		, 1	T -			T														
# Name 1 Appended Pagnest for Valuntaers for Charter Drafting Team	Planned Duratio		Completion Date	 	Sep Oct Nov Dec	Jan Feb Mar	Apr May Jun J	ul Aug Sep Od	t Nov Dec	Jan Feb Mar	Apr May Jun	016 Jul Aug	Sep Oct Nov De	Jan Feb	Mar Apr M	2017 May Jun Ju	ıl Aug	Sep Oct	Nov Dec	Jan Feb Mar Ap
1 Announce Request for Volunteers for Charter Drafting Team 2 Form Charter Drafting Team and Announce 1st Meeting	✓ 5 days ✓ 1 days	9/30/14 8:00 AM 10/7/14 8:00 AM	10/6/14 5:00	100. 1	100% 100%															
 Create and Deploy Project Tools (mail list, AC, conference line, etc) Support Charter Drafting Team Meetings 	✓ 1 days ✓ 8 days	10/8/14 8:00 AM 10/23/14 8:00 AM	10/8/14 5:00 11/3/14 6:00	 	100%															
5 DT Call #01 - 23 Oct 6 DT Call #02 - 27 Oct	✓ 1 days ✓ 1 days	10/23/14 8:00 AM 10/27/14 8:00 AM		100. 3 100.	100% 100%															
7 DT Call #03 - 30 Oct 8 DT Call #04 - 03 Nov	✓ 1 days ✓ 1 days	10/30/14 8:00 AM 11/3/14 8:00 AM	10/30/14 11/3/14 6:00	100. 100.	100% 100%															
9 Develop Draft Charter and Approve within DT 10 Deliver Charter to all SOs/ACs for Approval	✓ 8 days ✓ 20 days	10/24/14 8:00 AM 11/5/14 9:00 AM		100. 5	100%	00%														
11 Announce Request for Volunteers for Cross-Community Working Group 12 Form Cross-Community Working Group and Announce 1st Meeting	✓ 19 days ✓ 1 days	11/5/14 9:00 AM 12/4/14 9:00 AM	12/3/14 6:00 12/4/14 6:00	100. 9	10															
13 Support Cross-Community Working Group Meetings	130 days	12/9/14 8:00 AM	6/22/15 5:00	12.9			13	%												
14 CCWG Call #1 - Introductions, Charter Review 15 CCWG Call #2 - Discuss Workplan & Deliverables	✓ 1 days ✓ 1 days	12/9/14 8:00 AM 12/16/14 8:00 AM		100.		100%														
16 CCWG Call #3 17 CCWG Call #4	✓ 1 days ✓ 1 days	12/23/14 8:00 AM 12/30/14 12:00 AM		100.		100% 100%														
18 CCWG Call #5 19 CCWG Call #6	1 days	1/6/15 8:00 AM 1/13/15 8:00 AM	1/6/15 6:00 1/13/15 6:00			0% 0%														
20 CCWG Face to Face - Frankfurt 21 CCWG Face to Face - Frankfurt	1 days	1/19/15 8:00 AM 1/20/15 8:00 AM	1/20/15 6:00 1/20/15 6:00			I 0%														
22 CCWG Call	1 days	1/27/15 8:00 AM	1/27/15 6:00	0.0		I 0%														
23 CCWG Call 24 CCWG Face to Face - ICANN 52 Singapore	1 days	2/3/15 8:00 AM 2/9/15 8:00 AM	2/3/15 6:00 2/9/15 6:00	0.0		0% 0%														
25 CCWG Face to Face - ICANN 52 Singapore 26 CCWG Call	1 days 1 days	2/12/15 8:00 AM 2/24/15 8:00 AM	2/12/15 6:00 2/24/15 6:00	 		0% 0%														
27 CCWG Call 28 CCWG Call	1 days	3/3/15 8:00 AM 3/10/15 8:00 AM	3/3/15 6:00 3/10/15 5:00	0.0		0% 0%														
29 CCWG Call 30 CCWG Call	1 days	3/17/15 8:00 AM 3/24/15 8:00 AM	3/17/15 5:00 3/24/15 5:00	0.0		0	0%													
31 CCWG Call	1 days	3/31/15 8:00 AM	3/31/15 5:00	0.0			0%													
32 CCWG Face to Face - Tentative (Prep for Draft WS1 Proposal for Public Comment) 33 CCWG Face to Face - Tentative (Prep for Draft WS1 Proposal for Public Comment)	1 days	4/7/15 8:00 AM 4/8/15 8:00 AM	4/8/15 5:00	0.0			I 0%													
34 CCWG Call 35 CCWG Call	1 days	4/14/15 8:00 AM 4/21/15 8:00 AM	4/14/15 5:00 4/21/15 5:00	 			I 0%													
36 CCWG Call 37 CCWG Call	1 days	4/28/15 8:00 AM 5/5/15 8:00 AM	4/28/15 5:00 5/5/15 5:00	0.0			I 0%													
38 CCWG Call	1 days	5/12/15 8:00 AM	5/12/15 5:00	0.0			I 0%													
39 CCWG Call 40 CCWG Call	1 days	5/19/15 8:00 AM 5/26/15 8:00 AM	5/19/15 5:00 5/26/15 5:00	0.0			0% 0%													
41 CCWG Call 42 CCWG Call	1 days 1 days	6/2/15 8:00 AM 6/9/15 8:00 AM	6/2/15 5:00 6/9/15 5:00	0.0			0% 0%													
43 CCWG Call 44 CCWG Face to Face - ICANN 53 Buenos Aires	1 days	6/16/15 8:00 AM 6/22/15 8:00 AM	6/16/15 5:00 6/22/15 5:00	 			0% 0%													
45 Form Work-Area sub-teams to Identify Accountability Mechanisms 46 Work-Area 1 - Review Existing ICANN Accountability Mechanisms	✓ 1 days ✓ 1 days	12/10/14 9:00 AM 12/10/14 9:00 AM	12/10/14	100.		100% 100%														
47 Work-Area 2 - ID Accountability Issues from Public Comments	✓ 1 days	12/10/14 9:00 AM	12/10/14	100. 14	1 :	100%														
 48 Work-Area 3 - ID Accountability Issues from CWG & ICG 49 Work-Area 4 - Identify Possible Threats 	✓ 1 days ✓ 1 days	12/10/14 9:00 AM 12/10/14 9:00 AM		100. 14 100. 14		100% 100%														
50 Define WS1 & WS2 Accountability Threads 51 Discover Issues at Stake	359 days 30 days	12/11/14 9:00 AM 12/11/14 9:00 AM		 		0%					0%									
52 Define Accountability 53 Define Accountability to Whom	10 days 10 days	12/11/14 9:00 AM 12/11/14 9:00 AM	1/5/15 6:00	0.0		0%														
54 Define the Purpose of Accountability	10 days	12/11/14 9:00 AM	1/5/15 6:00	0.0		0%														
55 Determine Contingencies and Threats [WA4] 56 Identify Legal Contraints	20 days 10 days	12/11/14 9:00 AM 1/21/15 9:00 AM	2/3/15 6:00	0.0 52,		0%														
57 Assess Current Situation 58 Review Existing Accountability Mechanism [WA1]	30 days 20 days	12/11/14 9:00 AM 12/11/14 9:00 AM		 		0%														
59 Review Community Feedback (prior public comments) [WA2] 60 Review CWG Accountability Inputs [WA3]	20 days 20 days	12/11/14 9:00 AM 12/11/14 9:00 AM		 		0%														
61 Determine Best Practice & Benchmark 62 Determine Any Other Inputs	10 days	1/21/15 9:00 AM 1/21/15 9:00 AM	2/3/15 6:00 1/27/15 6:00	0.0 60,		0%														
63 Prioritize WS1 & WS2 Accountability Threads	29 days	12/11/14 9:00 AM	2/2/15 6:00	0.0		0%														
64 Define WS1 & WS2 [WA2] 65 Define Priorities Based on Highest Impact	25 days 2 days	12/11/14 9:00 AM 1/28/15 9:00 AM	1/29/15 6:00	0.0 64		0%														
66 Allocate Accountability Mechanisms to WS1 & WS2 67 Consult Community via Outreach Channels	2 days 20 days	1/30/15 9:00 AM 2/4/15 9:00 AM	2/2/15 6:00 3/3/15 6:00	 		0%														
68 Public Experts Group Consults and Advises CCWG 69 Work Stream 1 Tasks	350 days 231 days	1/5/15 8:00 AM 2/3/15 9:00 AM	5/25/16 5:00 1/7/16 6:00							0%	0%									
70 Elaborate High Level Mechanisms 71 Review Options & Alternatives	15 days 15 days	2/3/15 9:00 AM 2/3/15 9:00 AM	2/23/15 6:00 2/23/15 6:00	0.0 66		0%														
72 Create High Level Descriptions	15 days	2/3/15 9:00 AM	2/23/15 6:00	0.0		0%														
73 Assess Options 74 Assess Predefined Priorities	30 days 15 days	2/24/15 9:00 AM 2/24/15 9:00 AM	4/6/15 5:00 3/16/15 5:00	0.0																
75 Determine Legal Contraints 76 Conduct Stress Tests	15 days 10 days	2/24/15 9:00 AM 3/17/15 8:00 AM	3/16/15 5:00 3/30/15 5:00	 																
77 Select High Impact Options 78 Draft WS1 Proposal	5 days 50 days	3/31/15 8:00 AM 2/3/15 9:00 AM	4/6/15 5:00 4/13/15 5:00	 			0%													
79 Launch Public Comment Period on WS1 Proposal (40 days) 80 Conduct Outreach Webinars	40 days	4/14/15 8:00 AM 4/14/15 8:00 AM	6/9/15 5:00 4/20/15 5:00	0.0 78			0%													
81 Detail Accountability Mechanisms	15 days	6/10/15 8:00 AM	6/30/15 5:00	0.0 79																
82 Detail Selected Mechanisms 83 Confirm Match with Priorities and Stress Test	15 days 15 days	6/10/15 8:00 AM 6/10/15 8:00 AM	6/30/15 5:00 6/30/15 5:00	0.0																
84 Launch Public Comment Period on WS1 Proposal (21 days) 85 Finalize WS1 Proposal	15 days 10 days	7/1/15 8:00 AM 7/23/15 8:00 AM	7/22/15 5:00 8/5/15 5:00	0.0 84				0%												
86 Ensure Support 87 Submit WS1 Proposal to SO/AC Chartering Organizations	1 days 1 days	8/6/15 8:00 AM 8/6/15 8:00 AM	8/6/15 5:00 8/6/15 5:00	 				→ 0%I 0%												
88 Submit WS1 Proposal to ICANN Board 89 Promote Proposals	1 days	8/6/15 8:00 AM 8/6/15 8:00 AM	8/6/15 5:00 8/19/15 5:00	0.0				0%												
90 Within ICANN 91 External to ICANN	10 days 10 days	8/6/15 8:00 AM 8/6/15 8:00 AM	8/19/15 5:00	0.0				0%												
92 Implementation Oversight	100 days	8/7/15 8:00 AM	1/7/16 6:00	0.0 86						0%										
93 Check Against WS1 Proposal 94 Answer Clarifying Questions	100 days 100 days	8/7/15 8:00 AM 8/7/15 8:00 AM	1/7/16 6:00 1/7/16 6:00	0.0						0%										
95 Work Stream 2 Tasks 96 Elaborate High Level Mechanisms	556 days 25 days	4/27/15 8:00 AM 4/27/15 8:00 AM	6/28/17 5:00 6/1/15 5:00	0.0			0%									04	%			
97 Review Options & Alternatives 98 Create High Level Descriptions	25 days 25 days	4/27/15 8:00 AM 4/27/15 8:00 AM	6/1/15 5:00 6/1/15 5:00	0.0			0%													
99 Assess Options	60 days	6/2/15 8:00 AM	8/25/15 5:00	0.0 96			0%	0%												
100 Assess Predefined Priorities 101 Determine Legal Contraints	30 days	6/2/15 8:00 AM 6/2/15 8:00 AM	7/14/15 5:00 7/14/15 5:00	0.0				0%												
102 Conduct Stress Tests 103 Select High Impact Options	20 days 10 days	7/15/15 8:00 AM 8/12/15 8:00 AM	8/11/15 5:00 8/25/15 5:00	 				0%												
104 Draft WS2 Proposal 105 Launch Public Comment Period on WS2 Proposal (40 Days)	120 days 40 days	4/27/15 8:00 AM 10/15/15 8:00 AM		0.0 66 0.0 10					0%	6										
106 Conduct Outreach Webinars 107 Detail Accountability Mechanisms	5 days 25 days	10/15/15 8:00 AM 12/14/15 9:00 AM	10/21/15	0.0 10					0%	0%										
108 Detail Selected Mechanisms	25 days	12/14/15 9:00 AM	1/26/16 6:00	0.0						0%										
109 Confirm Match with Priorities and Stress Test 110 Launch Public Comment Period on WS2 Proposal (40 Days)	25 days 40 days	12/14/15 9:00 AM 1/27/16 9:00 AM	3/22/16 5:00	0.0 10						0%	%									
111 Finalize WS2 Proposal 112 Ensure Support	30 days 1 days	3/23/16 8:00 AM 5/4/16 8:00 AM	5/3/16 5:00 5/4/16 5:00	0.0 11 0.0 11							0% • 0%									
113 Submit WS2 Proposal to SO/AC Chartering Organizations 114 Submit WS2 Proposal to ICANN Board	1 days	5/4/16 8:00 AM 5/4/16 8:00 AM	5/4/16 5:00 5/4/16 5:00	0.0							I 0%									
115 Promote Proposals	10 days	5/4/16 8:00 AM	5/17/16 5:00	0.0 11							0%									
116 Within ICANN 117 External to ICANN	10 days 10 days	5/4/16 8:00 AM 5/4/16 8:00 AM	5/17/16 5:00 5/17/16 5:00	0.0							0%									
118 Implementation Oversight 119 Check Against WS2 Proposal	300 days 300 days	5/5/16 8:00 AM 5/5/16 8:00 AM	6/28/17 5:00	0.0												00	%			
120 Answer Clarifying Questions	300 days		6/28/17 5:00	 												09	%			

Page 1
© 2000-2015 Licensed Copyright by AtTask, Inc. All rights reserved.

Project: Cross Community Working Group on Enhancing ICANN Accountability