

# EPDP - Temporary Specification for gTLD Registration Data - Phase 2

Fact sheet as of: 30-Sep-2019

## Overview:

Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union's General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.

The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2.

**Wiki Page:** [EPDP Wiki Home Page](#)  
**Email Archive:** <https://mm.icann.org/pipermail/gns0-epdp-team/>  
**EPDP Input Archive:** <https://community.icann.org/x/zlWGBg>


**Chair:** Janis Karklins  
**Vice-Chair(s):** n/a  
**Liaison:** Rafik Dammak

## EPDP Status

**Start Date:** 4-Mar-2019 **EPDP Duration to Date:** 7 Months  
**Expected Completion\*:** 31-May-2020 **Total Expected Duration:** 15 Months



## Section I: Meeting Stats



<sup>(1)</sup> Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

## Section II: Financial Resources

Direct Costs (1)	FY19,20 Approved Budget	FY19,20 Budget Spent to Date(3)	Committed FY19,20 Services(4)	Remaining FY19,20 Budget	Actual Expenses: WG to Date	Total Spent and Committed to Date
<b>EPDP Professional Services</b>	\$ 463,664	\$ 35,901	\$ 350,421	\$ 77,342	\$ 35,901	\$ 386,322
<b>N/A</b>	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
<b>Travel, Facility, &amp; Catering</b>	\$ 309,680	\$ 31,192	\$ 238,570	\$ 39,918	\$ 31,192	\$ 269,761
<b>Total</b>	<b>\$ 773,344</b>	<b>\$ 67,092</b>	<b>\$ 588,991</b>	<b>\$ 117,260</b>	<b>\$ 67,092</b>	<b>\$ 656,083</b>


<sup>(1)</sup> Excludes ICANN Organization and overhead allocation.

<sup>(2)</sup> blank

<sup>(3)</sup> Based on the most recent month end financials (may not include recent expenditures). Represents expenses incurred since inception of work.

<sup>(4)</sup> Professional services includes services from signed contracts to be provided or invoiced; travel includes upcoming scheduled meetings.

## Section III: Milestones



\*\* Please refer to full project plan for detailed tasks and deliverables with their associated duration and assigned dependencies.

Wiki: <https://community.icann.org/x/68dlBg>