


# EPDP Phase 2 - Summary Timeline

31 August 2019



**1** Project Management, Workplan, & Factsheet

**2** EPDP-P2 Priority 1 Deliberations

**3** EPDP-P2 Priority 2 Deliberations<sup>(1)</sup>

**4** Construct Initial Report

**5** Public Comment on Initial Report

**6** Review of Public Comment & Submission of Final Report

**7** Council Consideration of Final Report

**8** Public Comment prior to Board Consideration<sup>(2)</sup>

**9** Board Consideration<sup>(2)</sup>

Complete: 23%   Status: ●   Condition: ■

**0** Priority 1 – Unplanned



(1) Items from priority 2 could be incorporated in the Initial / Final Report for priority 1, depending on their date of completion or presented separately.  
 (2) These phases of the project occur after the GNSO Council's adoption of the Final Report, and will appear when the timeline advances there.

# EPDP - Temporary Specification for gTLD Registration Data - Phase 2

Fact sheet as of: 31-Aug-2019

## Overview:

Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union's General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.


The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2.

**Wiki Page:** [EPDP Wiki Home Page](#)  
**Email Archive:** <https://mm.icann.org/pipermail/gns0-epdp-team/>  
**EPDP Input Archive:** <https://community.icann.org/x/zlWGBg>


**Chair:** Janis Karklins  
**Vice-Chair(s):** n/a  
**Liaison:** Rafik Dammak

## EPDP Status

**Start Date:** 4-Mar-2019      **EPDP Duration to Date:** **6** Months  
**Expected Completion\*:** 31-May-2020      **Total Expected Duration:** **15** Months



## Section I: Meeting Stats



<sup>(1)</sup> Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

## Section II: Financial Resources

Direct Costs (1)	FY19,20 Approved Budget	FY19,20 Budget Spent to Date(3)	Committed FY19,20 Services(4)	Remaining FY19,20 Budget	Actual Expenses: WG to Date	Total Spent and Committed to Date
<b>EPDP Professional Services</b>	\$ 161,000	\$ 7,683	\$ 0	\$ 153,317	\$ 7,683	\$ 7,683
<b>N/A</b>	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
<b>Travel, Facility, &amp; Catering</b>	\$ 203,000	\$ 10,340	\$ 182,570	\$ 10,090	\$ 10,340	\$ 192,910
<b>Total</b>	<b>\$ 364,000</b>	<b>\$ 18,022</b>	<b>\$ 182,570</b>	<b>\$ 163,408</b>	<b>\$ 18,022</b>	<b>\$ 200,592</b>


<sup>(1)</sup> Excludes ICANN Organization and overhead allocation.

<sup>(3)</sup> Based on the most recent month end financials (may not include recent expenditures). Represents expenses incurred since inception of work.

<sup>(2)</sup> blank

<sup>(4)</sup> Professional services includes services from signed contracts to be provided or invoiced; travel includes upcoming scheduled meetings.

## Section III: Milestones





ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	2019												2020		
								019	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	1	<b>EPDP - Phase 2 Policy Development</b>	<b>419 days</b>	<b>Mon 3/4/19</b>	<b>Tue 10/6/20</b>		<b>23%</b>															
2	1.1	<b>PROJECT MANAGEMENT</b>	<b>419 days</b>	<b>Mon 3/4/19</b>	<b>Tue 10/6/20</b>		<b>56%</b>															
23	1.2	<b>EPDP DELIBERATIONS</b>	<b>310 days</b>	<b>Wed 4/3/19</b>	<b>Fri 6/5/20</b>		<b>18%</b>															
24	1.2.1	First meeting of EPDP Team	1 day	Thu 5/2/19	Thu 5/2/19	8	100%															
25	1.2.2	Understand Charter, organize materials and develop initial approach	15 days	Thu 5/2/19	Wed 5/22/19	8	100%															
26	1.2.3	Develop Worksheets for Phase 2 due diligence and organize work by Priority 1 & 2 Topics	21 days	Thu 5/2/19	Thu 5/30/19	8	100%															
27	1.2.4	Review prior legal advice memos and formulate potential topics that may require advice	21 days	Thu 5/2/19	Thu 5/30/19	8	100%															
28	1.2.5	Develop definitions and terminology	21 days	Thu 5/2/19	Thu 5/30/19	8	100%															
29	1.2.6	<b>Input from other SO/ACs &amp; GNSO SG/Cs</b>	<b>134 days</b>	<b>Thu 5/23/19</b>	<b>Fri 11/22/19</b>		<b>44%</b>															
34	1.2.7	<b>Priority 1 Deliberations</b>	<b>125 days</b>	<b>Fri 5/31/19</b>	<b>Tue 11/19/19</b>		<b>18%</b>															
35	1.2.7.1	<b>Requirements, incl. defining user groups, use cases and other criteria to determine similarities and differences</b>	<b>70 days</b>	<b>Fri 5/31/19</b>	<b>Thu 9/5/19</b>		<b>90%</b>															
36	1.2.7.1.1	Deliberate Groups to Use Case approach	10 days	Fri 6/14/19	Thu 6/27/19	26	100%															
37	1.2.7.1.2	Deliberate Single Use Case to establish Template	10 days	Fri 6/14/19	Thu 6/27/19	26	100%															
38	1.2.7.1.3	<b>Generate potential Use Cases (refer to 20+ on wiki)</b>	<b>70 days</b>	<b>Fri 5/31/19</b>	<b>Thu 9/5/19</b>	<b>37</b>	<b>89%</b>															
39	1.2.7.1.3.1	Confirm Use Case order and groups to consolidate	50 days	Fri 6/28/19	Thu 9/5/19		100%															
40	1.2.7.1.3.2	Understand Purposes and Legitimate Interest for third party disclosure	10 days	Fri 5/31/19	Tue 7/2/19		100%															
41	1.2.7.1.3.3	First reading + response	50 days	Fri 6/28/19	Thu 9/5/19		85%															
42	1.2.7.1.3.4	Deliberate other policy topics as necessary to better inform dedicated time to that topic	30 days	Fri 6/28/19	Thu 8/8/19		85%															
43	1.2.7.1.3.5	Develop subsequent draft + response	50 days	Fri 6/28/19	Thu 9/5/19		85%															
44	1.2.7.1.3.6	Second reading + adoption or discard	50 days	Fri 6/28/19	Thu 9/5/19		85%															
45	1.2.7.2	<b>SSAD Model &amp; Worksheets &amp; Preliminary Recommendations</b>	<b>75 days</b>	<b>Fri 8/9/19</b>	<b>Tue 11/19/19</b>		<b>1%</b>															
46	1.2.7.2.1	<b>Safeguards</b>	<b>74.5 days</b>	<b>Fri 8/9/19</b>	<b>Tue 11/19/19</b>		<b>2%</b>															
66	1.2.7.2.2	<b>Accreditation and Authentication (Credentialing)</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>1%</b>															
73	1.2.7.2.3	<b>Lawful Basis &amp; Balancing Test</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>1%</b>															
80	1.2.7.2.4	<b>Determine Process publication, format and content request requirements</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>0%</b>															
87	1.2.7.2.5	<b>Timeline of process</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>0%</b>															
94	1.2.7.2.6	<b>Automation Analysis + Centralized vs. De-Centralized Models</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>0%</b>															
102	1.2.7.2.7	<b>Review possible comprehensive model and options</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>0%</b>															
109	1.2.7.2.8	<b>Financial sustainability</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>		<b>0%</b>															
116	1.2.7.2.9	<b>Purpose 2 Rework per Phase 1 and Board Instruction to GNSO Council</b>	<b>55 days</b>	<b>Fri 9/6/19</b>	<b>Tue 11/19/19</b>	<b>35</b>	<b>0%</b>															
123	1.2.7.3	<b>Priority 1 Day Zero documents for LA1 F2F2</b>	<b>0 days</b>	<b>Thu 9/5/19</b>	<b>Thu 9/5/19</b>	<b>35</b>	<b>100%</b>															
124	1.2.7.4	<b>Priority 1 Day Zero documents for ICANN66 Montreal</b>	<b>0 days</b>	<b>Thu 10/31/19</b>	<b>Thu 10/31/19</b>	<b>62,69,76,83,90,9</b>	<b>0%</b>															
125	1.2.8	<b>Priority 2 Deliberations (Issues carried from Phase 1)</b>	<b>227 days</b>	<b>Fri 5/31/19</b>	<b>Thu 4/9/20</b>		<b>2%</b>															
126	1.2.8.1	Organize Priority 2 topics	1 day	Fri 5/31/19	Fri 5/31/19	26	100%															
127	1.2.8.2	Display of information of affiliated vs. accredited privacy / proxy providers	200 days	Mon 6/3/19	Wed 3/4/20		1%															
138	1.2.8.3	Legal vs. Natural	200 days	Mon 6/3/19	Wed 3/4/20		1%															
150	1.2.8.4	City Field	200 days	Tue 6/11/19	Thu 3/12/20		2%															
160	1.2.8.5	Data Retention	200 days	Tue 6/11/19	Thu 3/12/20		3%															
170	1.2.8.6	Additional purpose for ICANN's OCTO	200 days	Mon 6/17/19	Wed 3/18/20		2%															
180	1.2.8.7	Feasibility of unique contacts to have uniform anonymized email address	200 days	Mon 6/17/19	Wed 3/18/20		3%															
189	1.2.8.8	Data Accuracy and the WHOIS Accuracy Reporting System	200 days	Tue 7/9/19	Thu 4/9/20		2%															
199	1.2.9	<b>Unplanned Issues &amp; Tasks</b>	<b>80 days</b>	<b>Wed 12/4/19</b>	<b>Tue 3/24/20</b>		<b>0%</b>															
214	1.2.10	<b>Legal Sub team</b>	<b>133 days</b>	<b>Thu 5/30/19</b>	<b>Thu 11/28/19</b>		<b>55%</b>															
218	1.2.11	<b>Key Events</b>	<b>310 days</b>	<b>Wed 4/3/19</b>	<b>Fri 6/5/20</b>		<b>28%</b>															
219	1.2.11.1	EPDP Team F2F Meeting - Marrakech (24-27 Jun 2019)	111 days	Wed 4/3/19	Wed 9/4/19		100%															
234	1.2.11.2	EPDP Team F2F Meeting - Los Angeles (08-11 Sept 2019)	131 days	Thu 5/30/19	Tue 11/26/19		47%															
253	1.2.11.3	EPDP Team F2F Meeting - Montreal (02-07 Nov 2019)	106 days	Fri 8/23/19	Wed 11/15/20		14%															
268	1.2.11.4	EPDP Team F2F Meeting - TBD [Los Angeles] (End of Jan 2020)	135 days	Tue 9/24/19	Thu 3/26/20		1%															
287	1.2.11.5	EPDP Team F2F Meeting - Cancun (07-12 Mar 2020)	155 days	Mon 11/4/19	Fri 6/5/20		0%															
302	1.3	<b>INITIAL REPORT</b>	<b>150 days</b>	<b>Fri 6/28/19</b>	<b>Tue 1/21/20</b>		<b>32%</b>															
303	1.3.1	Assemble initial conclusions	90 days	Fri 6/28/19	Thu 10/31/19	37	50%															
304	1.3.2	Populate discussion papers with findings and potential recommendations	90 days	Fri 6/28/19	Thu 10/31/19	37	45%															
305	1.3.3	Discuss/approve findings and interim recommendations	10 days	Fri 11/1/19	Tue 11/12/19	124,304	0%															
306	1.3.4	Consolidate interim recommendations and findings	15 days	Fri 11/1/19	Tue 11/19/19	124,304	0%															
307	1.3.5	Build Draft Report for public comment	15 days	Fri 11/1/19	Tue 11/19/19	124,304	0%															
308	1.3.6	Approve Draft Report for public comment	10 days	Wed 11/20/19	Tue 12/3/19	305,306,307	0%															
309	1.3.7	Publish Initial Report	0 days	Tue 12/3/19	Tue 12/3/19	308,217	0%															
310	1.3.8	Public comment forum on the Initial Report (49 days)	35 days	Wed 12/4/19	Tue 1/21/20	308	0%															
311	1.4	<b>FINAL REPORT</b>	<b>103 days</b>	<b>Fri 11/29/19</b>	<b>Tue 4/21/20</b>		<b>0%</b>															
312	1.4.1	Review of public comments	25 days	Wed 1/22/20	Tue 2/25/20	310	0%															
313	1.4.2	Continue deliberations of Priority 1 topics towards a Final Report	40 days	Wed 1/22/20	Tue 3/17/20	310	0%															
314	1.4.3	Continue deliberations of Priority 2 topics towards a Final Report	40 days	Wed 1/22/20	Tue 3/17/20	310	0%															
315	1.4.4	On-going review of legal questions / advice and interaction with counsel for Final Report	100 days	Fri 11/29/19	Thu 4/16/20	217	0%															
316	1.4.5	Build Final Report	25 days	Wed 2/26/20	Tue 3/31/20	312	0%															
317	1.4.6	Determine consensus levels on interim recommendations	10 days	Wed 4/1/20	Tue 4/14/20	316	0%															
318	1.4.7	Adopt final recommendations and report	5 days	Wed 4/15/20	Tue 4/21/20	317	0%															
319	1.4.8	Submission of Final Report to the GNSO Council	0 days	Tue 4/21/20	Tue 4/21/20	318	0%															
320	1.5	<b>POST EPDP ACTIVITIES</b>	<b>100 days</b>	<b>Wed 4/22/20</b>	<b>Tue 9/8/20</b>		<b>0%</b>															

Project: EPDP-P2\_Project\_Plan\_2019  
Date: Sun 9/1/19

Task		Summary		External Milestone		Manual Task		Manual Summary		External Tasks		Deadline	
Split		Project Summary		Inactive Milestone		Duration-only		Start-only		External Milestone			
Milestone		External Tasks		Inactive Summary		Manual Summary Rollup		Finish-only		Progress			

AI = Action Item  
PP = Project Plan

Date Assigned	Type	EPDP-P2 Task / Action Item	WBS	Assigned To	Group	Date Due	Meeting #?	Complete?	Comments
2-May-19	AI	Summary Issue Worksheet Templates		EPDP Staff Support	EPDP Staff Support	Ongoing		Open	Staff to develop worksheet templates for all topics in phase 2. EPDP Team Members to provide feedback on proposed worksheet template, both substance and outline.
30-May-19	AI	Priority 2 worksheets		EPDP Team	EPDP Team	Ongoing		Open	EPDP Team Members who are unable to attend the scheduled calls on Priority 2 worksheets may provide feedback via google docs (see <a href="https://community.icam.org/display/02266079-9-Worksheets">https://community.icam.org/display/02266079-9-Worksheets</a> ).
1-Aug-19	AI	Early input	1.2.7.1	EPDP Team	EPDP Team	13-Aug-19		Late	EPDP Team to review the early input documents (the SSAD worksheet and the Google doc) that have been posted. Leadership will devote time to going over the input at the EPDP Team meeting in two weeks' time.
31-Jul-19	PP	Group 2 - Second/final reading: Investigation of criminal activity where domain names are used. Typical specific example: phishing attack (SSAC 3) Group 4 - First reading continued: Online buyers identifying and validating the source or services/ Internet users validating the legitimacy of an email or a website to protect themselves (ALAC 1)	1.2.7.1	EPDP Team	EPDP Team	8-Aug-19	#12	Late	Action: Greg and SSAC Team to propose edits to the use case based on comments received today as well as outstanding comments received this week and next week on the Google Doc. Following the fine-tuning of the document, a final reading will occur at a later meeting.
8-Aug-19	PP	Members to submit edit/view/proposals for ALAC 1 in writing	1.2.7.1	EPDP Team	EPDP Team	9-Aug-19		Late	
8-Aug-19	PP	Use case author, with staff support as needed, to distribute updated ALAC 1 use case, incorporating input received. Final version of SSAC 3 use case to be distributed by use case author, with staff support as needed, and posted on wiki.	1.2.7.1	EPDP Team	EPDP Team	13-Aug-19		Late	
15-Aug-19	AI	Groups are welcome to provide additional comments in response to early input in the Early Input Google Doc over the next two weeks (By 29 August). Support Staff will consider input received when compiling the Zero Draft document.	1.2.7.1	EPDP Team	EPDP Team	29-Aug-19	#14	Yes	<a href="https://docs.google.com/document/d/1CXKl2mBBU03oRiN7850692EHdCUM/edit">https://docs.google.com/document/d/1CXKl2mBBU03oRiN7850692EHdCUM/edit</a>
8-Aug-19	AI	EPDP Team to review Priority 2 Next Steps table for final review and comment	1.2.10.1	EPDP Team	EPDP Team	16-Aug-19	#14	Yes	Action from 8/8 meeting
15-Aug-19	AI	Members to submit edit/view/proposals for IP 5 in writing	1.2.7.1	EPDP Team	EPDP Team	16-Aug-19		Yes	
15-Aug-19	AI	Use case author, with staff support as needed, to distribute updated IP 5 use case, incorporating input received. Final version of ALAC 1 use case to be distributed by use case author, with staff support as needed, and posted on wiki.	1.2.7.1	EPDP Team	EPDP Team	20-Aug-19		Yes	
18-Jul-19	PP	Group 3 - First reading: When a network is undergoing an attack involving a domain name, and the operator(s) of that network need to contact the domain owner to remediate the security issue (DDOS, Botnet, etc.) (SSAC1) Group 5 - Second/final reading: Provider's requesting access required to facilitate due process in the UDRP and URS (IP 5) Group 2 - Third/final reading: Investigation of criminal activity where domain names are used. Typical specific example: phishing attack.	1.2.7.1	EPDP Team	EPDP Team	22-Aug-19	#15	Yes	
15-Aug-19	PP	Member to submit edit/view/proposals for SSAC1 in writing	1.2.7.1	EPDP Team	EPDP Team	23-Aug-19		Planned	
15-Aug-19	PP	EPDP Team to identify which use cases, or aspects of use cases, in each category are significantly different from use case already reviewed and need to be considered further.	1.2.7.1	EPDP Team	EPDP Team	23-Aug-19		Planned	
15-Aug-19	PP	Use case author, with staff support as needed, to distribute updated SSAC 1 use case, incorporating input received. Final version of IP 5 use case to be distributed by use case author, with staff support as needed, and posted on wiki.	1.2.7.1	Alex Deacon, Hadia E.	EPDP Team	27-Aug-19		Yes	
16-Aug-19	PP	Release of zero draft	1.2.7.1	Janis Karklins	EPDP Leadership Team	27-Aug-19		Yes	
22-Aug-19	AI	Brian King to consider comments made during 22-Aug-19 meeting regarding legal basis and amend the IP use case accordingly.		Brian King	EPDP Team	27-Aug-19	#15	Yes	
22-Aug-19	AI	Greg Aaron to update the SSAC use case on crime and abuse investigation by non-law enforcement parties to reflect today's conversation. For the moment, the Team will park this use case and can revisit in the future when going through the zero draft.		Greg A., Ben B.	EPDP Team	27-Aug-19	#15	Yes	
22-Aug-19	AI	EPDP Team Members to add comments from today's discussion of SSAC use case on operational security in the corresponding Google Doc by tomorrow, Friday, 23 August.		EPDP Team	EPDP Team	22-Aug-19	#15	Yes	
22-Aug-19	AI	SSAC EPDP members to review comments and distribute updated version of the use case by Tuesday, 27 August in preparation for final reading on Thursday, 29 August.		Greg A., Ben B.	EPDP Team	27-Aug-19	#15	Yes	
29-Aug-19	AI	SSAC EPDP Team Members to make agreed to changes and notify EPDP Support Staff when complete.		Greg A., Ben B.	EPDP Team	30-Aug-19	#16	Yes	
29-Aug-19	AI	EPDP Team members to submit comments for LEA-2 use case by tomorrow, Friday, 30 August. Please use the following link: <a href="https://docs.google.com/document/d/1bms8sdrjwNvNqM7Kt8ts-UR1FnsIeZTVNCKCZySk/edit">https://docs.google.com/document/d/1bms8sdrjwNvNqM7Kt8ts-UR1FnsIeZTVNCKCZySk/edit</a>		EPDP Team	EPDP Team	30-Aug-19	#16	Open	
29-Aug-19	AI	GAC colleagues to update the LEA-2 use case based on comments received by Tuesday, 3 September.		Chris Lewis-Evans, Georgios Tselos	EPDP Team	3-Sept-19	#16	Open	
29-Aug-19	AI	EPDP Team Members to provide any additional comments or expressions of concern by Thursday, 5 September 2019. Comments will be used to create the 0.1 draft for discussion in Los Angeles. Please find the Google doc here: <a href="https://docs.google.com/document/d/17AwkDc0g0g9GjN1j0b777u20U9r/edit#">https://docs.google.com/document/d/17AwkDc0g0g9GjN1j0b777u20U9r/edit#</a>		EPDP Team	EPDP Team	5-Sept-19	#17	Open	
29-Aug-19	AI	Support Staff to distribute a survey which will allow EPDP Team Members to rank topics or add topics they wish to discuss in Los Angeles.		EPDP Staff Support	EPDP Staff Support	3-Sept-19	#17	Open	
29-Aug-19	AI	EPDP Team Members to volunteer to draft an issue write-ups for topics that need to be further explored. Based on the collective write-up, the Team could begin discussing the issue in Los Angeles or beyond. (An example would be financial considerations.) Please find a link to the table here: <a href="https://docs.google.com/document/d/12DH3LokYqKzpxDo7hqaXkXWdJfMn/edit#">https://docs.google.com/document/d/12DH3LokYqKzpxDo7hqaXkXWdJfMn/edit#</a>		EPDP Team Members	EPDP Team Members	6-Sept-19	#17	Open	
18-Jul-19	PP	Group 3 - Second/final reading: When a network is undergoing an attack involving a domain name, and the operator(s) of that network need to contact the domain owner to remediate the security issue (DDOS, Botnet, etc.) (SSAC1) Group 1 - first reading, second use case (to be determined based on input received by 16 August)	1.2.7.1	EPDP Team	EPDP Team	29-Aug-19	#16	Planned	By 29 August meeting, EPDP Leadership to assess remaining use cases and determine whether further review should continue prior to F2F meeting or whether focus should shift to preparations for F2F meeting with further review continuing post-F2F meeting.
18-Jul-19	PP	Group 2 - Second/final reading: Online buyers identifying and validating the source or services/ Internet users validating the legitimacy of an email or a website to protect themselves (ALAC 1) Group 1 - second/final reading, second use case	1.2.7.1	EPDP Team	EPDP Team	5-Sep-19	#17	Planned	Leadership team to share draft policy principles / recommendations derived from use case review for review and discussion during F2F meeting, incl. proposed schedule to continue review of use cases, if deemed necessary.
16-Jul-19	AI	Zero Draft Survey		Janis Karklins	EPDP Leadership Team	5-Sep-19		Planned	Conduct survey to assess which aspects of the zero draft are of most concern and as such should be prioritized for the F2F meeting: Monday 2 - Wednesday 4 September. Confirm priority items for F2F meeting and confirm "homework" for F2F meeting: Thursday 5 September (regular EPDP Team meeting)
18-Jul-19	PP	Determine if the following Use Cases also need to be created -Determine "Reputation" of domain name and/or elements associated with domain name registrations. -The establishment, exercise or defense of a legal claim involving a registrant of a domain name. -Initial investigation of criminal activity against a victim and/or secondary victim where domain names are used in the commission of the crime -Search Engines, Messaging Services & Social Media Platforms seeking to confirm the authenticity of businesses advertising or Posting News on its Platform -Contacting the Registrant to resolve a Technical or Operational Issue with a Domain Name -Online buyers identifying and validating the source of goods or services/ Internet users validating the legitimacy of an email or a website to protect themselves. -Providers requesting access required to facilitate due process in the UDRP and URS. -Help a certification authority determine and validate the identity of the entity associated with a domain name that will be bound to an SSL/TLS certificate. -Consumer protection organizations. -M&A name portfolio due diligence or purchase of domain name from bankrupt entity or other seller. -Maintaining the domain name registration by the Registered Name Holder.	1.2.7.1	EPDP Team	EPDP Team	29-Aug-19		Planned	
15-Jul-19	PP	On-going legal question review	1.2.12.3	Legal Comm	Legal Comm	Ongoing	-	Open	
9-Sep-19	PP	Face to Face Los Angeles, September 9-11	202	EPDP Team	EPDP Team	11-Sep-19	F2F-LA1	Planned	