

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Baseline Duration	Baseline Start	Baseline Finish	Baseline2 Duration	Baseline2 Start	Baseline2 Finish	9																								
														Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1		EPDP - Phase 2 Policy Development	489.75 days	Mon 3/4/19	Wed 1/13/21		95%	419 days	Mon 3/4/19	Tue 10/6/20	456 days	Mon 3/4/19	Thu 11/26/20	[Gantt bar]																								
2	1.1	PROJECT MANAGEMENT	489.75 days	Mon 3/4/19	Wed 1/13/21		92%	419 days	Mon 3/4/19	Tue 10/6/20	456 days	Mon 3/4/19	Thu 11/26/20	[Gantt bar]																								
23	1.2	EPDP DELIBERATIONS	370 days	Mon 3/4/19	Wed 7/29/20		97%	310 days	Wed 4/3/19	Fri 6/5/20	332 days	Mon 3/4/19	Fri 6/5/20	[Gantt bar]																								
24	1.2.1	First meeting of EPDP Team	1 day	Thu 5/2/19	Thu 5/2/19		100%	1 day	Thu 5/2/19	Thu 5/2/19	1 day	Thu 5/2/19	Thu 5/2/19	[Gantt bar]																								
25	1.2.2	Understand Charter, organize materials and develop initial approach	15 days	Thu 5/2/19	Wed 5/22/19		100%	15 days	Thu 5/2/19	Wed 5/22/19	15 days	Thu 5/2/19	Wed 5/22/19	[Gantt bar]																								
26	1.2.3	Develop Worksheets for Phase 2 due diligence and organize work by Priority 1 & 2 Topics	21 days	Thu 5/2/19	Thu 5/30/19		100%	21 days	Thu 5/2/19	Thu 5/30/19	21 days	Thu 5/2/19	Thu 5/30/19	[Gantt bar]																								
27	1.2.4	Review prior legal advice memos and formulate potential topics that may require advice	21 days	Thu 5/2/19	Thu 5/30/19		100%	21 days	Thu 5/2/19	Thu 5/30/19	21 days	Thu 5/2/19	Thu 5/30/19	[Gantt bar]																								
28	1.2.5	Develop definitions and terminology	21 days	Thu 5/2/19	Thu 5/30/19		100%	21 days	Thu 5/2/19	Thu 5/30/19	21 days	Thu 5/2/19	Thu 5/30/19	[Gantt bar]																								
29	1.2.6	Input from other SO/ACs & GNSO SG/Cs	134 days	Thu 5/23/19	Fri 11/22/19		100%	134 days	Thu 5/23/19	Fri 11/22/19	134 days	Thu 5/23/19	Fri 11/22/19	[Gantt bar]																								
34	1.2.7	Priority 1 Deliberations	172 days	Fri 5/31/19	Thu 1/23/20		100%	125 days	Fri 5/31/19	Tue 11/19/19	172 days	Fri 5/31/19	Thu 1/23/20	[Gantt bar]																								
35	1.2.7.1	Requirements, incl. defining user groups, use cases and other criteria to determine similarities and differences	70 days	Fri 5/31/19	Thu 9/5/19		100%	70 days	Fri 5/31/19	Thu 9/5/19	70 days	Fri 5/31/19	Thu 9/5/19	[Gantt bar]																								
45	1.2.7.2	SSAD Model & Building Blocks & Preliminary Recommendations	122 days	Fri 8/9/19	Thu 1/23/20		100%	75 days	Fri 8/9/19	Tue 11/19/19	122 days	Fri 8/9/19	Thu 1/23/20	[Gantt bar]																								
130	1.2.7.3	Priority 1 draft zero documents for LA1 F2F2	0 days	Thu 9/5/19	Thu 9/5/19		100%	0 days	Thu 9/5/19	Thu 9/5/19	0 days	Thu 9/5/19	Thu 9/5/19	[Gantt bar]																								
131	1.2.7.4	Priority 1 draft 1.0 documents for ICANN66 Montreal	0 days	Thu 10/31/19	Thu 10/31/19	62,69,76,83,90,9	100%	0 days	Thu 10/31/19	Thu 10/31/19	0 days	Thu 10/31/19	Thu 10/31/19	[Gantt bar]																								
132	1.2.8	Priority 2 Deliberations (Issues carried from Phase 1)	305.5 days	Fri 5/31/19	Wed 7/29/20		95%	237 days	Fri 5/31/19	Thu 4/23/20	252 days	Fri 5/31/19	Thu 5/14/20	[Gantt bar]																								
133	1.2.8.1	Organize Priority 2 topics	1 day	Fri 5/31/19	Fri 5/31/19	26	100%	1 day	Fri 5/31/19	Fri 5/31/19	1 day	Fri 5/31/19	Fri 5/31/19	[Gantt bar]																								
134	1.2.8.2	Display of information of affiliated vs. accredited privacy / proxy providers	304.5 days	Mon 6/3/19	Wed 7/29/20		94%	230 days	Mon 6/3/19	Wed 4/15/20	245 days	Mon 6/3/19	Wed 5/6/20	[Gantt bar]																								
145	1.2.8.3	Legal vs. Natural [Deferred from Phase 2 SSAD Scope]	267.5 days	Mon 6/3/19	Mon 6/8/20		100%	230 days	Mon 6/3/19	Wed 4/15/20	245 days	Mon 6/3/19	Wed 5/6/20	[Gantt bar]																								
157	1.2.8.4	City Field	298.5 days	Tue 6/11/19	Wed 7/29/20		94%	230 days	Tue 6/11/19	Thu 4/23/20	245 days	Tue 6/11/19	Thu 5/14/20	[Gantt bar]																								
167	1.2.8.5	Data Retention	298.5 days	Tue 6/11/19	Wed 7/29/20		92%	230 days	Tue 6/11/19	Thu 4/23/20	245 days	Tue 6/11/19	Thu 5/14/20	[Gantt bar]																								
177	1.2.8.6	Additional purpose for ICANN's OCTO	294.5 days	Mon 6/17/19	Wed 7/29/20		93%	220 days	Mon 6/17/19	Wed 4/15/20	235 days	Mon 6/17/19	Wed 5/6/20	[Gantt bar]																								
187	1.2.8.7	Feasibility of unique contacts to have uniform anonymized email address	294.5 days	Mon 6/17/19	Wed 7/29/20		92%	210 days	Mon 6/17/19	Wed 4/1/20	240 days	Mon 6/17/19	Wed 5/13/20	[Gantt bar]																								
196	1.2.8.8	Data Accuracy and the WHOIS Accuracy Reporting System [Deferred from Phase 2 SSAD Scope]	225 days	Tue 7/9/19	Thu 5/14/20		100%	210 days	Tue 7/9/19	Thu 4/23/20	225 days	Tue 7/9/19	Thu 5/14/20	[Gantt bar]																								
206	1.2.9	Unplanned Issues & Tasks	90 days	Sat 11/2/19	Wed 3/4/20		100%	80 days	Wed 12/4/19	Tue 3/24/20	90 days	Sat 11/2/19	Wed 3/4/20	[Gantt bar]																								
207	1.2.9.1	Phase 2 - Financial Costing Estimate - ICANN Org Finance	60 days	Mon 11/25/19	Fri 2/14/20		100%	80 days	Wed 12/4/19	Tue 3/24/20	90 days	Mon 11/25/19	Fri 2/14/20	[Gantt bar]																								
209	1.2.9.2	Phase 2 - Strawberry Paper / EDPB Input	90 days	Sat 11/2/19	Wed 3/4/20		100%	80 days	Wed 12/4/19	Tue 3/24/20	90 days	Sat 11/2/19	Wed 3/4/20	[Gantt bar]																								
211	1.2.10	Legal Sub team	183 days	Thu 5/30/19	Thu 2/6/20		100%	133 days	Thu 5/30/19	Thu 11/28/19	183 days	Thu 5/30/19	Thu 2/6/20	[Gantt bar]																								
215	1.2.11	Key Events	370 days	Mon 3/4/19	Wed 7/29/20		95%	310 days	Wed 4/3/19	Fri 6/5/20	332 days	Mon 3/4/19	Fri 6/5/20	[Gantt bar]																								
216	1.2.11.1	EPDP Team F2F Meeting - Marrakech (24-27 Jun 2019)	111 days	Wed 4/3/19	Wed 9/4/19		100%	111 days	Wed 4/3/19	Wed 9/4/19	111 days	Wed 4/3/19	Wed 9/4/19	[Gantt bar]																								
231	1.2.11.2	EPDP Team F2F Meeting - Los Angeles (08-11 Sept 2019)	131 days	Thu 5/30/19	Tue 11/26/19		100%	131 days	Thu 5/30/19	Tue 11/26/19	131 days	Thu 5/30/19	Tue 11/26/19	[Gantt bar]																								
250	1.2.11.3	EPDP Team F2F Meeting - Montreal (02-07 Nov 2019)	106 days	Fri 8/23/19	Wed 1/15/20		100%	106 days	Fri 8/23/19	Wed 1/15/20	106 days	Fri 8/23/19	Wed 1/15/20	[Gantt bar]																								
265	1.2.11.4	EPDP Team F2F Meeting - Los Angeles (27-30 Jan 2020)	224 days	Tue 9/24/19	Wed 7/29/20		85%	135 days	Tue 9/24/19	Thu 3/26/20	135 days	Tue 9/24/19	Thu 3/26/20	[Gantt bar]																								
284	1.2.11.5	EPDP Team F2F Meeting - Remote (07-12 Mar 2020)	155 days	Mon 11/4/19	Fri 6/5/20		100%	155 days	Mon 11/4/19	Fri 6/5/20	155 days	Mon 11/4/19	Fri 6/5/20	[Gantt bar]																								
299	1.2.11.6	EPDP Team Leaders F2F Meeting [Travel Restricted & no longer planned]	332 days	Mon 3/4/19	Fri 6/5/20		100%	155 days	Mon 11/4/19	Fri 6/5/20	332 days	Mon 3/4/19	Fri 6/5/20	[Gantt bar]																								
304	1.3	INITIAL REPORT	226 days	Fri 6/28/19	Wed 5/6/20		100%	150 days	Fri 6/28/19	Tue 1/21/20	226 days	Fri 6/28/19	Wed 5/6/20	[Gantt bar]																								
320	1.4	FINAL REPORT	123.75 days	Fri 2/7/20	Wed 7/29/20		74%	103 days	Fri 11/29/19	Tue 4/21/20	90 days	Fri 2/7/20	Thu 6/11/20	[Gantt bar]																								
321	1.4.1	Review of public comments	75 days	Tue 3/24/20	Mon 7/6/20	313	75%	25 days	Wed 1/22/20	Tue 2/25/20	40 days	Tue 3/24/20	Mon 5/18/20	[Gantt bar]																								
322	1.4.2	Continue deliberations of Priority 1 topics towards a Final Report	75 days	Tue 3/24/20	Mon 7/6/20	313	75%	40 days	Wed 1/22/20	Tue 3/17/20	40 days	Tue 3/24/20	Mon 5/18/20	[Gantt bar]																								
323	1.4.3	Continue deliberations of Priority 2 topics towards a Final Report	75 days	Tue 3/24/20	Mon 7/6/20	313	75%	40 days	Wed 1/22/20	Tue 3/17/20	40 days	Tue 3/24/20	Mon 5/18/20	[Gantt bar]																								
324	1.4.4	On-going review of legal questions / advice and interaction with counsel for Final Report	72 days	Fri 2/7/20	Mon 5/18/20	214	100%	100 days	Fri 11/29/19	Thu 4/16/20	72 days	Fri 2/7/20	Mon 5/18/20	[Gantt bar]																								
325	1.4.5	Build Final Report & Final Deliberations	5 days	Tue 5/19/20	Fri 7/10/20	321	50%	25 days	Wed 2/26/20	Tue 3/31/20	5 days	Tue 5/19/20	Mon 5/25/20	[Gantt bar]																								
326	1.4.6	Determine consensus levels on interim recommendations	13 days	Fri 7/10/20	Wed 7/29/20	325	0%	10 days	Wed 4/1/20	Tue 4/14/20	13 days	Tue 5/26/20	Thu 6/11/20	[Gantt bar]																								
327	1.4.7	Adopt final recommendations and report	13 days	Fri 7/10/20	Wed 7/29/20	325	0%	5 days	Wed 4/15/20	Tue 4/21/20	13 days	Tue 5/26/20	Thu 6/11/20	[Gantt bar]																								
328	1.4.8	Submission of Final Report to the GNSO Council	0 days	Wed 7/29/20	Wed 7/29/20	327	0%	0 days	Tue 4/21/20	Tue 4/21/20	0 days	Thu 6/11/20	Thu 6/11/20	[Gantt bar]																								
329	1.5	POST EPDP ACTIVITIES	100 days	Wed 7/29/20	Wed 12/16/20		0%	100 days	Wed 4/22/20	Tue 9/8/20	100 days	Fri 6/12/20	Thu 10/29/20	[Gantt bar]																								