

Other Projects

Title:	GNSO PDP 3.0 (PDP3_0)																																																																																														
Description & Scope:	<p>This group was formed after the Strategic Planning Session of the GNSO Council in Jan. 2019 building on work defined in 2018. The GNSO Council adopted the proposed GNSO PDP 3.0 Final Report and improvements for implementation during its meeting on 24 October. Following adoption by the GNSO Council of the recommendations noted in the Executive Summary as having support of the Council as a whole, the Council has agreed to further develop and take action on the various proposed implementation strategies documented there.</p>																																																																																														
Composition: <table border="1" data-bbox="108 512 812 761"> <tr><td>Chair(s):</td><td>n/a</td></tr> <tr><td>Council Liaison:</td><td>Rafik Dammak</td></tr> <tr><td>Staff:</td><td>S. Chan, M. Konings</td></tr> <tr><td># Participants:</td><td>8 Members (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>n/a</td></tr> </table>	Chair(s):	n/a	Council Liaison:	Rafik Dammak	Staff:	S. Chan, M. Konings	# Participants:	8 Members (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	n/a	Project Management: <table border="1" data-bbox="868 512 1903 637"> <thead> <tr> <th>Who holds Token?</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/Council</td> <td>10 Oct 2018</td> <td>10 Oct 2018</td> <td>316</td> <td>07 Nov 2019</td> <td>TBD</td> </tr> </tbody> </table> <table border="1" data-bbox="943 649 1832 777"> <thead> <tr> <th>Progress¹</th> <th>Status²</th> <th>Condition³</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td></td> </tr> </tbody> </table> <p data-bbox="963 792 1820 864"> STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold CONDITION: On-Target At-Risk In-Trouble </p>		Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/Council	10 Oct 2018	10 Oct 2018	316	07 Nov 2019	TBD	Progress ¹	Status ²	Condition ³																																																																
Chair(s):	n/a																																																																																														
Council Liaison:	Rafik Dammak																																																																																														
Staff:	S. Chan, M. Konings																																																																																														
# Participants:	8 Members (link)																																																																																														
# Observers:	0																																																																																														
Tools:	Mailing List / Meeting Schedule / Wiki																																																																																														
Charter:	n/a																																																																																														
Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																																																										
Staff/Council	10 Oct 2018	10 Oct 2018	316	07 Nov 2019	TBD																																																																																										
Progress ¹	Status ²	Condition ³																																																																																													
Milestones/Workplan (link): <table border="1" data-bbox="108 951 830 2383"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jan-19</td><td>✓</td></tr> <tr><td>#1 Terms of Participation</td><td>Aug-19</td><td>✓</td></tr> <tr><td>#3. Criteria for joining of new members after a PDP WG's formation</td><td>Aug-19</td><td>✓</td></tr> <tr><td>#2. Consider alternatives to open WG model</td><td>Aug-19</td><td>✓</td></tr> <tr><td>#11. Enforce deadlines and ensure bite size pieces</td><td>Aug-19</td><td></td></tr> <tr><td>#12. Notification to Council of changes in work plan</td><td>Sep-19</td><td></td></tr> <tr><td>#13. Review of Working Group Leadership</td><td>Aug-19</td><td></td></tr> <tr><td>#14. Make better use of existing flexibility in PDP to allow for data gathering, chartering and termination when it is clear that no consensus can be achieved</td><td>Sep-19</td><td></td></tr> <tr><td>#15. Independent conflict resolution.</td><td>Aug-19</td><td></td></tr> <tr><td>#16. Criteria for PDP WG Updates</td><td>Sep-19</td><td></td></tr> <tr><td>#17. Resource reporting for PDP WGs</td><td>Oct-19</td><td></td></tr> <tr><td>#4. Capture vs. Consensus Playbook</td><td>Oct-19</td><td></td></tr> <tr><td>#6. Document expectations for WG leaders (Chairs/Co-Chairs/Leads) that outlines role & responsibilities as well as minimum skills / expertise required</td><td>Aug-19</td><td>✓</td></tr> <tr><td>#9. Provide further guidance for sections 3.6 and clarification of section 3.7 (Appeal Process) (Standard Methodology for decision making)</td><td>Sep-19</td><td></td></tr> <tr><td>#5. Active role for and clear description of Council liaison to PDP WGs</td><td>Aug-19</td><td></td></tr> <tr><td>Confirm all in-scope recommendations have been implemented.</td><td>Nov-19</td><td></td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Jan-19	✓	#1 Terms of Participation	Aug-19	✓	#3. Criteria for joining of new members after a PDP WG's formation	Aug-19	✓	#2. Consider alternatives to open WG model	Aug-19	✓	#11. Enforce deadlines and ensure bite size pieces	Aug-19		#12. Notification to Council of changes in work plan	Sep-19		#13. Review of Working Group Leadership	Aug-19		#14. Make better use of existing flexibility in PDP to allow for data gathering, chartering and termination when it is clear that no consensus can be achieved	Sep-19		#15. Independent conflict resolution.	Aug-19		#16. Criteria for PDP WG Updates	Sep-19		#17. Resource reporting for PDP WGs	Oct-19		#4. Capture vs. Consensus Playbook	Oct-19		#6. Document expectations for WG leaders (Chairs/Co-Chairs/Leads) that outlines role & responsibilities as well as minimum skills / expertise required	Aug-19	✓	#9. Provide further guidance for sections 3.6 and clarification of section 3.7 (Appeal Process) (Standard Methodology for decision making)	Sep-19		#5. Active role for and clear description of Council liaison to PDP WGs	Aug-19		Confirm all in-scope recommendations have been implemented.	Nov-19																																												Status/Condition Rationale: <ul style="list-style-type: none"> The PDP 3.0 team re-evaluated, in June 2019, the tasks, duration and revised target dates for completion at ICANN66. The Condition of the project is On-Target as no issues or risks to the project have been identified. Current Activities: <ul style="list-style-type: none"> The small team is continuing to review improvement drafts and has developed a revised work plan, targeting ICANN66 for completion of all work for this project. GNSO Council review of Improvements #1, #2, #3, #6 Submission of Improvement #14 to GNSO Council Continue work on #11, #16 Continue work on #14 Continue work on #4, #5, #9 PDP3.0 final review of #15 Planned Activities: <ul style="list-style-type: none"> Initiate work/review on #12, #13, #17 Open Issues, Risks & Mitigation Plan: <ul style="list-style-type: none"> None at this time Completed in prior period(s): <ul style="list-style-type: none"> A proposed implementation plan was shared with the GNSO Council on 10 December 2018 for review. At the GNSO Council Strategic Planning Session at the end of January 2019, it was agreed that a small team of Councilors would be formed to work on implementation of all recommendations contained in the PDP 3.0 implementation plan. The small team held its first meeting at ICANN64 and has begun meeting on a bi-weekly basis. The small team has agreed to provide updates to the Council no less frequently than once a quarter, with the most recent update taking the form of a discussion topic on the GNSO's working session agenda at ICANN65 and an item on the GNSO Council meeting agenda. In an effort to enhance progress, the group has agreed to meet on a weekly basis, assign staff/small team member leads to each item, and has made other changes to how it operates. 	
Milestone/Task	Date																																																																																														
Project Start	Jan-19	✓																																																																																													
#1 Terms of Participation	Aug-19	✓																																																																																													
#3. Criteria for joining of new members after a PDP WG's formation	Aug-19	✓																																																																																													
#2. Consider alternatives to open WG model	Aug-19	✓																																																																																													
#11. Enforce deadlines and ensure bite size pieces	Aug-19																																																																																														
#12. Notification to Council of changes in work plan	Sep-19																																																																																														
#13. Review of Working Group Leadership	Aug-19																																																																																														
#14. Make better use of existing flexibility in PDP to allow for data gathering, chartering and termination when it is clear that no consensus can be achieved	Sep-19																																																																																														
#15. Independent conflict resolution.	Aug-19																																																																																														
#16. Criteria for PDP WG Updates	Sep-19																																																																																														
#17. Resource reporting for PDP WGs	Oct-19																																																																																														
#4. Capture vs. Consensus Playbook	Oct-19																																																																																														
#6. Document expectations for WG leaders (Chairs/Co-Chairs/Leads) that outlines role & responsibilities as well as minimum skills / expertise required	Aug-19	✓																																																																																													
#9. Provide further guidance for sections 3.6 and clarification of section 3.7 (Appeal Process) (Standard Methodology for decision making)	Sep-19																																																																																														
#5. Active role for and clear description of Council liaison to PDP WGs	Aug-19																																																																																														
Confirm all in-scope recommendations have been implemented.	Nov-19																																																																																														