

PDP – WT Timeline
Updated 20 January 2010

Target Date	What	Who	Status
19 November	Distribution of draft report and recommendations for stage I and II	ICANN staff	Done
25 November	Deadline for completing the survey on stage IV	All	Done
30 November	Open survey for stage IV	ICANN staff	Done
2 December	Review of draft report and recommendations for stage I and II	All	Ongoing
3 December	Meeting of the PDP-WT – Review and discussion on draft report and recommendations for stage I and II & Discuss Stage IV Questions	All	Done
4 December	Distribution of draft report and recommendations for stage I, II and III	ICANN staff	Done
8 December	Distribute proposed issues and questions for stage V	ICANN staff	Done
9 December	Deadline for completing the survey for stage IV	All	Done
10 December	Tentative meeting of PDP-WT (Potential topic: Discuss Stage IV and/or V Questions)	All	Done
16 December	Review of draft report and recommendations for stage I, II and III & issues / questions for stage V	All	Partly done (no review yet of questions for stage V)
17 December	Meeting of the PDP-WT	All	
21 January	Meeting of the PDP-WT to continue discussions on stage IV and review questions stage V	All	
26 January	Open survey for Stage V		
28 January	Meeting of the PDP-WT to continue discussions on stage IV		
3 February	Distribution of draft report and recommendations for stage I, II, III and IV	ICANN Staff	
4 February	Meeting of the PDP-WT to discuss stage V		

9 February	Deadline for completing the survey for stage V	All	
11 February	Meeting of the PDP-WT to discuss stage V and review of draft report and recommendations for stage I, II, III and IV	All	
18 February	Meeting of the PDP-WT – Discussion on overarching issues	All	
18 February	Distribution of draft report for stage I, II, III, IV and V	ICANN staff	
25 February	Meeting of the PDP-WT – discussion of overarching issues and review of draft report stage I, II, III, IV and V	All	
4 March	Meeting of the PDP-WT – discussion of overarching issues and review of draft report stage I, II, III, IV and V	All	
10 March	Distribution of updated report for stage I, II, III, IV and V plus overarching issues		
11 March	Open survey on PDP-WT recommendations / report	ICANN staff	
25 March	Deadline for completing survey on PDP-WT recommendations / survey	All	
30 March	Share survey results with PDP-WT	ICANN staff	
1 April	Meeting of the PDP-WT – review and discuss results of recommendations / report survey	All	
8 April	Meeting of the PDP-WT – review and discuss results of recommendations / report survey	All	
14 April	Distribution of updated report for stage I, II, III, IV and V plus overarching issues	ICANN staff	
15 April	Meeting of the PDP-WT – review and discussion of updated report for stage I, II, III, IV and V plus overarching issues	All	
19 April	Distribution of ‘final’ updated report for stage I, II, III, IV and	ICANN staff	

	V plus overarching issues		
19 April	Consensus call to WT to open public comment period on PDP-WT report	Chair	
26 April	Close of consensus call		
26 April	Opening of public comment period, accompanied by webinar	ICANN staff	
26 May	Closure of public comment period	ICANN staff	
TBD (note, deadline for publication for Brussels ICANN meeting would be 4 June)	Update report taking into account public comments received		