

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	2020	2021	2022	2023	2024	2025	2026	2027
89	1.1.5.16.1.2	Review and confirm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/2088		0%	GDD Staff,IRT,Policy Staff									
90	1.1.5.16.1.3	Conduct public comment of changes	30 days	Fri 11/6/20	Thu 12/31/2089		0%	GDD Staff,IRT									
91	1.1.5.16.1.4	Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/2190		0%	GDD Staff									
92	1.1.5.16.2	Track 2 - Items 2 through 6	343 days	Mon 8/3/20	Wed 11/24/21		0%										
93	1.1.5.16.2.1	Council to determine if this issue can be coupled with Accuracy or instruct to Develop Policy Status Report	60 days	Mon 8/3/20	Fri 10/23/20		0%	GDD Staff,Policy Staff									
94	1.1.5.16.2.2	Council to deliberate findings and determine appropriate path	45 days	Thu 9/23/21	Wed 11/24/2193		0%	GDD Staff,Policy Staff									
95	1.1.5.17	Whois Marketing Restriction Policy [LOW]	90 days	Fri 9/4/20	Thu 1/7/21		25%										
96	1.1.5.17.1	Produce redlines of consensus policy provisions	45 days	Fri 9/4/20	Thu 11/5/20		50%	GDD Staff									
97	1.1.5.17.2	Review and confirm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/2096		0%	GDD Staff,IRT,Policy Staff									
98	1.1.5.17.3	Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/2097		0%	GDD Staff,IRT									
99	1.1.5.17.4	Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/2198		0%	GDD Staff									
100	1.1.6	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	90 days	Wed 9/30/20	Tue 2/2/21		0%										
101	1.1.6.1	Council to consider Wave 1.5 and Wave 2 reports and determine next steps	90 days	Wed 9/30/20	Tue 2/2/21		0%	GDD Staff,Council Policy Staff									
102	1.1.7	IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Mon 9/28/20	Fri 10/8/21		0%										
103	1.1.7.1	Engage IRT: Privacy & Proxy Services Accreditation Issues	270 days	Mon 9/28/20	Fri 10/8/215		0%	GDD Staff,IRT,Policy Staff									
104	1.1.8	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Mon 9/28/20	Fri 10/8/21		0%										
105	1.1.8.1	Engage IRT: Translation/Transliteration of gTLD Registration Data	270 days	Mon 9/28/20	Fri 10/8/215		0%	GDD Staff,IRT,Policy Staff									
106	1.2	RPM - Program Track	1145 days	Wed 7/1/20	Tue 11/19/24		8%										
107	1.2.1	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	490 days	Wed 7/1/20	Tue 5/17/22		31%										
108	1.2.1.1	Engage Phase 1 working group (started 4 Mar 2016)	120 days	Wed 7/1/20	Tue 12/15/20		40%	Working Group,Policy Staff									
109	1.2.1.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77 days	Wed 7/1/20	Thu 10/15/20		100%										
110	1.2.1.2.1	Track 2 - URS - Items 3 through 7	77 days	Wed 7/1/20	Thu 10/15/20		100%										
111	1.2.1.2.1.1	Determine if or easily can be addressed, else report back to Council	77 days	Wed 7/1/20	Thu 10/15/20		100%	Policy Staff,Working Group									
112	1.2.1.2.2	Track 2 - URS Rules - Items 2, 4 through 8	77 days	Wed 7/1/20	Thu 10/15/20		100%										
113	1.2.1.2.2.1	Determine if or easily can be addressed, else report back to Council	77 days	Wed 7/1/20	Thu 10/15/20		100%	Policy Staff,Working Group									
114	1.2.1.3	Council to deliberate and adopt working group consensus recommendations	40 days	Wed 12/16/20	Tue 2/9/21108,111,113		0%	Staff,Working Group,Council,Policy Staff									
115	1.2.1.4	Board to deliberate and adopt consensus recommendations	60 days	Wed 2/10/21	Tue 5/4/21114		0%	Board									
116	1.2.1.5	Engage IRT	270 days	Wed 5/5/21	Tue 5/17/22115		0%	IRT,GDD Staff,Policy Staff									
117	1.2.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	287 days	Mon 8/3/20	Tue 9/7/21		0%										
118	1.2.2.1	Track 1 - URS - Item 1 & 2 & 8	90 days	Wed 5/5/21	Tue 9/7/21		0%										
119	1.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Wed 5/5/21	Tue 7/6/21115		0%	GDD Staff									
120	1.2.2.1.2	Review and confirm redlines for final changes	10 days	Wed 7/7/21	Tue 7/20/21119		0%	GDD Staff,IRT,Policy Staff									
121	1.2.2.1.3	Conduct public comment of changes	30 days	Wed 7/21/21	Tue 8/31/21120		0%	GDD Staff,IRT									
122	1.2.2.1.4	Post updated consensus policy	5 days	Wed 9/1/21	Tue 9/7/21121		0%	GDD Staff									
123	1.2.2.2	Track 1 - URS Rules - Items 1 & 3	90 days	Wed 5/5/21	Tue 9/7/21		0%										
124	1.2.2.2.1	Produce redlines of consensus policy provisions	45 days	Wed 5/5/21	Tue 7/6/21115		0%	GDD Staff									
125	1.2.2.2.2	Review and confirm redlines for final changes	10 days	Wed 7/7/21	Tue 7/20/21124		0%	GDD Staff,IRT,Policy Staff									
126	1.2.2.2.3	Conduct public comment of changes	30 days	Wed 7/21/21	Tue 8/31/21125		0%	GDD Staff,IRT									
127	1.2.2.2.4	Post updated consensus policy	5 days	Wed 9/1/21	Tue 9/7/21126		0%	GDD Staff									
128	1.2.2.3	Track 1 - UDRP - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%										
129	1.2.2.3.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
130	1.2.2.3.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20129		0%	GDD Staff,IRT,Policy Staff									
131	1.2.2.3.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20130		0%	GDD Staff,IRT									
132	1.2.2.3.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20131		0%	GDD Staff									
133	1.2.3	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	985 days	Wed 2/10/21	Tue 11/19/24		0%										
134	1.2.3.1	Drafting Team to draft new charter	90 days	Wed 2/10/21	Tue 6/15/21114		0%	Council,Policy Staff									
135	1.2.3.2	Engage Phase 2 working group	525 days	Wed 6/16/21	Tue 6/20/23134		0%	Working Group,Policy Staff									
136	1.2.3.3	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	525 days	Wed 6/16/21	Tue 6/20/23		0%										
137	1.2.3.3.1	Track 2 - UDRP - Items 2 through 11	525 days	Wed 6/16/21	Tue 6/20/23134		0%	Policy Staff,Working Group									
138	1.2.3.4	Council to deliberate and adopt working group consensus recommendations	40 days	Wed 6/21/23	Tue 8/15/23135		0%	Council,Policy Staff									
139	1.2.3.5	Board to deliberate and adopt consensus recommendations	60 days	Wed 8/16/23	Tue 11/7/23138		0%	Board									
140	1.2.3.6	Engage IRT	270 days	Wed 11/8/23	Tue 11/19/24139		0%	IRT,GDD Staff,Policy Staff									
141	1.3	gTLD - Program Track	814 days	Wed 7/1/20	Mon 8/14/23		8%										
142	1.3.1	CCWG: New gTLD Auction Proceeds Drafting Team (completed 31 May 2020)	360 days	Mon 8/3/20	Fri 12/17/21		6%										
143	1.3.1.1	Council to deliberate and adopt CCWG recommendations	20 days	Mon 8/3/20	Fri 8/28/20		100%	Council,Policy Staff									
144	1.3.1.2	Board to deliberate and adopt consensus recommendations	90 days	Mon 8/31/20	Fri 1/1/21143		0%	Board									
145	1.3.1.3	Implement program	250 days	Mon 1/4/21	Fri 12/17/21144		0%	Legal Staff,Finance Staff									
146	1.3.2	PDP: New gTLD Subsequent Procedures PDP	814 days	Wed 7/1/20	Mon 8/14/23		11%										
147	1.3.2.1	Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)	124 days	Wed 7/1/20	Mon 12/21/20		70%	Working Group,Policy Staff									
148	1.3.2.2	Council to deliberate and adopt working group recommendations	60 days	Tue 12/22/20	Mon 3/15/21147		0%	Council,Policy Staff									
149	1.3.2.3	Board to deliberate and adopt consensus recommendations	90 days	Tue 3/16/21	Mon 7/19/21148		0%	Board									
150	1.3.2.4	Execute IRT	540 days	Tue 7/20/21	Mon 8/14/23149		0%	IRT,GDD Staff,Policy Staff									
151	1.3.3	Internationalized Domain Names	728 days	Wed 7/1/20	Fri 4/14/23		7%										
152	1.3.3.1	IDN Operational Track 1 Working Group	120 days	Mon 8/3/20	Fri 1/15/21		33%										
153	1.3.3.1.1	Determine scope of Track 1 working group	30 days	Mon 8/3/20	Fri 9/11/20		100%	Contracted Parties,GDD Staff									
154	1.3.3.1.2	Engage Operational Track 1 expert group	90 days	Mon 9/14/20	Fri 1/15/21153		10%	Contracted Parties,GDD Staff									
155	1.3.3.2	IDN Policy Track 2 EPDP Working Group	660 days	Mon 10/5/20	Fri 4/14/23		0%										
156	1.3.3.2.1	Drafting Team to draft charter	60 days	Mon 10/5/20	Fri 12/25/20		0%	Council,Policy Staff									
157	1.3.3.2.2	Engage Track 2 EPDP working group	250 days	Mon 12/28/20	Fri 12/10/21153,156		0%	GDD Staff,Policy Staff,Working Group									
158	1.3.3.2.3	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22157		0%	Council,Policy Staff									
159	1.3.3.2.4	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22158		0%	Board									
160	1.3.3.2.5	Engage IRT	250 days	Mon 5/2/22	Fri 4/14/23159		0%	GDD Staff,IRT									
161	1.3.3.3	IDN Track 3 Council Coordination	375 days	Wed 7/1/20	Tue 12/7/21		10%										
162	1.3.3.3.1	GNSO Council to coordinate with the CCNSO regarding IDN policy developments	375 days	Wed 7/1/20	Tue 12/7/21		10%	Council,Policy Staff									
163	1.4	Expiration - Program Track	319 days	Fri 9/4/20	Wed 11/24/21		16%										
164	1.4.1	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review	105 days	Thu 7/1/21	Wed 11/24/21		0%										
165	1.4.1.1	Develop Policy Status Report	60 days	Thu 7/1/21	Wed 9/22/21		0%	GDD Staff									

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Timeline (2019-2027)																																																			
									2019	2020	2021	2022	2023	2024	2025	2026	2027																																											
177	1.4.2.2.1	Track 1 - Item 1 & 2	90 days	Fri 9/4/20	Thu 1/7/21		25%		[Gantt bar]																																																			
178	1.4.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Fri 9/4/20	Thu 11/5/20		50%	GDD Staff	[Gantt bar]																																																			
179	1.4.2.2.1.2	Review and confirm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/20	178	0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
180	1.4.2.2.1.3	Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/20	179	0%	GDD Staff,IRT	[Gantt bar]																																																			
181	1.4.2.2.1.4	Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/21	180	0%	GDD Staff	[Gantt bar]																																																			
182	1.4.2.2.2	Track 2 - Item 3	1 day	Thu 9/23/21	Thu 9/23/21		0%		[Gantt bar]																																																			
183	1.4.2.2.2.1	Staff to include as part of Expiration Policy Status Report	1 day	Thu 9/23/21	Thu 9/23/21	182	0%	GDD Staff	[Gantt bar]																																																			
184	1.5	Transfers - Program Track	1105 days	Wed 7/1/20	Tue 9/24/24		10%		[Gantt bar]																																																			
185	1.5.1	Transfer Policy Review	1105 days	Wed 7/1/20	Tue 9/24/24		8%		[Gantt bar]																																																			
186	1.5.1.1	Issues Report	140 days	Wed 7/1/20	Tue 1/12/21		60%	Policy Staff	[Gantt bar]																																																			
187	1.5.1.2	Council to approve PDP launch	10 days	Wed 1/27/21	Tue 2/9/21	186	0%	Council,Policy Staff	[Gantt bar]																																																			
188	1.5.1.3	Council to approve scope and charter	35 days	Wed 2/10/21	Tue 3/30/21	187	0%	Council,Policy Staff	[Gantt bar]																																																			
189	1.5.1.4	Engage Transfer Policy Review PDP	540 days	Wed 3/31/21	Tue 4/25/23		0%	Working Group,Policy Staff	[Gantt bar]																																																			
190	1.5.1.5	Council to deliberate and adopt working group consensus recommendations	40 days	Wed 4/26/23	Tue 6/20/23	189	0%	Council,Policy Staff	[Gantt bar]																																																			
191	1.5.1.6	Board to deliberate and adopt consensus recommendations	60 days	Wed 6/21/23	Tue 9/12/23	190	0%	Board	[Gantt bar]																																																			
192	1.5.1.7	Engage IRT	270 days	Wed 9/13/23	Tue 9/24/24	191	0%	IRT,GDD Staff,Policy Staff	[Gantt bar]																																																			
193	1.5.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Transfer & TDRP Policies) [HIGH]	103 days	Fri 9/4/20	Tue 1/26/21		23%		[Gantt bar]																																																			
194	1.5.2.1	Transfer Policy [HIGH]	103 days	Fri 9/4/20	Tue 1/26/21		23%		[Gantt bar]																																																			
195	1.5.2.1.1	Track 1 - Items 1, 2, 3, & 6	90 days	Fri 9/4/20	Thu 1/7/21		25%		[Gantt bar]																																																			
196	1.5.2.1.1.1	Produce redlines of consensus policy provisions	45 days	Fri 9/4/20	Thu 11/5/20		50%	GDD Staff	[Gantt bar]																																																			
197	1.5.2.1.1.2	Review and confirm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/20	196	0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
198	1.5.2.1.1.3	Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/20	197	0%	GDD Staff,IRT	[Gantt bar]																																																			
199	1.5.2.1.1.4	Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/21	198	0%	GDD Staff	[Gantt bar]																																																			
200	1.5.2.1.2	Track 2 - Items 4 & 5	10 days	Wed 1/13/21	Tue 1/26/21		0%		[Gantt bar]																																																			
201	1.5.2.1.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 1/13/21	Tue 1/26/21	200	0%	Policy Staff	[Gantt bar]																																																			
202	1.5.2.2	Transfer Dispute Resolution Policy (TDRP) [HIGH]	103 days	Fri 9/4/20	Tue 1/26/21		23%		[Gantt bar]																																																			
203	1.5.2.2.1	Track 1 - Item 1	90 days	Fri 9/4/20	Thu 1/7/21		25%		[Gantt bar]																																																			
204	1.5.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Fri 9/4/20	Thu 11/5/20		50%	GDD Staff	[Gantt bar]																																																			
205	1.5.2.2.1.2	Review and confirm redlines for final changes	10 days	Fri 11/6/20	Thu 11/19/20	204	0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
206	1.5.2.2.1.3	Conduct public comment of changes	30 days	Fri 11/20/20	Thu 12/31/20	205	0%	GDD Staff,IRT	[Gantt bar]																																																			
207	1.5.2.2.1.4	Post updated consensus policy	5 days	Fri 1/1/21	Thu 1/7/21	206	0%	GDD Staff	[Gantt bar]																																																			
208	1.5.2.2.2	Track 2 - Items 2, 3, & 4	10 days	Wed 1/13/21	Tue 1/26/21		0%		[Gantt bar]																																																			
209	1.5.2.2.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 1/13/21	Tue 1/26/21	208	0%	Policy Staff	[Gantt bar]																																																			
210	1.6	IGO - Program Track	748 days	Wed 7/1/20	Fri 5/12/23		0%		[Gantt bar]																																																			
211	1.6.1	PDP: RPM - IGO Curative Rights Work Track	748 days	Wed 7/1/20	Fri 5/12/23		0%		[Gantt bar]																																																			
212	1.6.1.1	Council to approve PDP launch	0 days	Wed 7/1/20	Wed 7/1/20		100%	Council,Policy Staff	[Gantt bar]																																																			
213	1.6.1.2	Council to approve scope and charter	0 days	Wed 7/1/20	Wed 7/1/20		100%	Council,Policy Staff	[Gantt bar]																																																			
214	1.6.1.3	Engage IGO-CRPM Work Track Policy Review PDP	270 days	Mon 11/30/20	Fri 12/10/21		0%	Working Group,Policy Staff	[Gantt bar]																																																			
215	1.6.1.4	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22	214	0%	Council,Policy Staff	[Gantt bar]																																																			
216	1.6.1.5	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22	215	0%	Board	[Gantt bar]																																																			
217	1.6.1.6	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	216	0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
218	1.6.2	PDP: Curative Rights Protections for IGO/INGOs	330 days	Mon 2/7/22	Fri 5/12/23		0%		[Gantt bar]																																																			
219	1.6.2.1	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22		0%	Board	[Gantt bar]																																																			
220	1.6.2.2	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	219	0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
221	1.6.3	PDP: Protection of International Organization Names in All gTLDs	270 days	Mon 5/2/22	Fri 5/12/23		0%		[Gantt bar]																																																			
222	1.6.3.1	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23		0%	GDD Staff,IRT,Policy Staff	[Gantt bar]																																																			
223	1.7	Accountability - Program Track	380 days	Wed 7/1/20	Tue 12/14/21		9%		[Gantt bar]																																																			
224	1.7.1	Independent Review Process - Implementation Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21		20%		[Gantt bar]																																																			
225	1.7.1.1	Engage IoT Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21		20%	Working Group	[Gantt bar]																																																			
226	1.7.2	Cross Community Working Group on Enhancing ICANN Accountability - WS2	275 days	Wed 7/1/20	Tue 7/20/21		3%		[Gantt bar]																																																			
227	1.7.2.1	Council small team to review WS2	75 days	Wed 7/1/20	Tue 10/13/20		10%	Council,Policy Staff	[Gantt bar]																																																			
228	1.7.2.2	Council to determine what is required of the GNSO	200 days	Wed 10/14/20	Tue 7/20/21	227	0%	Council,Policy Staff	[Gantt bar]																																																			
229	1.7.3	Multistakeholder Model Evolution	380 days	Wed 7/1/20	Tue 12/14/21		10%		[Gantt bar]																																																			
230	1.7.3.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		10%	Council,Policy Staff	[Gantt bar]																																																			
231	1.7.4	Geo Regions Review	380 days	Wed 7/1/20	Tue 12/14/21		5%		[Gantt bar]																																																			
232	1.7.4.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		5%	Council,Policy Staff	[Gantt bar]																																																			
233	1.8	Reviews - Program Track	1713 days	Wed 7/1/20	Fri 1/22/27		5%		[Gantt bar]																																																			
234	1.8.1	IANA Naming Function Review	150 days	Wed 7/1/20	Tue 1/26/21		20%		[Gantt bar]																																																			
235	1.8.1.1	Council SSC to select GNSO representatives on Review Team	0 days	Wed 7/1/20	Wed 7/1/20		100%	Policy Staff,SSC	[Gantt bar]																																																			
236	1.8.1.2	GNSO participation on IFR2	150 days	Wed 7/1/20	Tue 1/26/21		20%	Working Group	[Gantt bar]																																																			
237	1.8.2	GNSO Review RT3	670 days	Tue 6/1/21	Mon 12/25/23		0%		[Gantt bar]																																																			
238	1.8.2.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 6/1/21	Mon 7/12/21		0%	Policy Staff,SSC	[Gantt bar]																																																			
239	1.8.2.2	GNSO participation on GNSO3-RT	270 days	Tue 7/13/21	Mon 7/25/22		0%	Working Group,Policy Staff	[Gantt bar]																																																			
240	1.8.2.3	Council to deliberate and adopt review team consensus recommendations	40 days	Tue 7/26/22	Mon 9/19/22	239	0%	Council,Policy Staff	[Gantt bar]																																																			
241	1.8.2.4	Board to deliberate and adopt consensus recommendations	60 days	Tue 9/20/22	Mon 12/12/22	240	0%	Board	[Gantt bar]																																																			
242	1.8.2.5	Implement GNSO3 Review recommendations	270 days	Tue 12/13/22	Mon 12/25/23	241	0%	Council,Policy Staff	[Gantt bar]																																																			
243	1.8.3	Customer Standing Committee Effectiveness Review	180 days	Tue 3/1/22	Mon 11/7/22		0%		[Gantt bar]																																																			
244	1.8.3.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 3/1/22	Mon 4/11/22		0%	Policy Staff,SSC	[Gantt bar]																																																			
245	1.8.3.2	GNSO participation on CSC2-ER	150 days	Tue 4/12/22	Mon 7/7/22		0%	Working Group	[Gantt bar]																																																			
246	1.8.4	Registration Directory Service Review RT3	300 days	Mon 9/2/24	Fri 10/24/25		0%		[Gantt bar]																																																			
247	1.8.4.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 9/2/24	Fri 10/11/24		0%	Policy Staff,SSC	[Gantt bar]																																																			
248	1.8.4.2	GNSO participation on RDS3-RT	270 days	Mon 10/14/24	Fri 10/24/25		0%	Working Group	[Gantt bar]																																																			
249	1.8.5	Competition, Consumer Trust and Consumer Choice RT2	300 days	Tue 1/3/23	Mon 2/26/24		0%		[Gantt bar]																																																			
250	1.8.5.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 1/3/23	Mon 2/13/23		0%	SSC,Policy Staff	[Gantt bar]																																																			
251	1.8.5.2	GNSO participation on CCT-RT2	270 days	Tue 2/14/23	Mon 2/26/24		0%	Working Group	[Gantt bar]																																																			
252	1.8.6	Accountability and Transparency Review 3	260 days	Wed 7/1/20	Tue 6/29/21		22%		[Gantt bar]																																																			
253	1.8.6.1	Council to form a small team to draft a public comment response to the ATR3	22 days	Wed 7/1/20	Thu 7/30/20		100%	Policy Staff,Council	[Gantt bar]																																																			
254	1.8.6.2	Council to monitor for ATR3 implementation assignments should the Board adopt ATR3 recommendations	260 days	Wed 7/1/20	Tue 6/29/21		15%	Council,Policy Staff	[Gantt bar]																																																			
255	1.8.7	Accountability and Transparency Review 4	300 days	Mon 6/2/25	Fri 7/24/26		0%		[Gantt bar]																																																			
256	1.8.7.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 6/2/25	Fri 7/11/25		0%	Policy Staff,SSC	[Gantt bar]																																																			
257	1.8.7.2	GNSO participation on ATR4	270 days	Mon 7/14/25	Fri 7/24/26		0%	Working Group	[Gantt bar]																																																			
258	1.8.8	Security, Stability and Resiliency of the DNS #2	170 days	Wed 7/1/20	Tue 2/23/21		22%		[Gantt bar]																																																			
259	1.8.8.1	GNSO participation on SSR#2	125 days	Wed 7/1/20	Tue 12/22/20		30%	Working Group	[Gantt bar]																																																			
260	1.8.8.2	Council to consider SSR#2 Results	45 days	Wed 12/23/20	Tue 2/23/21	259	0%	Council,Policy Staff	[Gantt bar]																																																			
261	1.8.9	Security, Stability and Resiliency of the DNS #3	300 days	Mon 12/1/25	Fri 1/22/27		0%		[Gantt bar]																																																			
262	1.8.9.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 12/1/25	Fri 1/9/26		0%	Policy Staff,SSC	[Gantt bar]																																																			
263	1.8.9.2	GNSO participation on SSR3	270 days	Mon 1/12/26	Fri 1/22/27		0%	Working Group	[Gantt bar]																																																			
264	1.9	Operations - Program Track	1406 days	Wed 7/1/20	Wed 11/19/25		14%		[Gantt bar]																																																			

