

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Timeline											
									Half 1, 2020	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025
1	1	GNSO Program Management Planning	1570 days	Wed 7/1/20	Tue 6/30/26		12%		GNSO Program Management Planning											
2	1.1	RDDS - Program Track	823 days	Wed 7/1/20	Mon 8/21/23		19%		RDDS - Program Track											
3	1.1.1	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	733 days	Wed 7/1/20	Tue 4/18/23		9%		EPDP: Temporary Specification on gTLD Registration Data - Phase 2											
8	1.1.2	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	760 days	Mon 9/28/20	Mon 8/21/23		5%		Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)											
26	1.1.3	RDS2 Review Items	578 days	Thu 7/23/20	Thu 10/6/22		94%		RDS2 Review Items											
34	1.1.4	IRT: Temporary Specification on gTLD Registration Data - Phase 1	546 days	Wed 7/1/20	Mon 8/1/22		37%		IRT: Temporary Specification on gTLD Registration Data - Phase 1											
122	1.1.5	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	605 days	Fri 7/31/20	Tue 11/22/22		10%		Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law											
135	1.1.6	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	165 days	Thu 12/17/20	Tue 8/3/21		0%		EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)											
138	1.1.7	IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Fri 1/22/21	Tue 2/1/22		0%		IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)											
140	1.1.8	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Fri 1/22/21	Tue 2/1/22		0%		IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)											
142	1.2	RPM - Program Track	1145 days	Wed 7/1/20	Wed 11/13/24		17%		RPM - Program Track											
143	1.2.1	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	490 days	Wed 7/1/20	Fri 5/13/22		43%		PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)											
153	1.2.2	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	985 days	Wed 2/10/21	Wed 11/13/24		0%		PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)											
159	1.3	gTLD - Program Track	814 days	Wed 7/1/20	Tue 8/8/23		11%		gTLD - Program Track											
160	1.3.1	CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)	390 days	Mon 8/3/20	Wed 1/26/22		6%		CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)											
164	1.3.2	PDP: New gTLD Subsequent Procedures PDP	814 days	Wed 7/1/20	Tue 8/8/23		13%		PDP: New gTLD Subsequent Procedures PDP											
169	1.3.3	Internationalized Domain Names	770 days	Wed 7/1/20	Thu 6/8/23		11%		Internationalized Domain Names											
170	1.3.3.1	IDN Operational Track 1 Working Group	180 days	Mon 8/3/20	Thu 4/8/21		27%		IDN Operational Track 1 Working Group											
173	1.3.3.2	IDN Policy Track 2 EPDP Working Group	690 days	Wed 10/21/20	Thu 6/8/23		0%		IDN Policy Track 2 EPDP Working Group											
179	1.3.3.3	IDN Track 3 Council Coordination	375 days	Wed 7/1/20	Fri 12/3/21		25%		IDN Track 3 Council Coordination											
181	1.4	Expiration - Program Track	651 days	Thu 10/1/20	Tue 3/28/23		23%		Expiration - Program Track											
182	1.4.1	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review	651 days	Thu 10/1/20	Tue 3/28/23		23%		Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review											
186	1.5	Transfers - Program Track	1125 days	Wed 7/1/20	Wed 10/16/24		12%		Transfers - Program Track											
187	1.5.1	Transfer Policy Review	1125 days	Wed 7/1/20	Wed 10/16/24		12%		Transfer Policy Review											
197	1.6	IGO - Program Track	773 days	Wed 7/1/20	Tue 6/13/23		0%		IGO - Program Track											
198	1.6.1	PDP: RPM - IGO Curative Rights Work Track	773 days	Wed 7/1/20	Tue 6/13/23		0%		PDP: RPM - IGO Curative Rights Work Track											
205	1.6.2	PDP: Curative Rights Protections for IGO/INGOs	330 days	Thu 3/10/22	Tue 6/13/23		0%		PDP: Curative Rights Protections for IGO/INGOs											
208	1.6.3	PDP: Protection of International Organization Names in All gTLDs	270 days	Thu 6/2/22	Tue 6/13/23		0%		PDP: Protection of International Organization Names in All gTLDs											
210	1.7	Accountability - Program Track	380 days	Wed 7/1/20	Fri 12/10/21		15%		Accountability - Program Track											
211	1.7.1	Independent Review Process - Implementation Oversight Team	100 days	Wed 7/1/20	Tue 11/17/20		100%		Independent Review Process - Implementation Oversight Team											
213	1.7.2	Cross Community Working Group on Enhancing ICANN Accountability - WS2	350 days	Wed 7/1/20	Fri 10/29/21		9%		Cross Community Working Group on Enhancing ICANN Accountability - WS2											
216	1.7.3	Multistakeholder Model Evolution	380 days	Wed 7/1/20	Fri 12/10/21		10%		Multistakeholder Model Evolution											
218	1.7.4	Geo Regions Review	380 days	Wed 7/1/20	Fri 12/10/21		5%		Geo Regions Review											
220	1.8	Reviews - Program Track	1568 days	Wed 7/1/20	Fri 6/26/26		9%		Reviews - Program Track											
221	1.8.1	IANA Naming Function Review	190 days	Wed 7/1/20	Mon 3/22/21		39%		IANA Naming Function Review											
224	1.8.2	GNSO Review RT3	670 days	Tue 6/1/21	Wed 12/20/23		0%		GNSO Review RT3											

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Half 1, 2020	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026	Half 2, 2026	
230	1.8.3	Customer Standing Committee Effectiveness Review	180 days	Tue 3/1/22	Mon 11/7/22		0%																
233	1.8.4	Registration Directory Service Review RT3	300 days	Mon 9/2/24	Thu 10/23/25		0%																
236	1.8.5	Competition, Consumer Trust and Consumer Choice RT2	300 days	Tue 1/3/23	Thu 2/22/24		0%																
239	1.8.6	Accountability and Transparency Review 3	260 days	Wed 7/1/20	Mon 6/28/21		22%																
242	1.8.7	Accountability and Transparency Review 4	280 days	Mon 6/2/25	Fri 6/26/26		0%																
245	1.8.8	Security, Stability and Resiliency of the DNS #2	170 days	Wed 7/1/20	Tue 2/23/21		51%																
248	1.8.9	Security, Stability and Resiliency of the DNS #3	150 days	Mon 12/1/25	Fri 6/26/26		0%																
251	1.9	Operations - Program Track	1570 days	Wed 7/1/20	Tue 6/30/26		9%																
252	1.9.1	Policy & Implementation - Recommendations Review	477 days	Mon 10/5/20	Fri 7/29/22		0%																
257	1.9.2	Participant of Empowered Community	1406 days	Wed 7/1/20	Wed 11/12/25		7%																
269	1.9.3	GNSO Council	1570 days	Wed 7/1/20	Tue 6/30/26		10%																
270	1.9.3.1	GNSO Council - Monthly Meetings	1545 days	Thu 7/23/20	Wed 6/17/26		8%																
343	1.9.3.2	GNSO Council - Leadership Meetings	1554 days	Mon 7/13/20	Thu 6/18/26		8%																
416	1.9.3.3	GNSO Council - Action Items	1553 days	Mon 7/13/20	Wed 6/17/26		8%																
489	1.9.3.4	GNSO Standing Committee on Budget and Operations	1123 days	Mon 11/2/20	Wed 2/12/25		6%																
510	1.9.3.5	GNSO Standing Selection Committee	1301 days	Wed 7/1/20	Wed 6/18/25		18%																
512	1.9.3.6	Strategic Planning Session	1142 days	Thu 10/1/20	Fri 2/7/25		7%																
538	1.9.3.7	ICANN Meeting Planning, Meeting, Respond to GAC Advice	1570 days	Wed 7/1/20	Tue 6/30/26		6%																

ID	Task Name	Duration	Start	End	Progress	Dependencies	Resource Name
1	0000 Program Management Planning	1370 days	Wed 7/1/20	Tue 6/26/26	0%		
2	0001 Program Track	630 days	Wed 7/1/20	Mon 6/29/23	0%		
3	0002 Temporary Specification on gLSD Registration Data - Phase 1	750 days	Wed 7/1/20	Tue 6/22/26	0%		
4	0003 Engage EPDP - Temporary Specification on gLSD Registration Data - Phase 2	23 days	Wed 7/1/20	Fri 7/31/20	100%		
5	0004 Council to deliberate and adopt working group consensus recommendations	40 days	Mon 8/24/20	Fri 9/25/20	100%		
6	0005 Board to deliberate and adopt consensus recommendations	100 days	Mon 8/24/20	Thu 9/23/21	0%		
7	0006 Engage RT - Temporary Specification on gLSD Registration Data - Phase 2	100 days	Fri 9/25/20	Thu 9/24/21	0%		
8	0007 Remaining EPDP #2 Topics Track 1 (Legal vs. Natural / Feasibility of Unique Context)	700 days	Mon 9/24/20	Mon 6/22/26	0%		
9	0008 Revisit EPDP #2 and select new Chair	10 days	Mon 9/24/20	Wed 10/14/20	100%		
10	0009 Engage EPDP #2A to address remaining topics	140 days	Thu 10/15/20	Tue 6/22/26	0%		
11	0010 Council to deliberate and adopt working group consensus recommendations	40 days	Wed 6/23/21	Thu 6/23/21	100%		
12	0011 Board to deliberate and adopt consensus recommendations	100 days	Wed 6/23/21	Mon 10/19/21	0%		
13	0012 Engage RT	100 days	Thu 10/22/21	Mon 7/19/22	0%		
14	0013 Remaining EPDP #2 Topics Track 2 (Accuracy)	700 days	Mon 9/24/20	Mon 6/22/26	0%		
15	0014 Staff to produce Drafting Document on Accuracy	100 days	Mon 9/24/20	Thu 9/23/21	0%		
16	0015 Council to form Accuracy Scoping Team	60 days	Fri 9/25/20	Thu 9/23/21	0%		
17	0016 Deliberate scope and decide to request issue Report	30 days	Fri 9/25/20	Thu 10/15/21	0%		
18	0017 Issue Report	30 days	Fri 10/16/21	Thu 10/15/21	100%		
19	0018 Council to approve PDP launch	30 days	Fri 10/15/21	Wed 11/17/21	0%		
20	0019 Council to approve scope and charter	40 days	Thu 11/18/21	Wed 11/24/21	0%		
21	0020 Engage RDS Accuracy PDP	100 days	Thu 11/25/21	Wed 6/23/26	0%		
22	0021 Council to deliberate and adopt working group consensus recommendations	40 days	Thu 6/23/22	Wed 6/23/22	100%		
23	0022 Board to deliberate and adopt consensus recommendations	100 days	Thu 6/23/22	Wed 12/22/22	0%		
24	0023 Engage RT	100 days	Thu 12/23/22	Mon 6/20/24	0%		
25	0024 RDS Review Items	170 days	Thu 7/24/20	Thu 10/16/21	0%		
26	0025 RDS Review - Recommendation CC.1 (separation of domain due to treatment RDS)	10 days	Thu 7/24/20	Thu 10/16/21	0%		
27	0026 Apply to Board on proposed action	10 days	Thu 7/24/20	Wed 6/23/26	0%		
28	0027 Determine if CC.1 can be coupled with Remaining EPDP #2 Topics (Accuracy)	2 days	Fri 10/22/21	Fri 10/22/21	100%		
29	0028 CC.1 implemented	1 day	Thu 10/21/21	Thu 10/21/21	100%		
30	0029 RDS Review - Recommendation CC.4 (insurance, audit, etc. of RDS Policies)	10 days	Thu 7/24/20	Wed 6/23/26	0%		
31	0030 Apply to Board on proposed action	10 days	Thu 7/24/20	Wed 6/23/26	0%		
32	0031 Council will take no action as operating procedures already allow for this	10 days	Thu 7/24/20	Wed 6/23/26	100%		
33	0032 RT - Temporary Specification on gLSD Registration Data - Phase 1	540 days	Wed 7/1/20	Mon 6/21/22	0%		
34	0033 Engage RT - Temporary Specification on gLSD Registration Data - Phase 1	100 days	Wed 7/1/20	Mon 6/21/22	0%		
35	0034 EPDP #1 Rec27 Issues 1 Other Policy Impacts	340 days	Wed 7/1/20	Fri 10/22/21	0%		
36	0035 Add Grace Period (AGP) Limits Policy (JDR)	1 day	Wed 7/1/20	Wed 7/1/20	100%		
37	0036 No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20	100%		
38	0037 Additional When Information Policy (WIP) (JDR)	100 days	Fri 9/24/20	Thu 2/16/21	0%		
39	0038 Produce redlines of consensus policy provisions (Items 3 completed hand)	40 days	Fri 9/24/20	Thu 1/15/21	100%		
40	0039 Review and confirm redlines for final changes	30 days	Fri 1/16/21	Thu 1/15/21	100%		
41	0040 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 1/26/21	0%		
42	0041 Post updated consensus policy	5 days	Fri 1/29/21	Thu 2/18/21	0%		
43	0042 Engage Domain Deletion Policy (DDP) (MEDIUM)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
44	0043 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
45	0044 Review and confirm redlines for final changes	30 days	Fri 1/16/21	Thu 1/15/21	100%		
46	0045 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
47	0046 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
48	0047 Engage Registration Recovery Policy (RRP) (JDR)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
49	0048 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
50	0049 Review and confirm redlines for final changes	30 days	Fri 1/16/21	Thu 1/15/21	100%		
51	0050 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
52	0051 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
53	0052 Protection of IDG / IDGO Identifiers in All gLSDs Policy (JDR)	1 day	Wed 7/1/20	Wed 7/1/20	100%		
54	0053 No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20	100%		
55	0054 Registry Registration Data Structure Services Consistent Labeling and Display Policy (SLAD) (JDR)	60 days	Mon 6/22/20	Fri 10/23/20	0%		
56	0055 Council to determine next steps based on EPDP #1 Rec27 findings	30 days	Fri 10/23/20	Thu 1/15/21	0%		
57	0056 Produce redlines of consensus policy provisions	40 days	Mon 6/22/20	Fri 10/23/20	0%		
58	0057 Review and confirm redlines for final changes	30 days	Mon 10/26/20	Fri 10/23/20	100%		
59	0058 Conduct public comment of changes	30 days	Mon 10/26/20	Fri 11/20/20	0%		
60	0059 Post updated consensus policy	5 days	Mon 11/20/20	Fri 11/20/20	100%		
61	0060 Registry Services Evaluation Policy (JDR)	1 day	Wed 7/1/20	Wed 7/1/20	100%		
62	0061 No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20	100%		
63	0062 Revisited Names Accuracy Policy (RNAP) (JDR)	200 days	Fri 9/24/20	Fri 10/23/21	0%		
64	0063 Track 1 - Item 1	100 days	Fri 9/24/20	Thu 2/18/21	0%		
65	0064 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
66	0065 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
67	0066 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
68	0067 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
69	0068 Revisited Names Accuracy Policy (RNAP) (JDR)	200 days	Fri 9/24/20	Fri 10/23/21	0%		
70	0069 Track 1 - Item 2	1 day	Fri 10/23/20	Fri 10/23/20	100%		
71	0070 Migrated to Remaining EPDP #2 Topics Track 2 (Accuracy)	1 day	Fri 10/23/20	Fri 10/23/20	100%		
72	0071 Revisited CANM Procedure for Handling When Conflicts with Privacy Law (JDR)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
73	0072 Track 1 - Item 1 & 2	100 days	Fri 9/24/20	Thu 2/18/21	0%		
74	0073 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
75	0074 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
76	0075 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
77	0076 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
78	0077 This When Transition Policy for COM, NET, JDRS (JDR)	60 days	Fri 9/24/20	Thu 2/18/21	0%		
79	0078 Council to determine next steps based on EPDP #1 Rec27 findings	30 days	Fri 9/24/20	Thu 1/15/21	0%		
80	0079 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
81	0080 Review and confirm redlines for final changes	30 days	Fri 1/16/21	Thu 1/15/21	100%		
82	0081 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 1/15/21	100%		
83	0082 Post updated consensus policy	5 days	Fri 1/15/21	Thu 1/15/21	100%		
84	0083 This When Transition Policy for COM, NET, JDRS (JDR)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
85	0084 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
86	0085 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
87	0086 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
88	0087 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
89	0088 This When Transition Policy for COM, NET, JDRS (JDR)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
90	0089 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
91	0090 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
92	0091 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
93	0092 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
94	0093 Rules for Conflicts - Domain Name Dispute Resolution Policy (DDRP Rules) (JDR)	100 days	Mon 6/22/20	Fri 10/23/20	0%		
95	0094 Produce redlines of consensus policy provisions (Item 1)	40 days	Mon 6/22/20	Fri 10/23/20	0%		
96	0095 Review and confirm redlines for final changes	40 days	Mon 10/26/20	Fri 10/23/20	100%		
97	0096 Conduct public comment of changes	30 days	Mon 10/26/20	Fri 11/20/20	0%		
98	0097 Post updated consensus policy	5 days	Mon 11/20/20	Fri 11/20/20	100%		
99	0098 Uniform Rapid Suspension System Procedure (URSS) (JDR)	100 days	Wed 6/23/20	Tue 10/27/20	0%		
100	0099 Produce redlines of consensus policy provisions (Items 1, 2 & 6)	40 days	Wed 6/23/20	Tue 10/27/20	0%		
101	0100 Review and confirm redlines for final changes	40 days	Wed 10/27/20	Tue 6/23/26	0%		
102	0101 Conduct public comment of changes	30 days	Wed 10/27/20	Tue 10/27/20	100%		
103	0102 Post updated consensus policy	5 days	Wed 10/27/20	Tue 10/27/20	100%		
104	0103 Uniform Rapid Suspension System Rules (URSS Rules) (JDR)	100 days	Wed 6/23/20	Tue 10/27/20	0%		
105	0104 Produce redlines of consensus policy provisions (Items 1 & 2)	40 days	Wed 6/23/20	Tue 10/27/20	0%		
106	0105 Review and confirm redlines for final changes	40 days	Wed 10/27/20	Tue 6/23/26	0%		
107	0106 Conduct public comment of changes	30 days	Wed 10/27/20	Tue 10/27/20	100%		
108	0107 Post updated consensus policy	5 days	Wed 10/27/20	Tue 10/27/20	100%		
109	0108 When Data Rescuer Policy (WDRP) (MEDIUM)	200 days	Fri 9/24/20	Fri 10/23/21	0%		
110	0109 Track 1 - Item 1	100 days	Fri 9/24/20	Thu 2/18/21	0%		
111	0110 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
112	0111 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
113	0112 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
114	0113 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
115	0114 Track 2 - Items 2 through 6	1 day	Fri 10/23/20	Fri 10/23/20	100%		
116	0115 Migrated to Remaining EPDP #2 Topics Track 2 (Accuracy)	1 day	Fri 10/23/20	Fri 10/23/20	100%		
117	0116 When Working Rescuer Policy (JDR)	100 days	Fri 9/24/20	Thu 2/18/21	0%		
118	0117 Produce redlines of consensus policy provisions	40 days	Fri 9/24/20	Thu 1/15/21	100%		
119	0118 Review and confirm redlines for final changes	40 days	Fri 1/16/21	Thu 1/15/21	100%		
120	0119 Conduct public comment of changes	30 days	Fri 1/16/21	Thu 2/18/21	0%		
121	0120 Post updated consensus policy	5 days	Fri 2/19/21	Thu 2/18/21	100%		
122	0121 Revisited CANM Procedure for Handling When Conflicts with Privacy Law	100 days	Fri 9/24/20	Thu 2/18/21	0%		
123	0122 Council email scoping team to determine next steps and Council consideration	30 days	Fri 9/24/20	Thu 10/22/20	100%		
124	0123 Revisited CANM used to develop revised proposal for Working Procedures	30 days	Fri 10/23/20	Thu 2/18/21	0%		
125	0124 Council to deliberate findings and determine appropriate path	40 days	Fri 2/18/21	Thu 2/18/21	100%		
126	0125 If required, review WPAE Charter to determine if it is for purpose	100 days	Thu 4/29/21	Wed 6/23/21	0%		
127	0126 If required, Council to approve charter and launch WPAE	100 days	Thu 4/29/21	Thu 10/22/21	0%		
128	0127 Engage EPDP	40 days	Thu 6/23/21	Wed 6/23/21	100%		
129	0128 Council to deliberate findings and determine appropriate path	40 days	Thu 6/23/21	Thu 11/25/21	0%		
130	0129 If required, Council to approve launch of EPDP	275 days	Wed 11/24/21	Tue 12/28/21	0%		
131	0130 Engage EPDP - Temporary Specification on gLSD Registration Data - Phase 2	30 days	Wed 11/24/21	Tue 12/22/21	0%		
132	0131 Council to deliberate and adopt working group consensus recommendations	40 days	Wed 12/23/21	Tue 12/22/21	100%		
133	0132 Board to deliberate and adopt consensus recommendations	100 days	Wed 12/23/21	Tue 1/19/22	0%		
134	0133 Engage RT - Temporary Specification on gLSD Registration Data - Phase 2	30 days	Wed 12/23/21	Tue 12/22/21			

