

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
1 Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																		
2 GNSO Portfolio Management Tool	3045d	03/04/19	11/01/30		32%																																				
3 RDDS - Program Track	2217d	03/04/19	08/31/27		42%																																				
4 EPDP: Standardized System for Access & Disclosure - Phase 2	1870d	07/01/20	08/31/27		34%																																				
5 EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
6 Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
8 Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
12 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22		84%																																				
13 Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																				
14 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22	5FS +168d	77%																																				
15 IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/29/22	12/25/24	14	0%	Planned																																			
16 SSAD Development and Implementation	699d	12/26/24	08/31/27	15	0%	Planned																																			
17 EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	847d	08/03/20	10/31/23		53%																																				
18 Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
19 EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%																																				
20 Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	100%																																				
21 IRT: Registration Data - Phase 2A	402d	04/18/22	10/31/23	20	1%	On-Schedule	On-Target																																		
22 RDS2 Review Recommendations - Implementation	605d	07/23/20	11/16/22		100%																																				
30 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1484d	03/04/19	11/07/24		58%																																				
31 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1484d	03/04/19	11/07/24		59%	On-Schedule	On-Target																																		
32 EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	547d	03/01/21	04/04/23		57%																																				
35 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1330d	07/31/20	09/04/25		14%																																				
36 Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
37 Request ICANN org to develop revised proposal for invoking Procedure	270d	01/27/23	02/08/24		15%	On-Hold	On-Target																																		
38 Council to deliberate findings and determine appropriate path	45d	02/09/24	04/11/24	37	0%	Planned																																			
39 IF required, review WPIAG Charter to determine if it's fit for purpose	30d	04/12/24	05/23/24	38	0%	Planned																																			
40 IF required, Council to approve charter and launch WPIAG	105d	05/24/24	10/17/24		0%																																				
41 Engage WPIAG	60d	05/24/24	08/15/24	39	0%	Planned																																			
42 Council to deliberate findings and determine appropriate path	45d	08/16/24	10/17/24	41	0%	Planned																																			
43 IF required, Council to approve launch of EPDP	230d	10/18/24	09/04/25		0%																																				
44 EPDP: Procedure for Handling Whois Conflicts with Privacy Law	90d	10/18/24	02/20/25	42	0%	Planned																																			
45 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations	50d	02/21/25	05/01/25	44	0%	Planned																																			
46 IRT: Procedure for Handling Whois Conflicts with Privacy Law	90d	05/02/25	09/04/25	45	0%	Planned																																			
47 IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23		50%	On-Hold	On-Target																																		
48 IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23	33	50%	On-Hold	On-Target																																		
49 IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23		50%	On-Hold	On-Target																																		
50 IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23	33	50%	On-Hold	On-Target																																		
51 Registration Data Accuracy	1301d	07/12/21	07/06/26		21%																																				
52 Registration Data Accuracy - Scoping Team	351d	07/12/21	11/14/22		78%	On-Hold	In-Trouble																																		
53 Council: Decide to request Issue Report on Registration Data Accuracy	30d	11/15/22	12/26/22	52	0%	Planned																																			
54 Staff: Issue Report on Registration Data Accuracy	90d	12/27/22	05/01/23	53	0%	Planned																																			
55 Council: Approve PDP launch on Registration Data Accuracy	40d	05/02/23	06/26/23	54	0%	Planned																																			
56 Council: Approve charter on Registration Data Accuracy	40d	06/27/23	08/21/23	55	0%	Planned																																			
57 PDP: Registration Data Accuracy	400d	08/22/23	03/03/25		0%	Planned																																			
60 Board: Registration Data Accuracy adopt consensus recommendations	50d	03/04/25	05/12/25	57	0%	Planned																																			
61 IRT: Registration Data Accuracy	300d	05/13/25	07/06/26	60	0%	Planned																																			
62 RPM - Program Track	1677d	07/01/20	12/03/26		34%																																				
63 PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		60%																																				
64 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																				
65 EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																				
66 Track 2 - URS - Items 3 through 7	77d	07/01/20	10/15/20		100%																																				
68 Track 2 - URS Rules - Items 2, 4 through 8	77d	07/01/20	10/15/20		100%																																				
70 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%																																				
71 IRT: RPM - Phase 1 Review of RPMs in All gTLDs	355d	05/23/22	09/29/23	70FS +90d	5%	On-Schedule	On-Target																																		
72 PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1325d	11/05/21	12/03/26		18%																																				
73 PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%																																				
74 Council: Deliberate PSR and Confirm Start of PDP	135d	07/22/22	01/26/23	73	40%	On-Schedule	On-Target																																		
75 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	01/27/23	08/24/23	74	0%	Planned																																			
76 PDP: RPM - Phase 2 Review of UDRP	525d	08/25/23	08/28/25	75	0%	Planned																																			
77 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	08/29/25	11/20/25	76	0%	Planned																																			
78 IRT: RPM - Phase 2 Review of UDRP	270d	11/21/25	12/03/26	77	0%	Planned																																			
79 gTLD - Program Track	1278d	07/01/20	05/23/25		47%																																				
80 CCWG: New gTLD Auction Proceeds	1043d	07/01/20	06/28/24		48%																																				
81 CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																				
82 Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																				
83 Board: New gTLD Auction Proceeds - adopt consensus recommendations	466d	08/31/20	06/13/22	82	100%																																				
84 ICANN Org: Implement ICANN Org Grants Program	534d	06/14/22	06/28/24	83	0%	On-Schedule	On-Target																																		
85 PDP: New gTLD Subsequent Procedures	1278d	07/01/20	05/23/25		50%																																				
86 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																				
87 Board: New gTLD Subsequent Procedures adopt consensus recommendations	570d	02/22/21	04/28/23		82%																																				
88 Board: New gTLD Subsequent Procedures Operational Design Phase	360d	09/13/21	01/27/23	86FS +145d	82%																																				
89 Board: New gTLD Subsequent Procedures adopt consensus recommendations	570d	02/22/21	04/28/23	86	82%																																				
90 IRT: New gTLD Subsequent Procedures	540d	05/01/23	05/23/25	87	0%	Planned																																			
91 GGP: Applicant Support (Placeholder awaiting plan)	352d	08/25/22	12/29/23		0%	On-Schedule	On-Target																																		

