

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028					
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
								Gantt Chart Visualization																																			
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																			
2	GNSO Portfolio Management Tool	3662d	03/04/19	03/15/33		38%																																					
3	RDDS - Program Track	2609d	03/04/19	03/01/29		45%																																					
4	EPDP: Standardized System for Access & Disclosure - Phase 2	2262d	07/01/20	03/01/29		34%																																					
17	EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A	890d	08/03/20	12/29/23		51%																																					
22	RDS2 Review Recommendations - Implementation	899d	07/23/20	01/02/24		100%																																					
30	IRT: Temporary Specification on gTLD Registration Data - Phase 1	1484d	03/04/19	11/07/24		62%																																					
35	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1380d	07/31/20	11/13/25		14%																																					
47	IRT: Privacy & Proxy Services Accreditation Issues	750d	08/16/21	06/28/24		50%																																					
49	IRT: Translation/Transliteration of gTLD Registration Data	750d	08/16/21	06/28/24		50%																																					
51	Registration Data Accuracy	1595d	07/12/21	08/20/27		32%																																					
62	RPM - Program Track	1677d	07/01/20	12/03/26		35%																																					
63	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	1043d	07/01/20	06/28/24		52%																																					
72	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1325d	11/05/21	12/03/26		21%																																					
79	gTLD - Program Track	2145d	07/01/20	09/19/28		50%																																					
80	CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program)	1043d	07/01/20	06/28/24		48%																																					
85	PDP: New gTLD Subsequent Procedures	2145d	07/01/20	09/19/28		52%																																					
91	GGP: Applicant Support	429d	08/25/22	04/16/24		22%																																					
93	Closed Generics Facilitated Dialogue (Placeholder awaiting plan)	311d	04/22/22	06/30/23		10%	On-Schedule	On-Target																																			
94	Name Collision Analysis Project	783d	07/01/20	06/30/23		81%																																					
97	IDNs - Program Track	1803d	07/01/20	05/28/27		53%																																					
98	IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																					
101	EPDP: IDNs (Track 2)	1723d	10/21/20	05/28/27		31%																																					
106	IDN GNSO Council Coordination w/ CCNSO Council (Track 3)	913d	07/01/20	12/29/23		70%																																					
108	Expiration - Program Track	1871d	10/01/20	12/02/27		10%																																					
109	PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Review	1871d	10/01/20	12/02/27		10%																																					
122	Transfers - Program Track	1912d	07/01/20	10/28/27		27%																																					
123	PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		27%																																					
140	IGO - Program Track	992d	09/24/20	07/12/24		36%																																					
141	EPDP: Specific Curative Rights Protections for IGOs	992d	09/24/20	07/12/24		60%																																					
145	PDP: Curative Rights Protections for IGO/INGOs	442d	11/03/22	07/12/24		10%																																					
148	PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	442d	11/03/22	07/12/24		10%																																					
151	DNS_Abuse - Program Track	1195d	01/02/23	07/30/27		0%																																					
152	Track 2 - Issues that may benefit from education / communication / outreach	260d	01/02/23	12/29/23	359	0%	On-Schedule	On-Target																																			
153	Track 3 - Issues that may benefit from contractual negotiations between ICANN org and Contracted Parties	260d	01/01/24	12/27/24	152	0%	Planned																																				
154	Track 1 - Issues that may benefit from GNSO policy development	675d	12/27/24	07/30/27		0%	Planned																																				
163	Accountability - Program Track	1043d	07/01/20	06/28/24		46%																																					
164	Independent Review Process - Implementation Oversight Team	780d	07/01/20	06/27/23		50%																																					
167	Cross Community Working Group on Enhancing ICANN Accountability - WS2	550d	05/24/21	06/30/23		71%																																					
170	Geo Regions Review	783d	07/01/20	06/30/23		0%																																					
172	Multistakeholder Model Evolution	1043d	07/01/20	06/28/24		64%																																					
174	Reviews - Program Track	3315d	07/01/20	03/15/33		31%																																					
175	IANA Naming Function Review	226d	07/01/20	05/12/21		100%																																					
179	Registration Directory Service Review RT3	640d	09/29/28	03/13/31		0%																																					
184	Competition, Consumer Trust and Consumer Choice RT2	640d	10/02/30	03/15/33		0%																																					
189	Accountability and Transparency Review 3	1043d	07/01/20	06/28/24		64%																																					
192	Holistic Review - Pilot	1444d	11/30/20	06/11/26		37%																																					
199	Accountability and Transparency Review 4	620d	06/12/26	10/26/28		0%																																					
204	Security, Stability and Resiliency of the DNS #2	1044d	07/01/20	07/01/24		63%																																					
208	Security, Stability and Resiliency of the DNS #3	640d	09/29/28	03/13/31		0%																																					
213	CSC Effectiveness Review - 2021	525d	07/01/21	07/05/23		68%																																					
218	CSC Effectiveness Review - 2024	400d	08/01/24	02/11/26		0%																																					
223	GNSO Review RT3	680d	06/12/26	01/18/29		0%																																					
229	Root_System - Program Track	870d	07/01/20	10/31/23		75%																																					
230	Root Server System Governance Working Group (GWG)	870d	07/01/20	10/31/23		75%	On-Schedule	On-Target																																			
231	ICANN_Planning - Program Track	1108d	01/15/20	04/12/24		62%																																					
232	ICANN Planning - FY22	282d	01/15/20	02/11/21		100%																																					
235	ICANN Planning - FY23	359d	01/15/21	06/01/22		100%																																					
239	ICANN Planning - FY24	316d	01/15/22	03/31/23		65%																																					
244	ICANN Planning - FY25	401d	10/01/22	04/12/24		0%																																					
250	Operations - Program Track	1432d	06/01/20	11/25/25		50%																																					
251	Participant of Empowered Community	1382d	07/01/20	10/16/25		48%																																					
269	Participation on Customer Standing Committee	1394d	06/01/20	10/02/25		52%																																					
288	Participation on NomCom	1347d	09/01/20	10/29/25		46%																																					
298	Stakeholder Support - Registry Stakeholder Group	1304d	07/01/20	06/30/25		50%																																					
304	Stakeholder Support - Registrar Stakeholder Group	1304d	07/01/20	06/30/25		50%																																					
310	Stakeholder Support - NCSG/NCUC/NPOC	1304d	07/01/20	06/30/25		50%																																					
316	Stakeholder Support - CSG/BC/PC/ISPCP	1304d	07/01/20	06/30/25		50%																																					
322	GNSO Council	1410d	07/01/20	11/25/25		51%																																					

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020				2021				2022				2023				2024				2025				2026				2027				2028			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1 Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																				
2 - GNSO Portfolio Management Tool	3662d	03/04/19	03/15/33		38%																																						
3 - RDDS - Program Track	2609d	03/04/19	03/01/29		45%																																						
4 - EPDP: Standardized System for Access & Disclosure - Phase 2	2262d	07/01/20	03/01/29		34%																																						
5 EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																						
6 + Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																						
8 + Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																						
12 - Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	852d	03/25/21	06/28/24		60%																																						
13 Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																						
14 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	852d	03/25/21	06/28/24	5FS +168d	50%	On-Hold																																					
15 IRT: Standardized System for Access & Disclosure - Phase 2	520d	07/01/24	06/26/26	14	0%	Planned																																					
16 SSAD Development and Implementation	699d	06/29/26	03/01/29	15	0%	Planned																																					
17 - EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A	890d	08/03/20	12/29/23		51%																																						
18 Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																						
19 EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%																																						
20 Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	100%																																						
21 IRT: Registration Data - Phase 2A	445d	04/18/22	12/29/23	20	1%	On-Schedule	On-Target																																				
22 + RDS2 Review Recommendations - Implementation	899d	07/23/20	01/02/24		100%																																						
30 - IRT: Temporary Specification on gTLD Registration Data - Phase 1	1484d	03/04/19	11/07/24		62%																																						
31 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1484d	03/04/19	11/07/24		64%	On-Schedule	On-Target																																				
32 - EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	547d	03/01/21	04/04/23		57%																																						
33 Council to consider Wave 1.5 report and determine next steps	120d	03/01/21	08/13/21		100%																																						
34 Council to consider Wave 2 reports and determine next steps	90d	11/30/22	04/04/23		0%	Planned																																					
35 - Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1380d	07/31/20	11/13/25		14%																																						
36 Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																						
37 Request ICANN org to develop revised proposal for invoking Procedure	270d	04/07/23	04/18/24		15%	On-Hold	On-Target																																				
38 Council to deliberate findings and determine appropriate path	45d	04/19/24	06/20/24	37	0%	Planned																																					
39 IF required, review WPIAG Charter to determine if it's fit for purpose	30d	06/21/24	08/01/24	38	0%	Planned																																					
40 + IF required, Council to approve charter and launch WPIAG	105d	08/02/24	12/26/24		0%																																						
43 + IF required, Council to approve launch of EPDP	230d	12/27/24	11/13/25		0%																																						
47 - IRT: Privacy & Proxy Services Accreditation Issues	750d	08/16/21	06/28/24		50%																																						
48 IRT: Privacy & Proxy Services Accreditation Issues	750d	08/16/21	06/28/24	33	50%	On-Hold	On-Target																																				
49 - IRT: Translation/Transliteration of gTLD Registration Data	750d	08/16/21	06/28/24		50%																																						
50 IRT: Translation/Transliteration of gTLD Registration Data	750d	08/16/21	06/28/24	33	50%	On-Hold	On-Target																																				
51 - Registration Data Accuracy	1595d	07/12/21	08/20/27		32%																																						
52 Registration Data Accuracy - Scoping Team	645d	07/12/21	12/29/23		78%	On-Hold	In-Trouble																																				
53 Council: Decide to request Issue Report on Registration Data Accuracy	30d	01/01/24	02/09/24	52	0%	Planned																																					
54 Staff: Issue Report on Registration Data Accuracy	90d	02/12/24	06/14/24	53	0%	Planned																																					
55 Council: Approve PDP launch on Registration Data Accuracy	40d	06/17/24	08/09/24	54	0%	Planned																																					
56 Council: Approve charter on Registration Data Accuracy	40d	08/12/24	10/04/24	55	0%	Planned																																					
57 + PDP: Registration Data Accuracy	400d	10/07/24	04/17/26		0%	Planned																																					
60 Board: Registration Data Accuracy adopt consensus recommendations	50d	04/20/26	06/26/26	57	0%	Planned																																					
61 IRT: Registration Data Accuracy	300d	06/29/26	08/20/27	60	0%	Planned																																					
62 - RPM - Program Track	1677d	07/01/20	12/03/26		35%																																						
63 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	1043d	07/01/20	06/28/24		52%																																						
64 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																						
65 + EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																						
70 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%																																						
71 IRT: RPM - Phase 1 Review of RPMs in All gTLDs	550d	05/23/22	06/28/24	70FS +90d	10%																																						
72 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1325d	11/05/21	12/03/26		21%																																						
73 PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%																																						
74 Council: Deliberate PSR and Confirm Start of PDP	135d	07/22/22	01/26/23	73	70%																																						
75 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	01/27/23	08/24/23	74	0%	Planned																																					
76 PDP: RPM - Phase 2 Review of UDRP	525d	08/25/23	08/28/25	75	0%	Planned																																					
77 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	08/29/25	11/20/25	76	0%	Planned																																					
78 IRT: RPM - Phase 2 Review of UDRP	270d	11/21/25	12/03/26	77	0%	Planned																																					
79 - gTLD - Program Track	2145d	07/01/20	09/19/28		50%																																						
80 - CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program)	1043d	07/01/20	06/28/24		48%																																						
81 CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																						
82 Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																						
83 Board: New gTLD Auction Proceeds - adopt consensus recommendations	466d	08/31/20	06/13/22	82	100%																																						
84 ICANN Org: Implement ICANN Org Grants Program	534d	06/14/22	06/28/24	83	0%																																						
85 - PDP: New gTLD Subsequent Procedures	2145d	07/01/20	09/19/28		52%																																						
86 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																						
87 - Board: New gTLD Subsequent Procedures adopt consensus recommendations	615d	04/17/24	08/25/26		84%																																						
88 ICANN Org: New gTLD Subsequent Procedures Operational Design Phase	340d	11/06/24	02/24/26	92FS +145d	100%																																						
89 Board: New gTLD Subsequent Procedures adopt consensus recommendations	615d	04/17/24	08/25/26	92	75%																																						
90 IRT: New gTLD Subsequent Procedures	540d	08/26/26	09/19/28	87	0%	Planned																																					
91 - GGP: Applicant Support	429d	08/25/22	04/16/24		22%																																						
92 GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	429d	08/25/22	04/16/24		22%	On-Schedule	On-Target																																				
93 Closed Generics Facilitated Dialogue (Placeholder awaiting plan)	311d	04/22/22	06/30/23		10%	On-Schedule	On-Target																																				
94 - Name Collision Analysis Project	783d	07/01/20	06/30/23		81%																																						
95 Name Collision Analysis Project - Phase 1 (14 Mar 2019 start)	192d	07/01/20	03/25/21		100%																																						
96 Name Collision Analysis Project - Phase 2	565d	05/03/21	06/30/23		75%	On-Schedule	On-Target																																				

