

WBS	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028			
									Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																		
2	- GNSO Portfolio Management Tool	3087d	03/04/19	12/31/30		41%																																				
3	1 - RDDS - Program Track	2805d	03/04/19	11/30/29		49%																																				
4	1.1 - EPDP: Standardized System for Access & Disclosure - Phase 2	2458d	07/01/20	11/30/29		43%																																				
5	1.1.1 - EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
6	1.1.2 - Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
8	1.1.3 - Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
12	1.1.4 - Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1309d	03/25/21	03/31/26		57%																																				
13	1.1.4.1 - Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																				
14	1.1.4.2 - Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1309d	03/25/21	03/31/26	5FS +168d	50%	On-Hold																																			
15	1.1.5 - EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System	478d	02/01/22	11/30/23		70%	On-Schedule	On-Target																																		
16	1.1.6 - ICANN Org: Build RDRS System and launch into Production & 2 Year Operation	727d	02/16/23	11/28/25		35%	On-Schedule	On-Target																																		
17	1.1.7 - IRT: Standardized System for Access & Disclosure - Phase 2	520d	04/01/26	03/28/28	14	0%	Planned																																			
18	1.1.8 - SSAD Development and Implementation	438d	03/29/28	11/30/29	17	0%	Planned																																			
19	1.2 - EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A	1020d	08/03/20	06/28/24		44%																																				
20	1.2.1 - Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
21	1.2.2 - EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	20	100%																																				
22	1.2.3 - Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	21	100%																																				
23	1.2.4 - IRT: Registration Data - Phase 2A	575d	04/18/22	06/28/24	22	1%	On-Hold																																			
24	1.3 - RDS2 Review Recommendations for GNSO Council - Implementation	1029d	07/23/20	07/02/24		100%																																				
32	1.4 - IRT: Temporary Specification on gTLD Registration Data - Phase 1	1664d	03/04/19	07/17/25		72%																																				
33	1.4.1 - IRT: Temporary Specification on gTLD Registration Data - Phase 1	1664d	03/04/19	07/17/25		79%	On-Schedule	On-Target																																		
34	1.4.2 - EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	699d	03/01/21	11/02/23		57%																																				
37	1.5 - Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1497d	07/31/20	04/27/26		14%																																				
38	1.5.1 - Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
39	1.5.2 - Request ICANN org to develop revised proposal for invoking Procedure	279d	09/06/23	09/30/24		15%	On-Hold																																			
40	1.5.3 - Council to deliberate findings and determine appropriate path	45d	10/01/24	12/02/24	39	0%	Planned																																			
41	1.5.4 - IF required, review WPIAG Charter to determine if it's fit for purpose	30d	12/03/24	01/13/25	40	0%	Planned																																			
42	1.5.5 - IF required, Council to approve charter and launch WPIAG	105d	01/14/25	06/09/25		0%																																				
45	1.5.6 - IF required, Council to approve launch of EPDP	230d	06/10/25	04/27/26		0%																																				
49	1.6 - IRT: Privacy & Proxy Services Accreditation Issues	751d	08/16/21	07/01/24		50%																																				
50	1.6.1 - IRT: Privacy & Proxy Services Accreditation Issues	751d	08/16/21	07/01/24	35	50%	On-Hold																																			
51	1.7 - IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25		50%																																				
52	1.7.1 - IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25	35	50%	On-Hold																																			
53	1.8 - Registration Data Accuracy	1725d	07/12/21	02/18/28		35%																																				
54	1.8.1 - Registration Data Accuracy - Scoping Team	775d	07/12/21	06/28/24		78%	On-Hold	In-Trouble																																		
55	1.8.2 - Council: Decide to request Issue Report on Registration Data Accuracy	30d	07/01/24	08/09/24	54	0%	Planned																																			
56	1.8.3 - Staff: Issue Report on Registration Data Accuracy	90d	08/12/24	12/13/24	55	0%	Planned																																			
57	1.8.4 - Council: Approve PDP launch on Registration Data Accuracy	40d	12/16/24	02/07/25	56	0%	Planned																																			
58	1.8.5 - Council: Approve charter on Registration Data Accuracy	40d	02/10/25	04/04/25	57	0%	Planned																																			
59	1.8.6 - PDP: Registration Data Accuracy	400d	04/07/25	10/16/26		0%	Planned																																			
60	1.8.6.1 - Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report	400d	04/07/25	10/16/26	58	0%	Planned																																			
61	1.8.6.2 - Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report	400d	04/07/25	10/16/26	58	0%	Planned																																			
62	1.8.7 - Board: Registration Data Accuracy adopt consensus recommendations	50d	10/19/26	12/25/26	59	0%	Planned																																			
63	1.8.8 - IRT: Registration Data Accuracy	300d	12/28/26	02/18/28	62	0%	Planned																																			
64	2 - RPM - Program Track	2283d	07/01/20	03/30/29		40%																																				
65	2.1 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	1175d	07/01/20	12/31/24		65%																																				
66	2.1.1 - PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																				
67	2.1.2 - EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																				
72	2.1.3 - Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	66	100%																																				
73	2.1.4 - IRT: RPM - Phase 1 Review of RPMs in All gTLDs	682d	05/23/22	12/31/24	72FS +90d	41%	On-Schedule	On-Target																																		
74	2.2 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1931d	11/05/21	03/30/29		24%																																				
75	2.2.1 - PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%																																				
76	2.2.2 - Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1)	195d	07/22/22	04/20/23	75	100%																																				
77	2.2.3 - Council: Deliberate PSR and Confirm Start of PDP	169d	10/01/24	05/23/25		0%	Planned																																			
78	2.2.4 - Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	05/26/25	12/19/25	77	0%	Planned																																			
79	2.2.5 - PDP: RPM - Phase 2 Review of UDRP	525d	12/22/25	12/24/27	78	0%	Planned																																			
80	2.2.6 - Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	12/27/27	03/17/28	79	0%	Planned																																			
81	2.2.7 - IRT: RPM - Phase 2 Review of UDRP	270d	03/20/28	03/30/29	80	0%	Planned																																			
82	3 - gTLD - Program Track	1458d	07/01/20	01/30/26		50%																																				
83	3.1 - CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program)	1043d	07/01/20	06/28/24		69%																																				
84	3.1.1 - CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																				
85	3.1.2 - Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																				
86	3.1.3 - Board: New gTLD Auction Proceeds - adopt consensus recommendations	466d	08/31/20	06/13/22	85	100%																																				
87	3.1.4 - ICANN Org: Implement ICANN Org Grants Program	534d	06/14/22	06/28/24	86	40%																																				
88	3.2 - PDP: New gTLD Subsequent Procedures	1458d	07/01/20	01/30/26		45%																																				
89	3.2.1 - PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																				
90	3.2.2 - Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24		72%																																				
91	3.2.2.1 - ICANN Org: New gTLD Subsequent Procedures Operational Design Phase	340d	09/13/21	12/30/22	89FS +145d	100%																																				
92	3.2.2.2 - Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24	89	63%	On-Schedule																																			
93	3.2.3 - IRT: New gTLD Subsequent Procedures	751d	03/17/23	01/30/26		5%	On-Schedule	On-Target																																		
94	3.2.4 - GNSO Council Small Team on remaining SubPro Recommendations	271d	03/17/23	03/29/24		20%	On-Schedule	On-Target																																		
95	3.3 - GGP: Applicant Support	669d	08/25/22	03/18/25		38%																																				
96	3.3.1 - GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	429d	08/25/22	04/16/24		60%	On-Schedule	On-Target																																		
97	3.3.2 - Board: Consider Recommendations on New gTLD Subsequent Procedures - Applicant Support	60d	04/17/24	07/09/24	96	0%	Planned																																			
98	3.3.3 - IRT: Implement Recommendations on New gTLD Subsequent Procedures - Applicant Support	180d	07/10/24	03/18/25	97	0%	Planned																																			
99	3.4 - SubPro: Closed Generics	986d	04/22/22	01/30/26		30%	On-Schedule	On-Target																																		

