

| WBS | Program_Project | Current Duration | Current Start | Current Finish | Predecessors | % Complete | Project_Status | Project_Health | 2020 | | 2021 | | | | 2022 | | | | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | | 2027 | | | | 2028 | | | |
|-----|---|------------------|---------------|----------------|--------------|------------|-----------------|----------------|------|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | | | | | | | | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 |
| 1 | Program_Project | Current Duration | Current Start | Current Finish | Predecessors | % Complete | Project_Status | Project_Health | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | GNSO Portfolio Management Tool | 3085d | 03/04/19 | 12/27/30 | | 49% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | RDDS - Program Track | 2870d | 03/04/19 | 03/01/30 | | 50% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | EPDP: Standardized System for Access & Disclosure - Phase 2 | 2523d | 07/01/20 | 03/01/30 | | 43% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | EPDP: Standardized System for Access & Disclosure - Phase 2 | 23d | 07/01/20 | 07/31/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts) | 0 | 07/31/21 | 07/31/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | Remaining EPDP-P2 Topics Track 2 (Accuracy) | 260d | 08/03/20 | 07/31/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations | 1374d | 03/25/21 | 06/30/26 | | 61% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | Board: Standardized System for Access & Disclosure Operational Design Phase | 219d | 03/25/21 | 01/25/22 | 5FS +168d | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations | 1374d | 03/25/21 | 06/30/26 | 5FS +168d | 55% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System | 499d | 02/01/22 | 12/29/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 | Registration Data Request Service (RDRS) Standing Committee | 725d | 09/20/23 | 06/30/26 | | 15% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 17 | ICANN Org: Build RDRS System and launch into Production & 2 Year Operation | 727d | 02/16/23 | 11/28/25 | | 35% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 18 | IRT: Standardized System for Access & Disclosure - Phase 2 | 520d | 07/01/26 | 06/27/28 | 14 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 19 | SSAD Development and Implementation | 438d | 06/28/28 | 03/01/30 | 18 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A | 1281d | 08/03/20 | 06/30/25 | | 35% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21 | Reset EPDP-P2A and elect new Chair | 100d | 08/03/20 | 12/18/20 | 5 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | EPDP: Registration Data - Phase 2A | 225d | 12/21/20 | 10/29/21 | 21 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | Board: Registration Data - Phase 2A adopt consensus recommendations | 120d | 11/01/21 | 04/15/22 | 22 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | IRT: Registration Data - Phase 2A | 836d | 04/18/22 | 06/30/25 | 23 | 1% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 25 | RDS2 Review Recommendations for GNSO Council - Implementation | 1029d | 07/23/20 | 07/02/24 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 33 | IRT: Temporary Specification on gTLD Registration Data - Phase 1 | 1521d | 03/04/19 | 12/30/24 | | 91% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 34 | IRT: Temporary Specification on gTLD Registration Data - Phase 1 | 1521d | 03/04/19 | 12/30/24 | | 88% | Behind Schedule | At-Risk | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 35 | EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts | 610d | 03/01/21 | 07/01/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 38 | Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law | 1541d | 07/31/20 | 06/26/26 | | 14% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 39 | Council small scoping team to determine next steps and Council consideration | 60d | 07/31/20 | 10/22/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 40 | Request ICANN org to develop revised proposal for invoking Procedure | 279d | 11/07/23 | 11/29/24 | | 15% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 41 | Council to deliberate findings and determine appropriate path | 45d | 12/02/24 | 01/31/25 | 40 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 42 | IF required, review WPIAG Charter to determine if it's fit for purpose | 30d | 02/03/25 | 03/14/25 | 41 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 43 | IF required, Council to approve charter and launch WPIAG | 105d | 03/17/25 | 08/08/25 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 46 | IF required, Council to approve launch of EPDP | 230d | 08/11/25 | 06/26/26 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 50 | IRT: Privacy & Proxy Services Accreditation Issues | 751d | 08/16/21 | 07/01/24 | | 50% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 51 | IRT: Privacy & Proxy Services Accreditation Issues | 751d | 08/16/21 | 07/01/24 | 36 | 50% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 52 | IRT: Translation/Transliteration of gTLD Registration Data | 1012d | 08/16/21 | 07/01/25 | | 50% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 53 | IRT: Translation/Transliteration of gTLD Registration Data | 1012d | 08/16/21 | 07/01/25 | 36 | 50% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 54 | Registration Data Accuracy | 1725d | 07/12/21 | 02/18/28 | | 35% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 55 | Registration Data Accuracy - Scoping Team | 775d | 07/12/21 | 06/28/24 | | 78% | On-Hold | In-Trouble | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 56 | Council: Decide to request Issue Report on Registration Data Accuracy | 30d | 07/01/24 | 08/09/24 | 55 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 57 | Staff: Issue Report on Registration Data Accuracy | 90d | 08/12/24 | 12/13/24 | 56 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 58 | Council: Approve PDP launch on Registration Data Accuracy | 40d | 12/16/24 | 02/07/25 | 57 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 59 | Council: Approve charter on Registration Data Accuracy | 40d | 02/10/25 | 04/04/25 | 58 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 60 | PDP: Registration Data Accuracy | 400d | 04/07/25 | 10/16/26 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 63 | Board: Registration Data Accuracy adopt consensus recommendations | 50d | 10/19/26 | 12/25/26 | 60 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 64 | IRT: Registration Data Accuracy | 300d | 12/28/26 | 02/18/28 | 63 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 65 | RPM - Program Track | 2283d | 07/01/20 | 03/30/29 | | 40% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 66 | PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) | 1175d | 07/01/20 | 12/31/24 | | 66% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 67 | PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016) | 120d | 07/01/20 | 12/15/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 68 | EPDP-P1 Rec27 Wave 1 Other Policy Impacts | 77d | 07/01/20 | 10/15/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 73 | Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations | 283d | 12/16/20 | 01/14/22 | 67 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 74 | IRT: RPM - Phase 1 Review of RPMs in All gTLDs | 682d | 05/23/22 | 12/31/24 | 73FS +90d | 42% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 75 | PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) | 1931d | 11/05/21 | 03/30/29 | | 24% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 76 | PSR: Policy Status Report on UDRP | 185d | 11/05/21 | 07/21/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 77 | Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1) | 195d | 07/22/22 | 04/20/23 | 76 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 78 | Council: Deliberate PSR and Confirm Start of PDP | 169d | 10/01/24 | 05/23/25 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 79 | Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1) | 150d | 05/26/25 | 12/19/25 | 78 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 80 | PDP: RPM - Phase 2 Review of UDRP | 525d | 12/22/25 | 12/24/27 | 79 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 81 | Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations | 60d | 12/27/27 | 03/17/28 | 80 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 82 | IRT: RPM - Phase 2 Review of UDRP | 270d | 03/20/28 | 03/30/29 | 81 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 83 | gTLD - Program Track | 1705d | 06/19/20 | 12/31/26 | | 67% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 84 | CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program) | 978d | 07/01/20 | 03/29/24 | | 95% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 85 | CCWG: New gTLD Auction Proceeds (group completed 31 May 2020) | 0 | 07/01/20 | 07/01/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 86 | Council to deliberate and adopt CCWG recommendations | 20d | 08/03/20 | 08/28/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 87 | Board: New gTLD Auction Proceeds - adopt consensus recommendations | 466d | 08/31/20 | 06/13/22 | 86 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 88 | ICANN Org: Implement ICANN Org Grants Program | 469d | 06/14/22 | 03/29/24 | 87 | 90% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 89 | PDP: New gTLD Subsequent Procedures | 1697d | 07/01/20 | 12/31/26 | | 44% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 90 | PDP: New gTLD Subsequent Procedures (started 21 Jan 2016) | 168d | 07/01/20 | 02/19/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 91 | Board: New gTLD Subsequent Procedures adopt consensus recommendations | 1005d | 02/22/21 | 12/27/24 | | 81% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 92 | ICANN Org: New gTLD Subsequent Procedures Operational Design Phase | 340d | 09/13/21 | 12/30/22 | 90FS +145d | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 93 | Board: New gTLD Subsequent Procedures adopt consensus recommendations | 1005d | 02/22/21 | 12/27/24 | 90 | 75% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 94 | IRT: New gTLD Subsequent Procedures | 751d | 03/17/23 | 01/30/26 | | 10% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 95 | GNSO Council Small Team on remaining SubPro Recommendations | 316d | 03/17/23 | 05/31/24 | | 60% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 96 | Standing Predictability Implementation Review Team ("SPIRT") | 876d | 08/24/23 | 12/31/26 | | 15% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 97 | Charter Team - Standing Predictability Implementation Review Team ("SPIRT") | 254d | 08/24/23 | 08/13/24 | | 31% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 98 | Standing Predictability Implementation Review Team ("SPIRT") | 270d | 12/19/25 | 12/31/26 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 99 | GGP: Applicant Support | 634d | 08/25/22 | 01/28/25 | | 62% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 100 | GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) | 394d | 08/25/22 | 02/27/24 | | 100% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 101 | Board: Consider Recommendations on New gTLD Subsequent Procedures - Applicant Support | 60d | 02/28/24 | 05/21/24 | 100 | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| WBS | Program_Project | Current Duration | Current Start | Current Finish | Predecessors | % Complete | Project_Status | Project_Health | 2020 | | | | 2021 | | | | 2022 | | | | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | | 2027 | | | | 2028 | | | |
|-----|-----------------|---|---------------|----------------|--------------|------------|----------------|----------------|-----------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | | | | | | | | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 203 | 10 | Reviews - Program Track | 2738d | 07/01/20 | 12/27/30 | | 38% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 204 | 10.1 | IANA Naming Function Review - 2018 | 226d | 07/01/20 | 05/12/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 208 | 10.2 | IANA Naming Function Review - 2023 | 554d | 04/06/23 | 05/20/25 | | 28% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 209 | 10.2.1 | Community Groups to appoint IFRT members and liaisons | 62d | 04/06/23 | 06/30/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 210 | 10.2.2 | IANA Naming Function Review - 2023 | 401d | 09/18/23 | 03/31/25 | 209FS +55d | 20% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 211 | 10.2.3 | Board: Deliberate and adopt IFRT consensus recommendations | 36d | 04/01/25 | 05/20/25 | 210 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 212 | 10.3 | Registration Directory Service Review RT2 (RDS-WHOIS2) | 1108d | 07/01/20 | 09/27/24 | | 85% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 213 | 10.3.1 | Implementation: Registration Directory Service Review RT2 (RDS-WHOIS2) | 1108d | 07/01/20 | 09/27/24 | | 85% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 214 | 10.4 | Registration Directory Service Review RT3 | 640d | 05/21/26 | 11/01/28 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 219 | 10.5 | Competition, Consumer Trust and Consumer Choice RT1 | 1153d | 07/01/20 | 11/29/24 | | 80% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 220 | 10.5.1 | CCT-RT1 Implement Review recommendations | 1153d | 07/01/20 | 11/29/24 | | 80% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 221 | 10.6 | Competition, Consumer Trust and Consumer Choice RT2 | 640d | 02/14/28 | 07/26/30 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 226 | 10.7 | Accountability and Transparency Review 3 | 1674d | 07/01/20 | 11/30/26 | | 58% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 227 | 10.7.1 | Council to form a small team to draft a public comment response to the ATRT3 | 22d | 07/01/20 | 07/30/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 228 | 10.7.2 | Monitor for ATRT3 implementation assignments | 1674d | 07/01/20 | 11/30/26 | | 57% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 229 | 10.8 | Continuous Improvement Program | 1891d | 10/01/23 | 12/27/30 | | 4% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 230 | 10.8.1 | CCG - Continuous Improvement Program | 326d | 10/01/23 | 12/27/24 | | 25% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 231 | 10.8.2 | Continuous Improvement Program - Assessment Period 1 | 783d | 12/30/24 | 12/29/27 | 230 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 232 | 10.8.3 | Continuous Improvement Program - Assessment Period 2 | 782d | 12/30/27 | 12/27/30 | 231 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 233 | 10.9 | Lifecycle of Reviews | 241d | 10/01/23 | 08/30/24 | | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 234 | 10.10 | Holistic Review - Pilot | 1716d | 11/30/20 | 06/28/27 | | 47% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 235 | 10.10.1 | Holistic Review Pilot: Define Terms of Reference, work and planning | 870d | 11/30/20 | 03/29/24 | | 90% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 236 | 10.10.2 | Council SSC to select GNSO representatives on Review Team | 30d | 04/01/24 | 05/10/24 | | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 237 | 10.10.3 | Holistic Review Pilot | 346d | 09/30/24 | 01/26/26 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 238 | 10.10.4 | Board: Holistic Review Pilot deliberate and adopt consensus recommendations | 100d | 01/27/26 | 06/15/26 | 237 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 239 | 10.10.5 | Council to consider Holistic Review Pilot Results | 60d | 01/27/26 | 04/20/26 | 237 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 240 | 10.10.6 | Holistic Review Pilot Implement Review recommendations | 270d | 06/16/26 | 06/28/27 | 238 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 241 | 10.11 | Holistic Review | 891d | 06/30/27 | 11/27/30 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 247 | 10.12 | Accountability and Transparency Review 4 | 871d | 04/01/24 | 08/02/27 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 248 | 10.12.1 | Council SSC to select GNSO representatives on Review Team | 30d | 04/01/24 | 05/10/24 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 249 | 10.12.2 | Accountability and Transparency Review 4 | 254d | 05/13/24 | 05/01/25 | 248 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 250 | 10.12.3 | Board: ATRT#4 deliberate and adopt consensus recommendations | 174d | 05/02/25 | 12/31/25 | 249 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 251 | 10.12.4 | ATRT#4 Implement Review recommendations | 413d | 01/01/26 | 08/02/27 | 250 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 252 | 10.13 | Security, Stability and Resiliency of the DNS #2 | 1168d | 07/01/20 | 12/20/24 | | 81% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 253 | 10.13.1 | Security, Stability and Resiliency of the DNS #2 | 160d | 07/01/20 | 02/09/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 254 | 10.13.2 | Board: SSR#2 deliberate and adopt consensus recommendations | 117d | 02/10/21 | 07/22/21 | 253 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 255 | 10.13.3 | Monitor for SSR#2 implementation assignments | 891d | 07/23/21 | 12/20/24 | 254 | 75% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 256 | 10.14 | Security, Stability and Resiliency of the DNS #3 | 640d | 05/21/26 | 11/01/28 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 261 | 10.15 | CSC Effectiveness Review - 2021 | 717d | 07/01/21 | 03/29/24 | | 93% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 262 | 10.15.1 | Council: establish terms of reference and determine is prior review recs were implemented | 65d | 07/01/21 | 09/29/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 263 | 10.15.2 | CSC Effectiveness Review 2021 | 390d | 09/30/21 | 03/29/23 | 262 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 264 | 10.15.3 | Board: CSC Effectiveness Review deliberate and adopt consensus recommendations | 262d | 03/30/23 | 03/29/24 | 263 | 80% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 265 | 10.15.4 | Consider CSC Effectiveness Review Results | 20d | 03/30/23 | 04/26/23 | 263 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 266 | 10.16 | CSC Effectiveness Review - 2024 | 400d | 08/01/24 | 02/11/26 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 271 | 10.17 | GNSO Review RT3 | 680d | 04/21/26 | 11/27/28 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 277 | 10.18 | NomCom Review. NomCom Review Implementation Working Group (NomComRIWG) - Rebalance | 598d | 03/16/23 | 06/30/25 | | 49% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 278 | 10.18.1 | ICANN org: Bylaws Amendments Procedures and Standing Committee Charter | 598d | 03/16/23 | 06/30/25 | | 40% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 279 | 10.18.2 | Board: NomCom Rebalance - Engagement with SOs/ACs - Unaffiliated Directors | 337d | 03/16/23 | 06/28/24 | | 65% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 280 | 10.19 | Proposed Process for the Retirement of Non-Policy Recommendations | 393d | 10/01/23 | 04/01/25 | | 25% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 281 | 11 | Root System - Program Track | 1559d | 07/01/20 | 06/22/26 | | 59% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 282 | 11.1 | Root Server System Governance Working Group (GWG) | 1559d | 07/01/20 | 06/22/26 | | 59% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 283 | 12 | ICANN Meetings - Program Track | 1309d | 07/01/20 | 07/07/25 | | 73% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 284 | 12.1 | ICANN69 | 95d | 07/01/20 | 11/10/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 288 | 12.2 | ICANN70 | 95d | 12/01/20 | 04/12/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 292 | 12.3 | ICANN71 | 70d | 04/01/21 | 07/07/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 296 | 12.4 | ICANN72 | 95d | 07/01/21 | 11/10/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 300 | 12.5 | ICANN73 | 87d | 12/01/21 | 03/31/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 304 | 12.6 | ICANN74 | 90d | 04/01/22 | 08/04/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 308 | 12.7 | ICANN75 | 95d | 06/01/22 | 10/11/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 312 | 12.8 | ICANN76 | 91d | 12/01/22 | 04/06/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 316 | 12.9 | ICANN77 | 70d | 04/01/23 | 07/06/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 320 | 12.10 | ICANN78 | 110d | 07/01/23 | 11/30/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 324 | 12.11 | ICANN79 | 136d | 10/01/23 | 04/05/24 | | 68% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 325 | 12.11.1 | ICANN79 Meeting Planning | 116d | 10/01/23 | 03/08/24 | | 80% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 326 | 12.11.2 | ICANN79 ICANN Meeting | 5d | 03/11/24 | 03/15/24 | 325 | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 327 | 12.11.3 | ICANN79 Respond to GAC Advice | 15d | 03/18/24 | 04/05/24 | 326 | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 328 | 12.12 | ICANN80 | 70d | 04/01/24 | 07/05/24 | | 4% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 329 | 12.12.1 | ICANN80 Meeting Planning | 50d | 04/01/24 | 06/07/24 | | 5% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 330 | 12.12.2 | ICANN80 ICANN Meeting | 5d | 06/10/24 | 06/14/24 | 329 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 331 | 12.12.3 | ICANN80 Respond to GAC Advice | 15d | 06/17/24 | 07/05/24 | 330 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 332 | 12.13 | ICANN81 | 95d | 07/01/24 | 11/08/24 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 336 | 12.14 | ICANN82 | 95d | 12/01/24 | 04/10/25 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 340 | 12.15 | ICANN83 | 70d | 04/01/25 | 07/07/25 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 344 | 13 | ICANN Planning - Program Track | 1423d | 01/15/20 | 06/27/25 | | 83% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 345 | 13.1 | ICANN Planning - FY22 | 282d | 01/15/20 | 02/11/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 348 | 13.2 | ICANN Planning - FY23 | 359d | 01/15/21 | 06/01/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 352 | 13.3 | ICANN Planning - FY24 | 285d | 01/15/22 | 02/16/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

