

WBS	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028			
									Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																		
2	GNSS Portfolio Management Tool	3085d	03/04/19	12/27/30		50%																																				
3	RDDS - Program Track	2870d	03/04/19	03/01/30		52%																																				
4	EPDP: Standardized System for Access & Disclosure - Phase 2	2523d	07/01/20	03/01/30		44%																																				
5	1.1.1 EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
6	1.1.2 Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
8	1.1.3 Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
12	1.1.4 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1374d	03/25/21	06/30/26		61%																																				
13	1.1.4.1 Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																				
14	1.1.4.2 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1374d	03/25/21	06/30/26	5FS +168d	55%	On-Hold																																			
15	1.1.5 EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System	499d	02/01/22	12/29/23		100%																																				
16	1.1.6 Registration Data Request Service (RDRS) Standing Committee	725d	09/20/23	06/30/26		15%	On-Schedule	On-Target																																		
17	1.1.7 ICANN Org: Build RDRS System and launch into Production & 2 Year Operation	727d	02/16/23	11/28/25		37%	On-Schedule	On-Target																																		
18	1.1.8 IRT: Standardized System for Access & Disclosure - Phase 2	520d	07/01/26	06/27/28	14	0%	Planned																																			
19	1.1.9 SSAD Development and Implementation	438d	06/28/28	03/01/30	18	0%	Planned																																			
20	1.2 EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A	1281d	08/03/20	06/30/25		35%																																				
21	1.2.1 Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
22	1.2.2 EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	21	100%																																				
23	1.2.3 Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	22	100%																																				
24	1.2.4 IRT: Registration Data - Phase 2A	836d	04/18/22	06/30/25	23	1%	On-Hold																																			
25	1.3 RDS2 Review Recommendations for GNSO Council - Implementation	1289d	07/23/20	07/01/25		100%																																				
33	1.4 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1521d	03/04/19	12/30/24		91%																																				
34	1.4.1 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1521d	03/04/19	12/30/24		88%	On-Schedule	On-Target																																		
35	1.4.2 EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	610d	03/01/21	07/01/23		100%																																				
38	1.5 Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1541d	07/31/20	06/26/26		14%																																				
39	1.5.1 Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
40	1.5.2 Request ICANN org to develop revised proposal for invoking Procedure	279d	11/07/23	11/29/24		15%	On-Hold																																			
41	1.5.3 Council to deliberate findings and determine appropriate path	45d	12/02/24	01/31/25	40	0%	Planned																																			
42	1.5.4 IF required, review WPIAG Charter to determine if it's fit for purpose	30d	02/03/25	03/14/25	41	0%	Planned																																			
43	1.5.5 IF required, Council to approve charter and launch WPIAG	105d	03/17/25	08/08/25		0%																																				
44	1.5.5.1 Engage WPIAG	60d	03/17/25	06/06/25	42	0%	Planned																																			
45	1.5.5.2 Council to deliberate findings and determine appropriate path	45d	06/09/25	08/08/25	44	0%	Planned																																			
46	1.5.6 IF required, Council to approve launch of EPDP	230d	08/11/25	06/26/26		0%																																				
47	1.5.6.1 EPDP: Procedure for Handling Whois Conflicts with Privacy Law	90d	08/11/25	12/12/25	45	0%	Planned																																			
48	1.5.6.2 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations	50d	12/15/25	02/20/26	47	0%	Planned																																			
49	1.5.6.3 IRT: Procedure for Handling Whois Conflicts with Privacy Law	90d	02/23/26	06/26/26	48	0%	Planned																																			
50	1.6 IRT: Privacy & Proxy Services Accreditation Issues	751d	08/16/21	07/01/24		50%																																				
51	1.6.1 IRT: Privacy & Proxy Services Accreditation Issues	751d	08/16/21	07/01/24	36	50%	On-Hold																																			
52	1.7 IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25		50%																																				
53	1.7.1 IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25	36	50%	On-Hold																																			
54	1.8 Registration Data Accuracy	1985d	07/12/21	02/16/29		41%																																				
55	1.8.1 Registration Data Accuracy - Scoping Team	1035d	07/12/21	06/27/25		78%	On-Hold	In-Trouble																																		
56	1.8.2 Council: Decide to request Issue Report on Registration Data Accuracy	30d	06/30/25	08/08/25	55	0%	Planned																																			
57	1.8.3 Staff: Issue Report on Registration Data Accuracy	90d	08/11/25	12/12/25	56	0%	Planned																																			
58	1.8.4 Council: Approve PDP launch on Registration Data Accuracy	40d	12/15/25	02/06/26	57	0%	Planned																																			
59	1.8.5 Council: Approve charter on Registration Data Accuracy	40d	02/09/26	04/03/26	58	0%	Planned																																			
60	1.8.6 PDP: Registration Data Accuracy	400d	04/06/26	10/15/27		0%	Planned																																			
63	1.8.7 Board: Registration Data Accuracy adopt consensus recommendations	50d	10/18/27	12/24/27	60	0%	Planned																																			
64	1.8.8 IRT: Registration Data Accuracy	300d	12/27/27	02/16/29	63	0%	Planned																																			
65	2 RPM - Program Track	2283d	07/01/20	03/30/29		40%																																				
66	2.1 PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	1175d	07/01/20	12/31/24		66%																																				
67	2.1.1 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																				
68	2.1.2 EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																				
73	2.1.3 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	67	100%																																				
74	2.1.4 IRT: RPM - Phase 1 Review of RPMs in All gTLDs	682d	05/23/22	12/31/24	73FS +90d	42%	On-Schedule	On-Target																																		
75	2.2 PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1931d	11/05/21	03/30/29		24%																																				
76	2.2.1 PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%																																				
77	2.2.2 Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1)	195d	07/22/22	04/20/23	76	100%																																				
78	2.2.3 Council: Deliberate PSR and Confirm Start of PDP	169d	10/01/24	05/23/25		0%	Planned																																			
79	2.2.4 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	05/26/25	12/19/25	78	0%	Planned																																			
80	2.2.5 PDP: RPM - Phase 2 Review of UDRP	525d	12/22/25	12/24/27	79	0%	Planned																																			
81	2.2.6 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	12/27/27	03/17/28	80	0%	Planned																																			
82	2.2.7 IRT: RPM - Phase 2 Review of UDRP	270d	03/20/28	03/30/29	81	0%	Planned																																			
83	3 gTLD - Program Track	1705d	08/19/20	12/31/26		67%																																				
84	3.1 CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program)	978d	07/01/20	03/29/24		98%																																				
85	3.1.1 CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																				
86	3.1.2 Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																				
87	3.1.3 Board: New gTLD Auction Proceeds - adopt consensus recommendations	466d	08/31/20	06/13/22	86	100%																																				
88	3.1.4 ICANN Org: Implement ICANN Org Grants Program	469d	06/14/22	03/29/24	87	95%																																				
89	3.2 PDP: New gTLD Subsequent Procedures	1697d	07/01/20	12/31/26		44%																																				
90	3.2.1 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																				
91	3.2.2 Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24		81%																																				
92	3.2.2.1 ICANN Org: New gTLD Subsequent Procedures Operational Design Phase	340d	09/13/21	12/30/22	90FS +145d	100%																																				
93	3.2.2.2 Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24	90	75%	On-Schedule	On-Target																																		
94	3.2.3 IRT: New gTLD Subsequent Procedures	751d	03/17/23	01/30/26		10%	On-Schedule	On-Target																																		
95	3.2.4 GNSO Council Small Team on remaining SubPro Recommendations	316d	03/17/23	05/31/24		60%	On-Schedule	On-Target																																		
96	3.2.5 Standing Predictability Implementation Review Team ("SPIRT")	876d	08/24/23	12/31/26		15%																																				

WBS	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020				2021				2022				2023				2024				2025				2026				2027				2028			
									Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
97	3.2.5.1 Charter Team - Standing Predictability Implementation Review Team ("SPIRT")	252d	08/24/23	08/09/24		32%	On-Schedule	On-Target																																				
98	3.2.5.2 Standing Predictability Implementation Review Team ("SPIRT")	270d	12/19/25	12/31/26		0%	Planned																																					
99	3.3 GGP: Applicant Support	634d	08/25/22	01/28/25		62%																																						
100	3.3.1 GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	394d	08/25/22	02/27/24		100%																																						
101	3.3.2 Board: Consider Recommendations on New gTLD Subsequent Procedures - Applicant Support	60d	02/28/24	05/21/24	100	0%	On-Schedule	On-Target																																				
102	3.3.3 IRT: Implement Recommendations on New gTLD Subsequent Procedures - Applicant Support	180d	05/22/24	01/28/25	101	0%	Planned																																					
103	3.4 SubPro: Closed Generics	457d	04/22/22	01/22/24		100%																																						
104	3.4.1 Closed Generics Facilitated Dialogue	421d	04/22/22	12/01/23		100%																																						
105	3.4.2 Board: Consideration of Closed Generics Facilitated Dialogue	36d	12/04/23	01/22/24	104	100%																																						
106	3.4.3 EPDP on Closed Generics	0	01/22/24	01/22/24	105	100%																																						
107	3.4.4 Board: Consider Recommendations on EPDP on Closed Generics	0	01/22/24	01/22/24	106	100%																																						
108	3.4.5 IRT: Implement Recommendations on EPDP on Closed Generics	0	01/22/24	01/22/24	107	100%																																						
109	3.5 Name Collision Analysis Project	1402d	06/19/20	11/03/25		66%																																						
110	3.5.1 Name Collision Analysis Project - Study 1 (14 Mar 2019 start)	0	06/19/20	06/19/20		100%																																						
111	3.5.2 Board: Consider Name Collision Analysis Project - Study 1	200d	06/19/20	03/25/21		100%																																						
112	3.5.3 Name Collision Analysis Project - Study 2	793d	05/03/21	05/15/24		90%	On-Schedule	On-Target																																				
113	3.5.4 Board: Consider Name Collision Analysis Project - Study 2	60d	05/16/24	08/07/24	112	0%	Planned																																					
114	3.5.5 Name Collision Analysis Project - Study 3	263d	08/08/24	08/11/25	113	0%	Planned																																					
115	3.5.6 Board: Consider Name Collision Analysis Project - Study 3	60d	08/12/25	11/03/25	114	0%	Planned																																					
116	4 IDNs - Program Track	1911d	07/01/20	10/27/27		57%																																						
117	4.1 IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																						
120	4.2 EPDP: IDNs (Track 2)	1425d	10/21/20	04/07/26		70%																																						
121	4.2.1 Drafting Team: Charter on Internationalized Domain Names + EPDP Request	160d	10/21/20	06/01/21		100%																																						
122	4.2.2 EPDP: Internationalized Domain Names	1274d	05/20/21	04/07/26		66%																																						
123	4.2.2.1 EPDP: Internationalized Domain Names	982d	05/20/21	02/21/25		80%	Revised Schedule	On-Target																																				
124	4.2.2.2 EPDP: Internationalized Domain Names - Phase 1	705d	05/20/21	01/31/24		100%																																						
125	4.2.2.3 Board: Internationalized Domain Names - Phase 1 adopt consensus recommendations	87d	02/01/24	05/31/24	124	10%	On-Schedule	On-Target																																				
126	4.2.2.4 IRT: Internationalized Domain Names - Phase 1	250d	06/03/24	05/16/25	125	0%	Planned																																					
127	4.2.2.5 EPDP: Internationalized Domain Names - Phase 2	392d	06/19/23	12/17/24		80%	Revised Schedule	On-Target																																				
128	4.2.2.6 Board: Internationalized Domain Names - Phase 2 adopt consensus recommendations	90d	12/18/24	04/22/25	127	0%	Planned																																					
129	4.2.2.7 IRT: Internationalized Domain Names - Phase 2	250d	04/23/25	04/07/26	128	0%	Planned																																					
130	4.3 IDN GNSO Council Coordination w/ CCNSO Council (Track 3)	1493d	07/01/20	03/20/26		65%																																						
131	4.3.1 GNSO Council to coordinate with the CCNSO regarding IDN policy developments	1493d	07/01/20	03/20/26		65%																																						
132	4.4 PDP: IDN Latin Diacritics	1090d	08/24/23	10/27/27		12%																																						
133	4.4.1 Council to Consider and Request IDN Latin Diacritics Policy Issue Report	179d	08/24/23	04/30/24		75%	On-Schedule	On-Target																																				
134	4.4.2 Develop IDN Latin Diacritics Issue Report	33d	05/01/24	06/14/24	133	0%	Planned																																					
135	4.4.3 Council to approve PDP Charter on IDN Latin Diacritics	24d	06/17/24	07/18/24	134	0%	Planned																																					
136	4.4.4 PDP: IDN Latin Diacritics	854d	07/19/24	10/27/27		0%																																						
140	5 Expiration - Program Track	2262d	10/01/20	06/01/29		22%																																						
141	5.1 PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	2262d	10/01/20	06/01/29		22%																																						
142	5.1.1 Council to extend PSR for 18 months or when bandwidth becomes available	45d	10/01/20	12/02/20		100%																																						
143	5.1.2 Council to Consider Request EDDP/ERRP Policy Status Report	447d	11/03/22	07/19/24	142FS +500d	75%	On-Schedule	On-Target																																				
144	5.1.3 Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	180d	07/22/24	03/28/25	143	0%	Planned																																					
145	5.1.4 Council to Request Expiration Policy Issue Report	45d	03/31/25	05/30/25	144	0%	Planned																																					
146	5.1.5 Expiration Policy Issue Report	150d	06/02/25	12/26/25		0%																																						
147	5.1.5.1 Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	150d	06/02/25	12/26/25	145	0%	Planned																																					
148	5.1.6 Council to approve PDP launch	10d	12/29/25	01/09/26	147	0%	Planned																																					
149	5.1.7 Council to approve scope and charter	25d	01/12/26	02/13/26	148	0%	Planned																																					
150	5.1.8 Expiration Policy Review	860d	02/16/26	06/01/29		0%																																						
151	5.1.8.1 PDP: Expiration Policy Review	400d	02/16/26	08/27/27	149	0%	Planned																																					

