

WBS	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028			
									Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																		
2	- GNSO Portfolio Management Tool	3085d	03/04/19	12/27/30		52%																																				
3	- RDDS - Program Track	2870d	03/04/19	03/01/30		52%																																				
4	- EPDP: Standardized System for Access & Disclosure - Phase 2	2523d	07/01/20	03/01/30		46%																																				
5	1.1.1 EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
6	1.1.2 + Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
8	1.1.3 + Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
12	1.1.4 - Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1374d	03/25/21	06/30/26		64%																																				
13	1.1.4.1 Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																				
14	1.1.4.2 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1374d	03/25/21	06/30/26	5FS +168d	58%	On-Hold																																			
15	1.1.5 EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System	499d	02/01/22	12/29/23		100%																																				
16	1.1.6 Registration Data Request Service (RDRS) Standing Committee	725d	09/20/23	06/30/26		20%	On-Schedule	On-Target																																		
17	1.1.7 ICANN Org: Build RDRS System and launch into Production & 2 Year Operation	727d	02/16/23	11/28/25		41%	On-Schedule	On-Target																																		
18	1.1.8 IRT: Standardized System for Access & Disclosure - Phase 2	520d	07/01/26	06/27/28	14	0%	Planned																																			
19	1.1.9 SSAD Development and Implementation	438d	06/28/28	03/01/30	18	0%	Planned																																			
20	2 - EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A	1435d	08/03/20	01/30/26		32%																																				
21	2.1.1 Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
22	2.1.2 EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	21	100%																																				
23	2.1.3 Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	22	100%																																				
24	2.1.4 IRT: Registration Data - Phase 2A	990d	04/18/22	01/30/26	23	1%	On-Hold																																			
25	3 - RDS2 Review Recommendations for GNSO Council - Implementation	1289d	07/23/20	07/01/25		100%																																				
33	3.4 - IRT: Temporary Specification on gTLD Registration Data - Phase 1	1657d	03/04/19	07/08/25		90%																																				
34	3.4.1 IRT: Temporary Specification on gTLD Registration Data - Phase 1	1657d	03/04/19	07/08/25		86%	On-Schedule	On-Target																																		
35	3.4.2 + EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	610d	03/01/21	07/01/23		100%																																				
38	5 - Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1541d	07/31/20	06/26/26		14%																																				
39	5.1 Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
40	5.1.2 Request ICANN org to develop revised proposal for invoking Procedure	279d	11/07/23	11/29/24		15%	On-Hold																																			
41	5.1.3 Council to deliberate findings and determine appropriate path	45d	12/02/24	01/31/25	40	0%	Planned																																			
42	5.1.4 IF required, review WPIAG Charter to determine if it's fit for purpose	30d	02/03/25	03/14/25	41	0%	Planned																																			
43	5.1.5 - IF required, Council to approve charter and launch WPIAG	105d	03/17/25	08/08/25		0%																																				
44	5.1.5.1 Engage WPIAG	60d	03/17/25	06/06/25	42	0%	Planned																																			
45	5.1.5.2 Council to deliberate findings and determine appropriate path	45d	06/09/25	08/08/25	44	0%	Planned																																			
46	5.1.6 - IF required, Council to approve launch of EPDP	230d	08/11/25	06/26/26		0%																																				
47	5.1.6.1 EPDP: Procedure for Handling Whois Conflicts with Privacy Law	90d	08/11/25	12/12/25	45	0%	Planned																																			
48	5.1.6.2 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations	50d	12/15/25	02/20/26	47	0%	Planned																																			
49	5.1.6.3 IRT: Procedure for Handling Whois Conflicts with Privacy Law	90d	02/23/26	06/26/26	48	0%	Planned																																			
50	5.1.6.4 - IRT: Privacy & Proxy Services Accreditation Issues	1011d	08/16/21	06/30/25		50%																																				
51	5.1.6.1 IRT: Privacy & Proxy Services Accreditation Issues	1011d	08/16/21	06/30/25	36	50%	On-Hold																																			
52	5.1.7 - IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25		50%																																				
53	5.1.7.1 IRT: Translation/Transliteration of gTLD Registration Data	1012d	08/16/21	07/01/25	36	50%	On-Hold																																			
54	5.1.8 - Registration Data Accuracy	1985d	07/12/21	02/16/29		41%																																				
55	5.1.8.1 Registration Data Accuracy - Scoping Team	1035d	07/12/21	06/27/25		78%	On-Hold	In-Trouble																																		
56	5.1.8.2 Council: Decide to request Issue Report on Registration Data Accuracy	30d	06/30/25	08/08/25	55	0%	Planned																																			
57	5.1.8.3 Staff: Issue Report on Registration Data Accuracy	90d	08/11/25	12/12/25	56	0%	Planned																																			
58	5.1.8.4 Council: Approve PDP launch on Registration Data Accuracy	40d	12/15/25	02/06/26	57	0%	Planned																																			
59	5.1.8.5 Council: Approve charter on Registration Data Accuracy	40d	02/09/26	04/03/26	58	0%	Planned																																			
60	5.1.8.6 + PDP: Registration Data Accuracy	400d	04/06/26	10/15/27		0%	Planned																																			
63	5.1.8.7 Board: Registration Data Accuracy adopt consensus recommendations	50d	10/18/27	12/24/27	60	0%	Planned																																			
64	5.1.8.8 IRT: Registration Data Accuracy	300d	12/27/27	02/16/29	63	0%	Planned																																			
65	2 - RPM - Program Track	2283d	07/01/20	03/30/29		41%																																				
66	2.1 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	1175d	07/01/20	12/31/24		68%																																				
67	2.1.1 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																				
68	2.1.2 + EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																				
73	2.1.3 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	67	100%																																				
74	2.1.4 IRT: RPM - Phase 1 Review of RPMs in All gTLDs	682d	05/23/22	12/31/24	73FS +90d	46%	On-Schedule	On-Target																																		
75	2.2 - PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1931d	11/05/21	03/30/29		24%																																				
76	2.2.1 PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%																																				
77	2.2.2 Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1)	195d	07/22/22	04/20/23	76	100%																																				
78	2.2.3 Council: Deliberate PSR and Confirm Start of PDP	169d	10/01/24	05/23/25		0%	Planned																																			
79	2.2.4 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	05/26/25	12/19/25	78	0%	Planned																																			
80	2.2.5 PDP: RPM - Phase 2 Review of UDRP	525d	12/22/25	12/24/27	79	0%	Planned																																			
81	2.2.6 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	12/27/27	03/17/28	80	0%	Planned																																			
82	2.2.7 IRT: RPM - Phase 2 Review of UDRP	270d	03/20/28	03/30/29	81	0%	Planned																																			
83	3 - gTLD - Program Track	1705d	08/19/20	12/31/26		73%																																				
84	3.1 + CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program)	978d	07/01/20	03/29/24		100%																																				
89	3.2 - PDP: New gTLD Subsequent Procedures	1697d	07/01/20	12/31/26		56%																																				
90	3.2.1 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																				
91	3.2.2 - Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24		87%																																				
92	3.2.2.1 ICANN Org: New gTLD Subsequent Procedures Operational Design Phase	340d	09/13/21	12/30/22	90FS +145d	100%																																				
93	3.2.2.2 Board: New gTLD Subsequent Procedures adopt consensus recommendations	1005d	02/22/21	12/27/24	90	83%	On-Schedule	On-Target																																		
94	3.2.3 IRT: New gTLD Subsequent Procedures	751d	03/17/23	01/30/26		25%	On-Schedule	On-Target																																		
95	3.2.4 GNSO Council Small Team on remaining SubPro Recommendations	316d	03/17/23	05/31/24		89%	On-Schedule	On-Target																																		
96	3.2.5 - Standing Predictability Implementation Review Team ("SPIRT")	876d	08/24/23	12/31/26		28%																																				
97	3.2.5.1 Charter Team - Standing Predictability Implementation Review Team ("SPIRT")	252d	08/24/23	08/09/24		57%	On-Schedule	On-Target																																		
98	3.2.5.2 Standing Predictability Implementation Review Team ("SPIRT")	270d	12/19/25	12/31/26		0%	Planned																																			
99	3.3 - GGP: Applicant Support	662d	08/25/22	03/07/25		66%																																				
100	3.3.1 GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	394d	08/25/22	02/27/24		100%																																				









