

| WBS | Program_Project | Current Duration | Current Start | Current Finish | Predecessors | % Complete | Project_Status | Project_Health | 2020 | | 2021 | | | | 2022 | | | | 2023 | | | | 2024 | | | | 2025 | | | | 2026 | | | | 2027 | | | | 2028 | | | |
|-----|---|------------------|---------------|----------------|--------------|------------|----------------|----------------|------|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|--|--|
| | | | | | | | | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | | |
| 1 | Program_Project | Current Duration | Current Start | Current Finish | Predecessors | % Complete | Project_Status | Project_Health | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | [-] GNSO Portfolio Management Tool | 3085d | 03/04/19 | 12/27/30 | | 55% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | [-] RDDS - Program Track | 2870d | 03/04/19 | 03/01/30 | | 53% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | [-] EPDP: Standardized System for Access & Disclosure - Phase 2 | 2523d | 07/01/20 | 03/01/30 | | 52% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | 1.1.1 EPDP: Standardized System for Access & Disclosure - Phase 2 | 23d | 07/01/20 | 07/31/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | [+] Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts) | 0 | 07/31/21 | 07/31/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | [+] Remaining EPDP-P2 Topics Track 2 (Accuracy) | 260d | 08/03/20 | 07/31/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | [-] Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations | 1374d | 03/25/21 | 06/30/26 | | 68% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | 1.1.4.1 Board: Standardized System for Access & Disclosure Operational Design Phase | 219d | 03/25/21 | 01/25/22 | 5FS +168d | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | 1.1.4.2 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations | 1374d | 03/25/21 | 06/30/26 | 5FS +168d | 63% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | 1.1.5 EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System | 499d | 02/01/22 | 12/29/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 | 1.1.6 Registration Data Request Service (RDRS) Standing Committee | 725d | 09/20/23 | 06/30/26 | | 35% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 17 | 1.1.7 ICANN Org: Build RDRS System and launch into Production & 2 Year Operation | 727d | 02/16/23 | 11/28/25 | | 57% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 18 | 1.1.8 IRT: Standardized System for Access & Disclosure - Phase 2 | 520d | 07/01/26 | 06/27/28 | 14 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 19 | 1.1.9 SSAD Development and Implementation | 438d | 06/28/28 | 03/01/30 | 18 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | [-] EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A | 1435d | 08/03/20 | 01/30/26 | | 32% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21 | 2.1.1 Reset EPDP-P2A and elect new Chair | 100d | 08/03/20 | 12/18/20 | 5 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | 2.1.2 EPDP: Registration Data - Phase 2A | 225d | 12/21/20 | 10/29/21 | 21 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | 2.1.3 Board: Registration Data - Phase 2A adopt consensus recommendations | 120d | 11/01/21 | 04/15/22 | 22 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | 2.1.4 IRT: Registration Data - Phase 2A | 990d | 04/18/22 | 01/30/26 | 23 | 1% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 25 | [+] RDS2 Review Recommendations for GNSO Council - Implementation | 1289d | 07/23/20 | 07/01/25 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 33 | [-] IRT: Temporary Specification on gTLD Registration Data - Phase 1 | 1657d | 03/04/19 | 07/08/25 | | 88% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 34 | 1.4.1 IRT: Temporary Specification on gTLD Registration Data - Phase 1 | 1657d | 03/04/19 | 07/08/25 | | 83% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 35 | [+] EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts | 610d | 03/01/21 | 07/01/23 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 38 | [-] Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law | 1563d | 07/31/20 | 07/28/26 | | 14% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 39 | 1.5.1 Council small scoping team to determine next steps and Council consideration | 60d | 07/31/20 | 10/22/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 40 | 1.5.2 Request ICANN org to develop revised proposal for invoking Procedure | 301d | 11/07/23 | 12/31/24 | | 15% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 41 | 1.5.3 Council to deliberate findings and determine appropriate path | 45d | 01/01/25 | 03/04/25 | 40 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 42 | 1.5.4 IF required, review WPIAG Charter to determine if it's fit for purpose | 30d | 03/05/25 | 04/15/25 | 41 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 43 | 1.5.5 [-] IF required, Council to approve charter and launch WPIAG | 105d | 04/16/25 | 09/09/25 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 44 | 1.5.5.1 Engage WPIAG | 60d | 04/16/25 | 07/08/25 | 42 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 45 | 1.5.5.2 Council to deliberate findings and determine appropriate path | 45d | 07/09/25 | 09/09/25 | 44 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 46 | 1.5.6 [-] IF required, Council to approve launch of EPDP | 230d | 09/10/25 | 07/28/26 | | 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 47 | 1.5.6.1 EPDP: Procedure for Handling Whois Conflicts with Privacy Law | 90d | 09/10/25 | 01/13/26 | 45 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 48 | 1.5.6.2 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations | 50d | 01/14/26 | 03/24/26 | 47 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 49 | 1.5.6.3 IRT: Procedure for Handling Whois Conflicts with Privacy Law | 90d | 03/25/26 | 07/28/26 | 48 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 50 | [-] IRT: Privacy & Proxy Services Accreditation Issues | 1011d | 08/16/21 | 06/30/25 | | 50% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 51 | 1.6.1 IRT: Privacy & Proxy Services Accreditation Issues | 1011d | 08/16/21 | 06/30/25 | 36 | 50% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 52 | [-] IRT: Translation/Transliteration of gTLD Registration Data | 1012d | 08/16/21 | 07/01/25 | | 50% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 53 | 1.7.1 IRT: Translation/Transliteration of gTLD Registration Data | 1012d | 08/16/21 | 07/01/25 | 36 | 50% | On-Hold | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 54 | [-] Registration Data Accuracy | 1985d | 07/12/21 | 02/16/29 | | 41% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 55 | 1.8.1 Registration Data Accuracy - Scoping Team | 1035d | 07/12/21 | 06/27/25 | | 78% | On-Hold | In-Trouble | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 56 | 1.8.2 Council: Decide to request Issue Report on Registration Data Accuracy | 30d | 06/30/25 | 08/08/25 | 55 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 57 | 1.8.3 Staff: Issue Report on Registration Data Accuracy | 90d | 08/11/25 | 12/12/25 | 56 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 58 | 1.8.4 Council: Approve PDP launch on Registration Data Accuracy | 40d | 12/15/25 | 02/06/26 | 57 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 59 | 1.8.5 Council: Approve charter on Registration Data Accuracy | 40d | 02/09/26 | 04/03/26 | 58 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 60 | 1.8.6 [+] PDP: Registration Data Accuracy | 400d | 04/06/26 | 10/15/27 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 63 | 1.8.7 Board: Registration Data Accuracy adopt consensus recommendations | 50d | 10/18/27 | 12/24/27 | 60 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 64 | 1.8.8 IRT: Registration Data Accuracy | 300d | 12/27/27 | 02/16/29 | 63 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 65 | [-] RPM - Program Track | 2283d | 07/01/20 | 03/30/29 | | 48% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 66 | [-] PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) | 1175d | 07/01/20 | 12/31/24 | | 88% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 67 | 2.1.1 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016) | 120d | 07/01/20 | 12/15/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 68 | [+] EPDP-P1 Rec27 Wave 1 Other Policy Impacts | 77d | 07/01/20 | 10/15/20 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 73 | 2.1.3 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations | 283d | 12/16/20 | 01/14/22 | 67 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 74 | 2.1.4 IRT: RPM - Phase 1 Review of RPMs in All gTLDs | 682d | 05/23/22 | 12/31/24 | 73FS +90d | 80% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 75 | [-] PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) | 1931d | 11/05/21 | 03/30/29 | | 24% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 76 | 2.2.1 PSR: Policy Status Report on UDRP | 185d | 11/05/21 | 07/21/22 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 77 | 2.2.2 Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1) | 195d | 07/22/22 | 04/20/23 | 76 | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 78 | 2.2.3 Council: Deliberate PSR and Confirm Start of PDP | 169d | 10/01/24 | 05/23/25 | | 0% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 79 | 2.2.4 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1) | 150d | 05/26/25 | 12/19/25 | 78 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 80 | 2.2.5 PDP: RPM - Phase 2 Review of UDRP | 525d | 12/22/25 | 12/24/27 | 79 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 81 | 2.2.6 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations | 60d | 12/27/27 | 03/17/28 | 80 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 82 | 2.2.7 IRT: RPM - Phase 2 Review of UDRP | 270d | 03/20/28 | 03/30/29 | 81 | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 83 | [-] gTLD - Program Track | 1705d | 08/19/20 | 12/31/26 | | 81% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 84 | [+] CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program) | 978d | 07/01/20 | 03/29/24 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 89 | [-] PDP: New gTLD Subsequent Procedures | 1697d | 07/01/20 | 12/31/26 | | 72% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 90 | 3.2.1 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016) | 168d | 07/01/20 | 02/19/21 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 91 | 3.2.2 [-] Board: New gTLD Subsequent Procedures adopt consensus recommendations | 1005d | 02/22/21 | 12/27/24 | | 94% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 92 | 3.2.2.1 ICANN Org: New gTLD Subsequent Procedures Operational Design Phase | 340d | 09/13/21 | 12/30/22 | 90FS +145d | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 93 | 3.2.2.2 Board: New gTLD Subsequent Procedures adopt consensus recommendations | 1005d | 02/22/21 | 12/27/24 | 90 | 92% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 94 | 3.2.3 IRT: New gTLD Subsequent Procedures | 751d | 03/17/23 | 01/30/26 | | 50% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 95 | 3.2.4 GNSO Council Small Team on remaining SubPro Recommendations | 395d | 03/17/23 | 09/19/24 | | 99% | On-Schedule | On-Target | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 96 | [-] Standing Predictability Implementation Review Team ("SPIRT") | 876d | 08/24/23 | 12/31/26 | | 48% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 97 | 3.2.5.1 Charter Team - Standing Predictability Implementation Review Team ("SPIRT") | 251d | 08/24/23 | 08/08/24 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 98 | 3.2.5.2 Standing Predictability Implementation Review Team ("SPIRT") | 270d | 12/19/25 | 12/31/26 | | 0% | Planned | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 99 | [-] GGP: Applicant Support | 743d | 08/25/22 | 06/30/25 | | 74% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 100 | 3.3.1 GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) | 394d | 08/25/22 | 02/27/24 | | 100% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

