



Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>Program_Project</b>	<b>Current Duration</b>	<b>Current Start</b>	<b>Current Finish</b>	<b>Predecessors</b>	<b>% Complete</b>																																				
<b>GNSO Portfolio Management Tool</b>	<b>2979d</b>	<b>03/04/19</b>	<b>08/01/30</b>		<b>29%</b>																																				
<b>RDDS - Program Track</b>	<b>2217d</b>	<b>03/04/19</b>	<b>08/31/27</b>		<b>36%</b>																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	1870d	07/01/20	08/31/27		35%																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22		86%																																				
Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																				
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22	5FS +168d	80%																																				
IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/29/22	12/25/24	14	0%																																				
SSAD Development and Implementation	699d	12/26/24	08/31/27	15	0%																																				
EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	745d	08/03/20	06/09/23		60%																																				
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%																																				
Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	100%																																				
IRT: Registration Data - Phase 2A	300d	04/18/22	06/09/23	20	0%																																				
RDS2 Review Recommendations - Implementation	605d	07/23/20	11/16/22		33%																																				
RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	605d	07/23/20	11/16/22		33%																																				
RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1d	07/23/20	07/23/20		100%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1480d	03/04/19	11/01/24		52%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1480d	03/04/19	11/01/24		51%																																				
EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	459d	03/01/21	12/01/22		57%																																				
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1199d	07/31/20	03/05/25		14%																																				
Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
Request ICANN org to develop revised proposal for invoking Procedure	270d	07/27/22	08/09/23		15%																																				
Council to deliberate findings and determine appropriate path	45d	08/09/23	10/11/23	37	0%																																				
IF required, review WPIAG Charter to determine if it's fit for purpose	30d	10/11/23	11/22/23	38	0%																																				
IF required, Council to approve charter and launch WPIAG	105d	11/22/23	04/17/24		0%																																				
IF required, Council to approve launch of EPDP	230d	04/17/24	03/05/25		0%																																				
IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23		50%																																				
IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23	33	50%																																				
IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23		50%																																				
IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23	33	50%																																				
Registration Data Accuracy	1301d	07/12/21	07/06/26		18%																																				
Registration Data Accuracy - Scoping Team	351d	07/12/21	11/14/22		66%																																				
Council: Decide to request Issue Report on Registration Data Accuracy	30d	11/15/22	12/26/22	52	0%																																				
Staff: Issue Report on Registration Data Accuracy	90d	12/27/22	05/01/23	53	0%																																				
Council: Approve PDP launch on Registration Data Accuracy	40d	05/02/23	06/26/23	54	0%																																				
Council: Approve charter on Registration Data Accuracy	40d	06/27/23	08/21/23	55	0%																																				
PDP: Registration Data Accuracy	400d	08/22/23	03/03/25		0%																																				
Board: Registration Data Accuracy adopt consensus recommendations	50d	03/04/25	05/12/25	57	0%																																				
IRT: Registration Data Accuracy	300d	05/13/25	07/06/26	60	0%																																				
<b>RPM - Program Track</b>	<b>1547d</b>	<b>07/01/20</b>	<b>06/04/26</b>		<b>31%</b>																																				
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		57%																																				
PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																				
EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																				
Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%																																				
IRT: RPM - Phase 1 Review of RPMs in All gTLDs	355d	05/23/22	09/29/23	70FS +90d	0%																																				
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1195d	11/05/21	06/04/26		13%																																				
PSR: Policy Status Report on UDRP	190d	11/05/21	07/28/22		80%																																				
Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	07/29/22	02/23/23	73	0%																																				
PDP: RPM - Phase 2 Review of UDRP	525d	02/24/23	02/27/25	74	0%																																				
Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	02/28/25	05/22/25	75	0%																																				
IRT: RPM - Phase 2 Review of UDRP	270d	05/23/25	06/04/26	76	0%																																				
<b>gTLD - Program Track</b>	<b>1236d</b>	<b>07/01/20</b>	<b>03/26/25</b>		<b>52%</b>																																				
CCWG: New gTLD Auction Proceeds	1043d	07/01/20	06/28/24		47%																																				
CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																				
Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																				
Board: New gTLD Auction Proceeds - adopt consensus recommendations	700d	08/31/20	05/05/23	81	65%																																				
ICANN Org: Implement Auction Proceeds program	300d	05/08/23	06/28/24	82	0%																																				
PDP: New gTLD Subsequent Procedures	1236d	07/01/20	03/26/25		40%																																				
PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																				
Board: New gTLD Subsequent Procedures adopt consensus recommendations	528d	02/22/21	03/01/23		61%																																				









