

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020				2021				2022				2023				2024				2025				2026				2027				2028			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
								Gantt Chart																																			
1 Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																				
2 - GNSO Portfolio Management Tool	3045d	03/04/19	11/01/30		35%																																						
3 + RDSS - Program Track	2217d	03/04/19	08/31/27		42%																																						
4 + EPDP: Standardized System for Access & Disclosure - Phase 2	1870d	07/01/20	08/31/27		34%																																						
17 + EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	760d	08/03/20	06/30/23		59%																																						
22 + RDS2 Review Recommendations - Implementation	605d	07/23/20	11/16/22		100%																																						
30 + IRT: Temporary Specification on gTLD Registration Data - Phase 1	1485d	03/04/19	11/08/24		58%																																						
35 + Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1331d	07/31/20	09/05/25		14%																																						
47 + IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23		50%																																						
49 + IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23		50%																																						
51 + Registration Data Accuracy	1301d	07/12/21	07/06/26		21%																																						
62 - RPM - Program Track	1612d	07/01/20	09/03/26		34%																																						
63 + PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		60%																																						
72 + PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1260d	11/05/21	09/03/26		17%																																						
79 - gTLD - Program Track	1258d	07/01/20	04/25/25		60%																																						
80 + CCWG: New gTLD Auction Proceeds	909d	07/01/20	12/25/23		57%																																						
85 + PDP: New gTLD Subsequent Procedures	1258d	07/01/20	04/25/25		47%																																						
91 + Name Collision Analysis Project	648d	07/01/20	12/23/22		90%																																						
94 - IDNs - Program Track	1128d	07/01/20	10/25/24		65%																																						
95 + IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																						
98 + EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		45%																																						
103 + IDN GNSO Council Coordination w/ CCNSO Council (Track 3)	800d	07/01/20	07/25/23		70%																																						
105 - Expiration - Program Track	1855d	10/01/20	11/10/27		5%																																						
106 + PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1855d	10/01/20	11/10/27		5%																																						
119 - Transfers - Program Track	1912d	07/01/20	10/28/27		26%																																						
120 + PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		26%																																						
137 - IGO - Program Track	880d	09/24/20	02/07/24		36%																																						
138 + EPDP: Specific Curative Rights Protections for IGOs	880d	09/24/20	02/07/24		63%																																						
142 + PDP: Curative Rights Protections for IGO/INGOs	330d	11/03/22	02/07/24		0%																																						
145 + PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	11/03/22	02/07/24		0%																																						
148 - Accountability - Program Track	1305d	07/01/20	07/01/25		37%																																						
149 + Independent Review Process - Implementation Oversight Team	780d	07/01/20	06/27/23		50%																																						
152 + Cross Community Working Group on Enhancing ICANN Accountability - WS2	550d	05/24/21	06/30/23		50%																																						
154 + Multistakeholder Model Evolution	1305d	07/01/20	07/01/25		43%																																						
156 + Geo Regions Review	675d	07/01/20	01/31/23		0%																																						
158 - Reviews - Program Track	2698d	07/01/20	11/01/30		27%																																						
159 + IANA Naming Function Review	226d	07/01/20	05/12/21		100%																																						
163 + Registration Directory Service Review RT3	640d	05/22/28	11/01/30		0%																																						
168 + Competition, Consumer Trust and Consumer Choice RT2	640d	05/10/27	10/19/29		0%																																						
173 + Accountability and Transparency Review 3	900d	07/01/20	12/12/23		63%																																						
176 + Holistic Review - Pilot	1350d	11/30/20	01/30/26		32%																																						
183 + Accountability and Transparency Review 4	620d	02/02/26	06/16/28		0%																																						
188 + Security, Stability and Resiliency of the DNS #2	1044d	07/01/20	07/01/24		56%																																						
192 + Security, Stability and Resiliency of the DNS #3	640d	05/22/28	11/01/30		0%																																						
197 + CSC Effectiveness Review - 2021	455d	07/01/21	03/29/23		56%																																						
202 + CSC Effectiveness Review - 2024	400d	07/01/24	01/09/26		0%																																						
207 + GNSO Review RT3	680d	02/02/26	09/08/28		0%																																						
213 - Operations - Program Track	1432d	06/01/20	11/25/25		43%																																						
214 + Council Committee for Overseeing & Implementing Continuous Improvement	463d	06/16/21	03/24/23		50%																																						
219 + Participant of Empowered Community	1376d	07/01/20	10/08/25		42%																																						
237 + Participation on Customer Standing Committee	1394d	06/01/20	10/02/25		47%																																						
256 + Participation on NomCom	1347d	09/01/20	10/29/25		40%																																						
266 + Stakeholder Support - Registry Stakeholder Group	1304d	07/01/20	06/30/25		44%																																						
272 + Stakeholder Support - Registrar Stakeholder Group	1304d	07/01/20	06/30/25		44%																																						
278 - GNSO Council	1410d	07/01/20	11/25/25		40%																																						
279 + GNSO Council - Monthly Meetings	1347d	09/01/20	10/29/25		39%																																						
285 + GNSO Council - Leadership Meetings	1347d	09/01/20	10/29/25		40%																																						
291 + GNSO Council - Action Items	1347d	09/01/20	10/29/25		40%																																						
297 + GNSO Council - Small Teams	1385d	07/12/20	10/30/25		36%																																						
322 + GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		40%																																						
343 + GNSO Standing Selection Committee	1325d	10/28/20	11/25/25		38%																																						
379 + GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		40%																																						
385 + GNSO Elections - [PLACEHOLDER SECTION]																																											
389 + ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		46%																																						

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health	2020		2021				2022				2023				2024				2025				2026				2027				2028			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Project_Status	Project_Health																																		
[-] GNSO Portfolio Management Tool	3045d	03/04/19	11/01/30		35%																																				
[-] RDDS - Program Track	2217d	03/04/19	08/31/27		42%																																				
[-] EPDP: Standardized System for Access & Disclosure - Phase 2	1870d	07/01/20	08/31/27		34%																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%	Revised Schedule	On-Target																																		
⊕ Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
⊕ Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
[-] Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22		84%																																				
Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%	Revised Schedule	On-Target																																		
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	460d	03/25/21	12/28/22	5FS +168d	77%	Revised Schedule	On-Target																																		
IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/29/22	12/25/24	14	0%	Planned																																			
SSAD Development and Implementation	699d	12/26/24	08/31/27	15	0%	Planned																																			
[-] EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	760d	08/03/20	06/30/23		59%																																				
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																				
EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%	On-Schedule	On-Target																																		
Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	100%	On-Schedule	On-Target																																		
IRT: Registration Data - Phase 2A	315d	04/18/22	06/30/23	20	1%	On-Schedule	On-Target																																		
⊕ RDS2 Review Recommendations - Implementation	605d	07/23/20	11/16/22		100%																																				
[-] IRT: Temporary Specification on gTLD Registration Data - Phase 1	1485d	03/04/19	11/08/24		58%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1485d	03/04/19	11/08/24		58%	On-Schedule	On-Target																																		
[-] EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	525d	03/01/21	03/03/23		57%																																				
Council to consider Wave 1.5 report and determine next steps	120d	03/01/21	08/13/21		100%	Revised Schedule	On-Target																																		
Council to consider Wave 2 reports and determine next steps	90d	10/31/22	03/03/23		0%	Planned																																			
[-] Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1331d	07/31/20	09/05/25		14%																																				
Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																				
Request ICANN org to develop revised proposal for invoking Procedure	270d	01/27/23	02/09/24		15%	On-Hold	On-Target																																		
Council to deliberate findings and determine appropriate path	45d	02/09/24	04/12/24	37	0%	Planned																																			
IF required, review WPIAG Charter to determine if it's fit for purpose	30d	04/12/24	05/24/24	38	0%	Planned																																			
⊕ IF required, Council to approve charter and launch WPIAG	105d	05/24/24	10/18/24		0%																																				
⊕ IF required, Council to approve launch of EPDP	230d	10/18/24	09/05/25		0%																																				
[-] IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23		50%																																				
IRT: Privacy & Proxy Services Accreditation Issues	490d	08/16/21	06/30/23	33	50%	On-Hold	On-Target																																		
[-] IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23		50%																																				
IRT: Translation/Transliteration of gTLD Registration Data	490d	08/16/21	06/30/23	33	50%	On-Hold	On-Target																																		
[-] Registration Data Accuracy	1301d	07/12/21	07/06/26		21%																																				
Registration Data Accuracy - Scoping Team	351d	07/12/21	11/14/22		78%	On-Hold	In-Trouble																																		
Council: Decide to request Issue Report on Registration Data Accuracy	30d	11/15/22	12/26/22	52	0%	Planned																																			
Staff: Issue Report on Registration Data Accuracy	90d	12/27/22	05/01/23	53	0%	Planned																																			
Council: Approve PDP launch on Registration Data Accuracy	40d	05/02/23	06/26/23	54	0%	Planned																																			
Council: Approve charter on Registration Data Accuracy	40d	06/27/23	08/21/23	55	0%	Planned																																			
⊕ PDP: Registration Data Accuracy	400d	08/22/23	03/03/25		0%	Planned																																			
Board: Registration Data Accuracy adopt consensus recommendations	50d	03/04/25	05/12/25	57	0%	Planned																																			
IRT: Registration Data Accuracy	300d	05/13/25	07/06/26	60	0%	Planned																																			
[-] RPM - Program Track	1612d	07/01/20	09/03/26		34%																																				
[-] PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		60%																																				
PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%	Revised Schedule	On-Target																																		
⊕ EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%	On-Schedule	On-Target																																		
Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%	On-Schedule	On-Target																																		
IRT: RPM - Phase 1 Review of RPMs in All gTLDs	355d	05/23/22	09/29/23	70FS +90d	5%	On-Schedule	On-Target																																		
[-] PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1260d	11/05/21	09/03/26		17%																																				
PSR: Policy Status Report on UDRP	185d	11/05/21	07/21/22		100%	On-Schedule	On-Target																																		
Council: Deliberate PSR and Confirm Start of PDP	70d	07/22/22	10/27/22	73	40%	On-Schedule	On-Target																																		
Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	10/28/22	05/25/23	74	0%	Planned																																			
PDP: RPM - Phase 2 Review of UDRP	525d	05/26/23	05/29/25	75	0%	Planned																																			
Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	05/30/25	08/21/25	76	0%	Planned																																			
IRT: RPM - Phase 2 Review of UDRP	270d	08/22/25	09/03/26	77	0%	Planned																																			
[-] gTLD - Program Track	1258d	07/01/20	04/25/25		60%																																				
[-] CCWG: New gTLD Auction Proceeds	909d	07/01/20	12/25/23		57%																																				
CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%	Revised Schedule	On-Target																																		
Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%	On-Schedule	On-Target																																		
Board: New gTLD Auction Proceeds - adopt consensus recommendations	466d	08/31/20	06/13/22	82	100%	On-Schedule	On-Target																																		
ICANN Org: Implement Auction Proceeds program	400d	06/14/22	12/25/23	83	5%	On-Schedule	On-Target																																		
[-] PDP: New gTLD Subsequent Procedures	1258d	07/01/20	04/25/25		47%																																				
PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%	Revised Schedule	On-Target																																		
[-] Board: New gTLD Subsequent Procedures adopt consensus recommendations	550d	02/22/21	03/31/23		76%																																				
Board: New gTLD Subsequent Procedures Operational Design Phase	340d	09/13/21	12/30/22	86FS +145d	78%	Revised Schedule	On-Target																																		
Board: New gTLD Subsequent Procedures adopt consensus recommendations	550d	02/22/21	03/31/23	86	75%	Revised Schedule	On-Target																																		
IRT: New gTLD Subsequent Procedures	540d	04/03/23	04/25/25	87	0%	Planned																																			
[-] Name Collision Analysis Project	648d	07/01/20	12/23/22		90%																																				
Name Collision Analysis Project - Phase 1 (14 Mar 2019 start)	192d	07/01/20	03/25/21		100%	On-Schedule	On-Target																																		
Name Collision Analysis Project - Phase 2	430d	05/03/21	12/23/22		85%	On-Schedule	On-Target																																		
[-] IDNs - Program Track	1128d	07/01/20	10/25/24		65%																																				
⊕ IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																				
[-] EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		45%																																				

