



Last updated: 17 Aug 2020

PHASE	PROGRAM	PROJECT	CODE	DAYS	%COMP	STATUS	HEALTH	LINK
0 - Planning	Operations	Program Planning + Action Decision Radar	ADR			Planned	-	LINK
1 - Issue Identification	Operations	GNSO Council Action Items	A-Is			-	-	LINK
1 - Issue Identification	Transfers	Transfer Policy – Issue Report	TP-IR			On-schedule	On-Target	LINK
2 - Issue Scoping	RDS	WHOIS Procedure Implementation Advisory Group	WPIAG			On-hold	At-Risk	LINK
3 - Initiation	gTLD	Internationalized Domain Names	IDN_WG			On-schedule	On-Target	LINK
4 - Working Group	IGO	PDP: RPM - IGO Curative Rights Work Track	RPM-IGO-CRPM	210	0%	On-schedule	On-Target	LINK
4 - Working Group	RPM	PDP: Review of All Rights Protection Mechanisms in All gTLDs	RPM	1630	60%	Revised schedule	On-Target	LINK
4 - Working Group	gTLD	PDP: New gTLD Subsequent Procedures PDP	SubPro	1673	75%	Revised schedule	On-Target	LINK
5 - Council Deliberations	RDS	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	EPDP_P2	535	97%	Revised schedule	On-Target	LINK
6 - Board Vote	IGO	PDP: Curative Rights Protections for IGO/INGOs	IGO-CRPM	2268		Revised schedule	At-Risk	LINK
6 - Board Vote	IGO	PDP: Protection of International Organization Names in All gTLDs	IGO-INGO2	2835		Target will be missed	In-Trouble	LINK
7 - Implementation	RDS	IRT: Registration Data Policy Implementation	EPDP-P1	811		Revised schedule	On-Target	LINK
7 - Implementation	RDS	IRT: Privacy & Proxy Services Accreditation Issues	PPSAI	2835		On-hold	On-Target	LINK
7 - Implementation	RDS	IRT: Translation/Transliteration of gTLD Registration Data	T&T	2479		On-hold	On-Target	LINK
Other	Accountability	Independent Review Process - Implementation Oversight Team	IRP_IOT			-	-	LINK
Other	Accountability	Cross Community Working Group on Enhancing ICANN Accountability	WS2			-	-	LINK
Other	Accountability	Geo Regions Review	GEO			-	-	LINK
Standing Committee	Operations	GNSO Standing Committee on Budget and Operations	SCBO			-	-	LINK
Standing Committee	Operations	GNSO Standing Selection Committee	SSC			-	-	LINK

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Projects removed since last period:

- none

0 - Planning	
Title:	GNSO Council Program Management Planning
Description & Scope:	This section is reserved for program/project planning and will be updated upon completion of the Program Management tool and review by the GNSO Council. [LINK]

1 - Issue Identification	
Title:	GNSO Council Action Items [refer to list on wiki]
Description & Scope:	A pointer to the GNSO Council Action Items list. [LINK]

1 - Issue Identification

Title:	Transfer Policy – Preliminary Issue Report
Description & Scope:	<p>IRTP Part D Recommendation #18: The Working Group recommends that contracted parties and ICANN should start to gather data and other relevant information that will help inform a future IRTP review team in its efforts, especially with regard to those issues listed in the Observations (4.2.7.1) above.</p> <p>ICANN Org delivered the most recent version of the Transfer Policy Status Report (TPSR) to the GNSO Council on 22 April 2019. ICANN Org delivered the TPSR pursuant to Recommendation 18 of the Inter-Registrar Transfer Policy (IRTP) Part D PDP Working Group, as noted above.</p> <p>The TPSR provides details on the noted purposes of the Transfer Policy (formerly known as the Inter-Registrar Transfer Policy (IRTP)), an overview of the domain name transfer process, the impact of the Temporary Specification and the Registration Data Access Protocol (RDAP) on the Transfer Policy, metrics related to the Transfer Policy, and a summary of the public comments and survey responses to the published TPSR.</p> <p>The GNSO Council agreed to launch a call for volunteers for a Transfer Policy Review Scoping Team, which will be comprised of interested and knowledgeable GNSO Members that will advise the GNSO Council by providing recommendations on the following:</p> <ul style="list-style-type: none"> • approach to the review (for example, by initiating a new PDP); • composition of the review team or PDP working group, and • scope of the review and future policy work related to the Transfer Policy. <p>The Transfer Policy Review Scoping Team recommended the GNSO Council initiate a PDP, or series of PDPs, as applicable, for policy work on the TPSR's identified issues with the Transfer Policy, which are described within its Transfer Policy Initial Scoping Paper. The TPRS recommended that the GNSO Council instruct ICANN Policy staff to draft an Issues Report, outlining, et.al., the issues described in its Scoping Report.</p> <p>On 23 June 2020, the GNSO Council voted to approve a motion requesting a Preliminary Issue Report, for delivery as expeditiously as possible, on the issues identified in the Transfer Policy Initial Scoping Paper, to assist in determining whether a PDP or series of PDPs should be initiated regarding changes to the Transfer Policy.</p>

Composition:

Chair(s):	TBD
Council Liaison:	Carlton Samuels
Staff:	C. Tubergen, E. Barabas, B. Cobb
# Participants:	16 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	TBD

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	28 Feb 2018	TBD	0	TBD	TBD

Progress	Status	Health
35%		

STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold

HEALTH:  On-Target  At-Risk  In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Feb-18	✓
Publish IRTP Policy Status Report (PSR)	Nov-18	✓
Public Comment	Dec-18	✓
Publish revised IRTP PSR	Apr-19	✓
Submit Scoping Doc draft to Council	Jan-20	✓
Submit Final Scoping Doc to Council	Apr-20	✓
Council decision on further work	Jun-20	✓
Staff to produce Initial Issue Report	Oct-20	
Public Comment on Issue Report	Nov-20	

Status/Health Rationale:

- ICANN Policy Staff members are in the process of drafting the Preliminary Issues Report. ICANN Policy Staff requested an extension to deliver the Preliminary Issues Report to 10 October 2020, and the extension request has been included in the Council's August consent agenda.

Current Activities:

- ICANN Policy Staff members are in the process of drafting the Preliminary Issues Report with a target delivery date of 10 Oct 2020.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- On 23 June 2020, the GNSO Council voted to approve a [motion](#) for requesting a Preliminary Issue Report, for delivery as expeditiously as possible, on the issues identified in the [Transfer Policy Initial Scoping Paper](#), to assist in determining whether a PDP or series of PDPs should be initiated regarding changes to the Transfer Policy.
- ICANN Policy Staff reached out to the originator of the motion, and noted additional time would be required to deliver the Initial Issue Report. Policy Staff requested an extension until 10 October 2020, and the originator of the motion supported the request.
- ICANN Policy Staff communicated the need for an extension to the GNSO Council, and, pending no objections from Councilors, the extension will be included in the August Consent agenda.

2 - Issue Scoping

Title:	WHOIS Procedure Implementation Advisory Group (WPIAG)
Description & Scope:	The ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) is tasked to provide the GNSO Council with recommendations on how to address the comments and input that has been received in response to the public comment forum on the Revised ICANN Procedure for Handling WHOIS Conflicts with Privacy Law: Process and Next Steps.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Staff:	C. Tubergen, M. Konings
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter (22 Feb 2018)

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	31 Mar 2020	TBD	0	TBD	TBD

Progress	Status	Health
0%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	TBD	
Prior period % Complete	0%	

Status/Health Rationale:

- This project has not started.

Current Activities:

- The Council WHOIS IAG Small Group is currently in the process of reviewing the Charter, brainstorming a list of options, and will provide a proposed path forward during the next period.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The GNSO Council [adopted](#) the [charter](#) for the ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) during its meeting on 22 February 2018.
- Per the Council’s recent discussions, noting the current workload and activities that may impact the IAG’s work, staff is refraining from circulating the call for volunteers to the GNSO Stakeholder Groups until the EPDP Team completes certain milestones (e.g., delivery of its Final Report).
- During its extraordinary 23 July 2020, the GNSO Council agreed to send out a call for volunteers for a small group of GNSO Councilors, who will be tasked with reviewing the Charter and providing the Council with a recommendation for next steps.

3 – Initiation

Title:	Internationalized Domain Names Scoping (IDN_WG)
Description & Scope:	The GNSO Council requested and received a scoping document on IDN related issues. The GNSO Council is considering whether and when to launch groups to address the impacts from both the IDN Variant TLD Recommendations and the IDN Guidelines upon existing registry agreements and future applicants, work which may take place separately.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Staff:	S. Chan, A. Liang
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	NA

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	22 Jul 2019	TBD	0	TBD	TBD

Progress	Status	Health
0%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	TBD	
Prior period % Complete	0%	

Status/Health Rationale:

- This project has not started.

Current Activities:

- The Council to decide whether and when to launch this effort. The Council has included the initiation of Operational Track 1 on the August meeting consent agenda.

Planned Activities:

- The Council anticipates initiating the charter drafting process in support of Policy Track 2 at its September meeting.

Open Issues, Risks & Mitigation Plan:

- The ccNSO is in the call for volunteers phase for its country-code Policy Development Process 4 on the selection process of IDN ccTLD strings. The ICANN Board requested that to the extent possible, the ccNSO and GNSO coordinate on their respective IDN variant TLD policy development and with the GNSO Council not having yet initiated its work, timing and coordination issues may arise. The GNSO is seeking volunteers to follow the work of the ccPDP4, to help ensure adequate coordination.

Completed in prior period(s):

- None at this time.

5 – Council Deliberation

Title:	EPDP: Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data – Phase 2 (EPDP_P2)
Description & Scope:	Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2. The scope for EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data, (ii) issues noted in the Annex to the Temporary Specification for gTLD Registration Data (“Important Issues for Further Community Action”), and (iii) issues deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al.

Composition:

Chair(s):	Janis Karklins
Council Liaison:	Rafik Dammak
Staff:	C. Tubergen, M. Konings, B. Cobb
# Participants:	30 Members + 18 Alternates (link)
# Observers:	215
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	04 Mar 2019	04 Mar 2019	535	13 Jun 2020	31 Jul 2020

Progress	Status	Health

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-19	✓
Chair Janis Karklins appointed	Apr-19	✓
1st Plenary meeting	May-19	✓
Project Plan, Work plan, & Fact Sheet	Aug-19	✓
Issue Deliberations	Oct-19	✓
Face-to-face #1 – Marrakech	Jun-19	✓
Deliberate Priority 1	Jan-20	✓
Face-to-face #2 – Los Angeles	Sep-19	✓
Assemble initial conclusions	Oct-19	✓
Populate 1.0 draft paper w/ findings & potential recs.	Oct-19	✓
Discuss/approve findings and interim recs.	Jan-20	✓
Consolidate interim recommendations and findings	Jan-20	✓
Assembled v1.0 draft of building blocks	Nov-19	✓
Face-to-face #3 – Montreal	Nov-19	✓
Build Draft Report for public comment	Jan-20	✓
Face-to-face #4 – Los Angeles	Jan-20	✓
Issue report for public comment	Feb-20	✓
Remote 67 Sessions	Mar-20	✓
Deliberate Priority 2 items	Mar-20	✓
Issue Addendum report for public comment	May-20	✓
Review public comment input & prepare final report	May-20	✓
Finalize Report	Jul-20	✓
Determine consensus levels on recommendations	Jul-20	✓
Adopt final recommendations and report	Jul-20	✓
Send final report to GNSO Council	Jul-20	✓
GNSO Council adoption of consensus recs.	Sep-20	✓
Issue public comment for Board consideration	Sep-20	✓
ICANN Board adoption of consensus recs.	Dec-20	✓
Prior period % Complete	95%	
Original Planned Completion Date	Apr-20	✓

Status/Health Rationale:

- The project Status concludes at “Revised schedule”.
- The project Health was upgraded back to “On-Target” due to delivery of the full Final Report to the GNSO Council. [Summary Timeline & Factsheet](#).
- The project progress equals 97%. Remaining tasks involve Council and Board consideration and final close of project.

Current Activities:

- GNSO Council consideration of Final Report.
- GNSO Council review of next steps for remaining Priority 2 policy topics.

Planned Activities:

- Upon Council adoption, send the Final Report to the ICANN Board.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The EPDP Team reviewed updated recommendations, following the review of public comments, in preparation for Final Report.
- Complete Final Report and conducted formal consensus call.

7 – Implementation

Title:	IRT: Registration Data Policy Implementation (EPDP_P1)																																																																																														
Description & Scope:	<p>This IRT was formed to support the ICANN staff on the implementation of the GNSO’s consensus policy recommendations for Registration Data Services, as approved by the ICANN Board.</p> <p>Following the ICANN Board’s adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services (RDS), the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union’s General Data Protection Regulation (GDPR).</p>																																																																																														
Composition:	<table border="1"> <tr><td>Chair(s):</td><td>NA</td></tr> <tr><td>Council Liaison:</td><td>Sebastien Ducos</td></tr> <tr><td>Staff:</td><td>D. Chang, C. Tubergen</td></tr> <tr><td># Participants:</td><td>39 Participants (link)</td></tr> <tr><td># Observers:</td><td>36</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>Charter 19 July 2018</td></tr> </table>		Chair(s):	NA	Council Liaison:	Sebastien Ducos	Staff:	D. Chang, C. Tubergen	# Participants:	39 Participants (link)	# Observers:	36	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter 19 July 2018																																																																															
Chair(s):	NA																																																																																														
Council Liaison:	Sebastien Ducos																																																																																														
Staff:	D. Chang, C. Tubergen																																																																																														
# Participants:	39 Participants (link)																																																																																														
# Observers:	36																																																																																														
Tools:	Mailing List / Meeting Schedule / Wiki																																																																																														
Charter:	Charter 19 July 2018																																																																																														
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th>✓</th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Project Plan, Work lan, & Fact Sheet</td><td>Aug-18</td><td>✓</td></tr> <tr><td>Temp Spec Triage</td><td>Sep-18</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Sep-18</td><td>✓</td></tr> <tr><td>Document Terms, Purposes, and Processing Activities</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Review Other Consensus Policies</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Assemble initial conclusions</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Nov-18</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Nov-18</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>Nov-18</td><td>✓</td></tr> <tr><td>Approve Draft Report for public comment</td><td>Dec-18</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Dec-18</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Feb-19</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Feb-19</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Feb-19</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Feb-19</td><td>✓</td></tr> <tr><td>Send final report to GNSO Council</td><td>Feb-19</td><td>✓</td></tr> <tr><td>GNSO Council adoption of consensus recs.</td><td>Mar-19</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Apr-19</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>May-19</td><td>✓</td></tr> <tr><td>Temp Spec Expiration (20-May-2019)</td><td>May-19</td><td>✓</td></tr> <tr><td>Publish Interim Registration Data Policy</td><td>May-19</td><td>✓</td></tr> <tr><td>IRT First Meeting</td><td>May-19</td><td>✓</td></tr> <tr><td>Drafted an initial version of the policy language</td><td>Dec-19</td><td>✓</td></tr> <tr><td>Completed initial review of policy language</td><td>Mar-20</td><td>✓</td></tr> <tr><td>Established Process for Completing the IRT reviews</td><td>Jun-20</td><td>✓</td></tr> <tr><td>Publish draft consensus policy for public comment</td><td>TBD</td><td></td></tr> <tr><td>Registration Data Policy Announcement</td><td>TBD</td><td></td></tr> <tr><td>Registration Data Policy Effective Date</td><td>TBD</td><td></td></tr> </tbody> </table>		Milestone/Task	Date	✓	Project Start	Jun-18	✓	Project Plan, Work lan, & Fact Sheet	Aug-18	✓	Temp Spec Triage	Sep-18	✓	Issue Deliberations	Sep-18	✓	Document Terms, Purposes, and Processing Activities	Oct-18	✓	Review Other Consensus Policies	Oct-18	✓	Assemble initial conclusions	Oct-18	✓	Populate discussion paper w/ findings & potential recs.	Oct-18	✓	Discuss/approve findings and interim recs.	Nov-18	✓	Consolidate interim recommendations and findings	Nov-18	✓	Build Draft Report for public comment	Nov-18	✓	Approve Draft Report for public comment	Dec-18	✓	Issue report for public comment	Dec-18	✓	Review public comment input	Feb-19	✓	Determine consensus levels on recommendations	Feb-19	✓	Finalize Report	Feb-19	✓	Adopt final recommendations and report	Feb-19	✓	Send final report to GNSO Council	Feb-19	✓	GNSO Council adoption of consensus recs.	Mar-19	✓	Issue public comment for Board consideration	Apr-19	✓	ICANN Board adoption of consensus recs.	May-19	✓	Temp Spec Expiration (20-May-2019)	May-19	✓	Publish Interim Registration Data Policy	May-19	✓	IRT First Meeting	May-19	✓	Drafted an initial version of the policy language	Dec-19	✓	Completed initial review of policy language	Mar-20	✓	Established Process for Completing the IRT reviews	Jun-20	✓	Publish draft consensus policy for public comment	TBD		Registration Data Policy Announcement	TBD		Registration Data Policy Effective Date	TBD	
Milestone/Task	Date	✓																																																																																													
Project Start	Jun-18	✓																																																																																													
Project Plan, Work lan, & Fact Sheet	Aug-18	✓																																																																																													
Temp Spec Triage	Sep-18	✓																																																																																													
Issue Deliberations	Sep-18	✓																																																																																													
Document Terms, Purposes, and Processing Activities	Oct-18	✓																																																																																													
Review Other Consensus Policies	Oct-18	✓																																																																																													
Assemble initial conclusions	Oct-18	✓																																																																																													
Populate discussion paper w/ findings & potential recs.	Oct-18	✓																																																																																													
Discuss/approve findings and interim recs.	Nov-18	✓																																																																																													
Consolidate interim recommendations and findings	Nov-18	✓																																																																																													
Build Draft Report for public comment	Nov-18	✓																																																																																													
Approve Draft Report for public comment	Dec-18	✓																																																																																													
Issue report for public comment	Dec-18	✓																																																																																													
Review public comment input	Feb-19	✓																																																																																													
Determine consensus levels on recommendations	Feb-19	✓																																																																																													
Finalize Report	Feb-19	✓																																																																																													
Adopt final recommendations and report	Feb-19	✓																																																																																													
Send final report to GNSO Council	Feb-19	✓																																																																																													
GNSO Council adoption of consensus recs.	Mar-19	✓																																																																																													
Issue public comment for Board consideration	Apr-19	✓																																																																																													
ICANN Board adoption of consensus recs.	May-19	✓																																																																																													
Temp Spec Expiration (20-May-2019)	May-19	✓																																																																																													
Publish Interim Registration Data Policy	May-19	✓																																																																																													
IRT First Meeting	May-19	✓																																																																																													
Drafted an initial version of the policy language	Dec-19	✓																																																																																													
Completed initial review of policy language	Mar-20	✓																																																																																													
Established Process for Completing the IRT reviews	Jun-20	✓																																																																																													
Publish draft consensus policy for public comment	TBD																																																																																														
Registration Data Policy Announcement	TBD																																																																																														
Registration Data Policy Effective Date	TBD																																																																																														
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/IRT</td> <td>01 Jun 2018</td> <td>01 Jun 2018</td> <td>811</td> <td>29 Feb 2020</td> <td>TBD</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td style="text-align: center; font-size: 24pt;">55%</td> <td style="text-align: center;"></td> <td style="text-align: center;"></td> </tr> </tbody> </table> <p>STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold</p> <p>HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble</p>		Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/IRT	01 Jun 2018	01 Jun 2018	811	29 Feb 2020	TBD	Progress	Status	Health	55%																																																																													
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																																																										
Staff/IRT	01 Jun 2018	01 Jun 2018	811	29 Feb 2020	TBD																																																																																										
Progress	Status	Health																																																																																													
55%																																																																																															
Status/Health Rationale:	<ul style="list-style-type: none"> The Implementation Team is working to establish a new schedule after determining that the EPDP Team’s recommended date of 29 February 2020 is not feasible. 																																																																																														
Current Activities:	<ul style="list-style-type: none"> The implementation team is analyzing the recommendations to derive the requirements for the consensus policy. The implementation plan to be created will identify the implementation scope and schedule for public comment. Producing a data elements matrix document to support understanding of implementation requirements in the policy. 																																																																																														
Planned Activities:	<ul style="list-style-type: none"> Continue drafting policy language in alignment with recommendations. Develop draft Data Processing Terms document. Plan RDAP profile update in compliance with the policy. Reports: Rec 27 Wave 2 to GNSO. 																																																																																														
Open Issues, Risks & Mitigation Plan:	<ul style="list-style-type: none"> Review and analysis of recommendations have revealed multiple interpretations of several implementation requirements. These include requirements for transferring some data elements and publications of technical contacts. The Board has written a letter to GNSO Council regarding the transfer of data elements from registrars to registry in an attempt to avoid a potential impasse and also joined an IRT meeting to clarify the Board direction to the implementation team. At this time, the IRT is working to resolve this at the IRT level without a need for escalation to GNSO. 																																																																																														
Completed in prior period(s):	<ul style="list-style-type: none"> A pre-IRT was formed at the direction of ICANN Org’s CEO to being work prior to the Board adoption. The Interim Registration Data Policy was published on 20 May 2019 29 of 29 recommendations completed review. 29 of 29 recommendations analysis completed for requirements. 29 of 29 recommendations derived policy language drafted. Produced an initial version of the policy language document. Delivered study reports: Rec 17, Rec 27 Wave 1, Rec 15.4, and Rec 15.1. 																																																																																														

7 – Implementation

Title:	IRT: Privacy & Proxy Services Accreditation Issues PDP Recommendations (PPSAI)																																																													
Description & Scope:	The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board's 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the PDP recommendations approved by the ICANN Board.																																																													
Composition:	<table border="1"> <tr><td>Chair(s):</td><td>NA</td></tr> <tr><td>Council Liaison:</td><td>TBD</td></tr> <tr><td>Staff:</td><td>Cyrus Jamnejad (GDD)</td></tr> <tr><td># Participants:</td><td>12 Participants (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>Charter 15 Nov 2012</td></tr> </table>		Chair(s):	NA	Council Liaison:	TBD	Staff:	Cyrus Jamnejad (GDD)	# Participants:	12 Participants (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter 15 Nov 2012																																														
Chair(s):	NA																																																													
Council Liaison:	TBD																																																													
Staff:	Cyrus Jamnejad (GDD)																																																													
# Participants:	12 Participants (link)																																																													
# Observers:	0																																																													
Tools:	Mailing List / Meeting Schedule / Wiki																																																													
Charter:	Charter 15 Nov 2012																																																													
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/IRT</td> <td>21 May 2009</td> <td>15 Nov 2012</td> <td>2835</td> <td>30 Jun 2020</td> <td>On-Hold</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td style="text-align: center; font-size: 24pt;">75%</td> <td style="text-align: center;"></td> <td style="text-align: center;"></td> </tr> </tbody> </table> <p>STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold</p> <p>HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble</p>		Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/IRT	21 May 2009	15 Nov 2012	2835	30 Jun 2020	On-Hold	Progress	Status	Health	75%																																												
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																									
Staff/IRT	21 May 2009	15 Nov 2012	2835	30 Jun 2020	On-Hold																																																									
Progress	Status	Health																																																												
75%																																																														
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>May-09</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>Mar-15</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>May-15</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Aug-15</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Sep-13</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Nov-15</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Send final report to GNSO Council</td><td>Dec-15</td><td>✓</td></tr> <tr><td>GNSO Council adoption of consensus recs.</td><td>Jan-16</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Feb-16</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>Aug-16</td><td>✓</td></tr> <tr><td>Publish draft consensus policy for public comment</td><td>TBD</td><td></td></tr> <tr><td>Registration Data Policy Announcement</td><td>TBD</td><td></td></tr> <tr><td>Policy Effective Date</td><td>TBD</td><td></td></tr> </tbody> </table>		Milestone/Task	Date		Project Start	May-09	✓	Project Plan, Work plan	Jun-09	✓	Issue Deliberations	Dec-15	✓	Populate discussion paper w/ findings & potential recs.	Mar-15	✓	Discuss/approve findings and interim recs.	Apr-15	✓	Consolidate interim recommendations and findings	Apr-15	✓	Build Draft Report for public comment	May-15	✓	Issue report for public comment	Aug-15	✓	Review public comment input	Sep-13	✓	Determine consensus levels on recommendations	Nov-15	✓	Finalize Report	Dec-15	✓	Adopt final recommendations and report	Dec-15	✓	Send final report to GNSO Council	Dec-15	✓	GNSO Council adoption of consensus recs.	Jan-16	✓	Issue public comment for Board consideration	Feb-16	✓	ICANN Board adoption of consensus recs.	Aug-16	✓	Publish draft consensus policy for public comment	TBD		Registration Data Policy Announcement	TBD		Policy Effective Date	TBD	
Milestone/Task	Date																																																													
Project Start	May-09	✓																																																												
Project Plan, Work plan	Jun-09	✓																																																												
Issue Deliberations	Dec-15	✓																																																												
Populate discussion paper w/ findings & potential recs.	Mar-15	✓																																																												
Discuss/approve findings and interim recs.	Apr-15	✓																																																												
Consolidate interim recommendations and findings	Apr-15	✓																																																												
Build Draft Report for public comment	May-15	✓																																																												
Issue report for public comment	Aug-15	✓																																																												
Review public comment input	Sep-13	✓																																																												
Determine consensus levels on recommendations	Nov-15	✓																																																												
Finalize Report	Dec-15	✓																																																												
Adopt final recommendations and report	Dec-15	✓																																																												
Send final report to GNSO Council	Dec-15	✓																																																												
GNSO Council adoption of consensus recs.	Jan-16	✓																																																												
Issue public comment for Board consideration	Feb-16	✓																																																												
ICANN Board adoption of consensus recs.	Aug-16	✓																																																												
Publish draft consensus policy for public comment	TBD																																																													
Registration Data Policy Announcement	TBD																																																													
Policy Effective Date	TBD																																																													
Status/Health Rationale:	<ul style="list-style-type: none"> Implementation of the Privacy and Proxy Service Provider Accreditation Program is currently on hold, pending related EPDP work on a possible access model for nonpublic gTLD registration data. <p>Current Activities:</p> <ul style="list-style-type: none"> A response was received from ICANN Org to the GNSO Council's letter from 30 April 2019. The response was shared on the Council mailing list and no Council action is anticipated at this time. <p>Planned Activities:</p> <ul style="list-style-type: none"> None, pending reactivation of the IRT. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> On 30 November 2017, the GNSO Council requested that the PPSAI IRT consider the issue of privacy and proxy services accreditation, and put forward recommendations for implementation that are consistent with both the IRTP-C and PPSAI policy recommendations. The IRT is expected to continue this work after the EPDP outcomes are known. <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> The Board adopted all the PDP recommendations in August 2016. An IRT was formed and is being led by GDD. In response to a request from the Registrars Stakeholder Group to consider pausing the IRT work in view of the impact of the General Data Protection Regulation (GDPR), ICANN organization had initially proposed going ahead with the public comment proceeding as the IRT's work was nearly complete. More recently, and in view of ongoing community discussions over GDPR compliance and the evolving legal landscape for data privacy, further IRT work has been slowed pending greater clarity from the community work. IRTP-C: Following concerns raised by the Registrars Stakeholder Group regarding the application of IRTP-C to privacy and proxy services and the GNSO Council's proposal to refer the question to the PPSAI IRT, the Board confirmed that Compliance enforcement would be delayed and directed ICANN Org to work with the Registrars' Stakeholder Group and other interested parties to determine the appropriate path forward. On 4 March 2019, Cyrus Namazi (GDD) wrote to Council leadership requesting feedback on any additional steps the Council believes ICANN Org should take with respect to the PPSAI IRT in light of the EPDP and on the IRTP-C issue. Council leadership responded to this letter on 30 April 2019. 																																																													

7 – Implementation

Title:	IRT: Translation and Transliteration of Contact Information (T/T)
Description & Scope:	<p>This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues:</p> <ol style="list-style-type: none"> Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?

Composition:

Chair(s):	NA
Council Liaison:	Maxim Alzoba
Staff:	Brian Aitchison (GDD)
# Participants:	3 Participants (link)
# Observers:	9
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Dec 2014

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	06 Nov 2013	06 Nov 2013	2479	30 Jun 2020	On-Hold

Progress	Status	Health
50%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold
HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	May-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-15	✓
Populate discussion paper w/ findings & potential recs.	Nov-14	✓
Discuss/approve findings and interim recs.	Nov-14	✓
Consolidate interim recommendations and findings	Dec-14	✓
Build Draft Report for public comment	Dec-14	✓
Issue report for public comment	Dec-14	✓
Review public comment input	Feb-15	✓
Determine consensus levels on recommendations	May-15	✓
Finalize Report	May-15	✓
Adopt final recommendations and report	Jun-15	✓
Send final report to GNSO Council	Jun-15	✓
GNSO Council adoption of consensus recs.	Jun-15	✓
Issue public comment for Board consideration	Aug-15	✓
ICANN Board adoption of consensus recs.	Sep-15	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Policy Effective Date	TBD	

Status/Health Rationale:

- The implementation is on hold pending EPDP work on the Registration Data Policy. The Translation and Transliteration of Contact Information Working Group “recommends that [their] recommendations are coordinated with other WHOIS modifications where necessary and are implemented and/or applied as soon as a WHOIS replacement system that can receive, store and display non-ASCII characters, becomes operational” (Recommendation 7).
- The policy recommendations have been slated for analysis as part of addressing Recommendation 27 from the EPDP Team's Phase 1 Final Report.

Current Activities:

- None, pending reactivation.

Planned Activities:

- None, pending reactivation.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- On 28 September 2015 the ICANN Board [approved](#) the adoption of all seven recommendations contained in the Final Report from the PDP Working Group. An Implementation Review Team (IRT) was formed and a draft implementation plan shared with the IRT, which met for its first meeting on 19 July 2016.
- The IRT held its last meeting with GDD on 20 February 2018, and determined that further implementation work could not be carried out until RDAP’s implementation was complete.
- From July 2016 to February 2018, GDD and the IRT created a [draft policy document](#) to be updated once the Registration Data Policy is announced.

Other Projects																																																																									
Title:	CCWG: Cross Community Working Group on Enhancing ICANN Accountability (CCWG_WS2)																																																																								
Description & Scope:	This CCWG was convened to deliver proposals that would enhance ICANN’s accountability towards all stakeholders. In Work Stream 1, it identified those mechanisms that must be in place or committed to before the IANA Stewardship Transition occurred. In Work Stream 2, the CCWG considered those mechanisms for which a timeline for implementation extends beyond the IANA Stewardship Transition.																																																																								
Composition:	<table border="1"> <tr> <td>Chair(s):</td> <td>Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)</td> </tr> <tr> <td>Council Liaison:</td> <td>NA</td> </tr> <tr> <td>Staff:</td> <td>M. Wong</td> </tr> <tr> <td># Participants:</td> <td>27 Members + 252 Participants (link)</td> </tr> <tr> <td># Observers:</td> <td>206</td> </tr> <tr> <td>Tools:</td> <td>Mailing List / Meeting Schedule / Wiki</td> </tr> <tr> <td>Charter:</td> <td>NA</td> </tr> </table>	Chair(s):	Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)	Council Liaison:	NA	Staff:	M. Wong	# Participants:	27 Members + 252 Participants (link)	# Observers:	206	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	NA																																																										
Chair(s):	Jordan Carter (ccNSO), Thomas Rickert (GNSO), Tijani Ben Jemaa (ALAC)																																																																								
Council Liaison:	NA																																																																								
Staff:	M. Wong																																																																								
# Participants:	27 Members + 252 Participants (link)																																																																								
# Observers:	206																																																																								
Tools:	Mailing List / Meeting Schedule / Wiki																																																																								
Charter:	NA																																																																								
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-16</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jul-16</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Jul-18</td><td>✓</td></tr> <tr><td>SO/AC Accountability</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Human Rights</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Transparency</td><td>Oct-17</td><td>✓</td></tr> <tr><td>Guidelines for Good Faith</td><td>Feb-17</td><td>✓</td></tr> <tr><td>Staff Accountability</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Diversity</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Ombuds Office</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Jurisdiction</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Review of CEP</td><td>Mar-18</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings & potential recs.</td><td>May-18</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Jun-18</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Sep-18</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>Nov-19</td><td>✓</td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Jun-16	✓	Project Plan, Work plan	Jul-16	✓	Issue Deliberations	Jul-18	✓	SO/AC Accountability	Oct-17	✓	Human Rights	Oct-17	✓	Transparency	Oct-17	✓	Guidelines for Good Faith	Feb-17	✓	Staff Accountability	Mar-18	✓	Diversity	Mar-18	✓	Ombuds Office	Mar-18	✓	Jurisdiction	Mar-18	✓	Review of CEP	Mar-18	✓	Populate discussion paper w/ findings & potential recs.	May-18	✓	Discuss/approve findings and interim recs.	Jun-18	✓	Consolidate interim recommendations and findings	Jun-18	✓	Build Draft Report for public comment	Jun-18	✓	Issue report for public comment	Jun-18	✓	Review public comment input	Jun-18	✓	Determine consensus levels on recommendations	Jun-18	✓	Finalize Report	Jun-18	✓	Adopt final recommendations and report	Jun-18	✓	Issue public comment for Board consideration	Sep-18	✓	ICANN Board adoption of consensus recs.	Nov-19	✓
Milestone/Task	Date																																																																								
Project Start	Jun-16	✓																																																																							
Project Plan, Work plan	Jul-16	✓																																																																							
Issue Deliberations	Jul-18	✓																																																																							
SO/AC Accountability	Oct-17	✓																																																																							
Human Rights	Oct-17	✓																																																																							
Transparency	Oct-17	✓																																																																							
Guidelines for Good Faith	Feb-17	✓																																																																							
Staff Accountability	Mar-18	✓																																																																							
Diversity	Mar-18	✓																																																																							
Ombuds Office	Mar-18	✓																																																																							
Jurisdiction	Mar-18	✓																																																																							
Review of CEP	Mar-18	✓																																																																							
Populate discussion paper w/ findings & potential recs.	May-18	✓																																																																							
Discuss/approve findings and interim recs.	Jun-18	✓																																																																							
Consolidate interim recommendations and findings	Jun-18	✓																																																																							
Build Draft Report for public comment	Jun-18	✓																																																																							
Issue report for public comment	Jun-18	✓																																																																							
Review public comment input	Jun-18	✓																																																																							
Determine consensus levels on recommendations	Jun-18	✓																																																																							
Finalize Report	Jun-18	✓																																																																							
Adopt final recommendations and report	Jun-18	✓																																																																							
Issue public comment for Board consideration	Sep-18	✓																																																																							
ICANN Board adoption of consensus recs.	Nov-19	✓																																																																							
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff/Board</td> <td>26 Jun 2016</td> <td>26 Jun 2016</td> <td>----</td> <td>31 Dec 2019</td> <td>07 Nov 2019</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td>--%</td> <td></td> <td></td> </tr> </tbody> </table> <p>STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold</p> <p>HEALTH: On-Target At-Risk In-Trouble</p>	Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff/Board	26 Jun 2016	26 Jun 2016	----	31 Dec 2019	07 Nov 2019	Progress	Status	Health	--%																																																								
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																																				
Staff/Board	26 Jun 2016	26 Jun 2016	----	31 Dec 2019	07 Nov 2019																																																																				
Progress	Status	Health																																																																							
--%																																																																									
Status/Health Rationale:	<ul style="list-style-type: none"> The Status remains “On-Schedule” while ICANN org works on developing an implementation plan. The Health is set as “At-Risk” pending clarity as to how/when to implement the recommendations. 																																																																								
Current Activities:	<ul style="list-style-type: none"> The GNSO Council is currently discussing how it can prepare for WS2 implementation. A separate project will now track IRP-IOT activities. 																																																																								
Planned Activities:	<ul style="list-style-type: none"> Further ICANN org engagement with the community is expected, about the scope and impact of implementing the WS2 recommendations on the community, including developing an implementation plan. ICANN org will provide regular implementation status reports detailing achievements, ongoing work, and plans for the future, with the first of these reports anticipated to be published in the third quarter of calendar year 2020. 																																																																								
Open Issues, Risks & Mitigation Plan:	<ul style="list-style-type: none"> None at this time. 																																																																								
Completed in prior period(s):	<ul style="list-style-type: none"> The Final Report was submitted to the ICANN Board on 24 June 2018. The Board adopted the WS2 Recommendations on 7 Nov 2019 at ICANN66, Montreal. 																																																																								

Other Projects

Title:	Geo Regions Review Community-wide Working Group
Description & Scope:	This Board-chartered cross community WG considered the need to develop and/or update the definition and applications of ICANN's Geographic Regions.

Composition:

Chair(s):	NA
Council Liaison:	Cheryl Langdon-Orr (ccNSO/APRALO)
Staff:	M. Wong
# Participants:	10 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 26 Jun 2009

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	TBD

Progress	Status	Health
--%		

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-13	✓
Populate discussion paper w/ findings & potential recs.	May-09	✓
Discuss/approve findings and interim recs.	May-09	✓
Consolidate interim recommendations and findings	May-09	✓
Build Draft Report for public comment	Jun-09	✓
Issue report for public comment	Jun-09	✓
Review public comment input	Jul-09	✓
Interim report for public comment	Nov-10	✓
Review public comment input	Nov-10	✓
Draft Final report for public comment	Sep-11	✓
Review public comment input	Sep-11	✓
Determine consensus levels on recommendations	Jun-13	✓
Finalize Report	Jun-13	✓
Adopt final recommendations and report	Jun-13	✓
Send final report to ICANN Board	Jun-13	✓
Issue public comment for Board consideration	Jul-13	✓
ICANN Board adoption of recommendations	Oct-18	✓
Final Implementation	Jun-21	■

Status/Health Rationale:

- This project is On-Hold pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the timing and implementation of CCWG Accountability WS2 recommendations.

Current Activities:

- None at this time.

Planned Activities:

- None at this time.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- The Board adopted the Final Report during its meeting on 25 October 2018 and “directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as outlined in the mapping document”. Initially, ICANN Org staff had expected to begin implementation planning as directed by the Board in 2019; however, following the Board adoption of the CCWG WS2 recommendations, it is likely that implementation planning for this project will be integrated into that for WS2.

Standing Committee

Title: GNSO Standing Selection Committee (SSC)

Description & Scope: The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.

Composition:

Chair:	Johan (Julf) Helsingius
Vice-Chairs:	Carlton Samuels
Council Liaison:	N/A
Staff:	E. Barabas, J. Hedlund
# Participants:	8 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Mar 2017

Project Management:

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	15 Mar 2017	15 Mar 2017	--	On-going	On-going

Progress	Status	Health
--%	-	-

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-17	✓
On-going		
Completed Selections and Appointments	---	✓

Status/Health Rationale:

- The Status and Health of the standing committee is not applicable.

Current Activities:

- The GNSO Council has tasked the SSC with recommending a candidate to serve as the GNSO Council Liaison to the GAC. The call for volunteers closes on 1 September 2020.

Planned Activities:

- Once the call for volunteers closes, the SSC will review and evaluate applications and submit a recommendation to the GNSO Council no later than 11 October 2020, so that the Council may consider and vote on the SSC's recommendation during its meeting on 21 October 2020.

Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- None at this time.