

GNSO Council Meeting Date: 25 August 2022

PROGRAM	PROJECT CODE	PROJECT	PHASE	DAYS	%COMP	STATUS	HEALTH
Operations	<a href="#">ADR</a>	Program Planning + Action Decision Radar	0 - Planning		-	Planned	-
Operations	<a href="#">A_Is</a>	GNSO Council Action Items	1 - Issue Identification		-	-	-
RDDS	<a href="#">RDA_ST</a>	Registration Data Accuracy - Scoping Team	2 - Issue Scoping	399	75%	Target will be missed	In-Trouble
RDDS	<a href="#">WPIAG</a>	WHOIS Procedure Implementation Advisory Group	3 - Initiation	0	-	On-hold	On-Target
IDNs	<a href="#">EPDP_IDN</a>	EPDP: Internationalized Domain Names	4 - Working Group	462	50%	On-schedule	On-Target
Transfers	<a href="#">TPR_P1</a>	PDP: Transfer Policy Review Phase 1	4 - Working Group	553	54%	On-schedule	On-Target
		-none	5 - Council Deliberations	0	-	-	-
IGO	<a href="#">EPDP_SCRP_IGO</a>	EPDP: Specific Curative Rights Protections for Intergovernmental Orgs	6 - Board Vote	945	-	On-schedule	On-Target
gTLD	<a href="#">SubPro</a>	PDP: New gTLD Subsequent Procedures PDP	6 - Board Vote	2408	-	On-schedule	On-Target
RDDS	<a href="#">EPDP_P2</a>	EPDP: Standardized System for Access & Disclosure - Phase 2	6 - Board Vote	1270	-	On-schedule	On-Target
IGO	<a href="#">IGO_CRPM</a>	PDP: Curative Rights Protections for IGO/INGOs	6 - Board Vote	3003	-	On-hold	On-Target
IGO	<a href="#">IGO_INGO2</a>	PDP: Protection of International Organization Names in All gTLDs	6 - Board Vote	3570	-	On-hold	On-Target
RDDS	<a href="#">EPDP_P2A_IRT</a>	IRT: Temporary Specification on gTLD Registration Data - Phase 2A	7 - Implementation	673	TBD	On-schedule	-
RPM	<a href="#">RPM_P1_IRT</a>	IRT: Review of All Rights Protection Mechanisms in All gTLDs	7 - Implementation	2365	TBD	On-schedule	-
RDDS	<a href="#">EPDP_P1_IRT</a>	IRT: Registration Data Policy Implementation	7 - Implementation	1546	54%	On-schedule	-
RDDS	<a href="#">PPSAI_IRT</a>	IRT: Privacy & Proxy Services Accreditation Issues	7 - Implementation	3570	50%	On-hold	-
RDDS	<a href="#">T&amp;T_IRT</a>	IRT: Translation/Transliteration of gTLD Registration Data	7 - Implementation	3214	50%	On-hold	-
Operations	<a href="#">SCBO</a>	Standing Committee on Budget and Operations	Standing Committee		-	-	-
Operations	<a href="#">SSC</a>	Standing Selection Committee	Standing Committee		-	-	-
Operations	<a href="#">CCOICI</a>	Committee for Overseeing & Implementing Continuous Improvement	Standing Committee		-	-	-
gTLD	<a href="#">SubPro_GGP</a>	GGP: New gTLD Subsequent Procedures - Applicant Support (placeholder pending 25 Aug vote)	Other Projects	0	0%	On-schedule	On-Target
Accountability	<a href="#">GEO</a>	Geo Regions Review	Other Projects		-	On-hold	On-Target

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

0 - Planning	
<b>Title:</b>	<b>GNSO Council Program Management &amp; Planning</b>
<b>Description &amp; Scope:</b>	This section is reserved for the Program Management Tool (PMT) and Action Decision Radar (ADR) as two tools within the suite of program and project management initiatives of the GNSO Council. These tools are updated monthly and stored on the wiki page. <a href="#">[LINK]</a>
<b>Program:</b>	<b>Operations</b>

1 - Issue Identification	
<b>Title:</b>	<b>GNSO Council Action Items [refer to list on <a href="#">wiki</a>]</b>
<b>Description &amp; Scope:</b>	A pointer to the GNSO Council Action Items list. <a href="#">[LINK]</a>
<b>Program:</b>	<b>Operations</b>

## 2 - Issue Scoping

<b>Title:</b>	<b>Registration Data Accuracy Scoping Team (RDA_ST)</b>
<b>Description &amp; Scope:</b>	<p>The GNSO Council adopted <a href="#">a proposal</a> on 21 October 2020 which recommended that a Scoping Team address the effects of GDPR on Registration Data accuracy requirements and the Whois Accuracy Reporting System (ARS), stating, "a scoping team would be tasked to, 'facilitate community understanding of the issue; assist in scoping and defining the issue; gather support for the request of an Issue Report, and/or; serve as a means to gather additional data and/or information before a request [for an Issue Report] is submitted'. On 22 July 2021, the GNSO Council confirmed the <a href="#">formation of and instructions</a> to the Accuracy Scoping Team. The Scoping Team will be tasked to consider a number of accuracy-related factors such as the current enforcement, reporting, measurement, and overall effectiveness of accuracy-related efforts. These considerations are expected to help inform its deliberations and the development of recommendations to the GNSO Council on whether any changes are recommended to improve accuracy levels, and, if so, how and by whom these changes would need to be developed (for example, if changes to existing contractual requirements are recommended, a PDP or contractual negotiations may be necessary to effect a change).</p>

**Composition:**

<b>Chair(s):</b>	Michael Palage
<b>Council Liaison:</b>	Olga Cavalli
<b>Policy Staff:</b>	M. Konings, C. Tubergen, B. Cobb
<b>GDS Staff</b>	B. Gutterman
<b># Participants:</b>	28 Participants ( <a href="#">link</a> )
<b># Observers:</b>	16
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	N/A

**Project Management:**

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
ST	21 Oct 2020	22 Jul 2021	399	11 Nov 2022	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>75%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan (link):**

Milestone/Task	Date	
Project Start	Jul-21	✓
Scope Team <a href="#">Formation &amp; Instructions</a>	Jul-21	✓
1st Plenary meeting	Oct-21	✓
Project Plan and Work plan Adoption	Nov-21	✓
Address assignments 1	Jan-22	✓
Address assignments 2	Jan-22	✓
Address assignments 3	May-22	
Address assignments 4	Jul-22	
Send final recommendations to GNSO Council	Sep-22	
Prior period % Complete	73%	

**Status/Health Rationale:**

- This project was initiated on 22 Jul 2021 and was downgraded in May 2022 with a Status of "Target will be Missed" and Health of "In-Trouble" which was downgraded 11 Aug 2022.

**Current Activities:**

- The team is in the process of finalizing the write up for assignments #1 (Enforcement & Reporting) and #2 (Measurement of Accuracy).

**Planned Activities:**

- Submit write up for assignments #1 and #2 to the GNSO Council for its consideration.

**Open Issues, Risks & Mitigation Plan:**

- The Scoping Team is far behind the planned schedule for Assignments 2 & 3.
- Some work of the Scoping Team will likely need to be paused while it awaits a response from the EDPB on whether registration data can be legitimately accessed to measure the state of accuracy as well as to gather data to help inform Assignments 3 & 4. In the interim, the Scoping Team may propose focusing on further work that does not require access to registration data.
- A replacement Chair will need to be identified, which will impact the original timeline for this project.

**Completed in prior period(s):**

- The team engaged with ICANN org to provide input on the scenarios for how ICANN org could obtain legitimate access to gTLD registration data to confirm accuracy that could be tested with the European Data Protection Board (EDPB).
- The Chair of the Scoping Team provided an update to the GNSO Council, including the expected impact on the timeline of the outreach to the EDPB to confirm if/for how ICANN org could obtain legitimate access to gTLD registration data to confirm accuracy, during its May Council meeting.
- Completed and distributed [Project Package](#) for July.

### 3 – Initiation

<b>Title:</b>	<b>WHOIS Procedure Implementation Advisory Group (WPIAG)</b>
<b>Description &amp; Scope:</b>	The ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) is tasked to provide the GNSO Council with recommendations on how to address the comments and input that has been received in response to the public comment forum on the Revised ICANN Procedure for Handling WHOIS Conflicts with Privacy Law: Process and Next Steps.



**Composition:**

<b>Chair(s):</b>	TBD
<b>Council Liaison:</b>	TBD
<b>Policy Staff:</b>	C. Tubergen, M. Konings
<b>GDS Staff:</b>	K. Lentz
<b># Participants:</b>	0 Participants ( <a href="#">link</a> )
<b># Observers:</b>	0
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> (22 Feb 2018)

**Project Management:**

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	31 Mar 2020	TBD	0	TBD	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>0%</b>		

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

**HEALTH:** ■ On-Target ■ At-Risk ■ In-Trouble

**Milestones/Work plan (link):**

Milestone/Task	Date	
Project Start	TBD	
1) Org/CP Proposal to amend procedure	TBD	
2) Council consideration of proposal	TBD	
3) Council Review WPIAG draft charter, fit for purpose?	TBD	
4) Call for Volunteers for WPIAG?	TBD	
5) Council initiate EPDP to amend or terminate policy?	TBD	
Prior period % Complete	0%	

**Status/Health Rationale:**

- This effort has been placed “On-Hold” and yet to start as a formal project.

**Current Activities:**

- ICANN org is working with contracted parties on the data protection agreement from EPDP-P1 implementation prior to further work on the WHOIS Conflicts Procedure.

**Planned Activities:**

- GNSO Council to consider the proposal, if and when available, and determine next steps according to the [go-forward plan](#).

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- The GNSO Council [adopted](#) the [charter](#) for the ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) during its meeting on 22 February 2018.
- Per the Council’s past discussions, noting the current workload and activities that may impact the IAG’s work, staff refrained from circulating the call for volunteers to the GNSO Stakeholder Groups until the EPDP Team completed certain milestones (e.g., delivery of its Final Report).
- During its extraordinary 23 July 2020, the GNSO Council agreed to send out a call for volunteers for a small group of GNSO Councilors, who were tasked with reviewing the Charter and providing the Council with a recommendation for next steps.
- The small team met on 26 August 2020 and agreed on a set of next steps, which were communicated in writing to the Council for its feedback.
- The Council passed a [consent agenda resolution](#) to begin with the first step of the [go-forward plan](#) for “ICANN org, in consultation with contracted parties, to draft a proposal for a modification to the existing Procedure based on its past experience with both the WHOIS Conflicts Procedure and the registrar data retention waiver process.”
- Council [letter](#) to GDS Staff, informing GDS of ICANN org’s action item based on the Council’s consent agenda resolution, requesting ICANN org, in consultation with contracted parties, work to consider possible amendments to the procedure in light of privacy regulations.
- ICANN org provided an [update](#) to the Council that it has been working with Contracted Parties to prepare a proposal for a modification to the existing ICANN Procedure for Handling WHOIS Conflicts with Privacy Law. ICANN org plans to provide a status update in June 2021.
- ICANN org provided a secondary [update](#) to the Council that it has been working with Contracted Parties to prepare a proposal for a modification to the existing ICANN Procedure for Handling WHOIS Conflicts with Privacy Law. ICANN org plans to provide another status update in November 2021.
- ICANN org provided a follow-on [update](#) to the Council that it will await the conclusion of data protection agreement work related to the EPDP-P1 implementation prior to further work on the WHOIS Conflicts Procedure.

## 4 - Working Group

<b>Title:</b>	<b>EPDP - Internationalized Domain Names (EPDP_IDN)</b>
<b>Description &amp; Scope:</b>	On 20 May 2021, the GNSO Council passed a resolution to initiate the Expedited Policy Development Process (EPDP) on Internationalized Domain Names and adopt its charter. The EPDP Team is tasked with providing the GNSO Council with policy recommendations on: 1) the definition of gTLDs and the management of variant labels; and 2) how the IDN Implementation Guidelines, which Contracted Parties are required to comply with, should be updated in the future.

**Composition:**

<b>Chair:</b>	Donna Austin
<b>Vice Chair:</b>	Justine Chew
<b>Council Liaison:</b>	Farell Folly
<b>Policy Staff:</b>	A. Liang, S. Chan, E. Barabas
<b>GDS Staff:</b>	S. Hussain, M. Karakash
<b># Participants:</b>	36 Participants ( <a href="#">link</a> )
<b># Observers:</b>	11
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a>

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	20 May 2021	20 May 2021	462	09 Jun 2023	TBD

Program	Progress	Status	Health
<b>IDNs</b>	<b>52%</b>	<span style="color: green; font-size: 20px;">●</span>	<span style="color: green; font-size: 20px;">■</span>

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

**HEALTH:** ■ On-Target ■ At-Risk ■ In-Trouble

**Milestones/Work plan (link):**

Milestone/Task	Date	
Project Start	May-21	✓
<a href="#">Scoping Team Report</a>	Jan-20	✓
<a href="#">Charter</a> Approved	May-21	✓
EPDP Initiation <a href="#">Request Approved</a>	May-21	✓
1st Plenary meeting	Aug-21	✓
SO/AC & SG/C Input to PDP	Nov-21	✓
Project Plan and Work plan Adoption	Oct-21	✓
Issue Deliberations	Mar-23	■
Populate draft report w/ findings & potential recs.	Oct-22	
Assemble initial conclusions	Oct-22	
Discuss/approve findings and interim recs.	Nov-22	
Consolidate interim recommendations and findings	Nov-22	
Issue report for public comment	Dec-22	
Review public comment input & prepare final report	Mar-23	
Finalize Report	Apr-23	
Determine consensus levels on recommendations	Apr-23	
Adopt final recommendations and report	Apr-23	
Send final report to GNSO Council	Apr-23	
GNSO Council adoption of consensus recs.	May-23	
Issue public comment for Board consideration	Jun-23	
ICANN Board adoption of consensus recs.	Oct-23	
Prior period % Complete	44%	■

**Status/Health Rationale:**

- This project was initiated on 20 May 2021 and continues with a Status of “On-Schedule” and Health of “On-Target”.

**Current Activities:**

- Discussing String Similarity Small Group’s draft recommendations with regard to the String Similarity Review, as well as the Objection process, taking into account the impact of variant implementation.
- Conducting second reading of draft outcome language for Group 2 charter questions related to the “same entity” principle at the top-level.
- Deliberating the parked items among Group 1-3 charter questions.
- Developing a working glossary list to define key terms frequently used during deliberation and recommendation drafting.
- Conducting strawman analysis to understand whether aspects of the New gTLD Program not already explicitly captured in the Charter, will be impacted due to the implementation of variants.

**Planned Activities:**

- Ask Chinese, Japanese, and Korean Generation Panels to conduct potential work related to Charter Question E7 on single-character TLDs.
- Review draft outcome language for Group 3 charter questions related to objection processes, string similarity review, string contention resolution, reserved strings, and other policies and procedures, as impacted by variant labels.
- Review Arabic and Chinese TLD registry survey results in conjunction with the strawman analysis to discuss the process and mechanism by which existing registries can request to activate variant labels.
- Submit project change request to the GNSO Council, requesting to first publish Part 1 of the Initial Report by focusing on top-level variant management related recommendations, and defer deliberation on second-level variant management issues after obtaining necessary data.
- Conduct data collection to assist EPDP Team’s deliberation on second-level variant management related issues.

**Open Issues, Risks & Mitigation Plan:**

- Deliberations of certain Charter questions depend on the critical input from external parties and additional data collection efforts.
- The EPDP Team plans to first publish Part 1 of the Initial Report by focusing on top-level variant management related recommendations while collecting necessary data to assist its deliberation on the remaining charter questions related to second-level variant management issues. The EPDP Team plans to submit a project change request to the Council, seeking approval for the updated project plan.
- At the time the Charter was developed, it was assumed that the SubPro recommendations, particularly those relating to IDNs under Topic 25, would have been approved by the ICANN Board. The IDN EPDP is conducting its work with the expectation that the SubPro recommendations will be approved by the Board at some future date. However, it has been necessary for the EPDP Team to make assumptions about the implementation of those recommendations in order to address the Charter questions. While these assumptions are believed to be sound, the Council should be aware of the possible ripple effect or potential risk to the EPDP Teamwork in the event that the Board does not adopt the related SubPro recommendations.

**Completed in prior period(s):**

- Completed the first reading of draft outcome language for Group 2 charter questions related to the “same entity” principle at the top-level.
- String Similarity Small Group completed its work assignment.

- Conducted a joint meeting with ccPDP4 to discuss similarities and differences between the draft recommendations from both groups.
- Since the EPDP Team has been working remotely together for 12 months with consistent attendance, leadership team conducted one-on-one sessions with members, including representatives from the ALAC, GAC, and RrSG, to learn about their experience engaging in the EPDP and receive feedback in order to improve the efficiency / effectiveness of the group.
- Completed and distributed [Project Package](#) for July.

[\[Return to Project Summary\]](#)



## 4 - Working Group

**Title:** PDP: Transfer Policy Review - Phase 1 (TPR\_P1)

**Description & Scope:** On 18 February 2021, The GNSO Council passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The PDP working group is tasked with determining if changes to the policy are needed to improve the ease, security, and efficacy of inter-registrar and inter-registrant transfers.

**Composition:**

<b>Chair(s):</b>	Roger Carney
<b>Council Liaison:</b>	Greg Dibiase
<b>Policy Staff:</b>	E. Barabas, J. Hedlund, C. Tubergen, B. Cobb
<b>GDS Staff:</b>	I. Colas-Adeshina
<b># Participants:</b>	40 Participants ( <a href="#">link</a> )
<b># Observers:</b>	36
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a>

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	18 Feb 2021	18 Feb 2021	553	28 Dec 2023	TBD

Program	Progress	Status	Health
Transfers	54%	<span style="color: green; font-size: 20px;">●</span>	<span style="background-color: green; width: 20px; height: 10px; display: inline-block;"></span>

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

**HEALTH:**  On-Target  At-Risk  In-Trouble

**Milestones/Work plan ([link](#)):**

Milestone/Task	Date	
<a href="#">Final Issue Report</a> to Council	Jan-21	✓
Project Start	Feb-21	✓
<a href="#">Charter</a> Approved	Mar-21	✓
Chair appointment	Apr-21	✓
1st Plenary meeting	May-21	✓
Project Plan and Work plan Adoption	Jul-21	✓
SO/AC & SG/C Input to PDP	Sep-21	✓
Phase 1A Issue Deliberations	Oct-22	■
Populate stable draft papers w/ potential recs.	May-22	✓
Discuss/approve findings and interim recs.	May-22	✓
Consolidate interim recommendations and findings	Jun-22	✓
Issue Phase 1A <a href="#">Initial Report</a> for <a href="#">public comment</a>	Jun-22	✓
Review public comment input	Oct-22	■
Phase 1B Issue Deliberations	Mar-23	■
Populate stable draft papers w/ potential recs.	Feb-23	■
Discuss/approve findings and interim recs.	Mar-23	
Consolidate interim recommendations and findings	Mar-23	
Issue Phase 1B Initial Report for public comment	Mar-23	
Review public comment input & prepare final report	Mar-23	
Finalize Report	Jun-23	
Determine consensus levels on recommendations	Jun-23	
Adopt final recommendations and report (Phase 1A+1B)	Jul-23	
Send final report to GNSO Council	Aug-23	
GNSO Council adoption of consensus recs.	Oct-23	
Issue public comment for Board consideration	Oct-23	
ICANN Board adoption of consensus recs.	Jan-24	
Prior period % Complete	50%	■

**Status/Health Rationale:**

- The project schedule is confirmed by the GNSO Council and Status is “On-Schedule” and the Health is “On-Target”.

**Current Activities:**

- Staff to consolidate input from the public comment proceeding into review tools and make ready for public comment review by the WG in September 2022.
- Staff to create a report of Public Comments and post on icann.org.
- WG members to review the comment submissions while the WG has paused until September 2022.

**Planned Activities:**

- WG to initiate review of input received via Public Comment.

**Open Issues, Risks & Mitigation Plan:**

- Several requests for extension to the public comment proceeding were received and as a result two additional weeks were granted to 16 Aug 2022. This will impact the timeframe for resuming deliberations on Phase 1B charter questions following review of Phase 1A public comments.

**Completed in prior period(s):**

- Concluded preliminary discussions on Phase 1B charter questions and an initial analysis of existing requirements within the current Change of Registrant policy.
- Phase 1A Initial Report Public Comment proceeding closed 16 Aug 2022 with over 20 submissions.
- Completed and distributed [Project Package](#) for July.

## 5 - Council Deliberations

<b>Title:</b>	<b>GNSO Council Deliberations</b>
<b>Description &amp; Scope:</b>	None, placeholder



## 6 – Board Vote

**Title:** EPDP: Specific Curative Rights Protections for Intergovernmental Organizations (EPDP\_SCRP\_IGO)

**Description & Scope:**

The GNSO Council initiated this work to consider “whether an appropriate policy solution can be developed that is generally consistent with the first four recommendations from the GNSO’s IGO-INGO Access to Curative Rights PDP and:

1. accounts for the possibility that an IGO may enjoy jurisdictional immunity in certain circumstances;
2. does not affect the right and ability of registrants to file judicial proceedings in a court of competent jurisdiction;
3. preserves registrants' rights to judicial review of an initial [Uniform Domain Name Dispute Resolution Policy or Uniform Rapid Suspension decision; and
4. recognizes that the existence and scope of IGO jurisdictional immunity in any particular situation is a legal issue to be determined by a court of competent jurisdiction.”



The GNSO Council originally created a Work Track within the RPMs PDP WG, based on the Council referral of recommendation 5 from the IGO-INGO Curative Rights Protection Mechanisms PDP WG Final Report. The Addendum to the RPMs PDP Charter was adopted by the GNSO Council in January of 2020. On 19 August 2021, the GNSO Council initiated the Expedited Policy Development Process (EPDP) on Specific Curative Rights Protections for IGOs to enable the policy development of the IGO Work Track to continue without delay, considering the step to be an entirely procedural action and having no impact on the scope of work.







**Composition:**




<b>Chair(s):</b>	N/A (former: Chris Dispain)
<b>Council Liaison:</b>	N/A (former: John McElwaine)
<b>Policy Staff:</b>	M. Wong, S. Chan
<b>GDS Staff:</b>	A. Mangiacotti
<b># Participants:</b>	21 Participants ( <a href="#">link</a> )
<b># Observers:</b>	7
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a>

**Project Management:**



Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	31 Oct 2019	17 Dec 2020	945	30 May 2022	15 Jun 2022

Program	Progress	Status	Health
<b>IGO</b>	<b>96%</b>	 <sub>2</sub>	

STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold

HEALTH:  On-Target  At-Risk  In-Trouble

**Milestones/Work plan ([link](#)):**

Milestone/Task	Date	
Work Track <a href="#">Charter Addendum Adopted</a>	Jan-20	✓
EPDP Charter <a href="#">Adopted</a>	Aug-21	✓
Project Start	Dec-20	✓
1st Meeting	Feb-21	✓
Project Plan and Work plan	Apr-21	✓
Issue Deliberations	Feb-21	✓
Assemble initial conclusions	Jul-21	✓
Consolidate interim recommendations and findings	Jul-21	✓
Build Draft Report for public comment	Aug-21	✓
Issue report for <a href="#">public comment</a>	Sep-21	✓
<a href="#">Review</a> public comment input	Feb-22	✓
Determine consensus levels on recommendations	Mar-22	✓
Finalize Report	Mar-22	✓
Adopt final recommendations and report	Mar-22	✓
Send <a href="#">final report</a> to GNSO Council	Apr-22	✓
GNSO Council <a href="#">adoption</a> of consensus recs.	Jun-22	✓
Issue public comment for Board consideration	Sep-22	
ICANN Board adoption of consensus recs.	Mar-23	
Prior period % Complete	93%	

**Status/Health Rationale:**

- This project maintains a Status of “Revised-Schedule” and Health of “On-Target”.

**Current Activities:**

- Staff to initiate GAC notice of policy action that may affect public policy.
- Prepare public comment materials for ICANN Board consideration of the Final Report.

**Planned Activities:**

- Launch of public comment proceeding of the consensus recommendations in preparation for ICANN Board consideration.

**Open Issues, Risks & Mitigation Plan:**

- None for this period.

**Completed in prior period(s):**

- GNSO Council [adopted](#) the ICANN Board Report that complements the EPDP’s Final Report adopted by the GNSO Council at ICANN74.



## 6 – Board Vote

**Title:** EPDP: Standardized System for Access & Disclosure – Phase 2 (EPDP\_P2)



**Description & Scope:** Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2. The scope for EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data, (ii) issues noted in the [Annex to the Temporary Specification for gTLD Registration Data](#) (“Important Issues for Further Community Action”), and (iii) issues deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al.

**Composition:**

<b>Chair(s):</b>	N/A (former: Janis Karklins)
<b>Council Liaison:</b>	N/A
<b>ODP Liaison:</b>	Janis Karklins
<b>Policy Staff:</b>	C. Tubergen, M. Konings
<b>GDS Staff:</b>	E. Agopian
<b># Participants:</b>	30 Members + 18 Alternates ( <a href="#">link</a> )
<b># Observers:</b>	215
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 19 July 2018

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	04 Mar 2019	04 Mar 2019	1270	13 Jun 2020	31 Jul 2020

Program	Progress	Status	Health
RDDS	99%	 2	

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

**HEALTH:** ■ On-Target ■ At-Risk ■ In-Trouble

**Milestones/Work plan ([link](#)):**

Milestone/Task	Date	
Project Start	Mar-19	✓
Chair Janis Karklins appointed	Apr-19	✓
1st Plenary meeting	May-19	✓
Project Plan, Work plan, & Fact Sheet	Aug-19	✓
Issue Deliberations	Oct-19	✓
Face-to-face #1 – Marrakech	Jun-19	✓
Deliberate Priority 1	Jan-20	✓
Face-to-face #2 – Los Angeles	Sep-19	✓
Assemble initial conclusions	Oct-19	✓
Populate 1.0 draft paper w/ findings & potential recs.	Oct-19	✓
Discuss/approve findings and interim recs.	Jan-20	✓
Consolidate interim recommendations and findings	Jan-20	✓
Assembled v1.0 draft of building blocks	Nov-19	✓
Face-to-face #3 – Montreal	Nov-19	✓
Build Draft Report for public comment	Jan-20	✓
Face-to-face #4 – Los Angeles	Jan-20	✓
<a href="#">Issue report</a> for <a href="#">public comment</a>	Feb-20	✓
Remote 67 Sessions	Mar-20	✓
Deliberate Priority 2 items	Mar-20	✓
Issue <a href="#">Addendum report</a> for <a href="#">public comment</a>	May-20	✓
Review public comment input & prepare final report	May-20	✓
Finalize Report	Jul-20	✓
Determine consensus levels on recommendations	Jul-20	✓
Adopt final recommendations and report	Jul-20	✓
Send <a href="#">final report</a> to GNSO Council	Jul-20	✓
GNSO Council <a href="#">adoption</a> of consensus recs.	Sep-20	✓
Issue <a href="#">public comment</a> for Board consideration P2 recs	Dec-20	✓
Issue <a href="#">public comment</a> for Board consideration P1 recs	Mar-21	✓
ICANN Board <a href="#">adoption</a> of Priority 2 consensus recs.	Jun-21	✓
<a href="#">Operational Design Phase (resolution)(ODA)</a>	Jan-22	✓
ICANN Board adoption of consensus recs.	TBD	
Prior period % Complete	99%	
Original Planned Completion Date of EPDP	Apr-20	✓

**Status/Health Rationale:**

- The project progress equals 99%. Remaining tasks involve Board consideration and formal close of the project.

**Current Activities:**

- The ICANN Board continues the SSAD consultation process with the GNSO Council that started on [27 January 2022](#). A GNSO Council Small team was tasked to review the ODA as well as the Board’s concerns with the ODA in preparation for continued Council consultation with the Board.
- The Council sent [a response](#) to the ICANN Board to indicate that it considers both projects, SSAD as well as SubPro, a priority but that it does not view itself in a position, nor does it consider it the role of the Council, to prescribe the allocation of ICANN org resources now that these policy recommendations have been approved and submitted to the ICANN Board for consideration. The ICANN Board [confirmed](#) that it “has accepted ICANN org’s approach of proceeding with both projects in parallel”.
- A first check-in meeting with the EPDP Phase 2 small team, during which ICANN org reported on the status of the development of the Whois Disclosure System design as well as consulted on open questions, took place 10 August 2022.

**Planned Activities:**

- ICANN org is expected to share the Whois Disclosure System Design with the GNSO Council and the EPDP Phase 2 Small Team during a dedicated session at ICANN75. Following its review of the proposed design, the EPDP Phase 2 small team is expected to advise the GNSO Council on next steps.
- The Board will consider the SSAD-related recommendations (recs. 1-18) of the Final Report following the Operational Design Phase.

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- During its ICANN74 session, the small team engaged with ICANN org, GDPR Board Caucus and GNSO Council members on the topic of the potential impact of SSAD Light on other projects. ICANN org [shared](#) some initial thinking in relation to the design concept for a WHOIS Disclosure System.

## 6 – Board Vote

<b>Title:</b>	<b>PDP: Curative Rights Protections for IGO/INGOs (IGO_CRPM)</b>
<b>Description &amp; Scope:</b>	This WG was chartered in June 2014 to provide the GNSO Council with recommendations as to whether to amend the UDRP and URS to allow access to and use of these mechanisms by IGOs and INGOs and, if so in what respects or whether a separate, narrowly-tailored dispute resolution procedure that takes into account the particular needs and specific circumstances of IGOs and INGOs should be developed.

**Composition:**

<b>Chair(s):</b>	N/A (Former: Petter Rindforth)
<b>Council Liaison:</b>	N/A
<b>Policy Staff:</b>	M. Wong, S. Chan
<b>GDS Staff:</b>	TBD
<b># Participants:</b>	26 Participants ( <a href="#">link</a> )
<b># Observers:</b>	19
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 25 Jun 2014 <a href="#">Amended Charter</a> 16 Apr 2015

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Board	05 Jun 2014	05 Jun 2014	3003	30 Jun 2020	30 Jun 2020

Program	Progress	Status	Health
<b>IGO</b>	<b>99%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan ([link](#)):**

Milestone/Task	Date	✓
Project Start	Jun-14	✓
Project Plan, Work plan	Aug-14	✓
Issue Deliberations	Jul-18	✓
Populate discussion paper w/ findings & potential recs.	Jun-16	✓
Discuss/approve findings and interim recs.	Jun-16	✓
Consolidate interim recommendations and findings	Dec-16	✓
Build Draft Report for public comment	Jan-17	✓
Issue <a href="#">Initial Report</a> for <a href="#">public comment</a>	Jan-17	✓
Review public comment input	Jun-17	✓
Determine consensus levels on recommendations	Jul-18	✓
Finalize Report	Jul-18	✓
Adopt final recommendations and report	Jul-18	✓
Send <a href="#">final report</a> to GNSO Council	Jul-18	✓
GNSO Council <a href="#">adoption</a> of consensus recs.	May-19	✓
Refer Rec #5 Assignment to RPMs	Oct-19	✓
Issue <a href="#">public comment</a> for Board consideration	Aug-19	✓
ICANN Board adoption of consensus recs.	Jun-22	

**Status/Health Rationale:**

- This project was changed to “On-hold” based on the Board’s October 2020 [resolution](#), through which the Board deferred consideration of the recommendations.
- The project progress equals 99%. Remaining tasks involve Board consideration and formal close of the project.

**Current Activities:**

- The Board has deferred further consideration of the four PDP recommendations approved by the GNSO Council, pending the outcome of the Bylaws-mandated Board-GAC Consultation Process, which the Board [initiated](#) at ICANN69 in October 2020.

**Planned Activities:**

- None for this period.

**Open Issues, Risks & Mitigation Plan:**

- While the [Board-GAC Consultation Process](#) continues, it remains unclear what the time frame will be for completing the process and subsequent Board action.

**Completed in prior period(s):**

- In May 2019, the GNSO Council approved recommendations 1-4 from the PDP Working Group and agreed to refer recommendation 5 to the RPMs PDP with a Supermajority vote. The Council has also approved and forwarded the requisite Recommendations Report to the ICANN Board, and the public comment process that is required under the Bylaws prior to Board action has been completed.
- The Board’s Caucus Group that was formed to provide guidance to the full Board has concluded its review, with the Board voting in October 2020 to initiate the Board-GAC Consultation Process based on its intention to accept only part of the GAC advice on the overall topic of IGO protections.
- The Board and GAC met in February 2021 as part of the Board-GAC Consultation Process.
- In discussions with the GAC, the GNSO Council developed an Addendum to the RPMs PDP Charter to integrate recommendation 5. The GNSO Council adopted the Addendum to the charter at its January 2020 meeting.





7 – Implementation	
<b>Title:</b>	<b>IRT: Expedited Policy Development Process on gTLD Registration Data – Phase 2A (EPDP_P2A_IRT)</b>
<b>Description &amp; Scope:</b>	<p>Following the Council discussion on 20 August 2020 and a decision on 21 October 2020, Council decided to continue the EPDP on Registration Data for dealing with the remaining priority 2 items. The two remaining issues to be within scope of deliberations:</p> <ol style="list-style-type: none"> <li>1. Differentiation between Legal vs. natural persons data</li> <li>2. Feasibility of unique contacts to have a uniform anonymized email address</li> </ol> <p>This was considered to be a short duration project to properly consider the remaining topics from the EPDP Phase 2 and determine if there were solutions to the issues that could be broadly supported. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.</p>
<b>Key Milestones:</b>	<ul style="list-style-type: none"> <li>• OCT 2020 - Project <a href="#">Initiated</a> by GNSO Council</li> <li>• JUN 2021 - <a href="#">Initial Report</a> for <a href="#">public comment</a></li> <li>• SEP 2021 - Sent <a href="#">Final Report</a> to GNSO Council</li> <li>• OCT 2021 - GNSO Council <a href="#">adoption</a> of consensus recommendations</li> <li>• MAR 2022 - ICANN Board <a href="#">adoption</a> of consensus recommendations</li> </ul>
<b>Project Status Information:</b>	<ul style="list-style-type: none"> <li>• <a href="#">GNSO Policy Page</a></li> <li>• <a href="#">Implementation Project Page</a></li> </ul>

7 – Implementation	
<b>Title:</b>	<b>IRT: Rights Protection Mechanisms in All gTLDs (RPM_P1_IRT)</b>
<b>Description &amp; Scope:</b>	<p>This WG was chartered in March 2016 to review all the RPMs that have been developed by ICANN. The PDP is being conducted in two phases, beginning with the RPMs developed for the 2012 New gTLD Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to follow in Phase Two. By the end of its work, the WG will be expected to also have considered the overarching issue as to whether or not the RPMs collectively fulfill their purposes or whether additional policy recommendations will be necessary, including to clarify and unify the policy goals. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.</p>
<b>Key Milestones:</b>	<ul style="list-style-type: none"> <li>• FEB 2016 - Project <a href="#">Initiated</a> by GNSO Council</li> <li>• MAR 2020 - <a href="#">Initial Report</a> for public comment</li> <li>• NOV 2020 - Sent <a href="#">Final Report</a> to GNSO Council</li> <li>• JAN 2021 - GNSO Council <a href="#">adoption</a> of consensus recommendations</li> <li>• JAN 2022 - ICANN Board <a href="#">adoption</a> of consensus recommendations</li> </ul>
<b>Project Status Information:</b>	<ul style="list-style-type: none"> <li>• <a href="#">GNSO Policy Page</a></li> <li>• <a href="#">Implementation Project Page</a></li> </ul>

7 – Implementation	
<b>Title:</b>	<b>IRT: Registration Data Policy Implementation - Phase 1 (EPDP_P1_IRT)</b>
<b>Description &amp; Scope:</b>	<p>This IRT was formed to support the ICANN staff on the implementation of the GNSO's consensus policy recommendations for Registration Data Services, as approved by the ICANN Board. The implementation includes 29 recommendations from EPDP Phase 1 and 4 recommendations from EPEP Phase 2 as well as the Supplemental Recommendation 12 that was added to the scope in March 2022.</p> <p>Following the ICANN Board's adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services, the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union's General Data Protection Regulation (GDPR).</p>
<b>Key Milestones:</b>	<ul style="list-style-type: none"> <li>• JUN 2018 - Project <a href="#">Initiated</a> by GNSO Council</li> <li>• DEC 2018 - <a href="#">Initial Report</a> for <a href="#">public comment</a></li> <li>• FEB 2019 - Sent <a href="#">Final Report</a> to GNSO Council</li> <li>• FEB 2019 - GNSO Council <a href="#">adoption</a> of consensus recommendations</li> <li>• MAY 2019 - ICANN Board <a href="#">adoption</a> of consensus recommendations + <a href="#">scorecard</a></li> </ul>
<b>Project Status Information:</b>	<ul style="list-style-type: none"> <li>• <a href="#">GNSO Policy Page</a></li> <li>• <a href="#">Implementation Project Page</a></li> </ul>



7 – Implementation	
<b>Title:</b>	<b>IRT: Privacy &amp; Proxy Services Accreditation Issues PDP Recommendations (PPSAI_IRT)</b>
<b>Description &amp; Scope:</b>	The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board’s 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.
<b>Key Milestones:</b>	<ul style="list-style-type: none"> <li>• OCT 2013 - Project <a href="#">Initiated</a> by GNSO Council</li> <li>• MAY 2015 - <a href="#">Initial Report</a> for <a href="#">public comment</a></li> <li>• DEC 2015 - Sent <a href="#">Final Report</a> to GNSO Council</li> <li>• JAN 2016 - GNSO Council <a href="#">adoption</a> of consensus recommendations</li> <li>• AUG 2016 - ICANN Board <a href="#">adoption</a> of consensus recommendations</li> </ul>
<b>Project Status Information:</b>	<ul style="list-style-type: none"> <li>• <a href="#">GNSO Policy Page</a></li> <li>• <a href="#">Implementation Project Page</a></li> </ul>

7 – Implementation	
<b>Title:</b>	<b>IRT: Translation and Transliteration of Contact Information (T&amp;T_IRT)</b>
<b>Description &amp; Scope:</b>	This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues: <ol style="list-style-type: none"> <li>1. Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and</li> <li>2. Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?</li> </ol>
<b>Key Milestones:</b>	<ul style="list-style-type: none"> <li>• JUN 2013 - Project <a href="#">Initiated</a> by GNSO Council</li> <li>• DEC 2014 - <a href="#">Initial Report</a> for <a href="#">public comment</a></li> <li>• JUN 2015 - Sent <a href="#">Final Report</a> to GNSO Council</li> <li>• JUN 2015 - GNSO Council <a href="#">adoption</a> of consensus recommendations</li> <li>• SEP 2015 - ICANN Board <a href="#">adoption</a> of consensus recommendations</li> </ul>
<b>Project Status Information:</b>	<ul style="list-style-type: none"> <li>• <a href="#">GNSO Policy Page</a></li> <li>• <a href="#">Implementation Project Page</a></li> </ul>

Standing Committee																																																																	
<b>Title:</b>	GNSO Standing Committee on ICANN Budget and Operating Plan (SCBO)																																																																
<b>Description &amp; Scope:</b>	The SCBO is tasked to assist the GNSO with providing information and possible comments to ICANN's Budget and Strategic Operating Plan.																																																																
<b>Composition:</b>	<table border="1"> <tr><td><b>Chair(s):</b></td><td>John McElwaine</td></tr> <tr><td><b>Council Liaison:</b></td><td>P. Fouquart</td></tr> <tr><td><b>Policy Staff:</b></td><td>S. Chan</td></tr> <tr><td><b># Participants:</b></td><td>7 Councilors, 9 SMEs (<a href="#">link</a>)</td></tr> <tr><td><b># Observers:</b></td><td>0</td></tr> <tr><td><b>Tools:</b></td><td><a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a></td></tr> <tr><td><b>Charter:</b></td><td><a href="#">Charter</a> 21 Dec 2017</td></tr> </table>		<b>Chair(s):</b>	John McElwaine	<b>Council Liaison:</b>	P. Fouquart	<b>Policy Staff:</b>	S. Chan	<b># Participants:</b>	7 Councilors, 9 SMEs ( <a href="#">link</a> )	<b># Observers:</b>	0	<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>	<b>Charter:</b>	<a href="#">Charter</a> 21 Dec 2017																																																	
<b>Chair(s):</b>	John McElwaine																																																																
<b>Council Liaison:</b>	P. Fouquart																																																																
<b>Policy Staff:</b>	S. Chan																																																																
<b># Participants:</b>	7 Councilors, 9 SMEs ( <a href="#">link</a> )																																																																
<b># Observers:</b>	0																																																																
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>																																																																
<b>Charter:</b>	<a href="#">Charter</a> 21 Dec 2017																																																																
<b>Milestones/Work plan:</b>	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Sep-17</td><td>✓</td></tr> <tr><td>Ongoing activity</td><td>---</td><td></td></tr> <tr><td><a href="#">Comment</a> on PTI/IANA FY19 draft budget</td><td>Nov-17</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN's Reserve Fund Target</td><td>Nov-17</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN's FY19 draft budget</td><td>Mar-18</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN's Reserve Fund Replenishment</td><td>Apr-18</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on PTI/IANA FY20 draft budget</td><td>Nov-18</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN's FY20 draft budget</td><td>Feb-19</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN's 5YSP (Objectives &amp; Goals)</td><td>Feb-19</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on ICANN 2 Year Planning Process</td><td>Mar-19</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on 5YSP-Financial Projections &amp; Op. Init.</td><td>Aug-19</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on PTI/IANA FY21 draft budget</td><td>Nov-19</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> of 5YS&amp;OP + FY21 draft budget</td><td>Feb-20</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on PTI/IANA FY22 draft budget</td><td>Nov-20</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> of ICANN FY22 draft budget</td><td>Feb-21</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> on PTI/IANA FY23 draft budget</td><td>Oct-21</td><td>✓</td></tr> <tr><td><a href="#">Comment</a> of ICANN FY23 draft budget</td><td>Feb-22</td><td>✓</td></tr> <tr><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td></tr> </tbody> </table>		Milestone/Task	Date		Project Start	Sep-17	✓	Ongoing activity	---		<a href="#">Comment</a> on PTI/IANA FY19 draft budget	Nov-17	✓	<a href="#">Comment</a> on ICANN's Reserve Fund Target	Nov-17	✓	<a href="#">Comment</a> on ICANN's FY19 draft budget	Mar-18	✓	<a href="#">Comment</a> on ICANN's Reserve Fund Replenishment	Apr-18	✓	<a href="#">Comment</a> on PTI/IANA FY20 draft budget	Nov-18	✓	<a href="#">Comment</a> on ICANN's FY20 draft budget	Feb-19	✓	<a href="#">Comment</a> on ICANN's 5YSP (Objectives & Goals)	Feb-19	✓	<a href="#">Comment</a> on ICANN 2 Year Planning Process	Mar-19	✓	<a href="#">Comment</a> on 5YSP-Financial Projections & Op. Init.	Aug-19	✓	<a href="#">Comment</a> on PTI/IANA FY21 draft budget	Nov-19	✓	<a href="#">Comment</a> of 5YS&OP + FY21 draft budget	Feb-20	✓	<a href="#">Comment</a> on PTI/IANA FY22 draft budget	Nov-20	✓	<a href="#">Comment</a> of ICANN FY22 draft budget	Feb-21	✓	<a href="#">Comment</a> on PTI/IANA FY23 draft budget	Oct-21	✓	<a href="#">Comment</a> of ICANN FY23 draft budget	Feb-22	✓									
Milestone/Task	Date																																																																
Project Start	Sep-17	✓																																																															
Ongoing activity	---																																																																
<a href="#">Comment</a> on PTI/IANA FY19 draft budget	Nov-17	✓																																																															
<a href="#">Comment</a> on ICANN's Reserve Fund Target	Nov-17	✓																																																															
<a href="#">Comment</a> on ICANN's FY19 draft budget	Mar-18	✓																																																															
<a href="#">Comment</a> on ICANN's Reserve Fund Replenishment	Apr-18	✓																																																															
<a href="#">Comment</a> on PTI/IANA FY20 draft budget	Nov-18	✓																																																															
<a href="#">Comment</a> on ICANN's FY20 draft budget	Feb-19	✓																																																															
<a href="#">Comment</a> on ICANN's 5YSP (Objectives & Goals)	Feb-19	✓																																																															
<a href="#">Comment</a> on ICANN 2 Year Planning Process	Mar-19	✓																																																															
<a href="#">Comment</a> on 5YSP-Financial Projections & Op. Init.	Aug-19	✓																																																															
<a href="#">Comment</a> on PTI/IANA FY21 draft budget	Nov-19	✓																																																															
<a href="#">Comment</a> of 5YS&OP + FY21 draft budget	Feb-20	✓																																																															
<a href="#">Comment</a> on PTI/IANA FY22 draft budget	Nov-20	✓																																																															
<a href="#">Comment</a> of ICANN FY22 draft budget	Feb-21	✓																																																															
<a href="#">Comment</a> on PTI/IANA FY23 draft budget	Oct-21	✓																																																															
<a href="#">Comment</a> of ICANN FY23 draft budget	Feb-22	✓																																																															
<b>Project Management:</b>	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Committee Start Date</th> <th>Period Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Council</td> <td>12 Sep 2017</td> <td>12 Sep 2017</td> <td>--</td> <td>On-going</td> <td>On-going</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Program</th> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td>Operations</td> <td>--%</td> <td>-</td> <td>-</td> </tr> </tbody> </table> <p> <b>STATUS:</b> <span style="color:purple">■</span> Planned <span style="color:green">●</span> On-schedule <span style="color:red">●</span> Revised schedule <span style="color:yellow">▲</span> Behind schedule <span style="color:red">◆</span> Target will be missed <span style="color:green">▨</span> On-hold  <b>HEALTH:</b> <span style="color:green">■</span> On-Target <span style="color:yellow">■</span> At-Risk <span style="color:red">■</span> In-Trouble         </p>		Token Holder	Committee Start Date	Period Start Date	# of Days	Planned End Date	Actual End Date	Council	12 Sep 2017	12 Sep 2017	--	On-going	On-going	Program	Progress	Status	Health	Operations	--%	-	-																																											
Token Holder	Committee Start Date	Period Start Date	# of Days	Planned End Date	Actual End Date																																																												
Council	12 Sep 2017	12 Sep 2017	--	On-going	On-going																																																												
Program	Progress	Status	Health																																																														
Operations	--%	-	-																																																														
<b>Status/Health Rationale:</b>	<ul style="list-style-type: none"> <li>The Status and Health of the standing committee is not applicable.</li> </ul>																																																																
<b>Current Activities:</b>	<ul style="list-style-type: none"> <li>None at this time.</li> </ul>																																																																
<b>Planned Activities:</b>	<ul style="list-style-type: none"> <li>SCBO to formulate an approach on frequency and substance of meetings outside of the normal budget &amp; planning cycle.</li> </ul>																																																																
<b>Open Issues, Risks &amp; Mitigation Plan:</b>	<ul style="list-style-type: none"> <li>None at this time.</li> </ul>																																																																
<b>Completed in prior period(s):</b>	<ul style="list-style-type: none"> <li>None for this period.</li> </ul>																																																																

## Standing Committee

<b>Title:</b>	<b>GNSO Standing Selection Committee (SSC)</b>
<b>Description &amp; Scope:</b>	The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.

### Composition:

<b>Chair:</b>	Arinola Akinyemi
<b>Vice-Chair:</b>	Akinremi Peter Taiwo
<b>Council Liaison:</b>	Tomslin Samme-Nlar
<b>Policy Staff:</b>	E. Barabas, J. Hedlund
<b># Participants:</b>	9 Members ( <a href="#">link</a> )
<b># Observers:</b>	0
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 15 Mar 2017

### Project Management:

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	15 Mar 2017	15 Mar 2017	--	On-going	On-going

Program	Progress	Status	Health
<b>Operations</b>	<b>--%</b>	-	-

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed On-hold

**HEALTH:** ■ On-Target ■ At-Risk ■ In-Trouble

### Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-17	✓
On-going activity	---	
<a href="#">Completed Selections and Appointments</a>	---	✓

### Status/Health Rationale:

- The Status and Health of the standing committee is not applicable.

### Current Activities:

- None for this period.

### Planned Activities:

- Reconfirmation of SSC membership following the Annual General Meeting.

### Open Issues, Risks & Mitigation Plan:

- None at this time.

### Completed in prior period(s):

- None at this time.

## Standing Committee

**Title:** Council Committee for Overseeing & Implementing Continuous Improvement (CCOICI)

**Description & Scope:** Council leadership started conversations with the GNSO Council and GNSO community, via Stakeholder Group and Constituency Chairs, on how to address several items on the Council's Action Decision Radar (ADR) 0-1 month timeframe dealing with process and procedural improvements such as Accountability Work Stream 2, Accountability and Transparency Review Team 3 and PDP 3.0. The GNSO Framework for Continuous Improvement Pilot was initiated in June 2021 to determine whether the framework, as outlined [here](#), could serve as an approach for dealing with this various projects that are focussed on improvements to GNSO processes and procedures.

**Composition:**

<b>Chair:</b>	Olga Cavalli
<b>Vice-Chair:</b>	n/a
<b>Council Liaison:</b>	n/a
<b>Policy Staff:</b>	M. Konings, J. Hedlund
<b># Participants:</b>	9 Members ( <a href="#">link</a> )
<b># Observers:</b>	1
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a>

**Project Management:**

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	16 Jun 2021	16 Jun 2021	--	On-going	On-going

Program	Progress	Status	Health
Operations	--%	-	-

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan (link):**

Milestone/Task	Date	
Project Start	Jun-21	✓
On-going activity	---	
First meeting	Sep-21	✓
Assignment #4 - Working Group Self-Assessment	Feb-22	✓
Assignment #6 - Review of SOI	Sep-22	
WS2 Assignments	Sep-22	
Assignment #4 & #6 Public Comment	Sep-22	
Review of public comments for assignments #4 & #6	Nov-22	
Submit WS2 Assignments to Council	Oct-22	
Submit Assignments #4 & #6 to GNSO Council	Dec-22	
Review of CCOICI Pilot	Feb-23	

**Status/Health Rationale:**

- The Status and Health of the standing committee is not applicable.

- Current Activities:**
- SOI TF Assignment #6 - Review current Statement of Interest requirements: SOI TF has finalized its proposed recommendations for how to revamp the current SOI requirements and is finalizing the materials for opening the public comment forum, including proposed changes to the current SOI requirements in the GNSO Operating Procedures to reflect these proposed recommendations, as well as related templates. Due to the large number of public comment forums expected to open in August, the TF agreed to move the public comment forum to the September timeframe.
  - CCOICI WS2 Assignment - After completing its review and assignment of status designations for WS2 recommendations applicable to the GNSO Council, the CCOICI has commenced its deliberations on WS2 Recommendation #3 - Human Rights Framework of Interpretation.

- Planned Activities:**
- Assignment #6 - Launch public comment proceeding. (Expected timing: Q3 2022).
  - Assignment #4 - Launch public comment forum on proposed changes to the Operating Procedures for public comment in conjunction with any potential changes resulting from assignment #6 to consolidate efforts (Expected timing: Q3 2022).
  - Assignment #4 - Following review of public comments and Council input, submit proposed changes and new elements to the GNSO Council for approval (Expected timing: Q4 2022).
  - Assignment #6 - Following review of public comments and Council input, submit proposed changes to the GNSO Council for approval (Expected timing: Q4 2022).
  - WS2 Assignment - submit proposed status designations as well as related recommendations for WS2 recommendations applicable to Council to the GNSO Council for its consideration of (see [here](#) for progress).

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

- Completed in prior period(s):**
- Assignment #4 - Working Group Self-Assessment: Following Council review of proposed updates and new elements in relation to the Working Group Self-Assessment, Council agreed to test the new self-assessment for the Specific Curative Rights Protections for Intergovernmental Organizations EPDP which recently completed its work. Survey respondents will be asked to provide their feedback on the new aspects of the survey which will be shared with the CCOICI before it finalizes its recommendations.
  - Assignment #6 - Reviewed community responses to outreach survey (see [here](#) for input received).

## Other Projects

<b>Title:</b>	GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) (Placeholder until Council vote on 25 Aug.)
<b>Description &amp; Scope:</b>	TBD.

### Composition:

<b>Chair(s):</b>	TBD
<b>Council Liaison:</b>	TBD
<b>Policy Staff:</b>	TBD
<b># Participants:</b>	0 Participants (link)
<b># Observers:</b>	0
<b>Tools:</b>	Mailing List / Meeting Schedule / Wiki
<b>Charter:</b>	TBD

### Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
GGP	TBD	TBD	0	TBD	TBD

Program	Progress	Status	Health
<b>gTLD</b>	<b>0%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold  
**HEALTH:** On-Target At-Risk In-Trouble

### Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	Sep-22	
Project Plan, Work plan	TBD	
Issue Deliberations	TBD	
Populate discussion paper w/ findings & potential recs.	TBD	
Discuss/approve findings and interim recs.	TBD	
Build Draft Report for public comment	TBD	
Issue report for public comment	TBD	
Review public comment input	TBD	
Determine consensus levels on recommendations	TBD	
Finalize Report	TBD	
Send final report to GNSO Council	TBD	
Prior period % Complete	0%	

### Status/Health Rationale:

- None for this period.

### Current Activities:

- None for this period.

### Planned Activities:



















- None for this period.

### Open Issues, Risks & Mitigation Plan:

- None at this time.

### Completed in prior period(s):

- None for this period.

Other Projects																																																																	
<b>Title:</b>	<b>Geo Regions Review Community-wide Working Group</b>																																																																
<b>Description &amp; Scope:</b>	This Board-chartered cross community WG considered the need to develop and/or update the definition and applications of ICANN's Geographic Regions.																																																																
<b>Composition:</b>	<table border="1"> <tr> <td><b>Chair(s):</b></td> <td>N/A</td> </tr> <tr> <td><b>Council Liaison:</b></td> <td>N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))</td> </tr> <tr> <td><b>Policy Staff:</b></td> <td>M. Wong</td> </tr> <tr> <td><b># Participants:</b></td> <td>10 Participants (<a href="#">link</a>)</td> </tr> <tr> <td><b># Observers:</b></td> <td>0</td> </tr> <tr> <td><b>Tools:</b></td> <td><a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a></td> </tr> <tr> <td><b>Charter:</b></td> <td><a href="#">Charter</a> 26 Jun 2009</td> </tr> </table>		<b>Chair(s):</b>	N/A	<b>Council Liaison:</b>	N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))	<b>Policy Staff:</b>	M. Wong	<b># Participants:</b>	10 Participants ( <a href="#">link</a> )	<b># Observers:</b>	0	<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>	<b>Charter:</b>	<a href="#">Charter</a> 26 Jun 2009																																																	
<b>Chair(s):</b>	N/A																																																																
<b>Council Liaison:</b>	N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))																																																																
<b>Policy Staff:</b>	M. Wong																																																																
<b># Participants:</b>	10 Participants ( <a href="#">link</a> )																																																																
<b># Observers:</b>	0																																																																
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>																																																																
<b>Charter:</b>	<a href="#">Charter</a> 26 Jun 2009																																																																
<b>Project Management:</b>	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff</td> <td>07 Aug 2008</td> <td>26 Jun 2009</td> <td>----</td> <td>30 Jun 2020</td> <td>On-hold</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Program</th> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td><b>Accountability</b></td> <td>--%</td> <td></td> <td></td> </tr> </tbody> </table> <p><b>STATUS:</b>  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold</p> <p><b>HEALTH:</b>  On-Target  At-Risk  In-Trouble</p>		Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	On-hold	Program	Progress	Status	Health	<b>Accountability</b>	--%																																													
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																												
Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	On-hold																																																												
Program	Progress	Status	Health																																																														
<b>Accountability</b>	--%																																																																
<b>Milestones/Work plan (<a href="#">link</a>):</b>	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings &amp; potential recs.</td><td>May-09</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>May-09</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>May-09</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Jul-09</td><td>✓</td></tr> <tr><td>Interim report for public comment</td><td>Nov-10</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Nov-10</td><td>✓</td></tr> <tr><td>Draft Final report for public comment</td><td>Sep-11</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Sep-11</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Send final report to ICANN Board</td><td>Jun-13</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Jul-13</td><td>✓</td></tr> <tr><td>ICANN Board adoption of recommendations</td><td>Oct-18</td><td>✓</td></tr> <tr><td>Final Implementation</td><td>Jun-23</td><td></td></tr> </tbody> </table>		Milestone/Task	Date		Project Start	Jun-09	✓	Project Plan, Work plan	Jun-09	✓	Issue Deliberations	Jun-13	✓	Populate discussion paper w/ findings & potential recs.	May-09	✓	Discuss/approve findings and interim recs.	May-09	✓	Consolidate interim recommendations and findings	May-09	✓	Build Draft Report for public comment	Jun-09	✓	Issue report for public comment	Jun-09	✓	Review public comment input	Jul-09	✓	Interim report for public comment	Nov-10	✓	Review public comment input	Nov-10	✓	Draft Final report for public comment	Sep-11	✓	Review public comment input	Sep-11	✓	Determine consensus levels on recommendations	Jun-13	✓	Finalize Report	Jun-13	✓	Adopt final recommendations and report	Jun-13	✓	Send final report to ICANN Board	Jun-13	✓	Issue public comment for Board consideration	Jul-13	✓	ICANN Board adoption of recommendations	Oct-18	✓	Final Implementation	Jun-23	
Milestone/Task	Date																																																																
Project Start	Jun-09	✓																																																															
Project Plan, Work plan	Jun-09	✓																																																															
Issue Deliberations	Jun-13	✓																																																															
Populate discussion paper w/ findings & potential recs.	May-09	✓																																																															
Discuss/approve findings and interim recs.	May-09	✓																																																															
Consolidate interim recommendations and findings	May-09	✓																																																															
Build Draft Report for public comment	Jun-09	✓																																																															
Issue report for public comment	Jun-09	✓																																																															
Review public comment input	Jul-09	✓																																																															
Interim report for public comment	Nov-10	✓																																																															
Review public comment input	Nov-10	✓																																																															
Draft Final report for public comment	Sep-11	✓																																																															
Review public comment input	Sep-11	✓																																																															
Determine consensus levels on recommendations	Jun-13	✓																																																															
Finalize Report	Jun-13	✓																																																															
Adopt final recommendations and report	Jun-13	✓																																																															
Send final report to ICANN Board	Jun-13	✓																																																															
Issue public comment for Board consideration	Jul-13	✓																																																															
ICANN Board adoption of recommendations	Oct-18	✓																																																															
Final Implementation	Jun-23																																																																
<b>Status/Health Rationale:</b>	<ul style="list-style-type: none"> <li>This project is <u>On-Hold</u> pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the timing and implementation of CCWG Accountability WS2 recommendations.</li> </ul> <p><b>Current Activities:</b></p> <ul style="list-style-type: none"> <li>None for this period.</li> </ul> <p><b>Planned Activities:</b></p> <ul style="list-style-type: none"> <li>None for this period.</li> </ul> <p><b>Open Issues, Risks &amp; Mitigation Plan:</b></p> <ul style="list-style-type: none"> <li>None at this time.</li> </ul> <p><b>Completed in prior period(s):</b></p> <ul style="list-style-type: none"> <li>The Board adopted the Final Report during its meeting on 25 October 2018 and “directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as outlined in the mapping document”. Initially, ICANN Org staff had expected to begin implementation planning as directed by the Board in 2019; however, following the Board adoption of the CCWG WS2 recommendations, it is likely that implementation planning for this project will be integrated into that for WS2.</li> </ul>																																																																



# Transition ANNEX (to be deleted after review of this model):

[\[Return to Project Summary\]](#)

## 7 – Implementation

<b>Title:</b>	<b>IRT: Expedited Policy Development Process on gTLD Registration Data – Phase 2A (EPDP_P2A_IRT)</b>
<b>Description &amp; Scope:</b>	<p>Following the Council discussion on 20 August 2020 and a decision on 21 October 2020, Council decided to continue the EPDP on Registration Data for dealing with the remaining priority 2 items. The two remaining issues to be within scope of deliberations:</p> <ol style="list-style-type: none"> <li>1. Differentiation between Legal vs. natural persons data</li> <li>2. Feasibility of unique contacts to have a uniform anonymized email address</li> </ol> <p>This was considered to be a short duration project to properly consider the remaining topics from the EPDP Phase 2 and determine if there were solutions to the issues that could be broadly supported.</p>

**Composition:**

<b>Chair:</b>	N/A (former: Keith Drazek)
<b>Vice Chair:</b>	N/A (former: Brian Beckham)
<b>Council Liaison:</b>	N/A (former: Philippe Fouquart)
<b>Policy Staff:</b>	M. Konings, C. Tubergen
<b>GDS Staff:</b>	B. Gutterman
<b># Participants:</b>	46 ( <a href="#">link</a> )
<b># Observers:</b>	201
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 19 July 2018

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Board	30 Nov 2020	17 Dec 2020	673	TBD	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>TBD%</b>	<span style="color: green;">●</span>	<span style="color: green;">■</span>

**STATUS:** ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

**HEALTH:** ■ On-Target ■ At-Risk ■ In-Trouble

**Milestones/Work plan:**

Milestone/Task	Date	
Project <a href="#">Initiated</a>	Oct-20	✓
Chair appointment	Dec-20	✓
1st Plenary meeting	Dec-20	✓
Legal Committee Formed	Feb-21	✓
Project Plan and Work plan Adoption	Feb-21	✓
Issue Deliberations - Legal vs. Natural	Jun-21	✓
Issue Deliberations - Feasibility of Unique Contact	Jun-21	✓
Populate 1.0 draft paper w/ findings & potential recs.	Apr-21	✓
Assemble initial conclusions	Apr-21	✓
Discuss/approve findings and interim recs.	Apr-21	✓
Consolidate interim recommendations and findings	May-21	✓
Issue <a href="#">Initial Report</a> for <a href="#">public comment</a>	Jun-21	✓
Review public comment input & prepare final report	Aug-21	✓
Final Deliberations - Legal vs. Natural	Aug-21	✓
Final Deliberations - Feasibility of Unique Contact	Aug-21	✓
Finalize Report	Aug-21	✓
Determine consensus levels on recommendations	Aug-21	✓
Adopt final recommendations and report	Aug-21	✓
Send <a href="#">Final Report</a> to GNSO Council	Sep-21	✓
GNSO Council <a href="#">adoption</a> of consensus recs.	Oct-21	✓
Issue public comment for Board consideration	Nov-21	✓
ICANN Board <a href="#">adoption</a> of consensus recs.	Mar-22	✓
Implementation	TBD	
Prior period % Complete	99%	

**Status/Health Rationale:**

- The project schedule is confirmed by the GNSO Council and Status is “On-schedule” and the Health returned to “On-Target”.

**Current Activities:**

- None for this period.

**Planned Activities:**

- The ICANN Board has directed ICANN org to develop and execute an implementation plan for the adopted Recommendations that is consistent with the guidance provided by the GNSO Council and to continue communication with the community on such work.

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- ICANN org finalized materials to the ICANN Board to facilitate the Board’s consideration of the Final Report and its recommendations.
- The ICANN Board [adopted](#) the EPDP Phase 2A recommendations during its meeting at ICANN73.

[\[Return to Project Summary\]](#)

## 7 – Implementation

**Title:** IRT: Rights Protection Mechanisms in All gTLDs (RPM\_P1\_IRT)

**Description & Scope:** This WG was chartered in March 2016 to review all the RPMs that have been developed by ICANN. The PDP is being conducted in two phases, beginning with the RPMs developed for the 2012 New gTLD Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to follow in Phase Two. By the end of its work, the WG will be expected to also have considered the overarching issue as to whether or not the RPMs collectively fulfill their purposes or whether additional policy recommendations will be necessary, including to clarify and unify the policy goals.



**Composition:**







<b>Chair(s):</b>	N/A (former: Philip Corwin, Kathy Kleiman, Brian Beckham)
<b>Council Liaison:</b>	N/A (former: John McElwaine)
<b>Policy Staff:</b>	J. Hedlund, A. Liang, M. Wong
<b>GDS Staff:</b>	A. Mangiacotti
<b># Participants:</b>	163 Participants ( <a href="#">link</a> )
<b># Observers:</b>	98
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 09 Mar 2016




**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	03 Feb 2011	04 Mar 2016	2365	Q32023	TBD

Program	Progress	Status	Health
RPM	TBD%	 10	

**STATUS:**  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold

**HEALTH:**  On-Target  At-Risk  In-Trouble

**Milestones/Work plan:**

Milestone/Task	Date	
Project Start	Mar-16	✓
Project Plan and Work plan	Sep-19	✓
Issue Deliberations	Sep-20	✓
Completed an initial review of the (TM-PDDRP)	Dec-17	✓
Assemble initial conclusions	Nov-19	✓
Consolidate interim recommendations and findings	Jan-20	✓
Build Draft Report for public comment	Mar-20	✓
<a href="#">Issue report</a> for public comment	Mar-20	✓
Review public comment input	Sep-20	✓
Determine consensus levels on recommendations	Nov-20	✓
Finalize Report	Nov-20	✓
Adopt final recommendations and report	Nov-20	✓
Send <a href="#">final report</a> to GNSO Council	Nov-20	✓
GNSO Council adoption of consensus recs.	Jan-21	✓
Issue <a href="#">public comment</a> for Board consideration	Apr-21	✓
ICANN Board <a href="#">adoption</a> of consensus recs.	Jan-22	✓
Publish revised consensus policies	TBD	
Prior period % Complete	100%	

**Status/Health Rationale:**

- Implementation has not yet been initiated.

**Current Activities:**

- ICANN org is working on a plan for implementation of the Phase 1 recommendations.

**Planned Activities:**

- GNSO Council and the IRT to consider the implementation plan for the 22 recommendations (out of 35) that are not part of the implementation of the SubPro PDP recommendations.

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- From 7 April 2021 to 21 May 2021, including an extension of 21 days, a Bylaws-mandated [public comment](#) proceeding on the RPM PDP Phase 1 final recommendations was held, seeking to obtain community input prior to Board action on these recommendations.
- On 4 June 2021, the [staff report](#) on the public comment proceeding was published.
- Board [adopted](#) the RPM Phase 1 consensus recommendations on 16 Jan 2022.

## 7 – Implementation

**Title:** IRT: Registration Data Policy Implementation - Phase 1 (EPDP\_P1\_IRT)

**Description & Scope:**

This IRT was formed to support the ICANN staff on the implementation of the GNSO’s consensus policy recommendations for Registration Data Services, as approved by the ICANN Board. The implementation includes 29 recommendations from EPDP Phase 1 and 4 recommendations from EPEP Phase 2 as well as the Supplemental Recommendation 12 that was added to the scope in March 2022.

Following the ICANN Board’s adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services, the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union’s General Data Protection Regulation (GDPR).

**Composition:**

<b>Chair(s):</b>	N/A (Former: Kurt Prtiz)
<b>Council Liaison:</b>	Sebastien Ducos
<b>Policy Staff:</b>	B. Cobb
<b>GDS Staff:</b>	D. Chang
<b># Participants:</b>	40 Participants ( <a href="#">link</a> )
<b># Observers:</b>	36
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 19 July 2018

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	01 Jun 2018	01 Jun 2018	1546	4Q2024	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>52%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan ([link](#)):**

Milestone/Task	Date	
Project Start	Jun-18	✓
Project Plan, Work lan, & Fact Sheet	Aug-18	✓
Temp Spec Triage	Sep-18	✓
Issue Deliberations	Sep-18	✓
Document Terms, Purposes, and Processing Activities	Oct-18	✓
Review Other Consensus Policies	Oct-18	✓
Assemble initial conclusions	Oct-18	✓
Populate discussion paper w/ findings & potential recs.	Oct-18	✓
Discuss/approve findings and interim recs.	Nov-18	✓
Consolidate interim recommendations and findings	Nov-18	✓
Build Draft Report for public comment	Nov-18	✓
Approve Draft Report for public comment	Dec-18	✓
Issue <a href="#">Initial Report</a> for public comment	Dec-18	✓
Review public comment input	Feb-19	✓
Determine consensus levels on recommendations	Feb-19	✓
Finalize Report	Feb-19	✓
Adopt final recommendations and report	Feb-19	✓
Send <a href="#">final report</a> to GNSO Council	Feb-19	✓
GNSO Council <a href="#">adoption</a> of consensus recs.	Mar-19	✓
Issue <a href="#">public comment</a> for Board consideration	Apr-19	✓
ICANN Board <a href="#">adoption</a> of consensus recs.	May-19	✓
Temp Spec Expiration (20-May-2019)	May-19	✓
Published <a href="#">Interim Registration Data Policy</a>	May-19	✓
IRT First Meeting	May-19	✓
Drafted an initial version of the policy language	Dec-19	✓
Completed initial review of policy language	Mar-20	✓
Established Process for Completing the IRT reviews	Jun-20	✓
Board adoption of EPDP Phase 2 Priority 2 Recommendations	Jul-21	✓
Rec 7 interpretation direction from the Board	Oct-21	✓
ICANN Board adopts Supplemental Recommendation	Feb-22	✓
Publish draft consensus policy for public comment	Aug-22	
Registration Data Policy Announcement	2Q23	
Registration Data Policy Effective Date	4Q24	

**Status/Health Rationale:**

- The implementation team has worked around the Data Protection Agreement and RDAP Profile document delays and is on track to open Public Comment in August 2022.

**Current Activities:**

- Continue drafting policy language in alignment with all recommendations.
- Prepare for public comment for publication of draft policy.
- Draft Recommendation 27 Wave 2 Report including the latest Supplemental Recommendation.
- Develop Data Processing Specification for ICANN & contracted parties.
- Draft RDAP profile updates in compliance with existing RDDS policies and the draft Registration Data Policy.
- Review and update data elements processing tables.

**Planned Activities:**

- Submit Rec 27 Wave 2 Report to GNSO.
- Develop draft Data Processing Terms document for Data Escrow service provider.

**Open Issues, Risks & Mitigation Plan:**

- IRT members hold varying interpretations of some implementation requirements.
- The Data Protection Agreement is a newly introduced agreement between the Contracted Parties and ICANN org; as such the agreement has been undergoing time-consuming negotiations. While we avoided delaying public comment, it could end up impacting the publication of the policy timeline.

**Completed in prior period(s):**

- A pre-IRT was formed at the direction of the ICANN CEO to begin work prior to the Board adoption.
- The [Interim Registration Data Policy](#) was published on 20 May 2019.
- All 33 recommendations and the supplemental recommendation were reviewed, analyzed and the policy language has been drafted.
- Delivered study reports to GNSO: Rec 17, Rec 27 Wave 1, Rec 15.4, Rec 15.1, and Rec 27 Wave 1.5.
- Produced a data elements matrix document to support understanding of implementation requirements in the policy.
- Reviewed 20 policies and procedures for potential impact.
- Produced 18 updated policy and procedure documents for IRT review.
- Presented Legal/Natural study to EPDP Phase 2 Team.
- Published 18 Redlined policies and procedures on the IRT wiki in preparation for public comment.
- Published a draft of the new WHOIS Advisory intended to replace the current Advisory.
- Resolved the interpretation issue for Data Retention requirement with IRT support.

## 7 – Implementation

<b>Title:</b>	<b>IRT: Privacy &amp; Proxy Services Accreditation Issues PDP Recommendations (PPSAI_IRT)</b>																																																																			
<b>Description &amp; Scope:</b>	The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board's 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the PDP recommendations approved by the ICANN Board.																																																																			
<b>Composition:</b>			<b>Project Management:</b>																																																																	
<b>Chair(s):</b>	N/A (former: Don Blumenthal, Graeme Bunton, Steve Metalitz)		<b>Token Holder</b>	<b>Planned Start Date</b>	<b>Actual Start Date</b>	<b># of Days</b>	<b>Planned End Date</b>	<b>Actual End Date</b>																																																												
<b>Council Liaison:</b>	N/A (former: Darcy Southwell)		Staff/IRT	21 May 2009	15 Nov 2012	3570	30 Jun 2020	TBD																																																												
<b>Policy Staff:</b>	TBD (former: M. Wong)		<table border="1"> <thead> <tr> <th>Program</th> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td style="background-color: #FF9900;">RDDS</td> <td style="text-align: center; font-weight: bold;">50%</td> <td style="text-align: center;"></td> <td style="text-align: center;"></td> </tr> </tbody> </table> <p> <b>STATUS:</b> <span style="color: purple;">■</span> Planned <span style="color: green;">●</span> On-schedule <span style="color: red;">●</span> Revised schedule <span style="color: yellow;">▲</span> Behind schedule <span style="color: red;">◆</span> Target will be missed <span style="color: green;">▨</span> On-hold  <b>HEALTH:</b> <span style="color: green;">■</span> On-Target <span style="color: yellow;">■</span> At-Risk <span style="color: red;">■</span> In-Trouble         </p>						Program	Progress	Status	Health	RDDS	50%																																																						
Program	Progress	Status							Health																																																											
RDDS	50%																																																																			
<b>GDS Staff:</b>	C. Jamnejad																																																																			
<b># Participants:</b>	46 Participants ( <a href="#">link</a> )																																																																			
<b># Observers:</b>	0																																																																			
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>																																																																			
<b>Charter:</b>	<a href="#">Charter</a> 15 Nov 2012																																																																			
<b>Milestones/Work plan:</b>			<b>Status/Health Rationale:</b>																																																																	
<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>May-09</td><td>✓</td></tr> <tr><td>Project Plan, Work plan</td><td>Jun-09</td><td>✓</td></tr> <tr><td>Issue Deliberations</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Populate discussion paper w/ findings &amp; potential recs.</td><td>Mar-15</td><td>✓</td></tr> <tr><td>Discuss/approve findings and interim recs.</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Consolidate interim recommendations and findings</td><td>Apr-15</td><td>✓</td></tr> <tr><td>Build Draft Report for public comment</td><td>May-15</td><td>✓</td></tr> <tr><td>Issue report for public comment</td><td>Aug-15</td><td>✓</td></tr> <tr><td>Review public comment input</td><td>Sep-13</td><td>✓</td></tr> <tr><td>Determine consensus levels on recommendations</td><td>Nov-15</td><td>✓</td></tr> <tr><td>Finalize Report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Adopt final recommendations and report</td><td>Dec-15</td><td>✓</td></tr> <tr><td>Send final report to GNSO Council</td><td>Dec-15</td><td>✓</td></tr> <tr><td>GNSO Council adoption of consensus recs.</td><td>Jan-16</td><td>✓</td></tr> <tr><td>Issue public comment for Board consideration</td><td>Feb-16</td><td>✓</td></tr> <tr><td>ICANN Board adoption of consensus recs.</td><td>Aug-16</td><td>✓</td></tr> <tr><td>Publish draft consensus policy for public comment</td><td>TBD</td><td></td></tr> <tr><td>Registration Data Policy Announcement</td><td>TBD</td><td></td></tr> <tr><td>Policy Effective Date</td><td>TBD</td><td></td></tr> </tbody> </table>			Milestone/Task	Date		Project Start	May-09	✓	Project Plan, Work plan	Jun-09	✓	Issue Deliberations	Dec-15	✓	Populate discussion paper w/ findings & potential recs.	Mar-15	✓	Discuss/approve findings and interim recs.	Apr-15	✓	Consolidate interim recommendations and findings	Apr-15	✓	Build Draft Report for public comment	May-15	✓	Issue report for public comment	Aug-15	✓	Review public comment input	Sep-13	✓	Determine consensus levels on recommendations	Nov-15	✓	Finalize Report	Dec-15	✓	Adopt final recommendations and report	Dec-15	✓	Send final report to GNSO Council	Dec-15	✓	GNSO Council adoption of consensus recs.	Jan-16	✓	Issue public comment for Board consideration	Feb-16	✓	ICANN Board adoption of consensus recs.	Aug-16	✓	Publish draft consensus policy for public comment	TBD		Registration Data Policy Announcement	TBD		Policy Effective Date	TBD		<ul style="list-style-type: none"> <li>Implementation of the Privacy and Proxy Service Provider Accreditation Program is not currently active.</li> </ul> <p><b>Current Activities:</b></p> <ul style="list-style-type: none"> <li>GDS is considering next steps regarding the GNSO Council's consideration of the EPDP-P1 Recommendation 27, Wave 1.5 Report per its <a href="#">letter</a>. This includes incorporating next steps on the PPSAI recommendations in the org's planning activities, factoring in timing and prioritization of work with other existing activities and policy implementation, and direction from the Board.</li> </ul> <p><b>Planned Activities:</b></p> <ul style="list-style-type: none"> <li>None for this period.</li> </ul> <p><b>Open Issues, Risks &amp; Mitigation Plan:</b></p> <ul style="list-style-type: none"> <li>On 30 November 2017, the GNSO Council requested that the PPSAI IRT consider the issue of privacy and proxy services accreditation, and put forward recommendations for implementation that are consistent with both the IRTP-C and PPSAI policy recommendations.</li> </ul> <p><b>Completed in prior period(s):</b></p> <ul style="list-style-type: none"> <li>IRTP-C: Following concerns raised by the Registrars Stakeholder Group regarding the application of IRTP-C to privacy and proxy services and the GNSO Council's proposal to refer the question to the PPSAI IRT, the Board confirmed that Compliance enforcement would be delayed and directed ICANN Org to work with the Registrars' Stakeholder Group and other interested parties to determine the appropriate path forward.</li> <li>On 4 March 2019, Cyrus Namazi (GDD) wrote to Council leadership requesting feedback on any additional steps the Council believes ICANN Org should take with respect to the PPSAI IRT in light of the EPDP and on the IRTP-C issue.</li> <li>Council leadership responded to this <a href="#">letter</a> on 30 April 2019.</li> <li><a href="#">A response</a> was received from ICANN Org to the GNSO Council's letter from 30 April 2019. The response was shared on the Council mailing list and no Council action is anticipated at this time.</li> <li>As part of implementing EPDP Phase 1 Recommendation 27, ICANN org examined the potential impact of the EPDP work on the PPSAI policy recommendations and provided its report to the EPDP Phase 1 IRT for review on 12 January 2021, and subsequently to the GNSO Council on 23 February 2021.</li> <li>The GNSO Council considered the EPDP-P1 Recommendation 27, Wave 1.5 Report and issued a <a href="#">letter</a> stating that based on the analysis and the impacts identified in the report, there appear to be no required updates or any bar to continuing the implementation of the original policy recommendations.</li> </ul>					
Milestone/Task	Date																																																																			
Project Start	May-09	✓																																																																		
Project Plan, Work plan	Jun-09	✓																																																																		
Issue Deliberations	Dec-15	✓																																																																		
Populate discussion paper w/ findings & potential recs.	Mar-15	✓																																																																		
Discuss/approve findings and interim recs.	Apr-15	✓																																																																		
Consolidate interim recommendations and findings	Apr-15	✓																																																																		
Build Draft Report for public comment	May-15	✓																																																																		
Issue report for public comment	Aug-15	✓																																																																		
Review public comment input	Sep-13	✓																																																																		
Determine consensus levels on recommendations	Nov-15	✓																																																																		
Finalize Report	Dec-15	✓																																																																		
Adopt final recommendations and report	Dec-15	✓																																																																		
Send final report to GNSO Council	Dec-15	✓																																																																		
GNSO Council adoption of consensus recs.	Jan-16	✓																																																																		
Issue public comment for Board consideration	Feb-16	✓																																																																		
ICANN Board adoption of consensus recs.	Aug-16	✓																																																																		
Publish draft consensus policy for public comment	TBD																																																																			
Registration Data Policy Announcement	TBD																																																																			
Policy Effective Date	TBD																																																																			



## 7 – Implementation

**Title:** IRT: Translation and Transliteration of Contact Information (T&T\_IRT)

**Description & Scope:** This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues:

- Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and
- Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?

**Composition:**

<b>Chair(s):</b>	N/A (former: Chris Dillon, Rudy Vansnick)
<b>Council Liaison:</b>	Maxim Alzoba
<b>Policy Staff:</b>	TBD (former: J. Hedlund)
<b>GDS Staff:</b>	I. Colas-Adeshina
<b># Participants:</b>	3 Participants ( <a href="#">link</a> )
<b># Observers:</b>	9
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	<a href="#">Charter</a> 15 Dec 2014

**Project Management:**

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	06 Nov 2013	06 Nov 2013	3214	TBD	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>50%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan:**

Milestone/Task	Date	
Project Start	May-09	✓
Project Plan, Work plan	Jun-09	✓
Issue Deliberations	Jun-15	✓
Populate discussion paper w/ findings & potential recs.	Nov-14	✓
Discuss/approve findings and interim recs.	Nov-14	✓
Consolidate interim recommendations and findings	Dec-14	✓
Build Draft Report for public comment	Dec-14	✓
Issue report for public comment	Dec-14	✓
Review public comment input	Feb-15	✓
Determine consensus levels on recommendations	May-15	✓
Finalize Report	May-15	✓
Adopt final recommendations and report	Jun-15	✓
Send final report to GNSO Council	Jun-15	✓
GNSO Council adoption of consensus recs.	Jun-15	✓
Issue public comment for Board consideration	Aug-15	✓
ICANN Board adoption of consensus recs.	Sep-15	✓
Publish draft consensus policy for public comment	TBD	
Registration Data Policy Announcement	TBD	
Policy Effective Date	TBD	

**Status/Health Rationale:**

- The implementation is not currently active. The Translation and Transliteration of Contact Information Working Group “recommends that [their] recommendations are coordinated with other WHOIS modifications where necessary and are implemented and/or applied as soon as a WHOIS replacement system that can receive, store and display non-ASCII characters, becomes operational” (Recommendation 7).

**Current Activities:**

- GDS is considering next steps regarding the GNSO Council’s consideration of the EPDP-P1 Recommendation 27, Wave 1.5 Report per its [letter](#). This includes incorporating next steps on the T&T recommendations in the org’s planning activities, factoring in timing and prioritization of work with other existing activities and policy implementation, and direction from the Board.

**Planned Activities:**

- None for this period.

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- On 28 September 2015 the ICANN Board [approved](#) the adoption of all seven recommendations contained in the Final Report from the PDP Working Group. An Implementation Review Team (IRT) was formed and a draft implementation plan shared with the IRT, which met for its first meeting on 19 July 2016.
- The IRT held its last meeting with GDD on 20 February 2018, and determined that further implementation work could not be carried out until RDAP’s implementation was complete.
- From July 2016 to February 2018, GDD and the IRT created a [draft policy document](#) to be updated once the Registration Data Policy is announced.
- As part of implementing EPDP Phase 1 Recommendation 27, ICANN org examined the potential impact of the EPDP work on the T&T policy recommendations and provided its report to the EPDP Phase 1 IRT for review on 12 January 2021, and subsequently to the GNSO Council on 23 February 2021.
- The GNSO Council considered the EPDP-P1 Recommendation 27, Wave 1.5 Report and issued a [letter](#) stating that based on the analysis and the impacts identified in the report, there appear to be no required updates or any bar to continuing the implementation of the original policy recommendations.