

GNSO Council Meeting Date: 19 SEP 2024 | Projects with substantive changes marked with:

PROGRAM	PROJECT CODE	PROJECT	PHASE	DAYS	%COMP	STATUS	HEALTH
Operations	ADR	Portfolio/Program Planning + Action Decision Radar	0 - Planning		-		-
Operations	A_Is	GNSO Council Action Items	1 - Issue Identification		-	-	-
IDNs	IDN_DLS	Diacritics in Latin Scripts of Internationalized Domain Names	2 - Issue Scoping	127	75%		
RDDS	RDA_ST	Registration Data Accuracy - Scoping Team	2 - Issue Scoping	1155	78%		
RDDS	WPIAG	WHOIS Procedure Implementation Advisory Group	3 - Initiation	0	-		-
IDNs	EPDP_IDN_P2	EPDP: Internationalized Domain Names - Phase 2	4 - Working Group	1218	96%		
Transfers	GNSO_TPR	PDP: Transfer Policy Review	4 - Working Group	1309	80%		
		-none	5 - Council Deliberations	0	-	-	-
gTLD	SubPro	PDP: New gTLD Subsequent Procedures PDP	6 - Board Vote	3164	-	-	-
RDDS	EPDP_P2	EPDP: Standardized System for Access & Disclosure - Phase 2	6 - Board Vote	2026	-	-	-
IGO	IGO_INGO2	PDP: Protection of International Organization Names in All gTLDs	6 - Board Vote	4326	-	-	-
IGO	EPDP_SCRP_IGO_IRT	IRT: Specific Curative Rights Protections for Intergovernmental Orgs	7 - Implementation	1701	-		-
IGO	IGO_CRPM_IRT	IRT: Curative Rights Protections for IGO/INGOs	7 - Implementation	3759	-		-
gTLD	SubPro_IRT	IRT: New gTLD Subsequent Procedures PDP	7 - Implementation	3164	-		-
RDDS	EPDP_P2A_IRT	IRT: Expedited Policy Development Process on gTLD Registration Data – Phase 2A	7 - Implementation	1429	-		-
RPM	RPM_P1_IRT	IRT: Review of All Rights Protection Mechanisms in All gTLDs	7 - Implementation	3121	-		-
RDDS	EPDP_P1_IRT	IRT: Registration Data Policy Implementation	7 - Implementation	2302	-		-
RDDS	PPSAI_IRT	IRT: Privacy & Proxy Services Accreditation Issues	7 - Implementation	4326	-		-
RDDS	T&T_IRT	IRT: Translation/Transliteration of gTLD Registration Data	7 - Implementation	3970	-		-
Operations	SSC	Standing Selection Committee	Standing Committee		-	-	-
Operations	CCOICI	Committee for Overseeing & Implementing Continuous Improvement	Standing Committee		-	-	-
Accountability	GEO	Geo Regions Review	Other Projects		-		-

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

0 - Planning	
Title:	GNSO Council Portfolio/Program Management & Planning
Description & Scope:	<p>This section is reserved for the Program Management Tool (PMT) and Action Decision Radar (ADR) as two tools within the suite of program and project management initiatives of the GNSO Council. These tools are updated monthly and stored on the wiki page. [LINK]</p> <ul style="list-style-type: none">• Action Decision Radar• Projects List• Portfolio/Program Management Tool
Program:	Operations

1 - Issue Identification	
Title:	GNSO Council Action Items [refer to list on wiki]
Description & Scope:	<p>A pointer to the GNSO Council Action Items list. [LINK]</p>
Program:	Operations

2 - Issue Scoping

Title:	Diacritics in Latin Scripts of Internationalized Domain Names (IDN_DLS)
Description & Scope:	The GNSO Council is exploring the circumstance when an ASCII gTLD and the Latin diacritic version of the gTLD are not variants of each other AND may be found to be visually similar to each other. The issue is theoretically possible for any existing ASCII or Latin IDN gTLD and is essentially infinite for future applied-for ASCII or Latin IDN gTLDs. The Council has requested an Issue Report on this topic and once received, will determine next steps.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Policy Staff:	J. Emery, S. Chan
GDS Staff:	TBD
# Participants:	00 Participants (link)
# Observers:	00
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	N/A

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
ICANN org	16 May 2024	TBD	127	TBD	TBD

Program	Progress	Status	Health
IDNs	75%		

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start - Resolution for Issue Report	May-24	✓
Issue Report for Public Comment	Jul-24	✓
Final Issue Report to Council	Oct-24	
Project Start	TBD	
Charter Approved		
Chair appointment		
1st Plenary meeting		
Project Plan and Work plan Adoption		
SO/AC & SG/C Input to PDP		
WG Issue Deliberations		
Populate stable draft papers w/ potential recs.		
Discuss/approve findings and interim recs.		
Consolidate interim recommendations and findings		
Issue Initial Report for public comment		
Review public comment input & prepare final report		
Finalize Report		
Determine consensus levels on recommendations		
Adopt final recommendations and report		
Send final report to GNSO Council		
GNSO Council adoption of consensus recs.		
Issue public comment for Board consideration		
ICANN Board adoption of consensus recs.		
Prior period % Complete	70%	

Status/Health Rationale:

- The project Status is “On Schedule” at project start of 16 May 2024 with a Health indicator of “On-Target”.

Current Activities:

- Considering public comments received and preparing Final Issue Report for delivery to the GNSO Council.

Planned Activities:

- Policy Staff to provide a briefing of the Final Issue Report and proposed charter.
- GNSO Council to consider Final Issue Report and to determine next steps (e.g., determine if a PDP should be initiated and if so, if the charter requires any revisions).

Open Issues & Risks:

- None for this period.

Completed in prior period(s):

- ICANN org developed a preliminary [Issue Report](#) and published it for [public comment](#). Public comment concluded on 27 August and the summary of public comments was published by 10 September.

2 - Issue Scoping

Title: Registration Data Accuracy Scoping Team (RDA_ST)

Description & Scope:



The GNSO Council adopted [a proposal](#) on 21 October 2020 which recommended that a Scoping Team address the effects of GDPR on Registration Data accuracy requirements and the Whois Accuracy Reporting System (ARS), stating, "a scoping team would be tasked to, 'facilitate community understanding of the issue; assist in scoping and defining the issue; gather support for the request of an Issue Report, and/or; serve as a means to gather additional data and/or information before a request [for an Issue Report] is submitted'. On 22 July 2021, the GNSO Council confirmed the [formation of and instructions](#) to the Accuracy Scoping Team. The Scoping Team will be tasked to consider a number of accuracy-related factors such as the current enforcement, reporting, measurement, and overall effectiveness of accuracy-related efforts. These considerations are expected to help inform its deliberations and the development of recommendations to the GNSO Council on whether any changes are recommended to improve accuracy levels, and, if so, how and by whom these changes would need to be developed (for example, if changes to existing contractual requirements are recommended, a PDP or contractual negotiations may be necessary to effect a change).







Composition:




Chair(s):	TBD (former: Michael Palage)
Council Liaison:	TBD (former: Olga Cavalli)
Policy Staff:	C. Tubergen, F. Hamza
GDS Staff	TBD
# Participants:	29 Participants (link)
# Observers:	17
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	N/A

Project Management:





Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	21 Oct 2020	22 Jul 2021	1155	11 Nov 2022	TBD

Program	Progress	Status	Health
RDDS	78%		

STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold

HEALTH:  On-Target  At-Risk  In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date	
Project Start	Jul-21	✓
Scope Team Formation & Instructions	Jul-21	✓
1st Plenary meeting	Oct-21	✓
Project Plan and Work plan Adoption	Nov-21	✓
Address assignments 1	Jan-22	✓
Address assignments 2	Jan-22	✓
Address assignments 3 (On-hold)	May-22	
Address assignments 4 (On-hold)	Jul-22	
Send final recommendations to GNSO Council (On-hold)	Sep-22	
ICANN Org update on Accuracy	Oct-23	✓
Council vote to defer for six months	Feb-24	✓
Prior period % Complete	78%	

Status/Health Rationale:

- This Status of this project was placed "On-hold" 31 Aug 2022 with the delivery of Assignments #1 & #2 awaiting further instructions from the GNSO Council. The Health remains as "In-Trouble" due to the yet to be delivered Final Report of all four assignments based on a variety of un-planned dependencies to complete its work.

Current Activities:

- During ICANN80, the GNSO Council reviewed the issue of data accuracy and considered two alternative steps proposed by ICANN. The Council indicated that these two research scenarios might not offer the valuable insights needed to decide the next steps for the accuracy scoping team.
- The Council will continue to discuss how to proceed on this topic, including whether to defer or reject the Scoping Team's Recommendations 1-2, during its September meeting.

Planned Activities:

- None for this period.

Open Issues & Risks:

- Work of the Scoping Team is paused while the Council determines how to proceed. Based on its assessment of the scenarios, ICANN org noted it does not have a legitimate purpose that is proportionate, i.e., not outweighed by the privacy rights of the individual data subject(s) to request Contracted Parties to provide access to individual records as well as bulk access to registration data in order to review the accuracy of registration data. A response from the EDPB regarding the scenarios is still outstanding.
- [Project Change Request](#) and project schedule revision will be required prior to the Scoping Team restarting its work.

Completed in prior period(s):

- None for this period.

3 – Initiation


Title:	WHOIS Procedure Implementation Advisory Group (WPIAG)
Description & Scope:	The ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) is tasked to provide the GNSO Council with recommendations on how to address the comments and input that has been received in response to the public comment forum on the Revised ICANN Procedure for Handling WHOIS Conflicts with Privacy Law: Process and Next Steps.

Composition:

Chair(s):	TBD
Council Liaison:	TBD
Policy Staff:	C. Tubergen, F. Hamza
GDS Staff:	K. Lentz
# Participants:	0 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter (22 Feb 2018)

Project Management:

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	31 Mar 2020	TBD	0	TBD	TBD

Program	Progress	Status	Health
RDDS	0%		-

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan (link):

Milestone/Task	Date
Project Start	TBD
1) Org/CP Proposal to amend procedure	TBD
2) Council consideration of proposal	TBD
3) Council Review WPIAG draft charter, fit for purpose?	TBD
4) Call for Volunteers for WPIAG?	TBD
5) Council initiate EPDP to amend or terminate policy?	TBD
Prior period % Complete	0%

Status/Health Rationale:

- This effort has been placed “On-Hold” and yet to start as a formal project.

Current Activities:

- None at this time.

Planned Activities:

- ICANN org to work with contracted parties on the data protection agreement from EPDP-P1 implementation prior to further work on the WHOIS Conflicts Procedure.
- GNSO Council to consider the proposal, if and when available, and determine next steps according to the [go-forward plan](#).

Open Issues & Risks:












- This issue remains outstanding since the GNSO Council resolved to take step 1 of the go-forward plan in October of 2020.






Completed in prior period(s):

- The GNSO Council [adopted](#) the [charter](#) for the ICANN Procedure For Handling WHOIS Conflicts with Privacy Law Implementation Advisory Group (WHOIS Procedure IAG) during its meeting on 22 February 2018.
- The Council passed a [consent agenda resolution](#) to begin with the first step of the [go-forward plan](#) for “ICANN org, in consultation with contracted parties, to draft a proposal for a modification to the existing Procedure based on its past experience with both the WHOIS Conflicts Procedure and the registrar data retention waiver process.”
- The Council sent a [letter](#) to GDS Staff, informing GDS of ICANN org’s action item based on the Council’s consent agenda resolution, requesting ICANN org, in consultation with contracted parties, to consider possible amendments to the procedure in light of privacy regulations.
- ICANN org provided an [update](#) in March 2021, a second update in June 2021, and both updates noted ICANN org has been working with Contracted Parties to prepare a proposal for a modification to the existing ICANN Procedure for Handling WHOIS Conflicts with Privacy Law.
- In September 2021, ICANN org provided a follow-on [update](#) to the Council that it will await the conclusion of data protection agreement work related to the EPDP-P1 implementation prior to further work on the WHOIS Conflicts Procedure. To date, DPA negotiations are still outstanding.

4 - Working Group

Title:	EPDP - Internationalized Domain Names - Phase 2 (EPDP_IDN_P2)
Description & Scope:	On 20 May 2021, the GNSO Council passed a resolution to initiate the Expedited Policy Development Process (EPDP) on Internationalized Domain Names and adopt its charter. The EPDP Team is tasked with providing the GNSO Council with policy recommendations on: 1) the definition of gTLDs and the management of variant labels; and 2) how the IDN Implementation Guidelines, which Contracted Parties are required to comply with, should be updated in the future.

Composition:		Project Management:					
Chair:	Donna Austin	Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Vice Chair:	Farell Folly	WG	20 May 2021	20 May 2021	1218	15 Oct 2024	TBD
Council Liaison:	Manju Chen	Program					
Policy Staff:	S. Lee, S. Chan, D. Gluck	IDNs		Progress	Status	Health	
GDS Staff:	S. Hussain, M. Karakash, A. Liang			96%			
# Participants:	44 Members/Participants (link)	STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold					
# Observers:	23	HEALTH:  On-Target  At-Risk  In-Trouble					
Tools:	Mailing List / Meeting Schedule / Wiki						
Charter:	Charter						

Milestones/Work plan (link):			Status/Health Rationale:			
Milestone/Task	Date	✓	<ul style="list-style-type: none"> The project <u>Status</u> was upgraded to “Revised Schedule” on 17 Nov 2022 and <u>Health</u> of “On-Target”. 			
Project Start	May-21	✓	Current Activities:			
Scoping Team Report	Jan-20	✓	<ul style="list-style-type: none"> EPDP Team to review public comments received and amend recommendations as appropriate. 			
Charter Approved	May-21	✓	Planned Activities:			
EPDP Initiation Request Approved	May-21	✓	<ul style="list-style-type: none"> Complete Phase 2 Final Report, including consensus designation, and deliver to the GNSO Council. GNSO Council consideration and action on the Phase 2 Final Report. 			
1st Plenary meeting	Aug-21	✓	Open Issues & Risks:			
SO/AC & SG/C Input to PDP	Nov-21	✓	<ul style="list-style-type: none"> None at this time. 			
Project Plan and Work plan Adoption	Oct-21	✓	Completed in prior period(s):			
Phase 1 - Issue Deliberations	Dec-22	✓	<ul style="list-style-type: none"> The ICANN Board adopted the EPDP’s Phase 1 recommendations. Phase 2 Initial Report Public Comment closed on 21 May 2024. Staff completed the Summary Report of public comments for the Phase 2 Initial Report (published 20 June 2024). Completed and distributed Project Package (July 2024). 			
Populate draft report w/ findings & potential recs.	Mar-23	✓				
Assemble initial conclusions	Mar-23	✓				
Discuss/approve findings and interim recs.	Mar-23	✓				
Consolidate interim recommendations and findings	Apr-23	✓				
Issue Phase 1 report for public comment	Apr-23	✓				
Review public comment input & prepare final report	Jul-23	✓				
Finalize Report	Oct-23	✓				
Determine consensus levels on recommendations	Oct-23	✓				
Adopt final recommendations and report	Oct-23	✓				
Send Phase 1 final report to GNSO Council	Nov-23	✓				
GNSO Council adoption of Phase 1 consensus recs.	Jan-24	✓				
Issue public comment for Board consideration	Jan-24	✓				
ICANN Board adoption of Phase 1 consensus recs.	Jun-24	✓				
Phase 2 - Issue Deliberations	Mar-24	✓				
Populate draft report w/ findings & potential recs.	Apr-24	✓				
Assemble initial conclusions	Apr-24	✓				
Discuss/approve findings and interim recs.	Apr-24	✓				
Consolidate interim recommendations and findings	Apr-24	✓				
Issue Phase 2 report for public comment	Apr-24	✓				
Review public comment input & prepare final report	Sep-24					
Finalize Report	Oct-24					
Determine consensus levels on recommendations	Oct-24					
Adopt final recommendations and report	Oct-24					
Send Phase 2 final report to GNSO Council	Oct-24					
GNSO Council adoption of Phase 2 consensus recs.	Dec-24					
Issue public comment for Board consideration	Jan-25					
ICANN Board adoption of Phase 2 consensus recs.	Apr-25					
Prior period % Complete	91%					

4 - Working Group

Title: PDP: Transfer Policy Review (GNSO_TPR)

Description & Scope: On 18 February 2021, The GNSO Council passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The PDP working group is tasked with determining if changes to the policy are needed to improve the ease, security, and efficacy of inter-registrar and inter-registrant transfers.

Composition:

Chair(s):	Roger Carney
Council Liaison:	Osvaldo Novoa
Policy Staff:	C. Tubergen, J. Hedlund, C. Wheeler, F. Hamza
GDS Staff:	I. Colas-Adeshina, L. Grundmann
# Participants:	45 Participants (link)
# Observers:	44
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	18 Feb 2021	18 Feb 2021	1309	9 Apr 2025	TBD

Program	Progress	Status	Health
Transfers	80%	1	

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Final Issue Report to Council	Jan-21	✓
Project Start	Feb-21	✓
Charter Approved (revised Feb 2023)	Mar-21	✓
Chair appointment	Apr-21	✓
1st Plenary meeting	May-21	✓
Project Plan and Work plan Adoption	Jul-21	✓
SO/AC & SG/C Input to PDP	Sep-21	✓
Group 1A Issue Deliberations	Oct-22	✓
Populate stable draft papers w/ potential recs.	May-22	✓
Discuss/approve findings and interim recs.	May-22	✓
Consolidate interim recommendations and findings	Jun-22	✓
Issue Group 1A Initial Report for public comment	Jun-22	✓
Review public comment input	Oct-22	✓
Group 1A, 1B, & 2 Issue Deliberations	Jul-24	✓
Populate stable draft papers w/ potential recs.	Jul-24	✓
Discuss/approve findings and interim recs.	Jul-24	✓
Consolidate interim recommendations and findings	Aug-24	✓
Issue Group 1A, 1B & 2 Initial Report for comment	Aug-24	✓
Review public comment input & prepare final report	Dec-24	
Finalize Report	Jan-25	
Determine consensus levels on recommendations	Feb-25	
Adopt final recommendations and report	Feb-25	
Send final report to GNSO Council	Feb-25	
GNSO Council adoption of consensus recs.	Apr-25	
Issue public comment for Board consideration	Jun-25	
ICANN Board adoption of consensus recs.	Sep-25	
Prior period % Complete	79%	

Status/Health Rationale:

- The project schedule continues to be assigned with a Status of “Revised Schedule” and the Health is “On-Target” from its previously approved PCR at the FEB 2023 GNSO Council meeting.

Current Activities:

- Initial Report public comment [proceeding](#) opened for 60 days concluding on 30 SEP 2024.

Planned Activities:

- None for this period.

Open Issues & Risks:

- The WG Leadership team is concerned that the limited participation among certain represented groups may result in extensive public comments.

Completed in prior period(s):

- Completed two webinars with overviews of [Group 1a](#), [1b & 2](#) recommendations.
- Completed and distributed [Project Package](#) (Aug 2024).

5 - Council Deliberations	
Title:	GNSO Council Deliberations
Description & Scope:	None, placeholder for this period.

6 – Board Vote

Title:	PDP: New gTLD Subsequent Procedures (SubPro)
Description & Scope:	This WG was tasked with calling upon the community’s collective experiences from the 2012 New gTLD Program round to determine what, if any changes may need to be made to the existing 2007 Introduction of New Generic Top-Level Domains policy recommendations. Those policy recommendations will remain in place for subsequent rounds unless modified via a PDP. The work of this WG followed the efforts of the New gTLD Subsequent Procedures Discussion Group (DG), which identified a set of issues for a future PDP-WG to consider in their deliberations.

Composition:

Chair(s):	N/A (former: Cheryl Langdon-Orr, Jeff Neuman)
Council Liaison(s):	N/A (former: Flip Petillion)
ODP Liaison:	N/A (former: Jeff Neuman)
Policy Staff:	S. Chan, J. Hedlund
GDS Staff:	K. Lentz
# Participants:	N/A
# Observers:	N/A
Tools:	Mailing List/Meeting Schedule/Wiki
Charter:	Charter 21 Jan 2016

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Board	25 Jun 2014	21 Jan 2016	3164	20 Dec 2020	20 Dec 2020

Program	Progress	Status	Health
gTLD	--	--	--

STATUS: Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
WG Charter	Jan-16	✓
Initial report for public comment	Jul-18	✓
Supplemental Initial Report for public comment	Oct-18	✓
Draft Final Report for public comment	Aug-20	✓
Send final report to GNSO Council	Jan-21	✓
GNSO Council adoption of consensus recs.	Feb-21	✓
Issue public comment for Board consideration	Apr-21	✓
Operational Design Phase (resolution)	Dec-22	✓
ICANN Board adoption of the majority of the consensus recommendations	Mar-23	✓
Creation of a timeline to address pending recommendations	Jun-23	✓
ICANN Board adoption of the pending recommendations	Oct-23	✓
GNSO Council approval of Supplemental Recommendations	Apr-24	✓
ICANN Board adoption of Supplemental Recommendations	Jun-24	✓
Subsequent Procedures IRT, see below	Apr-23	✓

Current Activities:

- For the majority of the SubPro recommendations, implementation efforts, led by ICANN org, are underway and will continue according to the communicated work plan.
- Completing the Supplemental Recommendations related to Topic 24: String Similarity Evaluation and providing to the GNSO Council for its consideration; Council to vote on the Supplemental Recommendation during its September meeting.

Planned Activities:

- None for this period.

Completed in prior period(s):

- Council agreed to not pursue further actions for the non-adopted Supplemental Recommendations other than perhaps a letter or further dialogue with the ICANN Board on Supplemental Recommendation 18.1.

6 – Board Vote

Title: EPDP: Standardized System for Access & Disclosure – Phase 2 (EPDP_P2)

Description & Scope:

Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2. The scope for EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data (SSAD), (ii) issues noted in the [Annex to the Temporary Specification for gTLD Registration Data](#) (“Important Issues for Further Community Action”), and (iii) issues deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al.

Following the review of the SSAD Operational Design Assessment (ODA) and subsequent conversations between the ICANN Board and the GNSO Council, it was decided to proceed with a “proof of concept” approach to help inform a decision on how to proceed with the EPDP Phase 2 Final Report recommendations for an SSAD. During its meeting on 27 February 2023, the ICANN Board [directed](#) ICANN org to proceed with the implementation of the Registration Data Disclosure Service (RDRS).

Composition:

Chair(s):	N/A (former: Janis Karklins)
Council Liaison:	N/A
ODP Liaison:	N/A (former: Janis Karklins)
Policy Staff:	C. Tubergen, F. Hamza
GDS Staff:	E. Agopian
# Participants:	N/A
# Observers:	N/A
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Board	04 Mar 2019	04 Mar 2019	2026	13 Jun 2020	31 Jul 2020

Program	Progress	Status	Health
RDDS	--	--	--

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-19	✓
Initial report for public comment	Feb-20	✓
Addendum report for public comment	May-20	✓
Send final report to GNSO Council	Jul-20	✓
GNSO Council adoption of consensus recs.	Sep-20	✓
Issue public comment for Board consideration P2 recs	Dec-20	✓
Issue public comment for Board consideration P1 recs	Mar-21	✓
ICANN Board adoption of Priority 2 consensus recs.	Jun-21	✓
Operational Design Phase (resolution)(ODA)	Jan-22	✓
ICANN Board resolution to develop the RDRS	Feb-23	✓
RDRS Launch 28 Nov 2023	Nov-23	✓
RDRS Standing Committee formed & charter	Feb-23	✓
ICANN Board adoption of consensus recs.	Jun-26	

Current Activities:

- ICANN org will publish [updated metrics](#) on a monthly basis, and the RDRS Standing Committee will meet at least once per month to review metrics.

Planned Activities:

- The RDRS Standing Committee will continue to review the updated data and metrics resulting from RDRS and advise the Council on how this information helps inform a decision on how to proceed with the SSAD related recommendations.
- The Board will consider the SSAD-related recommendations (recs. 1-18) of the Final Report. Note that the GNSO Council confirmed that pending the implementation and subsequent running of the RDRS for a period of up to two (2) years, the SSAD recommendations should remain paused for consideration by the ICANN Board.

Completed in prior period(s):

- The Registration Data Request Service (“RDRS”) Standing Committee has reviewed the available metrics and has been working with ICANN org on suggested improvements to the RDRS.
- The RDRS Standing Committee held a session during ICANN80 to go over six months of metrics and discuss prioritization of system improvements.

6 – Board Vote

Title:	PDP: Protection of International Organization Names in All gTLDs (IGO_INGO2)
Description & Scope:	This WG was tasked to provide the GNSO Council with policy recommendations as to whether there is a need for special protections at the top and second level in all gTLDs for the names and acronyms of International Governmental Organizations (IGOs) and international non-governmental organizations (INGOs) receiving protections under treaties and statutes under multiple jurisdictions, specifically including the Red Cross/Red Crescent Movement (RCRC) and the International Olympic Committee (IOC).

Composition:

Chair(s):	N/A (Former: Thomas Rickert)
Council Liaison:	N/A
Policy Staff:	M. Wong, S. Chan
GDS Staff:	A. Mangiacotti
# Participants:	N/A
# Observers:	N/A
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Nov 2012

Project Management:

Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Board	12 Apr 2012	15 Nov 2012	4326	30 Jun 2020	30 Jun 2020

Program	Progress	Status	Health
IGO	--	--	--

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ■ On-hold

HEALTH: On-Target At-Risk In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Charter	Nov-12	✓
Initial Report for public comment	Jun-13	✓
Send final report to GNSO Council	Nov-13	✓
GNSO Council adoption of consensus recs.	Nov-13	✓
Issue public comment for Board consideration	Nov-13	✓
ICANN Board partial adoption of consensus recs.	Apr-14	✓
Effective Date of Protection of IGO and INGO Identifiers in All gTLDs Policy .	Aug-18	✓
ICANN Board adoption of remaining consensus recs.	Jun-26	■

Current Activities:

- Implementation of the INGO Claims system.
- Board consideration for how to remove reservation of IGO acronyms and certain specific Red Cross identifiers.
- Board consideration for how to resolve outstanding advice through the consultation process.
- [Implementation Page](#) for remaining items to be implemented.

Planned Activities:

- None for this period.

Completed in prior period(s):

- In April 2014 the Board voted to adopt those of the GNSO’s recommendations, approved unanimously by the GNSO Council in November 2013, that are not inconsistent with GAC advice received on the topic. Following work by an Implementation Review Team (IRT), the finalized Consensus Policy on IGO and Red Cross, International Olympic Committee and INGO names was announced in January 2018, with an effective date of August 2018 for most aspects of the Policy.
- For those policy recommendations that are inconsistent with GAC advice (i.e. protection of IGO acronyms and certain specific Red Cross identifiers), the Board passed a number of resolutions in 2013 and 2014 to temporarily reserve the Red Cross National Society names at issue as well as the names and acronyms of IGOs that appear on the list provided by the GAC to ICANN in March 2013. These interim protections are to remain in place until the differences between the GNSO recommendations and the GAC advice are reconciled.
- The Board’s October 2020 [resolution](#) initiating the Board-GAC Consultation Process clarified that the Board will continue to defer final action on the remaining recommendations from this PDP pending the outcome of the consultation process.
- ICANN org staff provided a [status update](#) of the IGO Program at ICANN79.
- The ICANN Board passed a [resolution](#) at its meeting on 5 May 2024, accepting the GAC’s advice from ICANN76 to maintain the current moratorium on second level registrations which match the temporarily-reserved acronyms of those International Governmental Organizations (IGOs) on the list the GAC had submitted to ICANN in 2013, until implementation of the Board-adopted GNSO policy recommendations concerning IGO curative rights is complete.
- ICANN Org submitted a [proposed timeline](#) for implementation and eventual release of the remaining IGO acronyms.

7 – Implementation	
Title:	IRT: Specific Curative Rights Protections for Intergovernmental Organizations (EPDP_SCRP_IGO_IRT)
Description & Scope:	<p>Following the ICANN Board’s adoption of all the EPDP’s consensus recommendations, ICANN staff was directed to begin implementation of the curative rights protections for IGOs.</p> <p>The GNSO Council initiated this work to consider “whether an appropriate policy solution can be developed that is generally consistent with the first four recommendations from the GNSO’s IGO-INGO Access to Curative Rights PDP and:</p> <ul style="list-style-type: none"> • accounts for the possibility that an IGO may enjoy jurisdictional immunity in certain circumstances; • does not affect the right and ability of registrants to file judicial proceedings in a court of competent jurisdiction; • preserves registrants’ rights to judicial review of an initial [Uniform Domain Name Dispute Resolution Policy or Uniform Rapid Suspension decision; and • recognizes that the existence and scope of IGO jurisdictional immunity in any particular situation is a legal issue to be determined by a court of competent jurisdiction.” <p>The GNSO Council originally created a Work Track within the RPMs PDP WG, based on the Council referral of recommendation 5 from the IGO-INGO Curative Rights Protection Mechanisms PDP WG Final Report. The Addendum to the RPMs PDP Charter was adopted by the GNSO Council in January of 2020. On 19 August 2021, the GNSO Council initiated the Expedited Policy Development Process (EPDP) on Specific Curative Rights Protections for IGOs to enable the policy development of the IGO Work Track to continue without delay, considering the step to be an entirely procedural action and having no impact on the scope of work.</p>
Key Milestones:	<ul style="list-style-type: none"> • JAN 2020 - Project Initiated by GNSO Council (Charter Addendum) • AUG 2021 - EPDP Charter adopted • SEP 2021 - Initial Report for public comment • APR 2022 - Sent Final Report to GNSO Council • JUN 2022 - GNSO Council adoption of consensus recommendations • NOV 2022 - Public Comment for Board consideration • APR 2023 - ICANN Board adoption of the EPDP’s consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space (TBD)
Policy Staff: GDS Staff: Council Liaison:	M. Wong, A. Eken, S. Chan D. Chang TBD

7 – Implementation	
Title:	IRT: Curative Rights Protections for IGO/INGOs (IGO_CRPM_IRT)
Description & Scope:	<p>Following the ICANN Board’s adoption of the four consensus recommendations that the GNSO Council approved, ICANN staff was directed to begin implementation of the curative rights protections for IGOs.</p> <p>The WG was chartered in June 2014 to provide the GNSO Council with recommendations as to whether to amend the UDRP and URS to allow access to and use of these mechanisms by IGOs and INGOs and, if so in what respects or whether a separate, narrowly-tailored dispute resolution procedure that takes into account the particular needs and specific circumstances of IGOs and INGOs should be developed.</p>
Key Milestones:	<ul style="list-style-type: none"> • JUN 2014 - Project Initiated by GNSO Council (Charter) • AUG 2015 - Amended charter by GNSO Council (Charter) • JAN 2017 - Initial Report for public comment • JUL 2018 - Sent Final Report to GNSO Council • MAY 2019 - GNSO Council adoption of consensus recommendations • AUG 2019 - Public Comment for Board consideration • OCT 2020 - Board deferred consideration of consensus recommendations pending Board-GAC consultation process • APR 2023 - ICANN Board adoption of the four consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space (TBD)
Policy Staff: GDS Staff: Council Liaison:	M. Wong, A. Eken, S. Chan D. Chang TBD

7 – Implementation	
Title:	IRT: New gTLD Subsequent Procedures (SubPro_IRT), EPDP - Internationalized Domain Names - Phase 1 (EPDP_IDN_P1)
Description & Scope:	<p>The WG was tasked with calling upon the community’s collective experiences from the 2012 New gTLD Program round to determine what, if any changes may need to be made to the existing 2007 Introduction of New Generic Top-Level Domains policy recommendations.</p> <p>Following the ICANN Board’s adoption of a majority of SubPro’s consensus recommendations, ICANN staff was directed to begin implementation in preparation for the next round of new gTLDs.</p> <p>On 20 May 2021, the GNSO Council passed a resolution to initiate the Expedited Policy Development Process (EPDP) on Internationalized Domain Names (IDNs) and adopt its charter. The EPDP Team was tasked with providing the GNSO Council with policy recommendations on: 1) the definition of gTLDs and the management of variant labels; and 2) how the IDN Implementation Guidelines, which Contracted Parties are required to comply with, should be updated in the future.</p> <p>On 25 August 2022, the GNSO Council passed a resolution to initiate the GNSO Guidance Process (GGP) on Applicant Support. The GGP was initiated in order to provide additional guidance to support the implementation of the SubPro recommendations on Applicant Support.</p> <p>Here again, following the ICANN Board’s adoption of a majority of the consensus recommendations from the EPDP on IDNs and all of the consensus recommendations from the GGP, ICANN staff was directed to implement the recommendations in preparation for the next round of new gTLDs.</p>
Key Milestones:	<p>New gTLD Subsequent Procedures:</p> <ul style="list-style-type: none"> ● JAN 2016 - Project Initiated by GNSO Council (Charter) ● JUL 2018 - Initial Report for public comment ● OCT 2018 - Supplemental Initial Report for public comment ● AUG 2020 - Draft Final Report for public comment ● JAN 2021 - Sent Final Report to GNSO Council ● FEB 2021 - GNSO Council adoption of consensus recommendations ● APR 2021 - Public Comment for Board consideration ● DEC 2022 - Operational Design Assessment (Board resolution) ● MAR 2023 - ICANN Board adoption of the majority of the consensus recommendations ● NOV 2023 - GNSO Council adoption of the GGP for Applicant Support ● APR 2024 - GNS Council adoption of the remaining supplemental recommendations ● JUN 2024 - ICANN Board adoption of the remaining supplemental recommendations ● JUN 2024 - ICANN Board adoption of the GGP for Applicant Support <p>EPDP - Internationalized Domain Names:</p> <ul style="list-style-type: none"> ● JAN 2020 - Scoping Team Report & Charter ● APR 2023 - Initial Report - Phase 1 for public comment ● NOV 2023 - Sent Final Report to GNSO Council ● JAN 2024 - GNSO Council adoption of consensus recommendations ● JAN 2024 - Public Comment for Board Consideration ● JUN 2024 - ICANN Board adoption of the Phase 1 report
Project Status Information:	<ul style="list-style-type: none"> ● GNSO Policy Page (SubPro), GNSO Policy Page (EPDP_IDN) ● Implementation Project Page ● Wiki Space (SubPro), Wiki Space (EPDP_IDN)
Policy Staff:	S. Chan, A. Chen
GDS Staff:	M. Konings, L. Hoffmann, A. Liang, S. Hussain, M Karakash
Council Liaison:	Anne Aikman-Scalese, Susan Payne

7 – Implementation	
Title:	IRT: Expedited Policy Development Process on gTLD Registration Data – Phase 2A (EPDP_P2A_IRT)
Description & Scope:	<p>Following the Council discussion on 20 August 2020 and a decision on 21 October 2020, Council decided to continue the EPDP on Registration Data for dealing with the remaining priority 2 items. The two remaining issues to be within scope of deliberations:</p> <ol style="list-style-type: none"> 1. Differentiation between Legal vs. natural persons data 2. Feasibility of unique contacts to have a uniform anonymized email address <p>This was considered to be a short duration project to properly consider the remaining topics from the EPDP Phase 2 and determine if there were solutions to the issues that could be broadly supported. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.</p>
Key Milestones:	<ul style="list-style-type: none"> • OCT 2020 - Project Initiated by GNSO Council • JUN 2021 - Initial Report for public comment • SEP 2021 - Sent Final Report to GNSO Council • OCT 2021 - GNSO Council adoption of consensus recommendations • MAR 2022 - ICANN Board adoption of consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space (TBD)
Policy Staff: GDS Staff: Council Liaison:	C. Tubergen, F. Hamza TBD TBD

7 – Implementation	
Title:	IRT: Rights Protection Mechanisms in All gTLDs (RPM_P1_IRT)
Description & Scope:	<p>This WG was chartered in March 2016 to review all the RPMs that have been developed by ICANN. The PDP is being conducted in two phases, beginning with the RPMs developed for the 2012 New gTLD Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to follow in Phase Two. By the end of its work, the WG will be expected to also have considered the overarching issue as to whether or not the RPMs collectively fulfill their purposes or whether additional policy recommendations will be necessary, including to clarify and unify the policy goals. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.</p>
Key Milestones:	<ul style="list-style-type: none"> • FEB 2016 - Project Initiated by GNSO Council • MAR 2020 - Initial Report for public comment • NOV 2020 - Sent Final Report to GNSO Council • JAN 2021 - GNSO Council adoption of consensus recommendations • JAN 2022 - ICANN Board adoption of consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space
Policy Staff: GDS Staff: Council Liaison:	J. Hedlund, S. Lee A. Mangiacotti Susan Payne

7 – Implementation	
Title:	IRT: Registration Data Policy Implementation - Phase 1 (EPDP_P1_IRT)
Description & Scope:	<p>This IRT was formed to support the ICANN staff on the implementation of the GNSO’s consensus policy recommendations for Registration Data Services, as approved by the ICANN Board. The implementation includes 29 recommendations from EPDP Phase 1 and 4 recommendations from EPEP Phase 2 as well as the Supplemental Recommendation 12 that was added to the scope in March 2022.</p> <p>Following the ICANN Board’s adoption of the Temporary Specification for gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and community-developed policies as they relate to registration directory services, the GNSO Council initiated a one-year policy development process to confirm whether or not the Temporary Specification should become a consensus policy, and whether it provided an enduring framework for complying with the European Union’s General Data Protection Regulation (GDPR).</p>
Key Milestones:	<ul style="list-style-type: none"> • JUN 2018 - Project Initiated by GNSO Council • DEC 2018 - Initial Report for public comment • FEB 2019 - Sent Final Report to GNSO Council • FEB 2019 - GNSO Council adoption of consensus recommendations • MAY 2019 - ICANN Board adoption of consensus recommendations + scorecard • FEB 2024 - ICANN org publishes Registration Data Policy
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space
Policy Staff: GDS Staff: Council Liaison:	C. Tubergen, F. Hamza D. Chang Thomas Rickert

7 – Implementation	
Title:	IRT: Privacy & Proxy Services Accreditation Issues PDP Recommendations (PPSAI_IRT)
Description & Scope:	<p>The Registrar Accreditation Agreement (RAA), the contract governing the relationship between ICANN and accredited registrars, has been in place since 2001. The Board initiated negotiations for a new RAA in October 2011, and requested an Issue Report from the GNSO at the same time. The final version of the new RAA was approved by the Board in June 2013, thereby signifying that the RAA negotiations were concluded. Per the Board’s 2011 request, the remaining issues, which were identified as those relating to privacy & proxy services and their accreditation, were examined in a PDP. This IRT was formed to implement the consensus recommendations approved by the ICANN Board.</p>
Key Milestones:	<ul style="list-style-type: none"> • OCT 2013 - Project Initiated by GNSO Council • MAY 2015 - Initial Report for public comment • DEC 2015 - Sent Final Report to GNSO Council • JAN 2016 - GNSO Council adoption of consensus recommendations • AUG 2016 - ICANN Board adoption of consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space
Policy Staff: GDS Staff: Council Liaison:	C. Tubergen, F. Hamza D. Chang, I. Colas-Adeshina Paul McGrady, Stephanie Perrin

7 – Implementation	
Title:	IRT: Translation and Transliteration of Contact Information (T&T_IRT)
Description & Scope:	<p>This IRT is tasked with implementing the final PDP recommendations as approved by the ICANN Board. The PDP addressed two primary issues:</p> <ol style="list-style-type: none"> 1. Whether it is desirable to translate contact information to a single common language or transliterate contact information to a single common script; and 2. Who should bear the burden of translating contact information to a single common language or transliterating contact information to a single common script?
Key Milestones:	<ul style="list-style-type: none"> • JUN 2013 - Project Initiated by GNSO Council • DEC 2014 - Initial Report for public comment • JUN 2015 - Sent Final Report to GNSO Council • JUN 2015 - GNSO Council adoption of consensus recommendations • SEP 2015 - ICANN Board adoption of consensus recommendations
Project Status Information:	<ul style="list-style-type: none"> • GNSO Policy Page • Implementation Project Page • Wiki Space
Policy Staff: GDS Staff: Council Liaison:	TBD I. Colas-Adeshina TBD

Standing Committee

Title: GNSO Standing Selection Committee (SSC)

Description & Scope: The SSC is tasked to assist with the selection of GNSO representatives to future Review Teams, including for the various reviews mandated by the ICANN Bylaws, and other ICANN structures for which the GNSO will need to appoint, nominate or endorse candidates.

Composition:

Chair:	Karen Day
Vice-Chair:	Segunfunmi Olajide
Council Liaison:	Tomslin Samme-Nlar
Policy Staff:	J. Hedlund, S. Lee
# Participants:	11 Participants (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 15 Mar 2017

Project Management:

Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council	15 Mar 2017	15 Mar 2017	--	On-going	On-going

Program	Progress	Status	Health
Operations	--%	-	-

STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed ▨ On-hold
HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Work plan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-17	✓
On-going activity	---	
Completed Selections and Appointments	---	✓

Status/Health Rationale:

- The Status and Health of the standing committee is not applicable.

Current Activities:

- None at this time.

Planned Activities:

- None at this time.













Open Issues, Risks & Mitigation Plan:

- None at this time.

Completed in prior period(s):

- GNSO Council has confirmed the SSC recommendation for GAC Liaison.
- Concluded the selection process for Pilot Holistic Review of GNSO participants.

Standing Committee																																																											
Title:	Council Committee for Overseeing & Implementing Continuous Improvement (CCOICI)																																																										
Description & Scope:	Council leadership started conversations with the GNSO Council and GNSO community, via Stakeholder Group and Constituency Chairs, on how to address several items on the Council's Action Decision Radar (ADR) 0-1 month timeframe dealing with process and procedural improvements such as Accountability Work Stream 2, Accountability and Transparency Review Team 3 and PDP 3.0. The GNSO Framework for Continuous Improvement Pilot was initiated in June 2021 to determine whether the framework, as outlined here , could serve as an approach for dealing with this various projects that are focussed on improvements to GNSO processes and procedures.																																																										
Composition:	<table border="1"> <tr><td>Chair:</td><td>Manju Chen</td></tr> <tr><td>Vice-Chair:</td><td>n/a</td></tr> <tr><td>Council Liaison:</td><td>n/a</td></tr> <tr><td>Policy Staff:</td><td>J. Hedlund, S. Lee, B. Cobb</td></tr> <tr><td># Participants:</td><td>9 Members (link)</td></tr> <tr><td># Observers:</td><td>1</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>Charter</td></tr> </table>		Chair:	Manju Chen	Vice-Chair:	n/a	Council Liaison:	n/a	Policy Staff:	J. Hedlund, S. Lee, B. Cobb	# Participants:	9 Members (link)	# Observers:	1	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter																																									
Chair:	Manju Chen																																																										
Vice-Chair:	n/a																																																										
Council Liaison:	n/a																																																										
Policy Staff:	J. Hedlund, S. Lee, B. Cobb																																																										
# Participants:	9 Members (link)																																																										
# Observers:	1																																																										
Tools:	Mailing List / Meeting Schedule / Wiki																																																										
Charter:	Charter																																																										
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Committee Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Council</td> <td>16 Jun 2021</td> <td>16 Jun 2021</td> <td>--</td> <td>On-going</td> <td>On-going</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Program</th> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td>Operations</td> <td>--%</td> <td>-</td> <td>-</td> </tr> </tbody> </table> <p> STATUS: ■ Planned ● On-schedule ● Revised schedule ▲ Behind schedule ◆ Target will be missed On-hold HEALTH: ■ On-Target ■ At-Risk ■ In-Trouble </p>		Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Council	16 Jun 2021	16 Jun 2021	--	On-going	On-going	Program	Progress	Status	Health	Operations	--%	-	-																																					
Token Holder	Committee Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																																																						
Council	16 Jun 2021	16 Jun 2021	--	On-going	On-going																																																						
Program	Progress	Status	Health																																																								
Operations	--%	-	-																																																								
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr><td>Project Start</td><td>Jun-21</td><td>✓</td></tr> <tr><td>On-going activity</td><td>---</td><td></td></tr> <tr><td>First meeting</td><td>Sep-21</td><td>✓</td></tr> <tr><td>Assignment #4 - Working Group Self-Assessment</td><td>Feb-22</td><td>✓</td></tr> <tr><td>Assignment #6 - Review of SOI</td><td>Sep-22</td><td>✓</td></tr> <tr><td>WS2 Assignments</td><td>Dec-22</td><td>✓</td></tr> <tr><td>Assignment #4 & #6 Public Comment</td><td>Sep-22</td><td>✓</td></tr> <tr><td>Review of public comments for assignments #4 & #6</td><td>Dec-22</td><td>✓</td></tr> <tr><td>Submit WS2 Assignments to Council (adopted)</td><td>Feb-23</td><td>✓</td></tr> <tr><td>Submit Assignment #4 to GNSO Council (adopted)</td><td>Mar-23</td><td>✓</td></tr> <tr><td>Submit Assignment #6 to GNSO Council (rejected)</td><td>Sep-23</td><td>✓</td></tr> <tr><td>Review of CCOICI Pilot</td><td>May-24</td><td>✓</td></tr> <tr><td>Implement Assignment #4 (notice)</td><td>Aug-24</td><td>✓</td></tr> <tr><td>Implement Assignment #6</td><td>Canceled</td><td>✓</td></tr> <tr><td>Submit revised CCOICI charter to GNSO Council</td><td>Nov-24</td><td style="background-color: green;"></td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>		Milestone/Task	Date		Project Start	Jun-21	✓	On-going activity	---		First meeting	Sep-21	✓	Assignment #4 - Working Group Self-Assessment	Feb-22	✓	Assignment #6 - Review of SOI	Sep-22	✓	WS2 Assignments	Dec-22	✓	Assignment #4 & #6 Public Comment	Sep-22	✓	Review of public comments for assignments #4 & #6	Dec-22	✓	Submit WS2 Assignments to Council (adopted)	Feb-23	✓	Submit Assignment #4 to GNSO Council (adopted)	Mar-23	✓	Submit Assignment #6 to GNSO Council (rejected)	Sep-23	✓	Review of CCOICI Pilot	May-24	✓	Implement Assignment #4 (notice)	Aug-24	✓	Implement Assignment #6	Canceled	✓	Submit revised CCOICI charter to GNSO Council	Nov-24										
Milestone/Task	Date																																																										
Project Start	Jun-21	✓																																																									
On-going activity	---																																																										
First meeting	Sep-21	✓																																																									
Assignment #4 - Working Group Self-Assessment	Feb-22	✓																																																									
Assignment #6 - Review of SOI	Sep-22	✓																																																									
WS2 Assignments	Dec-22	✓																																																									
Assignment #4 & #6 Public Comment	Sep-22	✓																																																									
Review of public comments for assignments #4 & #6	Dec-22	✓																																																									
Submit WS2 Assignments to Council (adopted)	Feb-23	✓																																																									
Submit Assignment #4 to GNSO Council (adopted)	Mar-23	✓																																																									
Submit Assignment #6 to GNSO Council (rejected)	Sep-23	✓																																																									
Review of CCOICI Pilot	May-24	✓																																																									
Implement Assignment #4 (notice)	Aug-24	✓																																																									
Implement Assignment #6	Canceled	✓																																																									
Submit revised CCOICI charter to GNSO Council	Nov-24																																																										
Current Activities:	<ul style="list-style-type: none"> CCOICI is reviewing first full draft of the revised charter, making it a permanent standing committee. 																																																										
Planned Activities:	<ul style="list-style-type: none"> Provide an update of charter drafting progress to Council (Oct 2024). 																																																										
Open Issues & Risks:	<ul style="list-style-type: none"> None at this time. 																																																										
Completed in prior period(s):	<ul style="list-style-type: none"> CCOICI Assignment #4 - Working Group Self-Assessment (WGSA) assignment closure notice sent to the Council (15 Aug 2024). 																																																										

Other Projects																										
Title:	Geo Regions Review Community-wide Working Group																									
Description & Scope:	This Board-chartered cross community WG considered the need to develop and/or update the definition and applications of ICANN's Geographic Regions.																									
Composition:	<table border="1"> <tr> <td>Chair(s):</td> <td>N/A</td> </tr> <tr> <td>Council Liaison:</td> <td>N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))</td> </tr> <tr> <td>Policy Staff:</td> <td>M. Wong</td> </tr> <tr> <td># Participants:</td> <td>N/A</td> </tr> <tr> <td># Observers:</td> <td>N/A</td> </tr> <tr> <td>Tools:</td> <td>Mailing List / Meeting Schedule / Wiki</td> </tr> <tr> <td>Charter:</td> <td>Charter 26 Jun 2009</td> </tr> </table>		Chair(s):	N/A	Council Liaison:	N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))	Policy Staff:	M. Wong	# Participants:	N/A	# Observers:	N/A	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	Charter 26 Jun 2009										
Chair(s):	N/A																									
Council Liaison:	N/A (former: Cheryl Langdon-Orr (ccNSO/APRALO))																									
Policy Staff:	M. Wong																									
# Participants:	N/A																									
# Observers:	N/A																									
Tools:	Mailing List / Meeting Schedule / Wiki																									
Charter:	Charter 26 Jun 2009																									
Milestones/Work plan (link):	<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr> <td>Project Charter</td> <td>Jun-09</td> <td>✓</td> </tr> <tr> <td>Issue report for public comment</td> <td>Jun-09</td> <td>✓</td> </tr> <tr> <td>Draft Final report for public comment</td> <td>Sep-11</td> <td>✓</td> </tr> <tr> <td>Send final report to ICANN Board</td> <td>Jun-13</td> <td>✓</td> </tr> <tr> <td>Issue public comment for Board consideration</td> <td>Jul-13</td> <td>✓</td> </tr> <tr> <td>ICANN Board adoption of recommendations</td> <td>Oct-18</td> <td>✓</td> </tr> <tr> <td>Final Implementation</td> <td>TBD</td> <td>■</td> </tr> </tbody> </table>		Milestone/Task	Date		Project Charter	Jun-09	✓	Issue report for public comment	Jun-09	✓	Draft Final report for public comment	Sep-11	✓	Send final report to ICANN Board	Jun-13	✓	Issue public comment for Board consideration	Jul-13	✓	ICANN Board adoption of recommendations	Oct-18	✓	Final Implementation	TBD	■
Milestone/Task	Date																									
Project Charter	Jun-09	✓																								
Issue report for public comment	Jun-09	✓																								
Draft Final report for public comment	Sep-11	✓																								
Send final report to ICANN Board	Jun-13	✓																								
Issue public comment for Board consideration	Jul-13	✓																								
ICANN Board adoption of recommendations	Oct-18	✓																								
Final Implementation	TBD	■																								
Project Management:	<table border="1"> <thead> <tr> <th>Token Holder</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> </thead> <tbody> <tr> <td>Staff</td> <td>07 Aug 2008</td> <td>26 Jun 2009</td> <td>----</td> <td>30 Jun 2020</td> <td>On-hold</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>Program</th> <th>Progress</th> <th>Status</th> <th>Health</th> </tr> </thead> <tbody> <tr> <td>Accountability</td> <td>--</td> <td></td> <td>--</td> </tr> </tbody> </table> <p>STATUS:  Planned  On-schedule  Revised schedule  Behind schedule  Target will be missed  On-hold</p> <p>HEALTH:  On-Target  At-Risk  In-Trouble</p>		Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	On-hold	Program	Progress	Status	Health	Accountability	--		--				
Token Holder	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date																					
Staff	07 Aug 2008	26 Jun 2009	----	30 Jun 2020	On-hold																					
Program	Progress	Status	Health																							
Accountability	--		--																							
Current Activities:	<ul style="list-style-type: none"> This project is On-Hold pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the timing and implementation of CCWG Accountability WS2 recommendations. 																									
Planned Activities:	<ul style="list-style-type: none"> None for this period. 																									
Completed in prior period(s):	<ul style="list-style-type: none"> The Board adopted the Final Report during its meeting on 25 October 2018 and “directs the ICANN organization to implement those recommendations in a manner that aligns with the Board's expectations as outlined in the mapping document”. Initially, ICANN Org staff had expected to begin implementation planning as directed by the Board in 2019; however, following the Board adoption of the CCWG WS2 recommendations, it is likely that implementation planning for this project will be integrated into that for WS2. This project is On-Hold pending ICANN Org proposal of an implementation plan, following Board approval of the WG recommendations in October 2018. Further, this project is likely to be impacted by the timing and implementation of CCWG Accountability WS2 recommendations. 																									