



### 2020-2021 Council Action/Decision Radar

Council Meeting Date: 19 August 2021

Program	Project Code	Range Marker Action / Decision	Level of Effort WBS
<b>Unplanned</b>			
gTLD	DNS_Abuse	<ul style="list-style-type: none"> <li>● Council to determine next steps, if any, on DNS Abuse. (on <a href="#">Action Items</a>)                             <ul style="list-style-type: none"> <li>○ Council Leadership to review topic with SO/AC Leaders</li> <li>○ Council to monitor the Domain Name System Security Facilitation Initiative <a href="#">Technical Study Group</a></li> </ul> </li> </ul>	Moderate-High --
<b>0 Month to 1 Month</b>			
RPM	RPM_P2	<ul style="list-style-type: none"> <li>● Council to consider PSR or forming of charter drafting / scoping team for RPM Phase 2 UDRP PDP</li> <li>● Added to range marker 12 July 2021.</li> </ul>	High 2.2.1
Reviews	CSC_ER_2021	<ul style="list-style-type: none"> <li>● Council to establish terms of reference and evaluate previous review's successful implementation of recommendations.</li> <li>● Added to range marker 12 July 2021.</li> </ul>	Low 8.10.1
IGO	RPM_IGO_CRWT	<ul style="list-style-type: none"> <li>● Council to receive the Initial Report from the RPM_IGO_CRWT (on <a href="#">Project List</a> and <a href="#">Resolution</a>)</li> </ul>	Moderate 6.1.1
RDDS	EPDP_P2A	<ul style="list-style-type: none"> <li>● Council to receive Final Report on EPDP-P2A topics on Legal vs. Natural and Feasibility of Unique contacts (on <a href="#">Project List</a>).</li> </ul>	Moderate 1.2.1.2
<b>1 Month to 3 Months</b>			
RDDS	EPDP_P2	<ul style="list-style-type: none"> <li>● Council to collaborate with ICANN Board on Financial Sustainability as part of the Org's work on the <a href="#">Operational Design Phase</a> of the proposed SSAD model and EPDP consensus recommendations (on <a href="#">Project List</a>)</li> </ul>	High 1.1.2
RDDS	WPIAG	<ul style="list-style-type: none"> <li>● Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team <a href="#">recommendations</a>. If not acceptable, confirm the WPIAG charter (<a href="#">Update</a> expected in Sept. 2021).</li> </ul>	Moderate 1.5.2
Operations	SSC	<ul style="list-style-type: none"> <li>● Council to confirm or select new GNSO Council Liaison to the GAC</li> </ul>	Low 9.4.5.1.2.3
Operations	GNSO_C	<ul style="list-style-type: none"> <li>● Council to select GNSO Council Chair</li> </ul>	Low 9.4.1.16
Operations	GNSO_C	<ul style="list-style-type: none"> <li>● Council to select GNSO Representative to Empowered Community</li> </ul>	Low 9.2.4
Operations	SSC	<ul style="list-style-type: none"> <li>● Council to refresh SSC roster and confirm Chair</li> </ul>	Low 9.4.5.2.1
Operations	SCBO	<ul style="list-style-type: none"> <li>● Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle</li> </ul>	Low 9.4.4.2
gTLD	EPDP_IDN	<ul style="list-style-type: none"> <li>● Council to confirm EPDP on IDNs committed work plan</li> </ul>	N/A 3.3.2.2
Operations	ICANN_Meeting	<ul style="list-style-type: none"> <li>● ICANN72 &amp; Council to produce response to GAC Advice ICANN72</li> </ul>	Low 9.4.7.4.3
Operations	SSC	<ul style="list-style-type: none"> <li>● Council to confirm GNSO Representative to the Fellowship program</li> </ul>	Low 9.4.5.2.2.2
Operations	SCBO	<ul style="list-style-type: none"> <li>● Council to submit comments for FY2023 PTI/IANA Budget and Operations cycle</li> </ul>	Low 9.4.4.2
Operations	SPS_2021-22	<ul style="list-style-type: none"> <li>● Council SPS 2022</li> </ul>	Low 9.4.6.2
<b>3 Months to 6 Months</b>			
Operations	SCBO	<ul style="list-style-type: none"> <li>● Council to submit comments for FY2023 ICANN Org Budget and Operations cycle</li> </ul>	Low 9.4.4.2
IGO	RPM_IGO_CRWT	<ul style="list-style-type: none"> <li>● Council to receive the Final Report from the RPM_IGO_CRWT and ICANN Board deferment of the IGO_CRPM four consensus recommendations sent to the ICANN Board (on <a href="#">Project List</a> and <a href="#">Resolution</a>)</li> </ul>	Moderate 6.1.1
<b>6 Months to 9 Months</b>			
RDDS	EPDP_P1_IRT	<ul style="list-style-type: none"> <li>● Council to review EPDP-P1 Rec#27 Wave 2 report and monitor for impact</li> </ul>	Low 1.6.2
Operations	ICANN_Meeting	<ul style="list-style-type: none"> <li>● Council leadership to begin planning for ICANN73</li> </ul>	Low 9.4.7.5.1

Out-of-Range			
Operations	POL_IMP	<ul style="list-style-type: none"> <li>• Council to decide when to launch <a href="#">review of Policy &amp; Implementation recommendations</a> review;</li> <li>• Also being considered in context of Continuous Improvement Framework</li> </ul>	<u>Moderate</u> 9.1
Reviews	ATRT3	<ul style="list-style-type: none"> <li>• Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations</li> <li>• Also being considered in context of Continuous Improvement Framework</li> </ul>	<u>Moderate</u> 8.5
Reviews	SSR2	<ul style="list-style-type: none"> <li>• Council to monitor for next steps to implement SSR2 recommendation where applicable.</li> </ul>	<u>Moderate</u> 8.7.2
Reviews	Holistic1	<ul style="list-style-type: none"> <li>• Council to monitor for initiation of ICANN Holistic Review 1</li> </ul>	<u>High</u> 8.9
Accountability	WS2	<ul style="list-style-type: none"> <li>• Council to consider what is required of the GNSO to implement WS2 recommendations (on <a href="#">Action Items, Project List</a>) // Small team to review WS2 <a href="#">next steps</a></li> <li>• Council to determine what is required of the GNSO to implement the GEO Regions review (on <a href="#">Project List</a>)</li> </ul>	<u>Moderate-High</u> 7.2 7.4
Accountability	MSM_EVO	<ul style="list-style-type: none"> <li>• Council to monitor for assignments related to the Evolution of Multistakeholder model (on <a href="#">Action Items</a>)</li> <li>• Also being considered in context of Continuous Improvement Framework</li> </ul>	<u>Moderate</u> 7.3

Program Owners:	Primary / Secondary
<b>RDDS</b>	Caitlin / Marika
<b>RPM</b>	Julie / Ariel
<b>gTLD</b>	Emily / Julie
<b>Expiration</b>	Caitlin / Ariel
<b>Transfers</b>	Emily / Caitlin
<b>IGO</b>	Steve / Mary
<b>Accountability</b>	Ariel / Mary
<b>Reviews</b>	Steve / Mary
<b>Operations</b>	Nathalie / Ariel

### 2020-2021 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
Operations (Aug 2021)	CSC	<ul style="list-style-type: none"> <li>Council to approve GNSO member to the Customer Standing Committee.</li> </ul>	Low 9.3.3.1
Operations (Aug 2021)	ICANN_Meeting	<ul style="list-style-type: none"> <li>ICANN71 &amp; Council to produce response to GAC Advice ICANN71</li> </ul>	Low 9.4.7.3.3
Operations (Aug 2021)	ICANN_Meeting	<ul style="list-style-type: none"> <li>Council leadership to begin planning for ICANN72</li> </ul>	Low 9.4.7.4.1
RDDS (Aug 2021)	Accur_ST	<ul style="list-style-type: none"> <li>Council to consider Org Briefing Doc (delivered Feb 2021) and relevant community information and suggestions on the topic of Accuracy in registration data. For tracking (<a href="#">Rec#CC.1</a>, RNAP, WDRP)</li> <li>Council to form a scoping team</li> <li>(added to range marker: 22 Apr 2021)</li> </ul>	Moderate 1.2.2.2
Transfer (Aug 2021)	TPR_P1	<ul style="list-style-type: none"> <li>Council to confirm Transfer Review Phase 1 WG committed work plan</li> </ul>	N/A 5.1.7.1
RDDS (Jul 2021)	PPSAI_IRT	<ul style="list-style-type: none"> <li>Council to engage with GDS on restart of PPSAI IRT (on <a href="#">Project List</a>)</li> <li>(added to range marker: 17 Dec 2020, Wave 1.5 report delivered March 2021)</li> </ul>	Moderate-High 1.1.7
RDDS (Jul 2021)	T&T_IRT	<ul style="list-style-type: none"> <li>Council to engage with GDS on restart of T&amp;T IRT (on <a href="#">Project List</a>)</li> <li>(added to range marker: 17 Dec 2020, Wave 1.5 report delivered March 2021)</li> </ul>	Moderate 1.1.8
Reviews (Jun 2021)	GNSO_REVIEW3	<ul style="list-style-type: none"> <li>Council to consider forming a scoping team for GNSO Review3 cycle after Board's consideration of halting further reviews to implement ATRT3.</li> <li>Council to announce beginning of GNSO Review3 cycle and to begin selection of membership procedures</li> <li>Also being considered in context of Continuous Improvement Framework</li> <li>(added to range marker: 21 Jan 2021), Added to Parking Lot 17 Jun 2021</li> <li>Board <a href="#">resolved</a> to delay GNSO3 Review</li> </ul>	Moderate 8.2
RDDS (Jun 2021)	EPDP_P2A	<ul style="list-style-type: none"> <li>Council to receive Initial Report on EPDP-P2A topics on Legal vs. Natural and Feasibility of Unique contacts.</li> </ul>	Moderate 1.1.2.1
Operations (May/Jun 2021)	ICANN_Meeting	<ul style="list-style-type: none"> <li>Council leadership planning for ICANN71</li> </ul>	Low 1.9.3.7.3
gTLD (May 2021)	IDN	<ul style="list-style-type: none"> <li>Council to launch IDN Track 2 EPDP <a href="#">approach</a> (on <a href="#">Action Items</a>, <a href="#">Project List</a>)</li> </ul>	Moderate 1.3.3.2
Operations (May 2021)	ICANN_Meeting	<ul style="list-style-type: none"> <li>ICANN70 &amp; Council to produce response to GAC Advice ICANN70</li> </ul>	Low 1.9.3.7.2
RDDS (Apr 2021)	EPDP_P1_IRT	<ul style="list-style-type: none"> <li>Council to review EPDP-P1 Rec#27 Wave 1.5 report and monitor for impact (PPSAI + T&amp;T)</li> <li>(added to range marker: 17 Dec 2020, report not delivered until March 2021)</li> </ul>	Low 1.1.6
Reviews (Apr 2021)	SSR2	<ul style="list-style-type: none"> <li>SSR2 Results to be reviewed; Council to consider filing a public comment (due 08 April 2021).</li> </ul>	Low 1.8.8
RDDS (Mar 2021)	EPDP_P2A	<ul style="list-style-type: none"> <li>Council to receive status on EPDP-P2A topics on Legal vs. Natural and Feasibility of Unique contacts.</li> </ul>	Low 1.1.2.1
Transfer (Mar 2021)	TP_IR	<ul style="list-style-type: none"> <li>Council to confirm Transfer PDP Charter (on <a href="#">Project List</a>)</li> </ul>	Moderate 1.5.1.3
Operations (Feb 2021)	SCBO	<ul style="list-style-type: none"> <li>Council to confirm FY2022 Budget and Operations public comment submission (due 15 Feb 2021)</li> </ul>	Low 1.9.3.4
Transfer (Feb 2021)	TP_IR	<ul style="list-style-type: none"> <li>Council to consider launch of Transfer PDP (including items from Rec#27) [HIGH] (on <a href="#">Project List</a>)</li> </ul>	Moderate 1.5.1
gTLD (Feb 2021)	SubPro	<ul style="list-style-type: none"> <li>Council to consider SubPro Final Report (on <a href="#">Project List</a>)</li> </ul>	High 1.3.2
RDDS (JAN 2021)	EPDP_P1_IRT	<ul style="list-style-type: none"> <li>Council to determine how to manage the EPDP-P1 IRT potential Impasse on Phase 1 Rec #7 and if it conflicts with Thick Whois consensus policy; consider draft motion from the small team.</li> <li>Council to consider and determine next steps for <a href="#">EPDP-P1 Rec27 Wave 1</a> report on how to address policy issues for <b>Thick Whois Transition Policy</b></li> <li>(added to range marker: 14 Sep 2020)</li> </ul>	High 1.1.4 1.1.4.2.10
Operations (Jan 2021)	ICANN_Meeting	<ul style="list-style-type: none"> <li>Council leadership to begin planning for ICANN70</li> <li>(added to range marker: 17 Dec 2020)</li> </ul>	Low 1.9.3.7.2
RPM (Jan 2021)	RPM_P1	<ul style="list-style-type: none"> <li>Council to consider RPM-Phase 1 Final Report (on <a href="#">Project List</a>)</li> <li>(added to range marker: 17 Dec 2020)</li> </ul>	Moderate 1.2.1.3
Accountability (Dec 2020)	IRP	<ul style="list-style-type: none"> <li>Completion of community process to appoint GNSO members for the Community Representatives Group to select IRP Standing Panel</li> </ul>	Low --
Reviews (Dec 2020)	GNSO_REVIEW3	<ul style="list-style-type: none"> <li>Council to <a href="#">respond</a> to Board letter about GNSO Review3 cycle (added to range marker: 19 Nov 2020)</li> </ul>	Moderate

			1.8.2
Operations (Dec 2020)	POL_IMP	<ul style="list-style-type: none"> <li>GNSO Council to <a href="#">comment</a> on Operational Design Phase</li> </ul>	Low --
Operations (Nov 2020)	SPS_2021	<ul style="list-style-type: none"> <li>Council SPS 2021 (on <a href="#">Action Items</a>)</li> </ul>	Low 1.9.3.6
Operations (Nov 2020)	SCBO	<ul style="list-style-type: none"> <li>Council to refresh SCBO in preparation for FY2022 Budget and Operations cycle</li> </ul>	Low 1.9.3.4
Operations (Nov 2020)	EC	<ul style="list-style-type: none"> <li>GNSO Council to elect replacement for Empowered Community representative for the GNSO</li> </ul>	Low 1.9.2
Expiration (Nov 2020)	EDDP_PSR	<ul style="list-style-type: none"> <li>Council to consider when to request a Policy Status Report to conduct a review of the EDDP/ERRP</li> </ul>	Low 1.4.1
RDDS (Oct 2020)	EPDP_P2	<ul style="list-style-type: none"> <li>Council to consider <a href="#">EPDP-P2 Remaining Items</a> (Legal vs. Natural, Unique Contact Email, Accuracy) (on <a href="#">Action Items</a>) <ul style="list-style-type: none"> <li>Council to decide to extend Phase 2 to cover Legal vs. Natural + Feasibility of Unique contacts</li> <li>Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP <ul style="list-style-type: none"> <li>Council to consider <a href="#">Rec#CC.1</a> to be included as additional work within EPDP-P2 remaining items (Accuracy)</li> <li>Council to consider <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy)</li> <li>Council to consider <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report</li> </ul> </li> </ul> </li> </ul>	High 1.1.2.1 1.1.2.2
RDDS (Oct 2020)	WPIAG	<ul style="list-style-type: none"> <li>Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; small team <a href="#">recommendations</a>. Engage Org on possible revision.</li> </ul>	Moderate 1.1.5
gTLD (Oct 2020)	IDN	<ul style="list-style-type: none"> <li>Council to form small team to draft charter for IDN Track 2 activities <a href="#">approach</a> (on <a href="#">Action Items</a>, <a href="#">Project List</a>)</li> <li><del>Council to coordinate with CCNSO (Track 3)</del></li> </ul>	Moderate 1.3.3.2 <del>1.3.3.3</del>
IGO (Sep 2020)	RPM_IGO_CRWT	<ul style="list-style-type: none"> <li>Council to decide to launch RPM-IGO-CRPM with <a href="#">call for volunteers</a> and seek Chair (on <a href="#">Action Items</a>, <a href="#">Project List</a>)</li> </ul>	Moderate 1.6.1.3
Accountability (Sep 2020)	MSM_EVO	<ul style="list-style-type: none"> <li>Council to organize community sharing webinars on PDP3.0 in context of the Evolution of Multistakeholder model</li> </ul>	Moderate 1.7.3.1
RDDS (Sep 2020)	EPDP_P2	<ul style="list-style-type: none"> <li>Council to consider EPDP-P2 Final Report (on <a href="#">Project List</a>)</li> </ul>	High 1.1.1.2
RDDS (AUG 2020)	EPDP_P1_IRT	<ul style="list-style-type: none"> <li>Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [MEDIUM]: <ul style="list-style-type: none"> <li>confirm urgency of policies requiring terminology update</li> <li>confirm bandwidth of GDD and IRTs</li> <li>confirm approach of redlines with IRT, public comment, and posting of revised consensus policies</li> <li>(on <a href="#">Action Items</a>)</li> </ul> </li> </ul>	Moderate 1.1.5
gTLD (AUG 2020)	IDN_WG	<ul style="list-style-type: none"> <li>Council to confirm IDN Operational Track 1 <a href="#">approach</a> (on <a href="#">Action Items</a>, <a href="#">Project List</a>)</li> </ul>	Moderate 1.3.3
Transfer (JUL 2020)	Transfers_IR	<ul style="list-style-type: none"> <li>Council to consider development of Issue Report on Transfers.</li> </ul>	Low 1.5.1.1
gTLD (JUL 2020)	CCWG_Auctions	<ul style="list-style-type: none"> <li>Council to consider CCWG-Auctions Final Report and resolution for approval</li> </ul>	Low 1.3.1.1
RPM (JUL 2020)	RPM_P1	<ul style="list-style-type: none"> <li>Council to engage RPM Leadership and Staff to determine <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Track2 items on URS, items 2-9 &amp; URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group</li> </ul>	Moderate 1.2.1.2.1 1.2.1.2.2
Accountability (JUL 2020)	MSM_EVO	<ul style="list-style-type: none"> <li>Council to provide comments to Evolution of Multistakeholder model <a href="#">public comment proceeding</a></li> </ul>	Moderate 1.7.3.1