
# Project Tracking & Rollup

ICANN | GNSO

Generic Names Supporting Organization



			Su	mmary Gan	tt & Key Mile	estones	
Health	Primary Task	Current Start	Current Finish	Baseline Finish	% Complete	Status	2020         2021         2022           Q1         Q2         Q3         Q4         Q1 <t< th=""></t<>
	EPDP: Specific Curative Rights Protections for Intergovernmental Organizations	09/24/20	05/09/22	05/09/22	83%	In Progress	EPDP: Specific Curative Rights Protections for
	PROJECT CONTROL	09/24/20	05/09/22	05/09/22	95%	In Progress	PROJECT CONTROL
	GROUP DELIBERATIONS	02/22/21	08/13/21	08/13/21	100%	Complete	GROUP DELIBERATIONS
	Topic 1 Deliberations - Evaluate Standing to File a Complaint under the UDRP and URS	03/08/21	08/13/21	08/13/21	100%	Complete	Topic 1 Deliberations - Evaluate Standing to File a Complaint t
	Topic 2 Deliberations - Evaluate Jurisdictional Immunity in Context of Rec#5	03/08/21	08/13/21	08/13/21	100%	Complete	Topic 2 Deliberations - Evaluate Jurisdictional Immunity in Cor
	INITIAL REPORT	03/23/21	10/25/21	10/25/21	100%	Complete	INITIAL REPORT
	Publish Initial Report	09/13/21	09/13/21	09/06/21	100%	Complete	Publish Initial Report
	FINAL REPORT	10/26/21	12/20/21	12/20/21	25%	In Progress	FINAL REPORT
•	Review of public comments	10/26/21	11/22/21	11/22/21	50%	In Progress	Review of public comments
	Submission of Final Report to the GNSO Council	12/20/21	12/20/21	12/20/21	0%		Submission of Final Report to the GNSO Council

Title:	EPDP: Specific Curative R	ights Prot	ections	for Intergover	rnmental Organiz	zations (EPDP_	SCRP_IG	iO)			
Description & Scope:	<ul> <li>The GNSO Council initiated to the first four recommendati</li> <li>1. accounts for the pose</li> <li>2. does not affect the pose</li> <li>3. preserves registrant</li> <li>Suspension decision</li> <li>4. recognizes that the by a court of competent</li> <li>The GNSO Council originally</li> <li>IGO-INGO Curative Rights Prodict GNSO Council in January of Specific Curative Rights Prot the step to be an entirely product of the step to be an en</li></ul>	ons from the ssibility tha right and all ss' rights to a; and existence a existence a extent jurisdi created a V rotection M 2020. On 1 rections for	ne GNSC t an IGC oility of judicial nd scop ction." Work Tr lechanis 9 Augus IGOs to	D's IGO-INGO Ac D may enjoy juris registrants to fil review of an ini ee of IGO jurisdic ack within the R sms PDP WG Fin st 2021, the GNS e enable the poli	cess to Curative Ri sdictional immunit le judicial proceedi tial [Uniform Dom ctional immunity in PMs PDP WG, bas hal Report. The Ado SO Council initiated icy development o	ights PDP and: cy in certain circu ings in a court of ain Name Disput n any particular s ed on the Counc dendum to the R d the Expedited F f the IGO Work T	mstance compete e Resolut ituation il referral PMs PDP Policy Dev	s; ent jurisdiction; tion Policy or Uni is a legal issue to of recommenda Charter was ado velopment Proce	iform Rapid be determin tion 5 from pted by the ss (EPDP) on		
Composition:				Project Man	agement.						
Chair(s):	Chris Dispain			Token	Planned Start	Actual Start	# of	Planned End	Actual Er		
Council Liaison:	John McElwaine			Holder	Date	Date	Days	Date	Date		
Staff:	M. Wong, S. Chan, B. Cobb			WG	31 Oct 2019	17 Dec 2020	693	14 Feb 2022	TBD		
# Participants:	19 Participants ( <u>link</u> )										
# Observers:	5	alula / \A/ili		Pro	gram	Progress		Status	Healt		
Tools: <u>Mailing List / Meeting Schedule / Wiki</u>									<u>∧</u> .   <b>■</b>		
Charter:	<u>Charter</u>			STATUS: Plan	ned On-schedule		At-Risk	chedule Target wi	ll be missed		
	Charter			STATUS: Plan	ned On-schedule	Revised schedule			ll be missed		
/lilestones/Work	Charter	Date		STATUS: Plan	ned On-schedule HEALTH	Revised schedule	At-Risk	In-Trouble			
/lilestones/Work	<u>Charter</u> < plan ( <u>link</u> ): ilestone/Task			STATUS: Plan	ned On-schedule HEALTH th Rationale:	Revised schedule	At-Risk	In-Trouble			
Лilestones/Work Mi	<u>Charter</u> < plan ( <u>link</u> ): ilestone/Task ddendum Adopted	Date		STATUS: Plan Status/Healt This proj Current Acti	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> <u>vities</u> :	Revised schedule     On-Target     atus of "Behind-S	At-Risk	In-Trouble " and <u>Health</u> of "			
<b>/ilestones/Work</b> Mil Work Track <u>Charter Ac</u>	<u>Charter</u> < plan ( <u>link</u> ): ilestone/Task ddendum Adopted	Date Jan-20		STATUS: Plan Status/Healt Status/Healt This proj Current Acti Review c	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> vities: of <u>public comment</u>	Revised schedule     On-Target     atus of "Behind-S responses to Ini	At-Risk	In-Trouble " and <u>Health</u> of " rt.	On-Target".		
<b>/ilestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u>	<u>Charter</u> < plan ( <u>link</u> ): ilestone/Task ddendum Adopted	Date Jan-20 Aug-21		STATUS: Plan Status/Healt • This proj <u>Current Acti</u> • Review c • Revise re	ned On-schedule HEALTH th Rationale: sect maintains a <u>Sta</u> vities: of public comment ecommendations a	Revised schedule     On-Target     atus of "Behind-S responses to Ini as appropriate to	At-Risk	In-Trouble " and <u>Health</u> of " rt. the Final Report.	On-Target".		
<b>/lilestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting	<u>Charter</u> k plan ( <u>link</u> ): ilestone/Task ddendum Adopted d	Date Jan-20 Aug-21 Dec-20 Feb-21		STATUS: Plan Status/Healt • This proj <u>Current Acti</u> • Review c • Revise re	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> vities: of <u>public comment</u>	Revised schedule     On-Target     atus of "Behind-S responses to Ini as appropriate to	At-Risk	In-Trouble " and <u>Health</u> of " rt. the Final Report.	On-Target".		
<b>/lilestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work	<u>Charter</u> k plan ( <u>link</u> ): ilestone/Task ddendum Adopted d	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21		STATUS: Plan Status/Healt • This proj <u>Current Acti</u> • Review c • Revise re	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> vities: of public comment ecommendations a ouncil requesting a	Revised schedule     On-Target     atus of "Behind-S responses to Ini as appropriate to	At-Risk	In-Trouble " and <u>Health</u> of " rt. the Final Report.	On-Target".		
<b>Ailestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations	<u>Charter</u> k plan (link): ilestone/Task ddendum Adopted d k plan	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Revise re • PCR to C Planned Act •	ned On-schedule HEALTH th Rationale: ject maintains a <u>Sta</u> vities: of public comment ecommendations a ouncil requesting a ivities:	Revised schedule     On-Target     On-Target     of "Behind-S responses to Initias appropriate to additional time a	At-Risk Schedule tial Repo prepare s noted i	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks sectio	On-Target".		
<b>Ailestones/Work</b> <b>Mil</b> Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Revise re • PCR to C Planned Act •	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> vities: of public comment ecommendations a ouncil requesting a	Revised schedule     On-Target     On-Target     of "Behind-S responses to Initias appropriate to additional time a	At-Risk Schedule tial Repo prepare s noted i	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks sectio	On-Target".		
<b>Ailestones/Work</b> <b>Mil</b> Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu	Charter Charter c plan (link): clestone/Task ddendum Adopted d k plan usions ecommendations and findings	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Revise re • PCR to C Planned Act • Determin Open Issues	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> vities: of public comment ecommendations a ouncil requesting a ouncil requesting a ivities: ne levels of conser , Risks & Mitigat	Revised schedule     On-Target     On-Target     of "Behind-S responses to Initias appropriate to additional time a nsus on recomment ion Plan:	At-Risk Schedule tial Repo prepare s noted i endations	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks sections	On-Target".		
<b>Ailestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Aug-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Revise re • PCR to C Planned Act • • Determin Open Issues • Public Co	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> of <u>public comment</u> commendations a ouncil requesting a ivities: ne levels of conser , <u>Risks &amp; Mitigat</u> omments and furth	Revised schedule     On-Target     On-Target     of "Behind-S     responses to Initias appropriate to     additional time a     hsus on recomment     ion Plan:     ner discussions b	At-Risk Schedule tial Repo prepare s noted i endations etween F	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks sections.	On-Target". on below.		
<b>Ailestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for <u>public</u>	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Sep-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Revise re • PCR to C Planned Act • Determin • Determin • Public Co Council r	ned On-schedule HEALTH th Rationale: ect maintains a <u>Sta</u> of public comment commendations a ouncil requesting a ivities: ne levels of conser , <u>Risks &amp; Mitigat</u> omments and furth may indicate a nee	Revised schedule     On-Target     On-Target     On-Target     of "Behind-S     responses to Ini     sappropriate to     additional time a     nsus on recomme <u>ion Plan:</u> ner discussions b     d to determine v	At-Risk Schedule tial Repo prepare s noted i endations etween B vhether t	In-Trouble " and <u>Health</u> of " rt. the Final Report. In the Risks section s. EPDP leadership at the EPDP charter	On-Target". on below. and the GNS is too restric		
<b>Ailestones/Work</b> <b>Mil</b> Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for <u>public</u> Review public comme	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment ent input	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Sep-21           Nov-21		STATUS: Plan STATUS: Plan Status/Healt This proj Current Actir Review C Revise re PCR to C Planned Act Open Issues Public Co Council r to develo largely co	ned On-schedule HEALTH th Rationale: ect maintains a <u>Sta</u> of <u>public comment</u> commendations a ouncil requesting a ouncil requesting a ivities: ne levels of conser , <u>Risks &amp; Mitigat</u> omments and furth may indicate a nee op a solution that i onsiders its curren	Revised schedule     On-Target     on-T	At-Risk Schedule tial Repo prepare s noted i endations etween E vhether t vable to a ommenc	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks section s. EPDP leadership a the EPDP charter all affected partient	On-Target". on below. and the GNS is too restric s. The EPDP enerally		
<b>Ailestones/Work</b> <b>Mil</b> Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for <u>public</u> Review public comme Determine consensus	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Aug-21           Sep-21           Nov-21           Dec-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Review c • PCR to C Planned Act • Determin • Determin • Determin • Public Co Council r to develo largely co consisten	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> of public comment commendations a founcil requesting a	Revised schedule atus of "Behind-S responses to Initial appropriate to additional time a nsus on recommediate discussions bid to determine vis mutually agree t preliminary recondations #1-4 from	At-Risk At-Risk Cochedule tial Repo prepare s noted i endations etween B vhether t vable to a ommenc om the on	In-Trouble " and <u>Health</u> of " rt. the Final Report. In the Risks section s. EPDP leadership a the EPDP charter for the as "ge riginal curative rig	On-Target". On below. on below. is too restricts. The EPDP enerally ghts PDP.		
<b>Ailestones/Work</b> Mil Work Track <u>Charter Ac</u> EPDP Charter <u>Adoptec</u> Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for <u>public</u> Review public comme Determine consensus Finalize Report	Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment ent input levels on recommendations	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Aug-21           Sep-21           Nov-21           Dec-21		STATUS: Plan Status/Healt • This proj Current Acti • Review c • Review c • PCR to C Planned Act • Determin • Determin • Determin • Public Co Council r to develor largely co consister • The EPD	ned On-schedule HEALTH th Rationale: dect maintains a <u>Sta</u> of <u>public comment</u> commendations a ouncil requesting a	Revised schedule atus of "Behind-S responses to Initial appropriate to additional time a nsus on recommedion Plan: ner discussions bid to determine vis mutually agree to preliminary recommediations #1-4 frocomprehensively	At-Risk Cochedule tial Repo prepare s noted i endations etween E vhether t cable to a ommenc om the or review p	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks section s. EPDP leadership at the EPDP charter Ill affected partier fations the as "generic potential arbitral	On-Target". On below. On below. is too restricts. The EPDP enerally ghts PDP. frameworks		
Ailestones/Work Mil Work Track Charter Ac EPDP Charter Adopted Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for public Review public comme Determine consensus Finalize Report Adopt final recommer	Charter charte	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Sep-21           Nov-21           Dec-21           Dec-21		STATUS: Plan STATUS: Plan Status/Healt This proj Current Acti Review C Review C Revise re PCR to C Planned Act Determin Open Issues Public Co Council r to develo largely co consister The EPD leading p	ned On-schedule HEALTH th Rationale: fect maintains a <u>Sta</u> of public comment commendations a founcil requesting a	Revised schedule     On-Target     On-Target     On-Target     of "Behind-S     responses to Initias appropriate to     additional time a     discussions b     d to determine v     is mutually agree     t preliminary rec     ndations #1-4 fro     comprehensively Public Comments	At-Risk Cochedule tial Repo prepare s noted i endations etween E vhether t vable to a ommenc om the or review p s may sho	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks section s. EPDP leadership a the EPDP charter at affected partie dations the as "ge riginal curative rigo potential arbitral pow this is not neo	On-Target". On below. on below. is too restricts. The EPDP enerally ghts PDP. frameworks cessary at the		
Ailestones/Work Mil Work Track Charter Ac EPDP Charter Adopted Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for public Review public comme Determine consensus Finalize Report Adopt final recommer	Charter charte	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Aug-21           Sep-21           Nov-21           Dec-21		STATUS: Plan Status/Healt This proj Current Acti Review of Revise re PCR to C Planned Act Determin Open Issues Public Co Council r to develor largely co consister The EPD leading p policy de the feasi	ned On-schedule HEALTH th Rationale: ect maintains a <u>Sta</u> of public comment commendations a ouncil requesting a ouncil reques	Revised schedule In the second schedule In the s	At-Risk At-Risk Cochedule tial Repo prepare s noted i endations etween B whether t cable to a ommenc om the or review p s may sho hay requi	In-Trouble " and <u>Health</u> of " rt. the Final Report. In the Risks section s. EPDP leadership at the EPDP charter for the as "generations the as "generations the as the lations the as "generations the section of the section	On-Target". On below. on below. and the GNS is too restric s. The EPDP enerally ghts PDP. frameworks cessary at the al advice abo		
Ailestones/Work Mil Work Track Charter Ac EPDP Charter Adopted Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for public Review public comme Determine consensus Finalize Report Adopt final recommer Send final report to Gl	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment ent input levels on recommendations ndations and report NSO Council	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Sep-21           Nov-21           Dec-21           Dec-21		STATUS: Plan STATUS: Plan Status/Healt This proj Current Acti Review of Revise re PCR to C Planned Act Planned Act Determin Open Issues Public Co Council r to develo largely co consisten The EPD leading p policy de the feasi necessita	ned On-schedule HEALTH th Rationale: ject maintains a <u>Sta</u> of <u>public comment</u> commendations a ouncil requesting a ouncil request of conser , <u>Risks &amp; Mitigat</u> omments and furth may indicate a nee op a solution that i onsiders its curren nt" with recomme P team has yet to o providers, though I evelopment phase. bility and implicati ate a request to th	Revised schedule     On-Target     On-T	At-Risk At-Risk Concentrations At-Risk Concentrations At-Risk	In-Trouble " and <u>Health</u> of " rt. the Final Report. n the Risks section s. EPDP leadership at the EPDP charter at affected partier lations the as "generications the as section potential arbitral potential arbitral	On-Target". On below. and the GNS is too restric s. The EPDP enerally ghts PDP. frameworks cessary at the al advice abc on, which w		
Ailestones/Work Mil Work Track Charter Ad EPDP Charter Adopted Project Start 1st Meeting Project Plan and Work Issue Deliberations Assemble initial conclu Consolidate interim re Build Draft Report for Issue report for public Review public comme Determine consensus Finalize Report Adopt final recommer Send final report to GI GNSO Council adoptio	Charter Charter c plan (link): ilestone/Task ddendum Adopted d k plan usions ecommendations and findings public comment c comment ent input levels on recommendations ndations and report NSO Council	Date           Jan-20           Aug-21           Dec-20           Feb-21           Apr-21           Dec-21           Jul-21           Jul-21           Sep-21           Nov-21           Dec-21           Dec-21		STATUS: Plan STATUS: Plan Status/Healt This proj Current Acti Review C Revise rc PCR to C Planned Act Open Issues Public Co Council r to develo largely co consister The EPD leading p policy de the feasi necessita The Initia	ned On-schedule HEALTH th Rationale: ect maintains a <u>Sta</u> of public comment commendations a ouncil requesting a ouncil reques	Revised schedule     On-Target     on-T	At-Risk Cochedule tial Repo prepare s noted i endations etween B whether t sable to a ommenc om the or review p s may sho hay requi a specific comment	In-Trouble " and <u>Health</u> of " rt. the Final Report. In the Risks section s. EPDP leadership at the EPDP charter at a ffected partier dations the as "generic riginal curative rigon potential arbitral potential arbi	On-Target". On below. and the GNS is too restric s. The EPDP enerally ghts PDP. frameworks cessary at the al advice abo on, which w nitted which		

Prior period % Complete	78%	

## **Completed in prior period(s)**:

delay.

- Public comment closed 24 Oct 2021 with 14 Individual, 13 Organization, and 6 Community groups submitting comments.
- Confirmed delisting of Recommendation #2.
- Confirmed revised Recommendation #6.
- Confirmed revised Recommendation #1.

[Return to Project Summary]

# **Project Tracking & Rollup** DASHBOARD

ICANN | GNSO

Generic Names Supporting Organizatior


	Project Roster				
Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Group Selected / Nominated By: Group Name At-Large Advisory Committee (ALAC)					
Yrjö Länsipuro	Member		12/17/20		https://community.icann.
Justine Chew	Member		12/17/20		https://community.icann.
Carlos Raúl Gutiérrez	Alternate		12/17/20		https://community.icann
Vanda Scartezini	Alternate		12/17/20	11/08/21	https://community.icann
Vanda Scartezini	Alternate		11/24/21		https://community.icann
Group Selected / Nominated By: Group Name Commercial Business Users Constituency (BC)			I		
Jay Chapman	Member		12/17/20		https://community.icann
Group Selected / Nominated By: Group Name GNSO Council					
Chris Disspain	Member	Chair	12/17/20		https://community.icann
Jeffrey Neuman	Member	Liaison	01/08/21		https://community.icann
John McElwaine	Member	Liaison	01/08/21		https://community.icann
Group Selected / Nominated By: Group Name Governmental Advisory Committee (GAC)				1	
Susan Anthony	Member		12/17/20		https://community.icann
Kavouss Arasteh	Member		12/17/20		https://community.icanr
Alexandra Excoffier	Member		12/17/20		https://community.icanr
Brian Beckham	Member		12/17/20		https://community.icanr
Jorge Cancio	Alternate		12/17/20		https://community.icanr
David Satola	Alternate		12/17/20		https://community.icanr
Matthew Coleman	Alternate		12/17/20		https://community.icanr
Group Selected / Nominated By: Group Name Intellectual Property Constituency (IPC)			I		
Paul McGrady	Member		01/11/21		https://community.icanr
Group Selected / Nominated By: Group Name Internet Corporation for Assigned Names & Numbers (ICANN)					
Mary Wong	Staff - Assigned		12/17/20		
.,			12/17/20		
Steve Chan	Staft - Assigned		12/17/20		
Steve Chan	Staff - Assigned Staff - Assigned		-		
Julie Bisland	Staff - Assigned		12/17/20 12/17/20 12/17/20		
Julie Bisland Terri Agnew	Staff - Assigned Staff - Assigned		12/17/20 12/17/20		
Julie Bisland Terri Agnew Berry Cobb	Staff - Assigned Staff - Assigned Staff - Assigned		12/17/20 12/17/20 12/17/20		
Julie Bisland Terri Agnew	Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned		12/17/20 12/17/20		
Julie Bisland Terri Agnew Berry Cobb Devan Reed Group Selected / Nominated By: Group Name	Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned		12/17/20 12/17/20 12/17/20		https://community.icann
Julie Bisland Terri Agnew Berry Cobb Devan Reed Group Selected / Nominated By: Group Name Internet Service Providers and Connectivity Providers Constituen	Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned		12/17/20 12/17/20 12/17/20 11/15/21		https://community.icann
Julie Bisland Terri Agnew Berry Cobb Devan Reed Group Selected / Nominated By: Group Name Internet Service Providers and Connectivity Providers Constituen Osvaldo Novoa Group Selected / Nominated By: Group Name	Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned		12/17/20 12/17/20 12/17/20 11/15/21		
Julie Bisland Terri Agnew Berry Cobb Devan Reed Group Selected / Nominated By: Group Name Internet Service Providers and Connectivity Providers Constituen Osvaldo Novoa Group Selected / Nominated By: Group Name Non-Commercial Stakeholder Group (NCSG)	Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned Staff - Assigned cy (ISPCP) Member		12/17/20 12/17/20 12/17/20 11/15/21 12/17/20	03/03/21	https://community.icann

# **Project Tracking & Rollup** DASHBOARD


Attondoo Nomo

ICANN | GNSO Generic Names Supporting Organization


### Work-Plan Activity Metrics



#### Mailman Activity



🔵 Qty Meeting Activity





Plenary Atter	ndance		
Group Represented	Invited Qty	Attended Qty	Attendance
Total	Sum 474		Avg 84.0%
Primary	Sum	Sum	Avg
At-Large Advisory Committee (ALAC)	<b>91</b>	64	70.3%
Attendee Name Carlos Raúl Gutiérrez	Sum	Sum	Avg
	<b>27</b>	5	18.5%
Attendee Name	Sum		Avg
Justine Chew	<b>24</b>		91.7%
Attendee Name	Sum	Sum	Avg
Vanda Scartezini	12	11	91.7%
Attendee Name	Sum	Sum	
Yrjö Länsipuro	28	26	
Primary Commercial Business Users Constituency (BC)	Sum 28		
Attendee Name	Sum	Sum	<sup>Avg</sup>
Jay Chapman	28	28	100.0%
Primary	Sum	Sum	Avg
GNSO Council	<b>84</b>	80	95.2%
Attendee Name	Sum		Avg
Chris Disspain	28		100.0%

Curr

C.....

Jeffrey Neuman	28	<b>26</b>	92.9%
Attendee Name	Sum	Sum	Avg
John McElwaine	28	<b>26</b>	92.9%
Primary	Sum	Sum	Avg
Governmental Advisory Committee (GAC)	157	138	87.9%
Attendee Name Alexandra Excoffier	Sum	Sum	Avg
	28	25	89.3%
Attendee Name	Sum	Sum	92.9%
Brian Beckham	28	<b>26</b>	
Attendee Name	Sum	Sum	Avg
David Satola	22	22	100.0%
Attendee Name	Sum	Sum	Avg
Kavouss Arasteh	28	<b>14</b>	50.0%
Attendee Name	Sum	Sum	100.0%
Matthew Coleman	23	<b>23</b>	
Attendee Name	Sum	Sum	100.0%
Susan Anthony	28	<b>28</b>	
Primary	Sum	Sum	Avg
Intellectual Property Constituency (IPC)	28	<b>26</b>	92.9%
Attendee Name	Sum	Sum	Avg
Paul McGrady	28	<b>26</b>	92.9%
Primary	Sum	Sum	<sup>Avg</sup>
Internet Service Providers and Connectivity Providers Constituency (ISPCP)	28	<b>21</b>	75.0%
Attendee Name	Sum	Sum	<sup>Avg</sup>
Osvaldo Novoa	28	<b>21</b>	75.0%
Primary	Sum	Sum	Avg
Non-Commercial Stakeholder Group (NCSG)	58	<b>41</b>	70.7%
Attendee Name	Sum	Sum	<sup>Avg</sup>
Ioana Florina Stupariu	<b>28</b>	<b>22</b>	78.6%
Attendee Name	Sum	Sum	60.7%
Juan Manuel Rojas	<b>28</b>	<b>17</b>	
Attendee Name	Sum	Sum	Avg
Krishna Seeburn	<b>2</b>	<b>2</b>	100.0%

Open source report to view more

alth WBS	Task Name	Current Current Duration Start	Current Finish	Predecessors	% Complet	Status e	Baseline Start	Baseline Finish	Q3	Q4 Sen Oct No		Q1		Q2 May lue		Sen Oo		Q1	Q2 Mar Apr May
	EPDP: Specific Curative Rights Protections for Intergovernmental Organizations	423d 09/24/20	05/09/22		83%	In Progress	09/24/20	05/09/22	Jui Aug	Sep Oct No	Dec	Jan Feb	iviar Apr	May Jun	Jui Aug	Sep OC	a Nov Dec	Jan Feb	war Apr way
1	- PROJECT CONTROL	423d 09/24/20	05/09/22		95%	In Progress	09/24/20	05/09/22		-									
1.1	Project start confirmed	1d 09/24/20	09/24/20		100%	Complete	09/24/20	09/24/20		ē_									
1.2	Adopt/Confirm charter	1d 09/25/20	09/25/20	3	100%	Complete	09/25/20	09/25/20											
1.3	Confirmation of Team	100d 09/25/20	02/11/21	3	100%	Complete	09/25/20	02/11/21											
1.4	Appointment of Team Chair	60d 09/25/20	12/17/20	3	100%	Complete	09/25/20	12/17/20											
1.5	Appointment of Liaison to GNSO Council	60d 09/25/20	12/17/20	3	100%	Complete	09/25/20	12/17/20											
1.6	Chair / Staff preparations	46d 12/18/20	02/19/21	6	100%	Complete	12/18/20	02/19/21											
1.7	<ul> <li>Project Management</li> </ul>	362d 12/18/20	05/09/22		91%	In Progress	12/18/20	05/09/22											
1.7.1	Develop and confirm Project Plan	40d 02/22/21	04/16/21	8	100%	Complete	02/22/21	04/16/21											
1.7.2	Obtain project plan approval from GNSO Council	10d 04/19/21	04/30/21	10	100%	Complete	04/19/21	04/30/21											
1.7.3	Develop monthly Project Packages and deliver to Group & Council	180d 05/03/21	01/07/22	11	85%	In Progress	05/03/21	01/07/22					, i						
1.7.4	Leadership Sub team	260d 12/18/20	12/16/21		96%	In Progress	12/18/20	12/16/21											
1.7.4.1	On-going preparation and planning of group activities	260d 12/18/20	12/16/21	6	96%	In Progress	12/18/20	12/16/21											
1.7.5	Close project and transition project to implementation	5d 05/03/22	05/09/22	14, 72	0%		05/03/22	05/09/22											
2	- GROUP DELIBERATIONS	125d 02/22/21	08/13/21		100%	Complete	02/22/21	08/13/21				-							
2.1	First meeting of EPDP Team	1d 02/22/21	02/22/21	8	100%	Complete	02/22/21	02/22/21											
2.2	Understand Charter, organize materials and develop initial approach	10d 02/22/21	03/05/21	8	100%	Complete	02/22/21	03/05/21											
2.3	Develop definitions and terminology	21d 02/22/21	03/22/21	8	100%	Complete	02/22/21	03/22/21											
2.4	Topic 1 Deliberations - Evaluate Standing to File a Complaint under the UDRP and URS	115d 03/08/21	08/13/21		100%	Complete	03/08/21	08/13/21											
2.5	Topic 2 Deliberations - Evaluate Jurisdictional Immunity in Context of Rec#5	115d 03/08/21	08/13/21		100%	Complete	03/08/21	08/13/21											
2.6	Unplanned Issues & Tasks	0 03/05/21	03/05/21		100%	Complete	03/05/21	03/05/21											
3	- INITIAL REPORT	155d 03/23/21	10/25/21		100%	Complete	03/23/21	10/25/21								· · ·	र,		
3.1	Assemble initial conclusions	104d 03/23/21	08/13/21	19	100%	Complete	03/23/21	08/13/21						1					
3.2	Populate discussion papers with findings and potential recommendations	104d 03/23/21	08/13/21	19	100%	Complete	03/23/21	08/13/21											
3.3	Discuss/approve findings and interim recommendations	6d 08/16/21	08/23/21	20, 27, 53	100%	Complete	08/16/21	08/23/21							i i i				
3.4	Consolidate interim recommendations and findings	5d 08/24/21	08/30/21	54	100%	Complete	08/24/21	08/30/21							6				
3.5	Build Draft Report for public comment	5d 08/24/21	08/30/21	54	100%	Complete	08/24/21	08/30/21											
3.6	Approve Draft Report for public comment	10d 08/31/21	09/13/21	56	100%	Complete	08/31/21	09/06/21								<b>b</b> ,			
3.7	Publish Initial Report	0 09/13/21	09/13/21	57	100%	Complete	09/06/21	09/06/21	\$										
3.8	Communicate Initial Report	5d 09/14/21	09/20/21	57	100%	Complete	09/07/21	09/13/21											
3.9	Public comment forum on the Initial Report (40 days)	30d 09/14/21	10/25/21	57	100%	Complete	09/07/21	10/25/21											
4	- FINAL REPORT	40d 10/26/21	12/20/21		25%	In Progress	10/26/21	12/20/21											
4.1	Review of public comments	20d 10/26/21	11/22/21	51	50%	In Progress	10/26/21	11/22/21									-		
4.2	Continue deliberations of policy topics towards a Final Report	25d 10/26/21	11/29/21	51	30%	In Progress	10/26/21	11/29/21									÷		
4.3	Build Final Report & Final Deliberations	5d 11/30/21	12/06/21	63	0%	In Progress	11/30/21	12/06/21											
4.4	Determine consensus levels on interim recommendations	10d 12/07/21	12/20/21	64	0%		12/07/21	12/20/21											
4.5	Adopt final recommendations and report	10d 12/07/21	12/20/21	64	0%		12/07/21	12/20/21											
4.6	Submission of Final Report to the GNSO Council	0 12/20/21	12/20/21	66	0%		12/20/21	12/20/21	$\diamond$								•		
5	+ POST GROUP TASKS	95d 12/21/21	05/02/22			Not Started	12/21/21	05/02/22											
	PDP CHECKLIST	253d 09/24/20	09/14/21								í			1					

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	AI	EPDP to review public comments in prep for first meeting	-	EPDP Team	11/02/21	11/02/21	Complete	
	WP	Meeting #27 - Review of Public Comments	Ť	EPDP Team	11/02/21	11/02/21	Complete	
	MS	Deliver Project Package to Council	1	Berry Cobb	11/05/21	11/05/21	Complete	
	AI	Staff to update Rec#1 PCRT	-	Policy Support Staff	11/05/21	11/05/21	Complete	
	AI	Staff to create Rec#1 extract for new ideas	-	Policy Support Staff	11/05/21	11/05/21	Complete	
	AI	EPDP to review PCRT Rec#1 updates	-	EPDP Team	11/08/21	11/08/21	Complete	
	Al	EPDP to review PCRT Rec#2, 6, 3	-	EPDP Team	11/08/21	11/08/21	Complete	
	WP	Meeting #28 - Review of Public Comments	Ŷ	IGO-WT Team	11/08/21	11/08/21	Complete	
	Al	Staff to setup doodle poll for Rec#1 small team	-	Policy Support Staff	11/08/21	11/08/21	Complete	
	Al	Staff to update PCRT Recs #2, #6	-	Policy Support Staff	11/11/21	11/10/21	Complete	
	AI	Rec #1 small team to meet and update proposed text	-	Brian Beckham Paul McGrady Policy Support Staff Susan Anthony	11/18/21	11/18/21	Complete	
	AI	EPDP to review PCRT Rec#2, 6, 3	-	EPDP Team	11/15/21	11/15/21	Complete	
	WP	Meeting #29 - Review of Public Comments	1	IGO-WT Team	11/15/21	11/15/21	Complete	
	AI	Staff to send out updated Recommendation #2 text	-	Policy Support Staff	11/16/21	11/16/21	Complete	
	AI	EPDP to review updated Recommendation #2 text	-	EPDP Team	11/19/21	11/19/21	Complete	
	AI	Staff to send out updated Recommendation #6 text	-	Policy Support Staff	11/16/21	11/16/21	Complete	
	AI	EPDP to review updated Recommendation #6 text	-	EPDP Team	11/19/21	11/19/21	Complete	
	AI	Staff to send out extract on "Notice of Objection"	-	Policy Support Staff	11/16/21	11/16/21	Complete	
	AI	EPDP to review "Notice of Objection" extract and come prepared to discuss at Meeting #30 and respond on list	-	EPDP Team	11/19/21	11/19/21	Complete	
	WP	Meeting #30 - Review of Recs #2 & #6; Review of Rec #3, Notice of Objection	1	IGO-WT Team	11/22/21	11/22/21	Complete	
	Al	Staff to send out updated Recommendation #6 text	-	Policy Support Staff	11/22/21	11/22/21	Complete	
	Al	EPDP to review Recommendation #6 text	-	EPDP Team	11/29/21	11/29/21	Complete	
•	AI	Jeff and Jay to extract components of "Notice of Objection" that may be useful to the EPDP's deliberations and potentially form an updated proposal	-	Jay Chapman Jeffrey Neuman	11/29/21		In Progress	
	WP	Meeting #31 - Update on Rec #1, Confirm Rec #2, Continue on PCRT Rec #3	4	EPDP Team	11/29/21	11/29/21	Complete	
	AI	Jay/Paul to confirm the intent of the BC/IPC comment: Accordingly, one potential compromise alternative to exempting an IGO from the mandatory submission to a "Mutual Jurisdiction", would be amending UDRP Rules Section 3(b)(xii) with an explicit carved as follows: "State that Complianant, without prejudice to an IGO Complianant's privileges and sovereign immunity, will submit, with respect to allows:" State decision in the administrative proceeding canceling or transferring the domain name, to the jurisdiction of the courts in at least one specified Mutual Jurisdiction."	-	Jay Chapman Paul McGrady	12/10/21		In Progress	
	AI	IGOs (Brian) to respond on-list to ICA response quoting from Prof Swaine: "As a purely legal matter, it seems unlikely that the Mutual Jurisdiction provision, as it may be accepted by an IGO, establishes or occasions a violation of IGO immunity [and] it may seem more appropriate to require an IGO to abide by a judicial process, given that it has elected to initiate UDRP proceedings, than it would be require a domain-name registrant to accept the IGO's preferred alternative"	-	Alexandra Excoffier Brian Beckham David Satola	12/10/21		In Progress	
	AI	Brian to provide update to Rec #1 small team he received from UN colleagues regarding the use of "Permanent Observer Status" in context of Rec #1 intent.	-	Brian Beckham	12/10/21		In Progress	
	AI	Staff to update Rec #3 PCRT	-	Policy Support Staff	11/29/21	11/29/21	Complete	
	MS	Deliver Project Package to Council	$\downarrow$	Berry Cobb	12/03/21		In Progress	
	WP	Meeting #32 - Cancelled	1	EPDP Team	12/06/21	11/29/21	Complete	
	MS	Deliver Project Change Request to Council	1	EPDP Leadership	12/06/21		In Progress	
	WP	Meeting #33 - Conclude on Rec #1, Conclude on Rec #3 PCRT, begin Rec #4 PCRT	1	EPDP Team	12/13/21		In Progress	
	WP	Meeting #34 - Conclude on Rec #4 PCRT	$\downarrow$	EPDP Team	12/20/21		Not Started	
	MS	Deliver Final Report to the GNSO Council	1	EPDP Team			Not Started	