

Project Tracking & Rollup DASHBOARD


Project Name PDP: Transfer Policy Review **Program** Transfers **Project Sponsor** GNSO Council

Project Information

59%
% Complete

02/18/21
Actual Start

06/19/25
Planned Finish



Project Contacts


Roger Carney
Chair

n/a
Vice_Chair

Oswaldo Novoa
Liaison

Caitlin Tubergen
Staff_Lead

Berry Cobb
Project_Manager



Project Status & Health

Project_Status	Project_Health
Revised Schedule	On-Target

Summary Gantt & Key Milestones

Health	Primary Task	Current Start	Current Finish	% Complete	Status	2021	2022	2023	2024	2025									
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
	PDP: Transfer Policy Review	02/18/21	06/19/25	59%	In Progress	[Gantt Bar]													
	PROJECT CONTROL	02/18/21	06/19/25	69%	In Progress	[Gantt Bar]													
	GROUP DELIBERATIONS	05/13/21	11/14/24	73%	In Progress	[Gantt Bar]													
	Group 1A Policy Topics	06/03/21	05/11/22	100%	Complete	[Gantt Bar]													
	Group 1B Policy Topics	09/28/23	06/05/24	26%	In Progress	[Gantt Bar]													
	Group 2 Policy Topics	02/02/23	09/27/23	96%	In Progress	[Gantt Bar]													
	INITIAL REPORT	06/24/21	11/06/24	66%	In Progress	[Gantt Bar]													
	Publish Initial Report - Group 1A	06/15/22	06/15/22	100%	Complete	[Gantt Bar]													
	Publish Initial Report - Groups (1A, 1B & 2)	08/21/24	08/21/24		Not Started	[Gantt Bar]													
	FINAL REPORT	08/04/22	02/05/25	22%	In Progress	[Gantt Bar]													
	Review of public comments - Group 1A	08/04/22	09/14/22	100%	Complete	[Gantt Bar]													
	Review of public comments - Groups (1A, 1B & 2)	11/07/24	12/18/24		Not Started	[Gantt Bar]													
	Submission of Groups (1A, 1B & 2) Final Report to the GNSO Council	02/05/25	02/05/25		Not Started	[Gantt Bar]													

Project Description

On 18 February 2021, The GNSO Council passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The PDP working group is tasked with determining if changes to the policy are needed to improve the ease, security, and efficacy of inter-registrar and inter-registrant transfers.

[Mailing List](#)
[Meeting Schedule](#)
[Wiki](#)
[Charter](#)

Completed in Prior Period

- Completed substantive deliberations on the Transfer Emergency Action Contact (TEAC), reversal of a transfer, the Transfer Dispute Resolution Policy (TDRP), and Wave 1 - Rec #27 items related to TEAC and TDRP.
- Completed and distributed [Project Package](#).

Open Issues & Risks



- Deliberations on ICANN-Approved Transfers are behind schedule, but the working group has slack in the schedule until 30 Sep 2023 to complete its work.



Current Activities & Tasks

- Continue deliberations on ICANN-Approved Transfers.

Planned Activities & Tasks

- Conduct a “where we’re at” materials & WG session regarding all topics from Groups 1A, 1B, and Group 2.
- Return to Group 1B deliberations on Change of Registrar.





Plenary Roster and Attendance Only

Member	Row Labels	Sum of Invited Qty	Sum of Attended Qty	Percent	Role	SOI	Start Date	Depart Date
At Large Advisory Committee (ALAC)		2140	1579	73.8%				
	Nanghaka Daniel Khauka	194	121	62.4%		https://community.icann.org/v/5i6bhw	5/4/2021	
	Steiner Grigterrad	97	80	82.5%		https://community.icann.org/v/L6R1CQ	5/5/2021	
Commercial Business Users Constituency (BC)		97	84	86.6%				
	Zak Misicovitch	97	84	86.6%		https://community.icann.org/v/1E6mAw	4/23/2021	
GNSO Council		200	165	82.5%				
	Gregory DiBlase	69	41	59.4%	Liaison	https://community.icann.org/v/uCEmAw	6/4/2021	12/21/2022
	Roger Carney	104	104	100.0%	Chair	https://community.icann.org/v/UC6bAw	4/23/2021	
	Oswaldo Novoa	27	20	74.1%	Liaison	https://community.icann.org/v/8hgB8q	12/21/2022	
Independent		97	13	13.4%				
	Stephen Crocker	97	13	13.4%	Subject Matter Expert	https://community.icann.org/v/L6B88I	4/26/2021	
Intellectual Property Constituency (IPC)		134	48	35.8%				
	Mike Rodenbaugh	97	40	41.2%		https://community.icann.org/v/8H9-Ag	4/21/2021	
	Salvador Camacho Hernandez	97	8	8.2%		https://community.icann.org/v/1I_AAw	4/26/2021	
Internet Service Providers and Connectivity Providers Constituency (ISPC)		97	77	79.4%				
	John Woodworth	97	77	79.4%		https://community.icann.org/v/GwK1CO	4/14/2021	
Non-Commercial Stakeholder Group (NCSG)		65	34	52.3%				
	Juan Manuel Rojas	26	22	84.6%		https://community.icann.org/v/8E8b8q	6/22/2022	
	Abdul Plimmer	34	6	17.6%		https://community.icann.org/v/8b8b8q	7/27/2023	6/27/2023
	Kenneth Herman	5	5	100.0%		https://community.icann.org/v/8H9-Dg	7/25/2023	
Registrar Stakeholder Group (RSG)		1038	908	87.5%				
	Catherine Merdinger	97	73	75.3%		https://community.icann.org/v/5AW1CO	4/27/2021	
	Eric Rokobauer	96	89	92.7%		https://community.icann.org/v/8C16Aw	4/26/2021	
	Jody Kolkar	90	88	97.8%		https://community.icann.org/v/nAAAw	5/7/2021	
	Jothan Frakes	90	89	98.9%		https://community.icann.org/v/Gb-hAg	4/23/2021	
	Kelron Tobin	70	59	84.3%		https://community.icann.org/v/8jgD8q	4/27/2021	2/10/2023
	Owen Smigajski	97	83	85.6%		https://community.icann.org/v/8b8W8q	4/27/2021	
	Prudence Malinki	97	82	84.5%		https://community.icann.org/v/Not-1CQ	4/27/2021	
	Richard Merdinger	4	4	100.0%		https://community.icann.org/v/8AB8Aw	5/5/2021	6/7/2021
	Sarah Vakil	97	84	86.6%		https://community.icann.org/v/8W8b8q	4/23/2021	
	Theo Geurts	97	84	86.6%		https://community.icann.org/v/8jgD8q	4/23/2021	
	Thomas Keller	16	9	56.3%		https://community.icann.org/v/8H9-Ag	4/26/2021	9/27/2021
	Volker Gerimann	90	71	78.9%		https://community.icann.org/v/8b8W8q	4/24/2021	
	Nan Chu	97	93	95.9%		https://community.icann.org/v/8H9-Dg	5/6/2021	
Registry Stakeholder Group (RySG)		158	129	81.6%				
	James Galvin	97	76	78.4%		https://community.icann.org/v/8AF1Aw	4/27/2021	
	Richard Wilhelm	61	53	86.9%		https://community.icann.org/v/8b8W8q	11/23/2022	
Alternate		602	498	82.7%				
At Large Advisory Committee (ALAC)		79	71	89.9%				
	Lutz Donnerhacke	41	37	90.2%		https://community.icann.org/v/8AHK8q	5/8/2021	
	Raymond Sacrum Mamallah	38	34	89.5%		https://community.icann.org/v/8P8E8q	5/4/2021	
Commercial Business Users Constituency (BC)		84	83	98.8%				
	Ariola Akinyemi	84	83	98.8%		https://community.icann.org/v/NAE_Cg	8/12/2021	
Non-Commercial Stakeholder Group (NCSG)		147	61	41.5%				
	Faramesh Badie	57	16	28.1%		https://community.icann.org/v/8H9-Aw	6/1/21	7/24/2023
	Wisdom Donkor	90	45	50.0%		https://community.icann.org/v/8I2AAw	8/1/2021	
Registrar Stakeholder Group (RSG)		271	262	96.7%				
	Andrew Roberty	3	4	80.0%		https://community.icann.org/v/8F1C8q	4/23/2021	
	Arnoud Wittershem	68	67	98.5%		https://community.icann.org/v/8C8D8q	5/5/2021	
	Essie Musilov	81	81	100.0%		https://community.icann.org/v/8QW1CQ	4/23/2021	
	Jacques Blanc	7	4	57.1%		https://community.icann.org/v/8A81CQ	4/29/2021	
	Min Feng	5	2	40.0%		https://community.icann.org/v/8H1C8q	4/26/2021	
	Pam Little	2	1	50.0%		https://community.icann.org/v/8p8W8q	4/26/2021	5/30/2023
	Richard Brown	86	86	100.0%		https://community.icann.org/v/8AW1CQ	4/26/2021	
	Christophe Patterson	10	10	100.0%		https://community.icann.org/v/8w8b8q	5/14/2021	
	Benny Samuelson	4	4	100.0%		https://community.icann.org/v/8V8E8q	4/20/2021	
	Hedi Revels	3	3	100.0%		https://community.icann.org/v/8t8E8q	7/24/2023	
Registry Stakeholder Group (RySG)		17	17	100.0%				
	Carolyn Mitchell	17	17	100.0%		https://community.icann.org/v/8b8mAw	3/7/2023	
Not-for-Profit Operational Concerns (NPOC)		4	4	100.0%				
	Bolutife Adisa	4	4	100.0%		https://community.icann.org/v/8IK8Cq	7/25/2023	
Grand Total		2742	2077	75.7%				

Staff Support Roster

Row Labels					
Internet Corporation for Assigned Names & Numbers (ICANN)					
Berry Cobb					2/18/2021
Caitlin Tubergen					2/18/2021
Devan Reed					11/16/2021
Emily Barabas					2/18/2021
Hollis Harris					7/17/2023
Isabelle Colis					4/30/2021
Julie Hedlund					6/10/2021
Terri Agnew					2/18/2021
Julia Billand					2/18/2021
Christian Wheeler					7/27/2023

Health	WBS	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q1												Q2												Q3												Q4											
									Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		PDP: Transfer Policy Review	11314	02/18/21	06/19/25		59%	In Progress																																																
		PROJECT CONTROL																																																						
1		Project start confirmed	0	02/18/21	02/18/21		100%	Complete																																																
1.1		Adopt/Confirm charter	254	02/18/21	03/24/21	3	100%	Complete																																																
1.2		Confirmation of Team	504	02/18/21	04/28/21	3	100%	Complete																																																
1.3		Appointment of Team Chair	504	02/18/21	04/28/21	3	100%	Complete																																																
1.4		Appointment of Liaison to GNSO Council	504	02/18/21	04/28/21	3	100%	Complete																																																
1.5		Chair / Staff preparations	104	04/29/21	05/12/21	6	100%	Complete																																																
1.6		Project Management	10814	04/29/21	06/19/25		64%	In Progress																																																
1.7		Develop and confirm Project Plan	304	04/29/21	06/09/21	6	100%	Complete																																																
1.7.1		Obtain project plan approval from GNSO Council	304	06/10/21	07/21/21	10	100%	Complete																																																
1.7.2		Develop monthly Project Packages and deliver to Group & Council	9004	07/22/21	01/01/25	11	62%	In Progress																																																
1.7.3		Leadership Sub team	9704	04/29/21	01/15/25		64%	In Progress																																																
1.7.4		On-going preparation and planning of group activities	9704	04/29/21	01/15/25	6	64%	In Progress																																																
1.7.4.1		Close project and transition project to implementation	14	06/19/25	06/19/25	14, 267		Not Started																																																
1.7.5																																																								
2		GROUP DELIBERATIONS	9164	05/13/21	11/14/24		73%	In Progress																																																
2.1		First meeting of Team	14	05/13/21	05/13/21	8	100%	Complete																																																
2.2		Understand Charter, organize materials and develop initial approach	104	05/13/21	05/26/21	8	100%	Complete																																																
2.3		Overview & initial discussion of all Policy Topics	154	05/13/21	06/02/21	8	100%	Complete																																																
2.4		Develop definitions and terminology	304	05/13/21	06/23/21	8	100%	Complete																																																
2.5		Input from other SO/ACs & GNSO SG/CS	914	05/27/21	09/30/21		100%	Complete																																																
2.6		Group 1A Policy Topics	2454	06/03/21	05/11/22		100%	Complete																																																
2.6.1		Topic 1 Deliberations - Gaining FOA	404	12/02/21	01/26/22		100%	Complete																																																
2.6.2		Topic 2 Deliberations - Losing FOA	404	10/07/21	12/01/21		100%	Complete																																																
2.6.3		Topic 3 Deliberations - Additional Security Measures	404	08/12/21	10/06/21		100%	Complete																																																
2.6.4		Topic 4 Deliberations - Auth-Info Code Management	1804	06/03/21	02/09/22		100%	Complete																																																
2.6.5		Topic 5 Deliberations - Bulk Use of Auth-Info Codes	404	02/10/22	04/06/22		100%	Complete																																																
2.6.6		Topic 6 Deliberations - Wave 1, Recommendation 27	254	04/07/22	05/11/22		100%	Complete																																																
2.6.7		Topic 7 Deliberations - Denying Transfers	354	02/10/22	03/30/22		100%	Complete																																																
2.7		Group 1B Policy Topics - Preliminary Discussions	1854	08/16/22	02/01/23	24855	100%	Complete																																																
2.8		Group 1B Policy Topics	1804	09/28/23	06/05/24		26%	In Progress																																																
2.8.1		Topic 7 Deliberations - Change of Registrant / Overall Policy	404	09/28/23	11/22/23		50%	In Progress																																																
2.8.2		Topic 8 Deliberations - Change of Registrant / 60-Day Lock	404	11/23/23	01/17/24		13%	In Progress																																																
2.8.3		Topic 9 Deliberations - Change of Registrant / Privacy/Proxy Customers	354	01/18/24	03/05/24		14%	In Progress																																																
2.8.4		Topic 10 Deliberations - Change of Registrant / Designated Agent	254	03/07/24	04/10/24		20%	In Progress																																																
2.8.5		Topic 11 Deliberations - Change of Registrant / Additional Questions	204	04/11/24	05/08/24		29%	In Progress																																																
2.8.6		Topic 12 Deliberations - Change of Registrant / Wave 1 - Recommendation 27	204	05/08/24	06/05/24		29%	In Progress																																																
2.9		Group 2 Policy Topics	1704	02/02/23	09/27/23		96%	In Progress																																																
2.9.1		Input from other SO/ACs & GNSO SG/CS - Group 2 Topics	814	03/03/23	05/23/23		100%	Complete																																																
2.9.2		Topic 13 Deliberations - Transfer Emergency Action Contact (Inter-Registrar Transfers)	554	03/03/23	04/19/23		100%	Complete																																																
2.9.3		Topic 14 Deliberations - Transfer Dispute Resolution Policy (Inter-Registrar Transfers)	554	04/20/23	07/05/23		100%	Complete																																																
2.9.4		Topic 15 Deliberations - ICANN approved Transfers	404	07/06/23	08/30/23		78%	In Progress																																																
2.9.5		Topic 16 Deliberations - Wave 1, Recommendation 27 Report (RTP + CoR)	204	08/17/23	08/27/23		100%	Complete																																																
2.10		Key Group Events	7994	10/25/21	11/14/24		59%	In Progress																																																
3		INITIAL REPORT	8804	08/24/21	11/08/24		66%	In Progress																																																
3.1		Group 1A Initial Report	2904	08/24/21	08/03/22		100%	Complete																																																
3.1.1		Populate stable drafts as required	2304	08/24/21	05/11/22	20	100%	Complete																																																
3.1.2		Discuss/approve findings and interim recommendations	104	05/12/22	05/25/22	27, 40, 51, 60, 72, 83	100%	Complete																																																
3.1.3		Consolidate interim recommendations and findings	104	05/26/22	06/08/22	243	100%	Complete																																																
3.1.4		Build Draft Report for public comment	104	05/26/22	06/08/22	243	100%	Complete																																																
3.1.5		Approve Draft Report for public comment	54	06/08/22	06/15/22	245	100%	Complete																																																
3.1.6		Publish Initial Report - Group 1A	0	06/15/22	06/15/22	246	100%	Complete																																																
3.1.7		Communicate Initial Report	54	06/16/22	06/22/22	246	100%	Complete																																																
3.1.8		Public comment forum on the Initial Report (45 days) +14 Days	354	06/16/22	08/03/22	246	100%	Complete																																																
3.2		Groups (1A, 1B & 2) Initial Report	6254	06/16/22	11/06/24		50%	In Progress																																																
3.2.1		Populate stable drafts as required	5204	06/16/22	06/12/24	247	62%	In Progress																																																
3.2.2		Discuss/approve findings and interim recommendations	204	06/13/24	07/10/24	104, 172, 251		Not Started																																																
3.2.3		Consolidate interim recommendations and findings	204	07/11/24	08/07/24	252		Not Started																																																
3.2.4		Build Draft Report for public comment	204	07/11/24	08/07/24	252		Not Started																																																
3.2.5		Approve Draft Report for public comment	104	08/08/24	08/21/24	254		Not Started																																																
3.2.6		Publish Initial Report - Groups (1A, 1B & 2)	0	08/21/24	08/21/24	255		Not Started																																																
3.2.7		Communicate Initial Report	54	08/22/24	08/28/24	255		Not Started																																																
3.2.8		Public comment forum on the Groups (1A, 1B & 2) Initial Report (60 days)	554	08/22/24	11/06/24	255		Not Started																																																
4		FINAL REPORT	6554	08/04/22	02/05/25		22%	In Progress																																																
4.1		Review of public comments - Group 1A	304	08/04/22	09/14/22	249	100%	Complete																																																
4.2		Review of public comments - Groups (1A, 1B & 2)	304	11/07/24	12/18/24	258		Not Started																																																
4.3		Continue deliberations of policy topics towards a Final Report	504	11/07/24	01/15/25	249, 258		Not Started																																																
4.4		Build Final Report & Final Deliberations	54	01/16/25	01/22/25	262		Not Started																																																
4.5		Determine consensus levels on interim recommendations	104	01/23/25	02/05/25	263		Not Started																																																
4.6		Adopt final recommendations and report	104	01/23/25	02/05/25	263		Not Started																																																
4.7		Submission of Groups (1A, 1B & 2) Final Report to the GNSO Council	0	02/05/25	02/05/25	265		Not Started																																																
5		POST GROUP TASKS	954	02/06/25	06/18/25			Not Started																																																
5.1		Approval of Final Report and Recommendations by the GNSO Council	454	02/06/25	04/09/25	266		Not Started																																																
5.2		Report to the Board	154	04/10/25	04/30/25	268		Not Started																																																
5.3		Publish Recommendations for Public Comment	354	05/01/25	06/18/25	269		Not Started																																																
5.4		Inform GAC if Recommendations affect public policy	54	05/01/25	05/07/25	269		Not Started																																																
		PDP CHECKLIST	2934	06/20/20	08/04/21		0%																																																	

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #97 ICANN Approved Transfers	↓	TPR WG	07/25/23	07/25/23	Complete	
	AI	Charter Question i1 ICANN-Approved Transfer (Bulk Transfers) -- Staff will create a working document in Google for WG members to provide comments/suggestions.	—	Policy Support Staff	08/01/23	08/01/23	Complete	
	AI	1.B proposed updates: Staff will create a working document in Google for WG members to provide comments/suggestions.	—	Policy Support Staff	08/01/23	08/01/23	Complete	
	WP	Meeting #98 ICANN Approved Transfers	↓	TPR WG	08/01/23	08/01/23	Complete	
	AI	Charter question i1 staff to create a working document with the preliminary agreements for WG members to review and suggest revisions.	—	Policy Support Staff	08/07/23	08/01/23	Complete	
	WP	Meeting #99 ICANN Approved Transfers	↓	TPR WG	08/08/23	08/08/23	Complete	
	AI	Any WG members who have comments or concerns regarding charter question i1 preliminary agreements please note them in the ICANN-Approved Transfers Working Document [docs.google.com] in advance of the next meeting.	—	TPR WG	08/14/23	08/14/23	Complete	
	AI	Continue today's discussion on the mailing list: Should there be locks, notices, and/or opt-out options for registrants?	—	TPR WG	08/14/23	08/14/23	Complete	
	MS	Submit Monthly Project Package to Council	—	TPR Leadership	08/14/23	08/14/23	Complete	
	WP	Meeting #100 ICANN Approved Transfers	↓	TPR WG	08/15/23	08/15/23	Complete	
	AI	Preliminary Recommendation #1 – Staff to tighten the language including taking out the examples and putting them into the rationale.	—	Policy Support Staff	08/21/23	08/21/23	Complete	
	AI	Preliminary Agreement #5 -- WG members to consider suggesting a floor and ceiling or other fee structure, whether fees should be included in the policy or elsewhere, and impacts on Preliminary Agreement #1, and put these suggestions in the Working Document at: Preliminary Agreements [docs.google.com].	—	TPR WG	08/21/23	08/21/23	Complete	
	WP	Meeting #101 ICANN Approved Transfers	↓	TPR WG	08/22/23	08/22/23	Complete	
	AI	Re: Preliminary Agreement #1 – staff to provide additional example(s).	—	Policy Support Staff	08/28/23	08/28/23	Complete	
	AI	Staff to revise the preliminary agreements and concepts based on the discussion.	—	Policy Support Staff	08/28/23	08/28/23	Complete	
	AI	WG members to review Proposed Preliminary Agreements #1 and #4 (Change of Sponsorship) in preparation for the discussion at the meeting on 29 August. See slides #50 and #51.	—	TPR WG	08/28/23	08/28/23	Complete	
	WP	Meeting #102 ICANN Approved Transfers	↓	TPR WG	08/29/23	08/29/23	Complete	
	AI	Staff to update the TPR Working Document [docs.google.com] based on today's discussion, including the 5 questions posed during the call (Re: Concepts 3 & 4).	—	Policy Support Staff	09/11/23		In Progress	
	AI	Re: Charter Question i2) – WG members to provide their comments/suggestions in the Working Document [docs.google.com] regarding whether the scope of voluntary bulk transfers, including partial bulk transfers, should be expanded and/or made uniform across: 1. all registry operators (via an update to the Transfer Policy), or 2. all registry operators who offer the BTAPPA (via recommended updates to the BTAPPA)	—	TPR WG	09/11/23		In Progress	
	AI	WG to specifically respond to the 6 questions from the 29 August call regarding bulk transfers.	—	TPR WG	09/11/23		In Progress	
	WP	Meeting #XXX No meeting this week	↓	TPR WG	09/05/23	08/14/23	Complete	
	MS	Submit Monthly Project Package to Council	—	TPR Leadership	09/11/23	09/11/23	Complete	
	WP	Meeting #103 "Where we're at" review across Groups 1A, 1B & 2	↓	TPR WG	09/12/23		In Progress	
	WP	Meeting #104 Change of Registrant	↓	TPR WG	09/19/23		Not Started	
	WP	Meeting #105 Change of Registrant	↓	TPR WG	09/26/23		Not Started	
	WP	Meeting #106 Change of Registrant	↓	TPR WG	10/03/23		Not Started	
	WP	Meeting #107 Change of Registrant	↓	TPR WG	10/10/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	TPR Leadership	10/15/23		Not Started	
	WP	ICANN78 Meeting TBD	↓	TPR WG	10/21/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	TPR Leadership	11/06/23		Not Started	
	MS	Submit Consolidated Initial Report to GNSO Council & Public Comment	!	TPR WG	08/21/24		Not Started	