


Transfer Policy PDP

Work commenced in May 2021

GNSO Policy Development Process *Summarized

*Some steps omitted, for brevity.



At a Glance

- Purpose of the Transfer Policy: provide a straightforward procedure for registrants to securely transfer their domain names from one registrar to another.
- Previous policy work recommended the Transfer Policy be reviewed following the implementation of all recommendations.
- Represented WG began meeting in May 2021.
- WG currently working through Phase 1A charter questions, which includes questions on the Auth-info code, Losing FOA, Gaining FOA, and Denial of Transfers. (Note: Phase 1A expanded to include Denial of Transfers following PCR.)

Project Status

Project Tracking & Rollup DASHBOARD



Project Name: **PDP: Transfer Policy Review - Phase 1** Program: **Transfers** Project Sponsor: **GNSO Council**

Project Information

37%
% Complete

02/18/21
Actual Start

12/28/23
Planned Finish

Tasks by Status

● Not_Started ● Complete ● In_Progress

Project Contacts

Roger Carney
Chair

n/a
Vice_Chair

Greg DiBiase
Liaison

EB Emily Barabas
Staff_Lead

Berry Cobb
Project_Manager

Participant Summary

● Member ● Alternate ● Observer_Email_Only
● Staff_Assigned ● Staff_Not_Assigned

Project Status & Health

Project_Status	Project_Health
On-Schedule	On-Target

Summary Gantt & Key Milestones																	
Health	Primary Task	Current Start	Current Finish	% Complete	Status	Timeline (2021-2023)											
						2021 Q1	2021 Q2	2021 Q3	2021 Q4	2022 Q1	2022 Q2	2022 Q3	2022 Q4	2023 Q1	2023 Q2	2023 Q3	2023 Q4
	PDP: Transfer Policy Review - Phase 1	02/18/21	12/28/23	37%	In Progress	PDP: Transfer Policy Review - Phase 1											
	PROJECT CONTROL	02/18/21	12/28/23	47%	In Progress	PROJECT CONTROL											
	GROUP DELIBERATIONS	05/13/21	02/22/23	58%	In Progress	GROUP DELIBERATIONS											
	Phase 1A Policy Topics	06/03/21	05/11/22	75%	In Progress	Phase 1A Policy Topics											
	Phase 1B Policy Topics	06/15/22	02/22/23			Phase 1B Policy Topics											
	INITIAL REPORT	06/24/21	05/17/23	29%	In Progress	INITIAL REPORT											
	Publish Initial Report	06/15/22	06/15/22			Publish Initial Report											
	Publish Initial Report	03/29/23	03/29/23			Publish Initial Report											
	FINAL REPORT	08/04/22	08/16/23		Not Started	FINAL REPORT											
	Review of public comments - Phase 1A	08/04/22	09/14/22			Review of public comments - Phase 1A											
	Review of public comments - Phase 1B	05/18/23	06/28/23			Review of public comments - Phase 1B											
	Submission of Final Report to the GNSO Council	08/16/23	08/16/23			Submission of Final Report to the GNSO Council											