



## 2 - Issue Scoping

<b>Title:</b>	<b>Registration Data Accuracy Scoping Team (RDA_ST)</b>
<b>Description &amp; Scope:</b>	The GNSO Council adopted <a href="#">a proposal</a> on 21 October 2020 which recommended that a Scoping Team address the effects of GDPR on Registration Data accuracy requirements and the Whois Accuracy Reporting System (ARS), stating, "a scoping team would be tasked to, 'facilitate community understanding of the issue; assist in scoping and defining the issue; gather support for the request of an Issue Report, and/or; serve as a means to gather additional data and/or information before a request [for an Issue Report] is submitted'. On 22 July 2021, the GNSO Council confirmed the <a href="#">formation of and instructions</a> to the Accuracy Scoping Team. The Scoping Team will be tasked to consider a number of accuracy-related factors such as the current enforcement, reporting, measurement, and overall effectiveness of accuracy-related efforts. These considerations are expected to help inform its deliberations and the development of recommendations to the GNSO Council on whether any changes are recommended to improve accuracy levels, and, if so, how and by whom these changes would need to be developed (for example, if changes to existing contractual requirements are recommended, a PDP or contractual negotiations may be necessary to effect a change).

**Composition:**

<b>Chair(s):</b>	Michael Palage
<b>Council Liaison:</b>	Olga Cavalli
<b>Staff:</b>	M. Konings, C. Tubergen, B. Cobb
<b># Participants:</b>	24 Participants ( <a href="#">link</a> )
<b># Observers:</b>	7
<b>Tools:</b>	<a href="#">Mailing List</a> / <a href="#">Meeting Schedule</a> / <a href="#">Wiki</a>
<b>Charter:</b>	N/A

**Project Management:**

Token Holder	Issue Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
ST	21 Oct 2020	22 Jul 2021	147	11 Nov 2022	TBD

Program	Progress	Status	Health
<b>RDDS</b>	<b>30%</b>		

**STATUS:** Planned On-schedule Revised schedule Behind schedule Target will be missed On-hold

**HEALTH:** On-Target At-Risk In-Trouble

**Milestones/Work plan (link):**

Milestone/Task	Date	
Project Start	Jul-21	✓
Scope Team <a href="#">Formation &amp; Instructions</a>	Jul-21	✓
1st Plenary meeting	Oct-21	✓
Project Plan and Work plan Adoption	Nov-21	✓
Address assignments 1	Jan-22	
Address assignments 2	Jan-22	
Address assignments 3	May-22	
Address assignments 4	Jul-22	
Send final recommendations to GNSO Council	Sep-22	
Prior period % Complete	21%	

**Status/Health Rationale:**

- This project was initiated on 22 Jul 2021 and continues with a Status of “On-Schedule” and Health of “On-Target”.

**Current Activities:**

- The team has commenced its deliberations on assignment #1 (Enforcement & Reporting), agreeing on a working definition of how accuracy should be understood in the current context as well as finalizing a list of clarifying / follow-up questions for ICANN org to better understand current enforcement as well as status of the Accuracy Reporting System (ARS).
- The team is working on a gap analysis to identify the delta between current accuracy requirements and enforcement and perceived issues as well as how these perceived issues can be confirmed. The gap analysis also aims to identify if current goals are met and how this is measured.

**Planned Activities:**

- Briefing by ICANN org to respond to clarifying / follow-up questions identified by the team.
- Review of gap analysis input to help inform next steps for assignment #2 (measurement of accuracy) and assignment #3 (effectiveness).

**Open Issues, Risks & Mitigation Plan:**

- None at this time.

**Completed in prior period(s):**

- The GNSO Council acknowledged the RDA\_SP’s project plan and milestone dates.
- Completed and distributed Project Package for November.

# Project Tracking & Rollup DASHBOARD




## Project Roster

Participant	Participant Type	Role	Participation Start Date	Participation End Date	Legacy SOI Link
Group Selected / Nominated By: Group Name <b>At-Large Advisory Committee (ALAC)</b>					
Alan Greenberg	Member		09/23/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Commercial Business Users Constituency (BC)</b>					
Susan Kawaguchi	Member		08/04/21		<a href="https://community.icann.or">https://community.icann.or</a>
Oluwatoba Obaniyi	Member		08/05/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>GNSO Council</b>					
Michael Palage	Member	Chair	09/23/21		<a href="https://community.icann.or">https://community.icann.or</a>
Olga Cavalli	Member	Liaison	11/03/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Governmental Advisory Committee (GAC)</b>					
Velimira Nemiguentcheva-Grau	Member		09/02/21		<a href="https://community.icann.or">https://community.icann.or</a>
Melina Asimina Stroungi	Member		09/13/21		<a href="https://community.icann.or">https://community.icann.or</a>
Ryan Carroll	Member		09/15/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>ICANN Board</b>					
Becky Burr	Member	Liaison	11/18/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Intellectual Property Constituency (IPC)</b>					
Lori Schulman	Member		09/02/21		<a href="https://community.icann.or">https://community.icann.or</a>
Scott R Austin	Member		09/02/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Internet Corporation for Assigned Names &amp; Numbers (ICANN)</b>					
Marika Konings	Staff - Assigned		07/22/21		
Berry Cobb	Staff - Assigned		07/22/21		
Terri Agnew	Staff - Assigned		07/22/21		
Nathalie Peregrine	Staff - Assigned		07/22/21		
Julie Bisland	Staff - Assigned		07/22/21		
Caitlin Tubergen	Staff - Assigned		07/22/21		
Devan Reed	Staff - Assigned		11/18/21		
Brian Gutterman	Member	Liaison	08/27/21		
Group Selected / Nominated By: Group Name <b>Internet Service Providers and Connectivity Providers Constituency (ISPCP)</b>					
Thomas Rickert	Member		11/04/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Non-Commercial Stakeholder Group (NCSG)</b>					
Stephanie Perrin	Member		09/24/21		<a href="https://community.icann.or">https://community.icann.or</a>
Manju Chen	Member		09/24/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Registrar Stakeholder Group (RrSG)</b>					
Sarah Wyld	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>
Roger Carney	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>
Volker Greimann	Member		08/26/21		<a href="https://community.icann.or">https://community.icann.or</a>
Owen Smigelski	Alternate		10/05/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Registry Stakeholder Group (RySG)</b>					
Beth Bacon	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>
Sophie Alice Hey	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>
Marc Anderson	Member		08/30/21		<a href="https://community.icann.or">https://community.icann.or</a>
Group Selected / Nominated By: Group Name <b>Security and Stability Advisory Committee (SSAC)</b>					
Steve Crocker	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>
Jeff Bedser	Member		08/25/21		<a href="https://community.icann.or">https://community.icann.or</a>


# Project Tracking & Rollup

## DASHBOARD


Work-Plan Activity Metrics



Mailman Activity



Meeting Activity



Plenary Attendance

Group Represented	Invited Qty	Attended Qty	Attendance
<b>Total</b>	Sum <b>171</b>	Sum <b>125</b>	Avg <b>73.1%</b>
Primary <b>At-Large Advisory Committee (ALAC)</b>	Sum <b>8</b>	Sum <b>8</b>	Avg <b>100.0%</b>
Attendee Name <b>Alan Greenberg</b>	Sum <b>8</b>	Sum <b>8</b>	Avg <b>100.0%</b>
Primary <b>Commercial Business Users Constituency (BC)</b>	Sum <b>16</b>	Sum <b>9</b>	Avg <b>56.3%</b>
Attendee Name <b>Oluwatoba Obaniyi</b>	Sum <b>8</b>	Sum <b>3</b>	Avg <b>37.5%</b>
Attendee Name <b>Susan Kawaguchi</b>	Sum <b>8</b>	Sum <b>6</b>	Avg <b>75.0%</b>
Primary <b>GNSO Council</b>	Sum <b>12</b>	Sum <b>11</b>	Avg <b>91.7%</b>
Attendee Name <b>Michael Palage</b>	Sum <b>8</b>	Sum <b>8</b>	Avg <b>100.0%</b>
Attendee Name <b>Olga Cavalli</b>	Sum <b>4</b>	Sum <b>3</b>	Avg <b>75.0%</b>
Primary <b>Governmental Advisory Committee (GAC)</b>	Sum <b>24</b>	Sum <b>8</b>	Avg <b>33.3%</b>

Attendee Name <b>Melina Asimina Stroungi</b>	Sum <b>8</b>	Sum <b>4</b>	Avg <b>50.0%</b>
Attendee Name <b>Ryan Carroll</b>	Sum <b>8</b>	Sum <b>4</b>	Avg <b>50.0%</b>
Attendee Name <b>Velimira Nemiguentcheva-Grau</b>	Sum <b>8</b>	Sum <b>0</b>	Avg <b>0.0%</b>
Primary <b>ICANN Board</b>	Sum <b>1</b>	Sum <b>0</b>	Avg <b>0.0%</b>
Attendee Name <b>Becky Burr</b>	Sum <b>1</b>	Sum <b>0</b>	Avg <b>0.0%</b>
Primary <b>Intellectual Property Constituency (IPC)</b>	Sum <b>16</b>	Sum <b>10</b>	Avg <b>62.5%</b>
Attendee Name <b>Lori Schulman</b>	Sum <b>8</b>	Sum <b>6</b>	Avg <b>75.0%</b>
Attendee Name <b>Scott R Austin</b>	Sum <b>8</b>	Sum <b>4</b>	Avg <b>50.0%</b>
Primary <b>Internet Corporation for Assigned Names &amp; Numbers (ICANN)</b>	Sum <b>8</b>	Sum <b>8</b>	Avg <b>100.0%</b>
Attendee Name <b>Brian Gutterman</b>	Sum <b>8</b>	Sum <b>8</b>	Avg <b>100.0%</b>
Primary <b>Internet Service Providers and Connectivity Providers Constituency (ISPCP)</b>	Sum <b>4</b>	Sum <b>3</b>	Avg <b>75.0%</b>
Attendee Name <b>Thomas Rickert</b>	Sum <b>4</b>	Sum <b>3</b>	Avg <b>75.0%</b>
Primary <b>Non-Commercial Stakeholder Group (NCSG)</b>	Sum <b>16</b>	Sum <b>13</b>	Avg <b>81.3%</b>
Attendee Name <b>Manju Chen</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Attendee Name <b>Stephanie Perrin</b>	Sum <b>8</b>	Sum <b>6</b>	Avg <b>75.0%</b>
Primary <b>Registrar Stakeholder Group (RrSG)</b>	Sum <b>26</b>	Sum <b>23</b>	Avg <b>88.5%</b>
Attendee Name <b>Owen Smigelski</b>	Sum <b>2</b>	Sum <b>2</b>	Avg <b>100.0%</b>
Attendee Name <b>Roger Carney</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Attendee Name <b>Sarah Wylid</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Attendee Name <b>Volker Greimann</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Primary <b>Registry Stakeholder Group (RySG)</b>	Sum <b>24</b>	Sum <b>20</b>	Avg <b>83.3%</b>
Attendee Name <b>Beth Bacon</b>	Sum <b>8</b>	Sum <b>6</b>	Avg <b>75.0%</b>
Attendee Name <b>Marc Anderson</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Attendee Name <b>Sophie Alice Hey</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>
Primary <b>Security and Stability Advisory Committee (SSAC)</b>	Sum <b>16</b>	Sum <b>12</b>	Avg <b>75.0%</b>
Attendee Name <b>Jeff Bedser</b>	Sum <b>8</b>	Sum <b>5</b>	Avg <b>62.5%</b>
Attendee Name <b>Steve Crocker</b>	Sum <b>8</b>	Sum <b>7</b>	Avg <b>87.5%</b>

[Open source report to view more](#)

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q3			Q4			Q1			Q2			Q3		
							Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1 <b>Registration Data Accuracy Scoping Team</b>	351d	07/12/21	11/14/22		30%	In Progress															
2 <b>PROJECT CONTROL</b>	351d	07/12/21	11/14/22		49%	In Progress															
3 Project start confirmed	9d	07/12/21	07/22/21		100%	Complete															
4 Adopt/Confirm charter	0	07/22/21	07/22/21	3	100%	Complete															
5 Confirmation of Team	55d	07/23/21	10/07/21	3	100%	Complete															
6 Appointment of Team Chair	45d	07/23/21	09/23/21	3	100%	Complete															
7 Appointment of Liaison to GNSO Council	55d	07/23/21	10/07/21	3	100%	Complete															
8 Chair / Staff preparations	7d	09/24/21	10/04/21	6	100%	Complete															
9 <b>Project Management</b>	297d	09/24/21	11/14/22		19%	In Progress															
10 Develop and confirm Project Plan	21d	09/24/21	10/22/21	6	100%	Complete															
11 Obtain project plan approval from GNSO Council	20d	10/25/21	11/19/21	10	100%	Complete															
12 Develop monthly Project Packages and deliver to Group & Council	210d	11/22/21	09/09/22	11	3%	In Progress															
13 <b>Leadership Sub team</b>	250d	09/24/21	09/08/22		19%	In Progress															
14 On-going preparation and planning of group activities	250d	09/24/21	09/08/22	6	19%	In Progress															
15 Close project and transition project to implementation	1d	11/14/22	11/14/22	14, 72																	
16 <b>GROUP DELIBERATIONS</b>	210d	10/05/21	07/25/22		27%	In Progress															
17 First meeting of Team	1d	10/05/21	10/05/21	8	100%	Complete															
18 Understand instructions, organize materials and develop initial approach	10d	10/05/21	10/18/21	8	100%	Complete															
19 Overview & initial discussion of all assignments, review of index of resources	10d	10/05/21	10/18/21	8	100%	Complete															
20 Develop and agree on working definitions and terminology	55d	10/05/21	12/20/21	8	70%	In Progress															
21 <b>Assignment 1 Enforcement and Reporting</b>	70d	10/19/21	01/24/22		42%	In Progress															
22 Understand assignment and determine if any additional info is necessary	5d	10/19/21	10/25/21	18	100%	Complete															
23 Assess measures used to monitor, measure, enforce and report on accuracy obligations	50d	10/26/21	01/03/22	22	45%	In Progress															
24 Develop draft work product	50d	10/26/21	01/03/22	22	45%	In Progress															
25 Conduct First Reading + verbal and email response	5d	01/04/22	01/10/22	24																	
26 Conduct Second Reading + verbal response + adoption or discard	5d	01/11/22	01/17/22	25																	
27 Confirm draft as stable	5d	01/18/22	01/24/22	26																	
28 <b>Assignment 2 Measurement of accuracy</b>	70d	10/19/21	01/24/22		8%	In Progress															
29 Understand assignment and determine need to deliberate	5d	10/19/21	10/25/21	18	100%	Complete															
30 Deliberate on how accuracy levels can be determined and measured	50d	10/26/21	01/03/22	29	5%	In Progress															
31 Develop draft work product	50d	10/26/21	01/03/22	29	5%	In Progress															
32 Conduct First Reading + verbal and email response	5d	01/04/22	01/10/22	31																	
33 Conduct Second Reading + verbal response + adoption or discard	5d	01/11/22	01/17/22	32																	
34 Confirm draft as stable	5d	01/18/22	01/24/22	33																	
35 <b>Assignment 3 Effectiveness</b>	70d	01/25/22	05/02/22																		
36 Understand assignment and determine need to deliberate	5d	01/25/22	01/31/22	21, 28																	
37 On the basis of assignment 1 & 2, analyse accuracy levels measured to assess effectiveness of obligations	50d	02/01/22	04/11/22	36																	
38 Develop draft work product	50d	02/01/22	04/11/22	36																	
39 Conduct First Reading + verbal and email response	5d	04/12/22	04/18/22	38																	
40 Conduct Second Reading + verbal response + adoption or discard	5d	04/19/22	04/25/22	39																	
41 Confirm draft as stable	5d	04/26/22	05/02/22	40																	
42 <b>Assignment 4 Impact and Improvements</b>	60d	05/03/22	07/25/22																		
43 Understand assignment and determine need to deliberate	5d	05/03/22	05/09/22	35																	
44 On the basis of assignment 3, assess whether any changes are recommended and if so, how / by whom	40d	05/10/22	07/04/22	43																	
45 Develop draft work product	40d	05/10/22	07/04/22	43																	
46 Conduct First Reading + verbal and email response	5d	07/05/22	07/11/22	45																	
47 Conduct Second Reading + verbal response + adoption or discard	5d	07/12/22	07/18/22	46																	
48 Confirm draft as stable	5d	07/19/22	07/25/22	47																	
49 <b>Unplanned Issues &amp; Tasks</b>	0	10/18/21	10/18/21																		
66 <b>FINAL REPORT</b>	231d	10/22/21	09/09/22		11%	In Progress															
67 Combine findings and recommendations from assignments 1-4 into a Final Report	200d	10/22/21	07/28/22		13%	In Progress															



Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
1	AI	Chair / Staff preparations	—	Leadership Team	09/21/21	09/21/21	Complete	
2	AI	Chair / Staff preparations	—	Leadership Team	10/01/21	10/01/21	Complete	
3	MS	First meeting of Team	!	Scoping Team	10/05/21	10/05/21	Complete	
4	WP	Meeting #01 Introductions, Discuss proposed approach and timing, review background docs, homework assignments	↓	Scoping Team	10/05/21	10/05/21	Complete	
5	AI	All team members to review both (a) the Council instructions and assignments ( <a href="https://community.icann.org/x/QoFaCg">https://community.icann.org/x/QoFaCg</a> ) and (b) the Index of relevant resources ( <a href="https://community.icann.org/x/SoFaCg">https://community.icann.org/x/SoFaCg</a> ) in advance of the next meeting.	—	Scoping Team	10/11/21	10/11/21	Complete	
6	AI	All team members to review and provide input on the questions identified in assignment background briefing #1 - 4 by the next meeting.	—	Scoping Team	10/11/21	10/11/21	Complete	
7	AI	Michael P. to describe third party email address idea to scoping team over email list.	—	Michael Palage	10/11/21	10/11/21	Complete	
8	AI	Support Staff to send a Doodle Poll to determine preferred time for standing meeting after next week. Support Staff to also review poll results to determine a possible meeting rotation schedule.	—	Policy Support Staff	10/11/21	10/11/21	Complete	
9	WP	Meeting #02 Review of Assignment packages	↓	Scoping Team	10/12/21	10/12/21	Complete	
10	AI	Following the discussion during today's call, Michael to follow up, over the list, and provide further information regarding the use of both the external email list and alternates.	—	Michael Palage	10/19/21	10/21/21	Complete	
11	AI	ICANN Support Staff to create a Google Doc where RDA Team members may populate questions for ICANN org, with a focus on follow up questions on the reading materials. Please find a link here: <a href="https://docs.google.com/document/d/1IRiuyCMg2lxkMDJEuAroUht_pgV2Nw9e/edit">https://docs.google.com/document/d/1IRiuyCMg2lxkMDJEuAroUht_pgV2Nw9e/edit</a> .	—	Policy Support Staff	10/15/21	10/12/21	Complete	
12	AI	ICANN Support Staff to include the EPDP Phase 1 list of purposes for processing data into the index.	—	Policy Support Staff	10/15/21	10/13/21	Complete	
13	AI	Scoping Team Members to review the input on Assignments #1 - #4 and provide additional input by COB Monday, 18 October.	—	Scoping Team	10/18/21	10/18/21	Complete	
14	WP	Meeting #03 Review of Assignments	↓	Scoping Team	10/21/21	10/21/21	Complete	
15	AI	Policy Support Staff to set up email list, similar to the SSAD ODP email list, where non-members may post suggestions for the Scoping Team consider. Note: this will be a one month experiment. At the conclusion of one month, Leadership will determine whether to terminate or continue the list.	—	Policy Support Staff	10/28/21	10/28/21	Complete	
16	AI	Michael to notify the GNSO Council that the Scoping Team plans to allow alternates to participate in the scoping team. The use of alternates will be similar to how alternates work in other PDPs; in other words, alternates step in to replace a member when a member is unavailable.	—	Michael Palage	10/29/21	10/29/21	Complete	
17	AI	All Scoping Team members to review the input provided from assignments #1-2 and consider how this needs to be translated into a work plan and timeline by COB, Monday 25 October.	—	Scoping Team	10/25/21	10/25/21	Complete	
18	AI	Scoping Team members are asked to comprehensively review all briefing materials, and, if questions to ICANN org arise after reading the materials, Scoping Team members to populate the questions into the dedicated Google Doc.	—	Scoping Team	11/02/21	11/04/21	Complete	
19	WP	Meeting - ICANN72 Review of workplan and open discussion of issues	↓	Scoping Team	10/26/21	11/26/21	Complete	
20	WP	Meeting #04 Review of working definition followup questions for ICANN org	↓	Scoping Team	11/04/21	11/04/21	Complete	
21	AI	RDA Policy Support Team to send out Call for Volunteers for alternates to SO/AC/C leadership.	—	Policy Support Staff	11/04/21	11/04/21	Complete	
22	AI	RDA Scoping Team members to review the most recent working definition for accuracy (found on p. 12 of the Assignment 1 Background Briefing doc) and provide proposed edits or alternate definitions by COB Wednesday, 10 November. Once the team agrees to a baseline definition, the groups can be working on "aspirational" or "desired future state" accuracy definitions.	—	Scoping Team	11/10/21	11/10/21	Complete	
23	AI	RDA Scoping Team members to populate questions to ICANN org in the dedicated google doc over the coming weeks with the goal of finalizing questions by Friday, 26 November.	—	Scoping Team	11/26/21		In Progress	
24	MS	Submit plan to GNSO Council for consideration	!	Leadership Team	11/08/21	11/08/21	Complete	
25	WP	Meeting #05 Continue on Assignments #1 & #2	↓	Scoping Team	11/11/21	11/11/21	Complete	
26	AI	By 2 December, RDA Scoping Team Members to work with their respective groups and identify their Future description of Accuracy, i.e., what should accuracy requirements look like in the future and how should ICANN enforce the requirements in the future. As part of this work, Members are to identify the problem this updated explanation is expected to address as well as how this problem has been documented or how it could be documented.	—	Scoping Team	12/02/21		In Progress	
27	WP	Meeting #06 Continue on Assignments #1 & #2	↓	Scoping Team	11/18/21	11/18/21	Complete	
28	AI	Michael to review the transcripts from the two recent meetings and distribute updated instructions for the gap analysis assignment by Tuesday, 23 November.	—	Michael Palage	11/23/21	11/23/21	Complete	
29	WP	Meeting #07 - Administrative meeting only - Review of action items	↓	Scoping Team	11/25/21	11/25/21	Complete	
30	WP	Meeting #08 - Continue on Assignments #1 & #2: - Finalize ICANN org follow up and clarifying questions - Commence review of GAP analysis homework	↓	Scoping Team	12/02/21		In Progress	
31	MS	Submit project package	!	Leadership Team	12/03/21		In Progress	
32	MS	Send questions to ICANN org	!	Leadership Team	12/03/21		In Progress	
33	WP	Meeting #09 - Continue on Assignments #1 & #2: - Continue review of gap analysis input	↓	Scoping Team	12/09/21		Not Started	
34	AI	Deadline for submitting gap analysis homework	—	Scoping Team	12/09/21		In Progress	
35	WP	Meeting #10 - Continue on Assignments #1 & #2: - ICANN org briefing - responses to questions submitted - Continue review of gap analysis input	↓	Scoping Team	12/16/21		Not Started	
36	WP	Meeting #11 - Continue on Assignments #1 & #2: - Continue / finalize review of gap analysis input	↓	Scoping Team	12/23/21		Not Started	
37	MS	Submit project package	!	Leadership Team	01/07/22		Not Started	
38	MS	Deliver Report to GNSO Council	!	Leadership Team	09/11/22		Not Started	