

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	AI	RDA Scoping Team members to populate questions to ICANN org in the dedicated google doc over the coming weeks with the goal of finalizing questions by Friday, 26 November.		Scoping Team	11/26/21			
	MS	Submit plan to GNSO Council for consideration	!	Leadership Team	11/08/21	11/08/21	In Progress	
	WP	Meeting #05 Continue on Assignments #1 & #2	↓	Scoping Team	11/11/21	11/11/21	Not Started	
	AI	By 2 December, RDA Scoping Team Members to work with their respective groups and identify their Future description of Accuracy, i.e., what should accuracy requirements look like in the future and how should ICANN enforce the requirements in the future. As part of this work, Members are to identify the problem this updated explanation is expected to address as well as how this problem has been documented or how it could be documented.		Scoping Team	12/02/21			
	WP	Meeting #06 Continue on Assignments #1 & #2	↓	Scoping Team	11/18/21	11/18/21	Not Started	
	AI	Michael to review the transcripts from the two recent meetings and distribute updated instructions for the gap analysis assignment by Tuesday, 23 November.		Michael Palage	11/23/21		Not Started	
	WP	Meeting #07 Continue on Assignments #1 & #2	↓	Scoping Team	11/25/21		Not Started	
	MS	Submit project package	!	Leadership Team	12/03/21		Not Started	
	WP	Meeting #08 Continue on Assignments #1 & #2	↓	Scoping Team	12/02/21		Not Started	
	WP	Meeting #09 Continue on Assignments #1 & #2	↓	Scoping Team	12/09/21		Not Started	
	WP	Meeting #10 Continue on Assignments #1 & #2	↓	Scoping Team	12/16/21		Not Started	