

WBS	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4						
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1	EPDP: Internationalized Domain Names	587d	20/05/21	18/08/23		14%	In Progress	[Gantt bar spanning from Q1 2021 to Q3 2023]																											
1	PROJECT CONTROL	558d	20/05/21	10/07/23		29%	In Progress	[Gantt bar spanning from Q1 2021 to Q3 2023]																											
2	GROUP DELIBERATIONS	417d	11/08/21	16/03/23		9%	In Progress	[Gantt bar spanning from Q3 2021 to Q3 2023]																											
2.1	First meeting of Team	1d	11/08/21	11/08/21	8	100%	Complete	[Task bar in Q3 2021]																											
2.2	Understand Charter, organize materials and develop initial approach	10d	11/08/21	24/08/21	8	100%	Complete	[Task bar in Q3 2021]																											
2.3	Overview & Initial discussion of all Policy Topics	10d	11/08/21	24/08/21	8	100%	Complete	[Task bar in Q3 2021]																											
2.4	Develop definitions and terminology	28d	11/08/21	17/09/21	8	100%	Complete	[Task bar in Q3 2021]																											
2.5	Input from other SO/ACs & GNSO SG/Cs	60d	09/09/21	01/12/21		23%		[Task bar spanning from Q3 2021 to Q1 2022]																											
2.6	Topic A Deliberations: Consistent definition and technical utilization of RZ-LGR	50d	25/08/21	02/11/21		12%		[Task bar spanning from Q3 2021 to Q1 2022]																											
2.7	Topic B Deliberations: "Same entity" at the top-level	40d	03/11/21	28/12/21				[Task bar spanning from Q4 2021 to Q1 2022]																											
2.8	Topic C Deliberations: "Same entity" at the second-level	40d	29/12/21	22/02/22				[Task bar spanning from Q4 2021 to Q1 2022]																											
2.9	Topic D Deliberations: Adjustments in registry agreement, registry service, registry transition process, and other processes/procedures related to the domain name lifecycle	65d	23/02/22	24/05/22				[Task bar spanning from Q1 2022 to Q2 2022]																											
2.10	Topic E Deliberations: Adjustments to objection process, string similarity review, string contention resolution, reserved strings, and other policies and procedures	50d	25/05/22	02/08/22				[Task bar spanning from Q2 2022 to Q3 2022]																											
2.11	Topic F Deliberations: Adjustments in registration dispute resolution procedures and trademark protection mechanisms	40d	03/08/22	27/09/22				[Task bar spanning from Q3 2022 to Q4 2022]																											
2.12	Topic G Deliberations: Process to update the IDN Implementation Guidelines	28d	28/09/22	04/11/22				[Task bar spanning from Q4 2022 to Q1 2023]																											
2.13	Unplanned Issues & Tasks	0	24/08/21	24/08/21				[Milestone marker in Q3 2021]																											
2.14	Key Group Events	364d	25/10/21	16/03/23				[Task bar spanning from Q4 2021 to Q3 2023]																											
3	INITIAL REPORT	360d	20/09/21	03/02/23			Not Started	[Task bar spanning from Q4 2021 to Q3 2023]																											
4	FINAL REPORT	45d	06/02/23	07/04/23			Not Started	[Task bar in Q1 2023]																											
5	POST GROUP TASKS	95d	10/04/23	18/08/23			Not Started	[Task bar spanning from Q2 2023 to Q3 2023]																											
166																																			
167	PDP CHECKLIST	99d	01/01/21	20/05/21				[Task bar in Q1 2021]																											

