

Planning Prioritization Framework Project Pilot

Meeting #5

Org Planning Team

Community Planning Prioritization Group-Virtual Meeting
3 May 2022



Planning Prioritization Community Members

Affiliation	Member	Alternate Member
At-Large - ALAC	Cheryl Langdon-Orr	Jonathan Zuck
ccNSO	Chris Disspain	Irina Danelia
GAC	Susan Chalmers	Manal Ismail
GNSO - CPH	Donna Austin	Jothan Frakes
GNSO - CSG	Susan Payne	Wolf-Ulrich Knoblen
GNSO - NCSG	Rafik Dammak	Dr A M Sudhakara
RSSAC	Ken Renard	N.A.
SSAC	Barry Leiba	Chris Roosenraad

Welcome



This meeting is being recorded



This session is scheduled to last 90 Min.



Meeting materials and recording will be available on the [ICANN Finance and Planning Community Wiki page](#).



Please raise your hand in zoom for Discussion and Q&A.



Please observe the [ICANN expected Standards of Behavior](#) and the [ICANN Community Anti-Harassment Policy](#).



This meeting is based on the draft Planning Prioritization Framework [Pilot Operating Procedures](#)

Agenda

- Pilot Status Overview (5')
- Prioritization Outcome Overview (10')
- Next Steps (5')
- Lessons Learned Discussion (60')
- Q&A and Wrap Up (5')

Pilot Status After Meeting #4

Meeting #4	Level of Priority/Status					Grand Total
	P1	P2	P3	P4	Open	
Review:						
ATRT3	3	7			3	13
CCT	4	10		1		15
RDS-WHOIS2		1		1	6	8
SSR2	3		2		4	9
Grand Total	10	18	2	2	13	45

The Community Prioritization Group's deliverable is the list of these 45 Specific Review Recommendation that are subject to prioritization

Discuss and Prioritize


Review	Rec #	Rec Description	Board Adoption Date	RT Priority Determination	Level of Urgency	Level of Importance	Priority Level	Rationale	Level of Urgency	Level of Importance	Priority Level	Rationale

Information from Review Final Report and Board Resolutions

Initial position offered by ICANN org as a starting point

To be entered by org staff per group discussion

- Urgency:
 - A deadline to meet?
 - A precedent to another recommendation?
- Importance:
 - Determined as “high priority” by Review Team?
 - Mission critical?
 - Strategic?
 - Operational excellence?
- Members to identify if they have differing views than Org suggested level of prioritization
- Arrive at consensus for level of priority; usage of zoom reactions and/or polling if needed and provide rationale for level of Priority



Next Steps - Pilot Outcome

STEP 1 Planning Prioritization Community Group

- The Pilot consists of a series of sessions where the community nominated members are prioritizing the list of Board approved Specific review recommendations
- The output is a list of prioritized Board-approved specific review recommendations agreed upon by the members.

STEP 2 Org Receives Input

- Within 1-2 months from the end of Step 1, and once the org receives the list of prioritized recommendations, org will start to assess the resources required for their implementation and develop a detailed implementation plan.
- During this step, org evaluates possible dependencies and the need for additional funding if needed.
- Based on these factors, org will evaluate if detailed implementation plans can be developed.


STEP 3 Implementation Phase

- For Board approved recommendations that are ready to be implemented, Org will begin the implementation of the prioritized recommendations.
- Status updates and progress measurement will be reported to the Community.

STEP 4 Next Planning Cycle

- This process will then repeat until the specific review recommendations that are Board approved and pending prioritization are planned for and implemented.

New Step in the Annual Planning Process



The new Planning Prioritization Step will result in an agreed upon list of projects provided to Org to evaluate in the draft development of the Operating Plans and Budgets

Lessons Learned Discussion

- All members, including alternate members are welcome to participate in the group discussion and provide feedback
- Two parts to Feedback :
 1. Feedback on the pilot meetings, such as
 - Operating Procedures for meetings
 - Number of Meetings and Agreed upon timing
 - Mailing list and transparency of the discussion and materials
 2. Feedback on the Framework v1, specifically on “participants”, “techniques”, and scope of work in the framework.
- Jamboard link to view as org scribes:
 1. <https://jamboard.google.com/d/1xtuK7ZIKmogHFeHCSRRs0VuWgpr4wfXWFiIClQcTDDg/edit?usp=sharing>


Wrap Up & Thank You

Appendix

Scope of Activities To Be Prioritized

Two of the 14 Rec were split into additional three components. Thus, there will be 17 components for the group to discuss and prioritize.

The five Rec consists of 15 components. Among the 15 components, one is completed. Thus, there will be 14 components for the group to discuss and prioritize.



Additional Resources

- ◉ **Planning Prioritization Framework**

- o Publication - [Planning Prioritization Framework Version 1](#)
- o Draft Planning Prioritization Framework Overview [Webinar](#)
- o [ICANN Draft FY23-27 Operating and Financial Plan](#) - Operating Initiative Planning at ICANN.
- o [ICANN Planning Page](#)

- ◉ **Implementation of recommendations**

- o Specific reviews: <https://community.icann.org/category/accountability>
- o ICANN73 Webinar on [ICANN Reviews and Implementation Status Update](#)
- o ICANN Reviews webpage, with updated status
<https://www.icann.org/resources/reviews/specific-reviews/>

Specific Review Summary

Specific Reviews

ATRT

CCT

SSR

RDS
WHOIS




Mandated by
Bylaws




Conducted by
the community

- **Accountability and Transparency Review (ATRT):** Review of ICANN's execution of its commitment to maintain and improve robust mechanisms for public input, accountability, and transparency so as to ensure that the outcomes of its decision-making reflect the public interest and are accountable to the Internet community.
- **Competition, Consumer Trust and Consumer Choice Review (CCT):** Review to adequately address issues of competition, consumer protection, security, stability and resiliency, malicious abuse issues, sovereignty concerns and rights protections prior to increasing the number of new gTLD domains under an application process initiated after 1 October 2016.
- **Registration Directory Service Review (RDS-WHOIS):** Review to assess the effectiveness of the then current gTLD registry directory service and whether its implementation meets the legitimate needs of law enforcement, promoting consumer trust and safeguarding registrant data.
- **Security, Stability and Resiliency Review (SSR):** Review of ICANN's execution of its commitment to enhance the operational stability, reliability, resiliency, security, and global interoperability of the systems and processes, both internal and external, that directly affect and/or are affected by the Internet's system of unique identifiers that ICANN coordinates.

Planning Process Roles and Responsibilities



Annual Planning Process Overview



Breakdown Steps of Planning Prioritization

