

Health	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Baseline Start	Baseline Finish	2021				2022				2023				2024				2025			
										Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	● EPDP: Internationalized Domain Names	951d	05/20/21	01/09/25		40%	In Progress	05/20/21	08/18/23																				
2	● - PROJECT CONTROL	922d	05/20/21	11/29/24		68%	In Progress	05/20/21	07/10/23																				
3	Project start confirmed	0	05/20/21	05/20/21		100%	Complete	05/20/21	05/20/21																				
4	Adopt/Confirm charter	0	05/20/21	05/20/21	3	100%	Complete	05/20/21	05/20/21																				
5	Confirmation of Team	60d	05/20/21	08/11/21	3	100%	Complete	05/20/21	08/11/21																				
6	Appointment of Team Chair	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21																				
7	Appointment of Liaison to GNSO Council	46d	05/20/21	07/22/21	3	100%	Complete	05/20/21	07/22/21																				
8	Chair / Staff preparations	13d	07/23/21	08/10/21	6	100%	Complete	07/23/21	08/10/21																				
9	● - Project Management	876d	07/23/21	11/29/24		62%	In Progress	07/23/21	07/10/23																				
10	Develop and confirm Project Plan	50d	07/23/21	09/30/21	6	100%	Complete	07/23/21	09/30/21																				
11	Obtain project plan approval from GNSO Council	20d	10/01/21	10/28/21	10	100%	Complete	10/01/21	10/28/21																				
12	● Develop monthly Project Packages and deliver to Group & Council	740d	10/29/21	08/29/24	11	52%	In Progress	10/29/21	03/30/23																				
13	● - Leadership Sub team	810d	07/23/21	08/29/24		67%	In Progress	07/23/21	03/30/23																				
14	● On-going preparation and planning of group activities	810d	07/23/21	08/29/24	6	67%	In Progress	07/23/21	03/30/23																				
15	● Close project and transition project to implementation	1d	11/29/24	11/29/24	14, 166	0%	In Progress	07/10/23	07/10/23																				
16	● - GROUP DELIBERATIONS	742d	08/11/21	06/13/24		46%	In Progress	08/11/21	03/16/23																				
17	First meeting of Team	1d	08/11/21	08/11/21	8	100%	Complete	08/11/21	08/11/21																				
18	Understand Charter, organize materials and develop initial approach	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21																				
19	Overview & initial discussion of all Policy Topics	10d	08/11/21	08/24/21	8	100%	Complete	08/11/21	08/24/21																				
20	Develop definitions and terminology	28d	08/11/21	09/17/21	8	100%	Complete	08/11/21	09/17/21																				
21	+ Input from other SO/ACs & GNSO SG/Cs	58d	09/09/21	11/29/21		100%	Complete	09/09/21	12/01/21																				
26	- Group Deliberations - Initial Report Part 1	358d	08/25/21	01/06/23		70%	In Progress																						
27	● + Group 1: Definition of All gTLDs Using RZ-LGR	127d	08/25/21	02/17/22		97%	In Progress	08/25/21	11/02/21																				
44	● + Group 2: Same Entity at Top-Level	40d	02/04/22	03/31/22		87%	In Progress	11/03/21	12/28/21																				
58	● + Group 3: Objection Processes, String Similarity Review, String Contention Resolution, Reserved Strings, and Other Policies and Procedures as Impacted by Variants	211d	03/18/22	01/06/23		51%	In Progress	12/29/21	02/22/22																				
75	Data Collection to Facilitate Group Deliberation - Initial Report Part 2	70d	10/03/22	01/06/23		0%	In Progress																						
76	- Group Deliberations - Initial Report Part 2	229d	01/09/23	11/23/23		4%	In Progress																						
77	● + Group 4: Same Entity at Second-Level	75d	01/09/23	04/21/23		13%	In Progress	02/23/22	05/24/22																				
91	● + Group 5: Domain Name Lifecycle	75d	05/22/23	09/01/23				05/25/22	08/02/22																				
105	● + Group 6: Registration Dispute Resolution Procedures and Trademark Protection Mechanisms	39d	08/21/23	10/12/23				08/03/22	09/27/22																				
115	● + Group 7: IDN Implementation Guidelines	39d	10/02/23	11/23/23				09/28/22	11/04/22																				
124	● - Key Group Events	689d	10/25/21	06/13/24		44%	In Progress	10/25/21	03/16/23																				
125	● + ICANN Meetings/WG Team F2F Meeting	689d	10/25/21	06/13/24		44%	In Progress	10/25/21	03/16/23																				
135	● - INITIAL REPORT	634d	09/20/21	02/22/24		21%	In Progress	09/20/21	02/03/23																				
136	● + Initial Report Part 1	405d	09/20/21	04/07/23		36%																							
145	● + Initial Report Part 2	289d	01/16/23	02/22/24																									
154	● - FINAL REPORT	364d	04/10/23	08/29/24			Not Started	02/06/23	04/07/23																				
155	● Initial Report Part 1: Review of public comments	30d	04/10/23	05/19/23	144			02/06/23	03/17/23																				
156	Initial Report Part 2: Review of public comments	30d	02/23/24	04/04/24	153																								
157	Continue deliberations of policy topics towards a Final Report	90d	04/05/24	08/08/24	156																								
158	Build Final Report & Final Deliberations	5d	08/09/24	08/15/24	157																								
159	Determine consensus levels on interim recommendations	10d	08/16/24	08/29/24	158																								
160	Adopt final recommendations and report	10d	08/16/24	08/29/24	158																								
161	● Submission of Final Report to the GNSO Council	0	08/29/24	08/29/24	160			04/07/23	04/07/23																				
162	● + POST GROUP TASKS	95d	08/30/24	01/09/25			Not Started	04/10/23	08/18/23																				
167																													
168	● + PDP CHECKLIST	99d	01/01/21	05/20/21																									