

At-Large Improvements Workspace

[Para traducir a español](#)

[Pour traduire en Français](#)

Welcome to the At-Large Improvements Workspace

This new Workspace is the hub for all updates, documents, and work related to the At-Large Improvements Implementation project.

Announcements

5 March 2010

For a comprehensive list of implementation deliverables completed to date, please see the attached [Simplified At-Large Improvements Outline](#) (updated on 7 April 2010).

In the months following Nairobi, the At-Large community, working with the At-Large Improvements Project Manager, will execute the following broad steps toward the implementation of the At-Large Improvements:

- The creation of a project plan, including an accurate budget (to be submitted to the Structural Improvements Committee by its May 2010 meeting);
- The strengthening of the At-Large Working Groups, which will be responsible for much of the work implementing the At-Large Improvements; and
- The allocation of specific implementation tasks to individual Working Groups, committees, and relevant ICANN staff.

3 March 2010

Since ICANN's Meeting in Seoul, a number of milestones have been accomplished as part of the implementation of the At-Large Improvements, including:

- The publication of regional brochures, in the relevant languages, by three of our RALOs; brochures by the remaining two RALOs are in production. These will be used as part of a new education, outreach, and recruitment strategy.
 - A review of the information flow between the At-Large ALS-RALO-ALAC structure and individual Internet users has begun.
 - The public-comment period on a proposed selection process for the At-Large Board member has closed.
 - Draft revisions to the ICANN Bylaws, more clearly defining the At-Large role and contribution, are underway.
-

At-Large Improvements Recommendations

Here (click above), we have dedicated an individual wiki page to each of the At-Large Improvements 13 recommendations. Each page contains a summary of the specific work underway in the implementation of that recommendation. Specifically, the following is listed:

- A summary of the recommendation itself (as stated in the Final Report);
- The list of At-Large community members on the work team(s) assigned to the recommendation;
- A summary of the steps or tasks planned for implementing the recommendation; and
- The target completion period for the recommendation as a whole.

In addition, on these pages, visitors can leave comments regarding the implementation of any one of the recommendations.

Finally, each of these pages will link, as needed, to tailored pages that each work team can use in conducting its actual ongoing implementation work (for example, some will link to pages used to collect specific information requested from the At-Large community).

Following are direct links to the individual wiki page for each recommendation:

[Recommendation 1](#)

[Recommendation 2](#)

[Recommendation 3](#)

[Recommendation 4](#)

[Recommendation 5](#)

[Recommendation 6](#)

[Recommendation 7](#)

[Recommendation 8](#)

[Recommendation 9](#)

[Recommendation 10](#)

[Recommendation 11](#)

[Recommendation 12](#)

[Recommendation 13](#)

At-Large Improvements Implementation Status Log

This log (once established) will contain the most recent updates regarding the details of the work in progress under the At-Large Improvements Implementation project.

The log, organized chronologically, is divided into a general category and 13 separate additional categories, one for each of the 13 At-Large Improvements recommendations.

For further information, please contact Seth Greene at seth.greene@icann.com.

At-Large Working Groups

Strengthening of At-Large Working Groups

Supported by the At-Large Improvements Project Manager and other At-Large staff, the At-Large community's [activities to strengthen its Working Groups](#) (WGs) will begin immediately following ICANN's Nairobi Meeting.

There are two reasons strengthening the WGs is deemed necessary. First, it was decided that the implementation of the At-Large Improvements would be carried out by the WGs ([community call on ALAC Improvements](#), 17 December 2009). Second, in the months following the At-Large Summit (March 2009), the WGs have been relatively inactive for various reasons, including the At-Large staff's prior lack of capacity to support them.

The At-Large WGs, with the support of the At-Large Improvements Project Manager and other At-Large staff, will be responsible for allocating among themselves the At-Large Improvement tasks. After this process is discussed by the Working Group Chairs, Vice-Chairs, and ALAC Focal Point personnel in mid-April, the At-Large Project Manager will suggest a method for determining which Improvement tasks go to which WG.

Once these tasks are allocated, the WGs will be responsible for further dividing each into manageable action items, monitoring their progress, and meeting the completion deadlines. Again, the At-Large Improvements Project Manager and other At-Large staff will support the WGs throughout this process.

Links to At-Large Working Groups:

[At-Large Engagement in ICANN](#)

[At-Large Registrants' Rights and Responsibilities](#)

[Future Structure, Accountability and Transparency of ICANN](#)

[New gTLDs](#)

[Technical Issues](#)

[WHOIS Policy](#)

[ALAC Subcommittees](#)

Certain At-Large Improvement tasks will not be allocated to WGs but will, instead, be allocated, based on their specialized nature, to existing ALAC subcommittees or ICANN staff – all subject to approval by the At-Large community. (An example of such a specialized task is the amendment of the ICANN Bylaws under Recommendation 1 described in the [At-Large Improvements Implementation Outline](#).)

Links to Active ALAC Subcommittees:

[Finance and Budget Committee](#)

Meeting Notes

As the At-Large Improvements Implementation project progresses, links to and details of certain meetings will be posted here.

Strengthening WGs & At-Large Improvements Call - [08 April 2010](#)

Documents

Also see the Attachments section in the column to the right. (If the column is not visible, click "Show" at the top right of this wiki.)

[Final Report of the ALAC Review WG on ALAC Improvements.pdf](#)

[GNSO Working Group Guidelines ver 5 Feb 2010.pdf](#)

[Status of ALAC Improvements Implementation rev 6.pdf](#)

Calendars

The At-Large Improvements Implementation calendar will be posted here soon.

At-Large Worldwide Calendar & What's New

https://st.icann.org/alach/index.cgi?at_large_advisory_committee

Comments (accepted in the 6 UN languages):
