

Project Tracking & Rollup DASHBOARD



Project Name GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) **Program** gTLD **Project Sponsor** GNSO Council

Project Information

25%
% Complete

08/25/22
Actual Start

04/16/24
Planned Finish

Tasks by Status

● Not_Started ● Complete ● In_Progress

Project Contacts

Mike Silber
Chair

n/a
Vice_Chair

Paul McGrady
Liaison

JH Julie Hedlund
Staff_Lead

SC Steve Chan
Project_Manager

Participant Summary

● Member ● Alternate
● Observer - Email Only ● Staff - Assigned
● Staff - Not Assigned

Project Status & Health

Project_Status	Project_Health
On-Schedule	On-Target

Summary Gantt & Key Milestones

Health	Primary Task	Current Start	Current Finish	% Complete	Status	Gantt Chart (2022 Q1-Q4, 2023 Q1-Q4, 2024 Q1-Q3)											
	GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	08/25/22	04/16/24	25%	In Progress	[Gantt bars for GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)]											
	PROJECT CONTROL	08/25/22	04/16/24	49%	In Progress	[Gantt bars for PROJECT CONTROL]											
	GROUP DELIBERATIONS	11/21/22	10/23/23	12%	In Progress	[Gantt bars for GROUP DELIBERATIONS]											
	GGP Tasks 1 through 6	11/22/22	04/17/23	28%	In Progress	[Gantt bars for GGP Tasks 1 through 6]											
	INITIAL REPORT	01/17/23	08/14/23	4%	In Progress	[Gantt bars for INITIAL REPORT]											
	Publish Initial Report	06/26/23	06/26/23		Not Started	[Gantt bars for Publish Initial Report]											
	Public comment forum on the Initial Report (40 days)	06/27/23	08/14/23		Not Started	[Gantt bars for Public comment forum on the Initial Report (40 days)]											
	FINAL REPORT	08/15/23	11/27/23		Not Started	[Gantt bars for FINAL REPORT]											
	Review of public comments	08/15/23	09/25/23		Not Started	[Gantt bars for Review of public comments]											
	Adopt final recommendations and report	11/14/23	11/27/23		Not Started	[Gantt bars for Adopt final recommendations and report]											
	Submission of Final Report to the GNSO Council	11/27/23	11/27/23		Not Started	[Gantt bars for Submission of Final Report to the GNSO Council]											

Project Description **Completed in Prior Period**

The ICANN org Operational Design Phase (ODP) Team identified a concern related to the Applicant Support topic, where the SubPro Final Report envisioned that a dedicated Implementation Review Team (IRT) would be responsible for performing substantive work; the ODP Team [submitted a set of questions](#) to the GNSO Council, asking whether the work required to implement Applicant Support may be beyond the scope envisioned for IRTs. The GNSO Council [responded](#) to the ODP Team, communicating that it would explore avenues to perform work as envisaged by the SubPro Final Report. The GNSO Council discussed and agreed that the GNSO Guidance Process (GGP) would serve as an appropriate mechanism in order to provide additional guidance to support eventual implementation efforts. The GNSO Council further agreed that the GGP should be limited to the single topic of Applicant support, with an allowance to add additional scope to the GGP subject to Council vote. The GGP Initiation Request was refined following input from Councilors and an [updated GGP Initiation Request](#) was shared with the GNSO Council on 24 August 2022. On 25 August the GNSO Council [approved](#) the GGP Initiation Request.

[Mailing List](#)
[Meeting Schedule](#)
[Wiki](#)
[Initiation Request](#)

- The GGP Chair and the Liaison from the GNSO Council provided an update to the Council at its meeting on 19 January on the current status of the GGP WG's work.
- Completed and distributed [Project Package](#) for January 2023.

Current Activities & Tasks

- Continue review of Tasks 3, 4, and 5 pertaining to metrics identification and prioritization, with a focus on identifying indicators of success in each phase of the Applicant Support Program (ASP).

Planned Activities & Tasks

Open Issues & Risks

- None for this period.

- Begin review of Task 6 pertaining to funding.

Work-Plan Activity Metrics

Month	Action_Items	Milestones	Work_Plan
NOV 2022	5	0	1
DEC 2022	10	1	2
JAN 2023	5	0	2


Mailman Activity

Month	Qty
NOV 2022	28
DEC 2022	24
JAN 2023	37

Event Activity & Cumulative Event Hours



Event Attendance % & Event Cumulative Hours



Plenary Roster and Attendance Only

Row Labels	Sum of Invited Qty	Sum of Attended Qty	Percent	Role	SOI	Start Date	Depart Date
Member	40	36	90.0%				
At-Large Advisory Committee (ALAC)	5	4	80.0%				
Tijani Ben Jemaa	3	2	66.7%		https://community.icann.org/x/AMHhAg	9/29/2022	12/19/2022
Maureen Hilyard	2	2	100.0%		https://community.icann.org/x/KY7RAw	1/4/2023	
Commercial Business Users Constituency (BC)	5	5	100.0%				
Lawrence Olawale-Roberts	5	5	100.0%		https://community.icann.org/x/PAF1Aw	9/21/2022	
GNSO Council	10	9	90.0%				
Mike Silber	5	5	100.0%	Chair	https://community.icann.org/x/gCSJBw	9/23/2022	
Paul McGrady	5	4	80.0%	Liaison	https://community.icann.org/x/CTCAg	9/27/2022	
Non-Commercial Stakeholder Group (NCSG)	5	5	100.0%				
Rafik Dammak	5	5	100.0%		https://community.icann.org/x/VYXDAQ	10/3/2022	
Registrar Stakeholder Group (RrSG)	5	5	100.0%				
Thomas Barrett	5	5	100.0%		https://community.icann.org/x/GrGMAG	10/19/2022	
Registry Stakeholder Group (RySG)	5	3	60.0%				
Rubens Kuhl	5	3	60.0%		https://community.icann.org/x/l15wAg	11/3/2022	
Governmental Advisory Committee (GAC)	5	5	100.0%				
Maria Gabriela Mattausch	5	5	100.0%		https://community.icann.org/x/qYoFDQ	11/8/2022	
Alternate	14	12	85.7%				
At-Large Advisory Committee (ALAC)	4	4	100.0%				
Sarah Kiden	4	4	100.0%		https://community.icann.org/x/7JfQAw	11/2/2022	
Registrar Stakeholder Group (RrSG)	5	3	60.0%				
Matt Serlin	5	3	60.0%		https://community.icann.org/x/9jHPAQ	11/6/2022	
Governmental Advisory Committee (GAC)	5	5	100.0%				
Rosalind KennyBirch	5	5	100.0%		https://community.icann.org/x/rIoFDQ	11/7/2022	
Grand Total	54	48	88.9%				

Staff Support Roster

Row Labels	
Internet Corporation for Assigned Names & Numbers (ICANN)	
Devan Reed	
Emily Barabas	
Julie Hedlund	
Terri Agnew	
Steve Chan	
Leon Grundmann	

Health	Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Status	Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2		
								Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)	429d	08/25/22	04/16/24		25%	In Progress																								
	PROJECT CONTROL	429d	08/25/22	04/16/24		49%	In Progress																								
	Project start confirmed	0	08/25/22	08/25/22		100%	Complete																								
	Adopt/Confirm charter	0	08/25/22	08/25/22	3	100%	Complete																								
	Confirmation of Team	50d	08/25/22	11/02/22	3	100%	Complete																								
	Appointment of Team Chair	41d	08/25/22	10/20/22	3	100%	Complete																								
	Appointment of Liaison to GNSO Council	81d	08/25/22	12/15/22	3	100%	Complete																								
	Chair / Staff preparations	21d	10/21/22	11/18/22	6	100%	Complete																								
	Project Management	388d	10/21/22	04/16/24		24%	In Progress																								
	Develop and confirm Project Plan	30d	10/21/22	12/01/22	6	100%	Complete																								
	Obtain project plan approval from GNSO Council	10d	12/02/22	12/15/22	10	100%	Complete																								
	Develop monthly Project Packages and deliver to Group & Council	250d	12/16/22	11/30/23	11	13%	In Progress																								
	Leadership Sub team	300d	10/21/22	12/14/23		24%	In Progress																								
	On-going preparation and planning of group activities	300d	10/21/22	12/14/23	6	24%	In Progress																								
	Close project and transition project to implementation	1d	04/16/24	04/16/24	14, 45		Not Started																								
	GROUP DELIBERATIONS	241d	11/21/22	10/23/23		12%	In Progress																								
	First meeting of Team	1d	11/21/22	11/21/22	8	100%	Complete																								
	Understand Charter, organize materials and develop initial approach	1d	11/21/22	11/21/22	8	100%	Complete																								
	Overview & initial discussion of all Policy Topics	1d	11/21/22	11/21/22	8	100%	Complete																								
	GGP Tasks 1 through 6	105d	11/22/22	04/17/23		28%	In Progress																								
	Task 1 Deliberations - Review JAS WG Final Report & Applicant Support Program	40d	11/22/22	01/16/23	17	100%	Complete																								
	Task 2 Deliberations - Identify Experts for Tasks 3, 4, and 5	40d	11/22/22	01/16/23	17	75%	In Progress																								
	Task 3 Deliberations - Analyze Suggested Metrics from IG 17.9 & Prioritize	70d	12/20/22	03/27/23	22SS +20d	10%	In Progress																								
	Task 4 Deliberations - Id other appropriate metrics & measures of success	70d	12/20/22	03/27/23	22SS +20d	10%	In Progress																								
	Task 5 Deliberations - Analyze Applicant Support Program elements impacted by previous tasks	70d	12/20/22	03/27/23	22SS +20d	10%	In Progress																								
	Topic 6 Deliberations - Allocation of financial support	40d	02/21/23	04/17/23	25SS +45d		Not Started																								
	Key Group Events	162d	03/11/23	10/23/23		0%	In Progress																								
	ICANN Meetings/WG Team F2F Meeting	162d	03/11/23	10/23/23		0%	In Progress																								
	ICANN76	7d	03/11/23	03/20/23		1%	In Progress																								
	ICANN77	4d	06/12/23	06/15/23			Not Started																								
	ICANN78	7d	10/14/23	10/23/23			Not Started																								
	INITIAL REPORT	150d	01/17/23	08/14/23		4%	In Progress																								
	Initial Report	150d	01/17/23	08/14/23		4%	In Progress																								
	Build Draft Report for public comment	110d	01/17/23	06/19/23	22	5%	In Progress																								
	Approve Draft Report for public comment	5d	06/20/23	06/26/23	34		Not Started																								
	Publish Initial Report	0	06/26/23	06/26/23	35		Not Started																								
	Communicate Initial Report	5d	06/27/23	07/03/23	35		Not Started																								
	Public comment forum on the Initial Report (40 days)	35d	06/27/23	08/14/23	35		Not Started																								
	FINAL REPORT	75d	08/15/23	11/27/23			Not Started																								
	Review of public comments	30d	08/15/23	09/25/23	38		Not Started																								
	Continue deliberations of policy topics towards a Final Report	60d	08/15/23	11/06/23	38		Not Started																								
	Build Final Report & Final Deliberations	5d	11/07/23	11/13/23	41		Not Started																								
	Adopt final recommendations and report	10d	11/14/23	11/27/23	42		Not Started																								
	Submission of Final Report to the GNSO Council	0	11/27/23	11/27/23	43		Not Started																								
	POST GROUP TASKS	100d	11/28/23	04/15/24			Not Started																								
	PDP CHECKLIST	0	01/01/23	01/01/23																											

Health	Category	Action Item	Priority	Assigned To	Baseline Finish	Current Finish	Status	Notes
	WP	Meeting #01 Introductions and Review of Workplan	↓	Working Group	11/21/22	11/21/22	Complete	
	AI	Staff to provide to the WG for reference the link to the GNSO Guidance Process Manual annex 5 of the GNSO Operating Procedures. COMPLETE see: https://gns0.icann.org/en/council/annex-5-ggp-manual-24oct19-en.pdf .	—	Policy Support Staff	11/22/22	11/22/22	Complete	
	AI	TASK 1: WG members to review the following documents and those who have had experience with the Joint Applicant Support (JAS) WG and Applicant Support Program implementation are encouraged to provide their input on the list and at the meeting on 05 December. See: Joint Working Group Applicant Support 2011 Final Report: https://newgtlds.icann.org/en/applicants/candidate-support/jas-wg-materials [newgtlds.icann.org] and 2016 Policy Implementation Review Report (PIRR) Chapter 6 Applicant Support: https://www.icann.org/en/system/files/files/program-review-29jan16-en.pdf .	—	Working Group	12/05/22	12/05/22	Complete	
	AI	TASK 2: Staff to develop a draft input request document for WG members to review;	—	Policy Support Staff	11/22/22	11/22/22	Complete	
	AI	TASK 2: WG members should be prepared to discuss the draft document and timing at the meeting on 05 Dec.	—	Working Group	12/05/22	12/05/22	Complete	
	AI	Staff to send the schedule of meetings for December using the current time slot (Mondays at 1500 UTC).	—	Policy Support Staff	11/22/22	11/22/22	Complete	
	AI	Staff to suggest a rotating alternative time for Mondays at 20:00 UTC.	—	Policy Support Staff	11/22/22	11/22/22	Complete	
	AI	Staff to send to the WG to review a revised Work Plan and Timeline for discussion at the 05 December meeting with a goal to submit to the Council for approval either at its December 2022 meeting or the January 2023 meeting.	—	Policy Support Staff	11/22/22	11/22/22	Complete	
	WP	Meeting #02 Review Proposed workplan, Task 1 and Task 2	↓	Working Group	12/05/22	12/05/22	Complete	
	AI	Work Plan and Liaison: Motions to approve the GGP Working Group Work Plan and to confirm Paul McGrady as GNSO Council liaison to the GGP to be submitted to the GNSO Council per the document and motion deadline for the meeting on 15 December.	—	Policy Support Staff	12/15/22	12/15/22	Complete	
	AI	TASK 1: Staff to request a briefing from GDS on implementation of Applicant Support Program, ideally for 19 December.	—	Policy Support Staff	12/19/22	12/19/22	Complete	
	AI	TASK 2: Staff to suggest revisions to the TASK 2 input request document providing clarification in line with the GGP Initiation Request, and particularly Tasks 3, 4, and 5. (DONE – See attached)	—	Policy Support Staff	12/06/22	12/06/22	Complete	
	AI	TASK 2: By Monday, 12 December, WG members to review the revised draft TASK 2 input request document and provide comments on the list.	—	Working Group	12/12/22	12/12/22	Complete	
	AI	TASKS 3, 4, and 5: WG members to review the attached document with the text of Task 3, 4, and 5 from the GGP Initiation Request.	—	Working Group	12/12/22	12/12/22	Complete	
	AI	TASKS 3, 4, and 5: Staff to develop a framing document to assist the WG in its analysis of tasks 3, 4, and 5.	—	Policy Support Staff	12/12/22	12/12/22	Complete	
	MS	Submit Project workplan and motion to GNSO Council.	—	Leadership	12/05/22	12/05/22	Complete	
	WP	Meeting #03 Task 1 and Task 2 continued deliberations	↓	Working Group	12/19/22	12/19/22	Complete	
	AI	TASK 2: 1) Staff to accept the changes in the revised Input Request and circulate it to the WG;	—	Policy Support Staff	12/22/22	12/22/22	Complete	
	AI	TASK 2: Staff to send on behalf of the WG to the Advisory Committees/Supporting Organizations, Stakeholder Groups/Constituencies by mid-January 2023.	—	Policy Support Staff	01/16/23	01/19/23	Complete	
	AI	TASKS 3, 4, and 5: 1) Staff to circulate the framework documents to aid discussion on Tasks 3, 4, and 5	—	Policy Support Staff	12/23/22	12/23/22	Complete	
	AI	TASKS 3, 4, and 5: 2) WG members are requested to provide feedback.	—	Working Group	01/09/23	01/23/23	Complete	
	WP	Meeting #04 Begin Discussion of Task 3	↓	Working Group	01/09/23	01/09/23	Complete	
●	AI	Tom Barrett to suggest on the list the lifecycle elements of the application process. WG members and staff to provide comments.	—	Policy Support Staff	01/23/23		In Progress	
	AI	WG members to review the Google worksheet at: https://docs.google.com/spreadsheets/d/13Q9QRDOBC0mdPBRDWxfMsUPtt4d-gV19w8pBCKfugQc/edit?usp=sharing [docs.google.com] for format and provide comments.	—	Policy Support Staff	01/30/23	01/30/23	Complete	
●	AI	Staff to draft a sample survey.	—	Policy Support Staff	01/16/23		In Progress	
	WP	Meeting #05 Update from ICANN org staff on Applicant Support in the ODA; Continue Discussion of Task 3	↓	Working Group	01/23/23	01/23/23	Complete	
	AI	Staff to send to the GGP WG list Section 9 of the GGP along with related text from the Bylaws.	—	Policy Support Staff	01/24/23	01/24/23	Complete	
	AI	Rafik to provide text of his question for the GNSO Council for the WG to consider.	—	Policy Support Staff	02/06/23		In Progress	
	AI	WG members to provide their comments in the Google sheet at https://docs.google.com/spreadsheets/d/13Q9QRDOBC0mdPBRDWxfMsUPtt4d-gV19w8pBCKfugQc/edit?usp=sharing [docs.google.com] or via separate document by Thursday, 26 January for staff to integrate in the main sheet as necessary.	—	Policy Support Staff	01/26/23	01/26/23	Complete	
	WP	Meeting #06 TBD	↓	Working Group	02/06/23		In Progress	
	MS	Submit Monthly Project Package to Council	—	Leadership	02/06/23		In Progress	
	WP	Meeting #07 TBD	↓	Working Group	02/20/23		Not Started	
	WP	Meeting #08 TBD	↓	Working Group	03/06/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	Leadership	03/10/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	Leadership	04/07/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	Leadership	05/05/23		Not Started	
	MS	Submit Monthly Project Package to Council	—	Leadership	06/09/23		Not Started	
	MS	Submit Draft Report for public comment	!	Working Group	06/23/23		Not Started	
	MS	Submit Final Report to GNSO Council	!	Working Group	12/01/23		Not Started	