

Project Tracking & Rollup DASHBOARD

Project Name GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) **Program** gTLD **Project Sponsor** GNSO Council


Project Information

67%
% Complete

08/25/22
Actual Start

04/16/24
Planned Finish

Tasks by Status



● Not_Started ● Complete ● In_Progress

Project Contacts

Mike Silber
Chair


n/a
Vice_Chair

Paul McGrady
Liaison

JH Julie Hedlund
Staff_Lead

SC Steve Chan
Project_Manager

Participant Summary



● Member ● Alternate
● Observer - Email Only ● Staff - Assigned
● Staff - Not Assigned

Project Status & Health

| Project_Status | Project_Health |
|----------------|----------------|
| On-Schedule | On-Target |

Summary Gantt & Key Milestones

| Health | Primary Task | Current Start | Current Finish | % Complete | Status | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | | | 2024 | | | | | | | | | | | |
|--------|--|---------------|----------------|------------|-------------|---|----|----|----|----|----|----|----|----|----|----|----|------|----|----|----|----|----|----|----|--|--|--|--|------|--|--|--|--|--|--|--|--|--|--|--|
| | | | | | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | | | | | | | | | | | | | | | | |
| | GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP) | 08/25/22 | 04/16/24 | 67% | In Progress | [Gantt bars for GGP: New gTLD Subsequent Procedures - Applicant Support (SubPro_GGP)] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | PROJECT CONTROL | 08/25/22 | 04/16/24 | 81% | In Progress | [Gantt bars for PROJECT CONTROL] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | GROUP DELIBERATIONS | 11/21/22 | 10/23/23 | 77% | In Progress | [Gantt bars for GROUP DELIBERATIONS] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | GGP Tasks 1 through 6 | 11/22/22 | 04/17/23 | 100% | Complete | [Gantt bars for GGP Tasks 1 through 6] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | INITIAL REPORT | 01/17/23 | 08/14/23 | 89% | In Progress | [Gantt bars for INITIAL REPORT] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Publish Initial Report | 06/26/23 | 06/26/23 | 100% | Complete | [Gantt bars for Publish Initial Report] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Public comment forum on the Initial Report (40 days) | 06/27/23 | 08/14/23 | 50% | In Progress | [Gantt bars for Public comment forum on the Initial Report (40 days)] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | FINAL REPORT | 08/15/23 | 11/27/23 | 0% | In Progress | [Gantt bars for FINAL REPORT] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Review of public comments | 08/15/23 | 09/25/23 | 0% | In Progress | [Gantt bars for Review of public comments] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Adopt final recommendations and report | 11/14/23 | 11/27/23 | | Not Started | [Gantt bars for Adopt final recommendations and report] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Submission of Final Report to the GNSO Council | 11/27/23 | 11/27/23 | | Not Started | [Gantt bars for Submission of Final Report to the GNSO Council] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project Description

The ICANN org Operational Design Phase (ODP) Team identified a concern related to the Applicant Support topic, where the SubPro Final Report envisioned that a dedicated Implementation Review Team (IRT) would be responsible for performing substantive work; the ODP Team [submitted a set of questions](#) to the GNSO Council, asking whether the work required to implement Applicant Support may be beyond the scope envisioned for IRTs. The GNSO Council [responded](#) to the ODP Team, communicating that it would explore avenues to perform work as envisaged by the SubPro Final Report. The GNSO Council discussed and agreed that the GNSO Guidance Process (GGP) would serve as an appropriate mechanism in order to provide additional guidance to support eventual implementation efforts. The GNSO Council further agreed that the GGP should be limited to the single topic of Applicant support, with an allowance to add additional scope to the GGP subject to Council vote. The GGP Initiation Request was refined following input from Councilors and an [updated GGP Initiation Request](#) was shared with the GNSO Council on 24 August 2022. On 25 August the GNSO Council [approved](#) the GGP Initiation Request.

- [Mailing List](#)
- [Meeting Schedule](#)
- [Wiki](#)
- [Initiation Request](#)

Completed in Prior Period

- Produced its preliminary Guidance Recommendation Report for public comment on 31 July 2023.

Current Activities & Tasks

- None at this time.


Planned Activities & Tasks

- Review and analyze public comments.
- Develop Final Guidance Recommendation Report and submit to GNSO Council.


Open Issues & Risks

- None for this period.


Work-Plan Activity Metrics




Mailman Activity



Event Activity & Cumulative Event Hours



Event Attendance % & Event Cumulative Hours



Plenary Roster and Attendance Only

| Row Labels | Sum of Invited Qty | Sum of Attended Qty | Percent | Role | SOI | Start Date | Depart Date |
|--|--------------------|---------------------|---------------|---------|---|------------|-------------|
| Member | 140 | 114 | 81.4% | | | | |
| At-Large Advisory Committee (ALAC) | 16 | 15 | 93.8% | | | | |
| Tijani Ben Jemaa | 3 | 2 | 66.7% | | https://community.icann.org/x/AMHhAg | 9/29/2022 | 12/19/2022 |
| Maureen Hilyard | 13 | 13 | 100.0% | | https://community.icann.org/x/KY7RAw | 1/4/2023 | |
| Commercial Business Users Constituency (BC) | 16 | 13 | 81.3% | | | | |
| Lawrence Olawale-Roberts | 16 | 13 | 81.3% | | https://community.icann.org/x/PAF1Aw | 9/21/2022 | |
| GNSO Council | 34 | 30 | 88.2% | | | | |
| Mike Silber | 18 | 18 | 100.0% | Chair | https://community.icann.org/x/oCSjBw | 9/23/2022 | |
| Paul McGrady | 16 | 12 | 75.0% | Liaison | https://community.icann.org/x/CTCfAg | 9/27/2022 | |
| Non-Commercial Stakeholder Group (NCSG) | 16 | 16 | 100.0% | | | | |
| Rafik Dammak | 16 | 16 | 100.0% | | https://community.icann.org/x/VYXDAQ | 10/3/2022 | |
| Registrar Stakeholder Group (RrSG) | 16 | 11 | 68.8% | | | | |
| Thomas Barrett | 16 | 11 | 68.8% | | https://community.icann.org/x/CeGMAg | 10/19/2022 | |
| Registry Stakeholder Group (RySG) | 16 | 10 | 62.5% | | | | |
| Rubens Kuhl | 16 | 10 | 62.5% | | https://community.icann.org/x/L15wAg | 11/3/2022 | |
| Governmental Advisory Committee (GAC) | 26 | 19 | 73.1% | | | | |
| María Gabriela Mattausch | 16 | 15 | 93.8% | | https://community.icann.org/x/gYoFDQ | 11/8/2022 | |
| Olga Cavalli | 10 | 4 | 40.0% | | https://community.icann.org/x/lgcMAg | 2/15/2023 | |
| Alternate | 39 | 29 | 74.4% | | | | |
| At-Large Advisory Committee (ALAC) | 15 | 13 | 86.7% | | | | |
| Sarah Kiden | 11 | 11 | 100.0% | | https://community.icann.org/x/7JfEQAw | 11/2/2022 | 5/23/2023 |
| Satish Babu | 4 | 2 | 50.0% | | https://community.icann.org/x/RLzRAw | 5/22/2023 | |
| Registrar Stakeholder Group (RrSG) | 9 | 3 | 33.3% | | | | |
| Matt Serlin | 9 | 3 | 33.3% | | https://community.icann.org/x/9gHPAQ | 11/6/2022 | |
| Governmental Advisory Committee (GAC) | 15 | 13 | 86.7% | | | | |
| Rosalind KennyBirch | 15 | 13 | 86.7% | | https://community.icann.org/x/rioFDQ | 11/7/2022 | |
| Grand Total | 179 | 143 | 79.9% | | | | |

Staff Support Roster

| Row Labels | | | | | | |
|--|--|--|--|--|--|------------|
| Internet Corporation for Assigned Names & Numbers (ICANN) | | | | | | |
| Devan Reed | | | | | | 9/1/2022 |
| Emily Barabas | | | | | | 12/5/2022 |
| Julie Hedlund | | | | | | 9/1/2022 |
| Terri Agnew | | | | | | 9/1/2022 |
| Steve Chan | | | | | | 9/1/2022 |
| Leon Grundmann | | | | | | 10/18/2022 |
| Kristy Buckley | | | | | | 12/19/2022 |

| Health | Category | Action Item | Priority | Assigned To | Baseline Finish | Current Finish | Status | Notes |
|--------|----------|--|----------|---------------|-----------------|----------------|-------------|-------|
| | WP | Meeting ICANN 77 Overview of the GGP; Review of the Draft Recommendation Guidance | ↓ | Working Group | 06/13/23 | 06/13/23 | Complete | |
| | AI | Staff to insert the finalized text for Tasks 3-6 Recommendation Guidance into the Report format for WG review. | — | Working Group | 06/26/23 | 06/26/23 | Complete | |
| | AI | WG members to provide comments on 1) any gaps in the rationale or deliberations summaries for Tasks 3-6; 2) re: Task 3-5 Recommendations Guidance 5 – whether “applications” should replace “applicants” in, “Of all successfully delegated gTLD applicants [applications], the goal is that no fewer than 10, or 0.5 percent (.005), of them were supported applicants [applications]” and in the text that follows. If so, please provide a rationale for the change. | — | Working Group | 06/26/23 | 06/26/23 | Complete | |
| | WP | Meeting #16 Review of Draft Guidance Recommendation Initial Report Section 3 (the section of the Report with the Guidance Recommendations for Tasks 3-6 and deliberations) | ↓ | Working Group | 07/03/23 | 07/03/23 | Complete | |
| | AI | Staff to revise per the WG discussion at the meeting on 03 July and produce a clean version for WG members for final review. | — | Working Group | 07/10/23 | 07/10/23 | Complete | |
| | AI | Staff to provide the Draft Guidance Recommendation Initial Report “boilerplate” sections. | — | Working Group | 07/12/23 | 07/12/23 | Complete | |
| | AI | WG members to review. | — | Working Group | 07/17/23 | 07/17/23 | Complete | |
| | WP | Meeting #17 Discussion of the final CLEAN Draft Guidance Recommendation Initial Report Section 3 (the section of the Report with the Guidance Recommendations for Tasks 3-6 and deliberations), particularly the text highlighted in yellow and within that section the suggested new text in brackets based on the brief discussion at ICANN77 and the issue of applications versus applicants raised by Lawrence; Guidance Recommendation Report Format; Timing of Public Comment/Work Plan | ↓ | Working Group | 07/10/23 | 07/10/23 | Complete | |
| | AI | Staff to produce the Draft Initial Guidance Recommendation Report by Wednesday, 12 July including the revised Section 3 and the boilerplate text for WG review. | — | Working Group | 07/12/23 | 07/12/23 | Complete | |
| | AI | WG to review the Draft Initial Guidance Recommendation Report and provide final comments or questions, if any, before the meeting on Monday, 10 July. | — | Working Group | 07/17/23 | 07/17/23 | Complete | |
| | WP | Meeting #18 Discussion of the attached Draft Guidance Recommendation Initial Report including the revised Section 3 and the boilerplate text | ↓ | Working Group | 07/17/23 | 07/17/23 | Complete | |
| | AI | Staff to produce the final Guidance Recommendation Initial Report for public comment noting no comments or edits from the meeting on 17 July. | — | Working Group | 07/21/23 | 07/19/23 | Complete | |
| | AI | Staff to request the creation of the public comment input form and create the announcement. | — | Working Group | 07/31/23 | 07/24/23 | Complete | |
| | MS | Submit Draft Report for public comment | ! | Working Group | 06/23/23 | 07/31/23 | Complete | |
| | MS | Submit Monthly Project Package to Council | — | Leadership | 07/10/23 | 07/10/23 | Complete | |
| | MS | Submit Monthly Project Package to Council | — | Leadership | 08/14/23 | 08/14/23 | Complete | |
| | MS | Submit Monthly Project Package to Council | — | Leadership | 09/11/23 | | Not Started | |
| | WP | Meeting #19 TBD - Not yet scheduled | ↓ | Working Group | 09/18/23 | | Not Started | |
| | WP | Meeting #20 TBD - Not yet scheduled | ↓ | Working Group | 09/25/23 | | Not Started | |
| | WP | Meeting #21 TBD - Not yet scheduled | ↓ | Working Group | 10/02/23 | | Not Started | |
| | MS | Submit Monthly Project Package to Council | — | Leadership | 10/15/23 | | Not Started | |
| | MS | Submit Final Report to GNSO Council | ! | Working Group | 11/27/23 | | Not Started | |