

Subsequent Procedures Implementation Review Team

Meeting #4

Work Plan

14 June 2023, 13:00-14:15 UTC



Work Plan and Q&A

1. Welcome
2. [SOI Update](#)
3. [SubPro IRT Overview](#)
4. [Review Work Plan](#)
5. [Q&A](#)
6. [AOB](#)

SOI Update

Agenda Item #2

SOI Update

All [members](#) should ensure that Statement of Interests (SOIs) are published and up to date **ASAP**.

- If you do not have an account on Wiki or if you experience any technical issues, please email:
nextround_policyimplementation@icann.org
- To update SOI, follow [these instructions](#).

SubPro IRT Overview

Agenda Item #3

SubPro IRT: Overview

Members

7

Representatives

4

Alternates

72

Participants

Meetings




3

#Meetings held

Representatives & Alternates



Participants



Review Work Plan

Agenda Item #5

Implementation Work Plan

- Implementation Work Plan: <https://community.icann.org/x/tQM5Dg>
- **Overall Structure:**
 - Status of this Document
 - Project Implementation Overview
 - Deliverables
 - Purpose & Role of the Implementation Review Team
 - Dependencies
 - Implementation Remit and Effort
 - Pipeline of Topics until ICANN78
 - Timeline
 - Methodology
 - Public Comment
 - Vendor Engagement for Policy Implementation
- The Work Plan is a living document that may be updated on a regular basis.

Policy Implementation Work Plan: What To Implement

Approved Recommendations:

- The Policy Implementation stream is currently tasked to implement 98 Board-approved outputs from the SubPro Final Report.

Upcoming:

1. Pending Recommendations:

- Majority expected to be adopted during the September Board Workshop.*
- The Council may provide supplemental recommendations, using [Article 16 of the PDP Manual](#) on some of the recommendation that the Board has indicated it may not adopt as currently formulated.*
- The working deadline to resolve on all remaining recommendations: 31 December 2023.*

2. Closed Generics:

- Current estimated timeline for yet to be launched EPDP: 96 weeks after ICANN77 (April 2025).*

Policy Implementation Work Plan: What To Implement (Cont).

3. IDN EPDP
 - i. Current estimated timeline: October 2025 / October 2024.**
4. GGP for Applicant Support.
 - i. Current GGP [dashboard](#) indicates: delivery to Council by April 2024.*
5. NCAP2 Study
 - i. Implementation of NCAPs study, could have an impact on the timeline subject to what mechanisms need to be build to evaluate the risk of name collision and/or need a new gTLD collision occurrence management framework.*

The **completion date** indicates the **submission of the final document to the GNSO Council**.

The following need to be completed before outputs can be taken up by the SubPro IRT: 1. GNSO Council Adoption, 2. Public comment, 3. GNSO Recommendations report approval, 4. Board approval.

Next Steps

- The GNSO Council will publish a timeline for the resolution of the pending outputs by the end of this week: Policy Implementation can be finalized at the earliest 6 months after the resolution of the last dependency, to leave enough time for public comment.
- An updated Policy Implementation timeline and plan will be published shortly after the 1 August deliverable.
- ICANN org will meet in August to expedite the process of drafting the AGB to provide large chunks of draft language to the IRT.

The next IRT will be held on **5 July 2023** at **17:00-18:00 UTC**.
Topic 2: Predictability will be discussed.

Q&A

Agenda Item #4

AOB

Agenda Item #5