

IDN variant TLDs

- Formed a core project team with staff specialist in: DNS, IDNs, policy, registry ops, community interaction, project mgmt
- Hired Dennis Jennings as project leader
- Compiled tentative list of community members for recruitment
- Published project proposal for public comment
- Public session on Wednesday afternoon
- Issues report planned for 15 December 2011



Timeline



Task	Time
Goal setting	31 March 2011
Recruit case study team members	29 April 2011
Complete case studies	30 September 2011
Synthesize issues across cases	30 November 2011
Issues report	15 December 2011

