


ALAC/At-Large Improvements Status of Recommendations

Recommendation	Status (% completed)				Estimated completion	Expected sources of At-Large costs
	25%	50%	75%	100%		
1: ICANN bylaws	█				Sep-Dec 2010	None expected at present
2: Board member	█				Dec 2010	None expected at present
3: RALO-ALAC structure	█				Sep-Dec 2010	None expected at present
4: Education/engagement	█				Sep-Dec 2010	Initial development of materials
5: Strategic/operational plans	█				Sep-Dec 2010	Possible extra day at meeting
6: Cost models	█				Jun-Sep 2010	None expected at present
7: Communication tools	█				Sep-Dec 2010	Trial of communication tools
8: Public comment period	█				Sep-Dec 2010	Trial of language services
9: Translation processes	█				Sep-Dec 2010	Trial of language services
10: Home of individual users	█				Sep-Dec 2010	Trial activities as community rep
11: Board statement re Rec 10	█				Sep-Dec 2010	None expected at present
12: Input from consumer reps	█				Jun-Dec 2010	Initial development of materials
13: Policy advice mechanisms	█				Jan-Mar 2011	None expected at present

ALAC/At-Large Recommendation Groupings



ALAC's Continuing Purpose

Rec 1: ICANN bylaws to reflect continuing purpose

Rec 10: Home of individual Internet users

Rec 11: Board statement recognizing Rec 10

Completed

- ✓ Discussions with Legal staff
- ✓ Planning of needed cooperation for At-Large's involvement in SOs' PDP processes

To Do

- » Legal staff to complete recommended bylaw revisions
- » Public comment period, ALAC review, Board ratification

At-Large-Selected Director

Rec 2: At-Large to have one voting seat on ICANN Board

Completed

- ✓ Public comment period on White Paper
- ✓ ALAC report on selection process submitted to SIC
- ✓ Work of ABSdt completed
- ✓ BCEC's regular teleconferences and call for applicants

To Do

- » SIC must ask Legal to make needed bylaw changes
- » SIC must recommend that in-principle Director decision be implemented
- » Actual selection and seating of Director at AGM in Cartagena

ALS Participation

Rec 3: ALS-RALO-ALAC structure to remain for now

Rec 4: ALS education and engagement

Rec 7: Choice of communication & collaborative tools

Rec 9: Strengthen translation & interpretation

Completed

- ✓ ALS Survey WG analyzing results on structure (3)
- ✓ RALO Secretariats discussing structure during (& after) Brussels (3)
- ✓ At-Large Engagement in ICANN WG's ongoing outreach/inreach (4)
- ✓ Brochures for all RALOs (4)
- ✓ ICANN e-Learning page (4)

To Do

- » At-Large webinar being planned (4, 7)
- » Initial development of other materials (e.g., radio) (4)
- » Planned Beginner's Guide series (e.g., Beginner's Guide to DNS) (4)
- » New Language Services Policy Guide to be released imminently (9)

ALAC Planning Processes

Rec 5: ALAC should develop strategic/operational plans

Rec 6: ALAC should develop accurate cost models

Completed

- ✓ ALAC's Finance & Budget Subcommittee now meets regularly (5)
- ✓ Improved regional input into FY11 Strategic Plan & Budget (5)
- ✓ ALAC Chair conferring with Constituency Travel (6)
- ✓ Legal asked to clarify ICANN's obligation in terms of accommodations (6)

To Do

- » ALAC's Finance & Budget Subcommittee to follow up (5, 6)

ALAC's Policy Advice

Rec 8: Extend public comments from 30 to 45 days by request

Rec 12: Allow policy input from consumer representatives

Rec 13: Strengthen policy advice processes related to ALAC

Completed

- ✓ Public comment period now 30 days (8)
- ✓ Brussels Consumer Workshop planned, with At-Large & NCSG (12)
- ✓ Revised PAD in use (13)
- ✓ At-Large policy advisories up 70% in Jan-May 2010 from Jan-May 2009 (13)

To Do

- » ALAC will discuss public comment period with new Director of Outreach & Engagement (8)
- » Continued interaction between At-Large & GNSO groups/constituencies (12)
- » ALAC collaboration with SOs, Board (13)
- » Review of relevant At-Large Survey results (13)

ALAC/At-Large Improvements Implementation

BIG PICTURE Progress and Next Steps

Progress to Date

- ✓ Created recommendation task lists (Simplified Outline)
- ✓ Set target completion dates
- ✓ Assigned preliminary work teams
- ✓ Initiated work on task lists
- ✓ Hired ICANN consultant as At-Large Improvements Manager
- ✓ Submitted Project Plan to SIC

Next Steps

- » Divide recommendation tasks into constituent action items
- » Create recommendation Status Log accessible by At-Large Community
- » Organize regular work team calls
- » Continue work on recommendation tasks

ALAC/At-Large Improvements Implementation Workspace



https://st.icann.org/at-large-improvements/index.cgi?at_large_improvements_workspace

Workspace: [At-Large Improvements Workspace](#) | [What's New](#) | [Weblogs](#)

[Comment](#) 99 Revisions Print Tools

At-Large Improvements Workspace ▼ HIDE

[Para traducir a español](#)
[Pour traduire en Français](#)

Welcome to the ALAC/At-Large Improvements Workspace

This new Workspace is the hub for all updates, documents, and work related to the ALAC/At-Large Improvements Implementation project.

Announcements

18 June 2010
The new ALAC/At-Large Improvements Status Log, which will chart the progress being made on each of the Final Report's 13 recommendations, is in development. When completed, the Log will be accessible from this Improvements Workspace.

The current draft of the Log under consideration can be found [here](#). Anyone interested is invited to take a look and offer comments and suggestions at the bottom of this page. Thank you.

7 June 2010
On 7 June, the ALAC-At-Large Improvements Project Plan, developed jointly by the ALAC and ICANN's At-Large staff, in consultation with ICANN's Legal staff, was submitted to the Structural Improvements Committee for review. This Project Plan contains an implementation timeline and addresses issues related to Board Guidance, Budgetary Implications, Liability, and Bylaw Changes.

See the ALAC-At-Large Improvements Project Plan here: [ALAC-At-Large Improvements Implementation Project Plan \(7 June 2010\).pdf](#).

Tags

There are no tags for this page.

Incoming Links

08 April 2010

Attachments

- Status of ALAC Improvements Implementation_rev 6.pdf ✕
- Final Report of the ALAC Review WG on ALAC Improvements.pdf ✕
- GNSO Working Group Guidelines_ver 5 Feb 2010.pdf ✕
- ALAC-At-Large Improvements Implementation Project Plan (7 June 2010).pdf ✕
- ALAC Improvements_Draft Status Log.pdf ✕