## Draft Work Plan SPIRT Charter Drafting Team

| When           | What   | Whom              |
|----------------|--|-------------------|
| Mon - 26 Feb   | SPIRT Drafting Team Kick-off Meeting                           | Drafting Team     |
|                | - Agree on proposed work plan                                  |                   |
| Mon - 18 Mar   | SPIRT Drafting Team Meeting #2                                 | Drafting Team     |
|                | - Review of elements in <u>Annex E</u> , <u>Predictability</u> |                   |
|                | Framework, Flow Chart, SPIRT's role                            |                   |
|                | - Discuss Key Issues to be addressed                           |                   |
| 4 Apr          | SPIRT Drafting Team Meeting #3                                 | Drafting Team     |
| (Changes due   | - Discuss overall structure of draft charter                   |                   |
| to EU holiday) | - Discuss Section 2 (Mission/Objectives)                       |                   |
| Mon - 15 Apr   | SPIRT Drafting Team Meeting #4                                 | Drafting Team     |
|                | - Discuss updates/feedback/input                               |                   |
|                | - Discuss Section 2  |                   |
| Mon - 29 Apr   | SPIRT Drafting Team Meeting #5                                 | Drafting Team     |
|                | - Review SPIRT's Remit   |                   |
|                | - Discuss Section 3  |                   |
| Mon - 6 May    | SPIRT Drafting Team Meeting #6                                 | Drafting Team     |
|                | *Meeting cancelled due to low attendance                       |                   |
| Mon - 13 May   | SPIRT Drafting Team Meeting #7                                 | Drafting Team     |
|                | - Discuss Sections 2-4   |                   |
| Mon - 20 May   | SPIRT Drafting Team Meeting #8                                 | Drafting Team     |
|                | - Discuss Sections 3   |                   |
| Wed - 29 May   | SPIRT Drafting Team Meeting #9                                 | Drafting Team     |
|                | - Discuss Sections 3-6   |                   |
|                | *Share with Sub Pro IRT to confirm alignment                   |                   |
| Mon - 3 June   | SPIRT Drafting Team Meeting #10                                | Drafting Team     |
|                | *Meeting Cancelled   |                   |
| Mon - 24 June  | SPIRT Drafting Team Meeting #11                                | Drafting Team     |
|                | - Share feedback from GNSO Council and Sub Pro IRT             |                   |
|                | - Discuss and Review All                                       |                   |
| Mon - 1 July   | SPIRT Drafting Team Meeting #12                                | Drafting Team     |
|                | *Meeting cancelled   |                   |
| Mon - 8 July   | SPIRT Drafting Team Meeting #13                                | Drafting Team     |
|                | - Review of updates/comments for finalization                  |                   |
|                | - Discuss next steps   |                   |
|                | - Miscellaneous  | -                 |
| Mon - 29 July  | - Confirm draft as stable and submit final draft to            | Drafting          |
|                | Council for review with motion to approve                      | Team/Leadership   |
| Thu - 8 Aug    | - GNSO Council consideration of final charter                  | GNSO Council      |
| Post-August    | - Assuming Council adoption, next steps                        | GNSO Support      |
| Council Mtg    |  | Staff/Secretariat |