

Draft Work Plan
SPIRT Charter Drafting Team

When	What	Whom
Mon - 26 Feb	<i>SPIRT Drafting Team Kick-off Meeting</i> - Agree on proposed work plan	Drafting Team
Mon - 18 Mar	<i>SPIRT Drafting Team Meeting #2</i> - Review of elements in Annex E, Predictability Framework, Flow Chart , SPIRT's role - Discuss Key Issues to be addressed	Drafting Team
4 Apr (Changes due to EU holiday)	<i>SPIRT Drafting Team Meeting #3</i> - Discuss overall structure of draft charter - Discuss Section 2 (Mission/Objectives)	Drafting Team
Mon - 15 Apr	<i>SPIRT Drafting Team Meeting #4</i> - Discuss updates/feedback/input - Discuss Section 2	Drafting Team
Mon - 29 Apr	<i>SPIRT Drafting Team Meeting #5</i> - Review SPIRT's Remit - Discuss Section 3	Drafting Team
Mon - 6 May	<i>SPIRT Drafting Team Meeting #6</i> <i>*Meeting cancelled due to low attendance</i>	Drafting Team
Mon - 13 May	<i>SPIRT Drafting Team Meeting #7</i> - Discuss Sections 2-4	Drafting Team
Mon - 20 May	<i>SPIRT Drafting Team Meeting #8</i> - Discuss Sections 3	Drafting Team
Wed - 29 May	<i>SPIRT Drafting Team Meeting #9</i> - Discuss Sections 3-6 <i>*Share with Sub Pro IRT to confirm alignment</i>	Drafting Team
Mon - 3 June	<i>SPIRT Drafting Team Meeting #10</i> <i>*Meeting Cancelled</i>	Drafting Team
Mon - 24 June	<i>SPIRT Drafting Team Meeting #11</i> - Share feedback from GNSO Council and Sub Pro IRT - Discuss and Review All	Drafting Team
Mon - 1 July	<i>SPIRT Drafting Team Meeting #12</i> - Rediscuss feedback from GDS/Sub Pro IRT - Discuss and Review All	Drafting Team
Mon - 8 July	<i>SPIRT Drafting Team Meeting #13</i> - Additional discussion as appropriate - Miscellaneous	Drafting Team
Mon - 29 July	- Confirm draft as stable and submit final draft to Council for review with motion to approve	Leadership
Thu - 8 Aug	- GNSO Council consideration of final charter	GNSO Council
Post-August Council Mtg	- Assuming Council adoption, next steps...	GNSO Support Staff/Secretariat