

**Draft Work Plan**  
**SPIRT Charter Drafting Team**

---

**Assumptions:**

- This Drafting Team should be able to complete its work in a timely manner (i.e., no more than 3 months), given the extensive existing details included in [Annex E](#) of the New gTLD Subsequent Procedures Final Report;
- The Drafting Team will use the Annex E guidelines as the starting point in developing the draft charter, where applicable. In some instances, elements of Annex E are applicable elsewhere (e.g., captured in the [Predictability Framework](#), utilized when recruiting for the SPIRT Team);
- The Drafting Team members actively engage in the drafting and reviewing of the charter, providing timely input in between meetings;
- Commitment to this overall timeline, which would allow consideration by the GNSO Council, at the earliest by ICANN80 (June 2024), may require increasing the frequency of meetings from biweekly to weekly, if it turns out that more time is needed for deliberations;
- No additional opportunities for community feedback are foreseen (i.e., Public Comment);
- The draft charter is subject to adoption by the GNSO Council, which may also elect to amend the charter at its discretion.

**Draft Work Plan**

<b>When</b>	<b>What</b>	<b>Whom</b>
Mon - 11 Mar	- Share draft work plan with leadership	Staff Support Team
Thu - 14 Mar	- Share proposed agenda, work plan and relevant documents with the Drafting Team	Staff Support Team
Mon - 18 Mar	<b><i>SPIRT Drafting Team Meeting</i></b> - Agree on proposed work plan - Review of elements in <a href="#">Annex E</a> , <a href="#">Predictability Framework</a> , <a href="#">Flow Chart</a> , SPIRT’s role - Discuss Key Issues to be addressed	Drafting Team  Staff, Leadership
Mon - 25 Mar	- Share draft charter with leadership	Staff Support Team
Thu - 28 Mar	- Share draft charter with the Drafting Team based on leadership feedback	Staff Support Team
4 Apr (Changes due to EU holiday)	<b><i>SPIRT Drafting Team Meeting</i></b> - Discuss overall structure of draft charter - Discuss Section 2 (Mission/Objectives)	Drafting Team
Mon - 15 Apr	<b><i>SPIRT Drafting Team Meeting</i></b> - Discuss updates/feedback/input - Discuss Sections 3-4	Drafting Team
Mon - 29 Apr	<b><i>SPIRT Drafting Team Meeting</i></b> - Review SPIRT’s Remit - Discuss Section 3	Drafting Team

Mon - 6 May	<i>*Meeting cancelled due to low attendance</i>	Drafting Team
Mon - 13 May	<b><i>SPIRT Drafting Team Meeting</i></b> - Discuss Sections 2-4	Drafting Team
Mon - 20 May	<b><i>SPIRT Drafting Team Meeting</i></b> - Discuss Sections 3	Drafting Team
<b>Wed - 29 May</b>	<b><i>SPIRT Drafting Team Meeting</i></b> <b>- Discuss 3-6</b> <i>*Share with Sub Pro IRT to confirm alignment</i>	<b>Drafting Team</b>
Mon - 3 June	<b><i>SPIRT Drafting Team Meeting</i></b> - Share feedback from Sub Pro IRT - Discuss and Review All	Drafting Team
Wed - 5 June	- Share final draft with Drafting Team for final review (2 weeks: 5-19 June) <i>*Wait until Predictability Framework edits and/or monitor alignment</i>	Drafting Team
Mon - 8 July	- Confirm draft as stable and submit final draft to Council for review with motion to approve	Leadership/Council Leadership
Thu - 18 July	- GNSO Council consideration of final charter	GNSO Council
After July Council Meeting	- Assuming Council adoption, next steps...	GNSO Support Staff/Secretariat