

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
18-Nov-12	1	n	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	n	Discuss approach and review work plan
								Solicit SG/C Statements & Outreach to other ICANN SO/ACs
								Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3							Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	n	Discuss topic 1
16-Dec-12								Discuss topic 2
23-Dec-12								Holiday
30-Dec-12								Holiday
6-Jan-13								Discuss topic 3, Deadline for SG/C Statements & Input from other ICANN SO/ACs
13-Jan-13								Discuss topic 4
20-Jan-13								Review SG/C Statements received/ SO/AC input
27-Jan-13								Discuss topic 5
								Continue review of SG/C Statements & SO/AC input
3-Feb-13								Discuss topic 6
10-Feb-13								Discuss topic 7
17-Feb-13								Discuss topic 8
24-Feb-13								Discuss topic 9
3-Mar-13								Discuss topic 10
10-Mar-13								Discuss topic 11
17-Mar-13								
24-Mar-13								Beijing Publication Deadline - Target date for publication of Initial Report & opening public comment forum
31-Mar-13								
7-Apr-13								Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13								
21-Apr-13								
28-Apr-13								
5-May-13								Public comments received
12-May-13								
19-May-13								
26-May-13								
2-Jun-13								Public comments summarized
9-Jun-13								
16-Jun-13								
23-Jun-13								Final Report draft available for 1st consensus call
30-Jun-13								
7-Jul-13								
14-Jul-13								Final Report published

Accomplishments this period

Finalized and released solicitation for SG/C statements
Reviewed topics, and worked on information requirements and sources
Completed preliminary assignments of WG members to topics
Began reaching out to candidates for our "panel of experts"
Identified preliminary candidates for first-round issue topics

Plans for next period

Settle on first-round issue topics and launch subgroups
Figure out how to run subgroups so to remain transparent but not overwhelm the list
Begin developing "questions for experts" for each topic under discussion

Continue to identify which topics require expert participation, continue expert-recruiting tasks
Continue to review other ICANN activities and determine how to obtain relevant information

Continue to review topics, determine information requirements, determine how to obtain information

Issues and concerns

None