

GNSO_Council_Action_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes
46	AI	gTLD	SubPro	GNSO Councilors should review the suggested responses from the GNSO liaison to the SubPro ODP at https://docs.google.com/document/d/1_A3cEnSFQHAvXDINNRdGzPoc2GR1xtmMcw3rNMOM/edit and provide comments or suggestions, if any, not later than 18 March 2022.	High	All Councilors	Steve C.	03/18/22		In Progress	Staff to remind Jeff to send.
47	AI	Operations	OPs	On potential areas for improvement staff to draft a discussion paper to highlight specific areas.	High	Council Leaders	Marika K.	04/11/22		In Progress	
48	AI	gTLD	SubPro	Jeff Neuman to suggest text for the initiation of the request for the GNSO Guidance Process (GGP).	High	Jeffrey N.	Steve C.	04/11/22		In Progress	Staff to assist in developing a draft.
49	AI	Accountability	MISC	GNSO Stakeholder Groups and Constituencies to consider the following question and provide comments or suggestions if any: "How does ICANN ensure the openness (including accessibility) of the Internet in conflict situations and how does ICANN manage the impact on the security and stability of the Internet?"	High	All Councilors	Steve C.	04/11/22		In Progress	Philippe confirmed that he plans to send a reminder.
54	AI-SPS	Operations	SPS_2022	Council leadership to develop a first draft of a proposed "Council Commitments" for Council consideration	High	Paul M. Sebastien D.	Marika K.	05/01/22		In Progress	SPS Action Item - Sebastien to reach out for assistance from staff to make sure that we are going in the right direction.
62	AI-SPS	Operations	SPS_2022	Council leadership to work with staff support team to develop proposed PMT small team assignment and proposal for if/how this work can be incorporated into the SCBO as well as manner and frequency with which Council will review PMT.	High	John M. Sebastien D.	Berry C.	05/01/22		In Progress	SPS Action Item - 08 February: Staff met with Council/SCBO leadership to discuss the problem(s) to be solved and for an in-depth demonstration on the Portfolio/Project tools suite. Next step (post ICANN73) is to develop a pre-recorded webinar to share with the Council and SCIC execs and then host dedicated O&A sessions as necessary. In the interim, Council leadership to reaffirm to the Council what specific areas of the tools they should focus on in preparation for the monthly Council meetings and how they can suggest possible Council agenda items for any in-flight projects is an update is necessary. 9 March: Provided update of next steps to Council at its ICANN73 Meeting. Meeting with the internal project team this week to decide the format of the webinar/demo. Once we work out the format and get close to recording staff will draft a message for distribution to the Council. 30 March: No update, staff still working on the outline and first round recording to pursue legal approval for publication.