

GNSO_Council_Action_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes
5	AI	Operations	CCOICI	CCOICI Report: The GNSO Council directs GNSO support staff to: 1. Communicate the WS2 status designations as outlined in the Recommendations Report to the relevant ICANN Org colleagues to document the Council's assessment of these recommendations;	High	All Councilors	Ariel L.	01/09/23		In Progress	Update: Meeting with ICANN org team to update GNSO Council's WS2 implementation status designation will take place this week.
7	AI	Operations	CCOICI	3. Work on a proposed implementation of the recommendations, consulting relevant community experts as needed. This proposed implementation is to be reviewed and approved by the GNSO Council before implementation.	High	All Councilors	Marika K.	03/31/23		In Progress	
10	AI	gTLD	SubPro	SubPro ODA: 1) GNSO Council to reconstitute the previous SubPro ODP Q&A small team to develop questions to the ODA ICANN Org team and feedback to the Board. Volunteers from Council include Jeff Neuman, Anne Akman-Scaliese, Thomas Rockett, and Susan Payne. 2) GNSO Support staff to develop a draft assignment form to help guide the work of the small team.	High	All Councilors	Steve C.	01/09/23		In Progress	Update: Draft assignment form was prepared and circulated in late December. Meeting scheduled on 09 Jan to discuss potential input to be considered by the Board. In the meantime, small team members are being encouraged to engage and discuss on email, as well as to input their feedback into the input form. Sebastian will join the small team calls.
15	AI	RDD8	RDA_ST	Accuracy Scoping Team: 1) Council leadership will reach out informally to Scoping Team members to better understand the issues encountered to help inform the Council's review of the formation and instructions.	High	Council Leaders	Marika K.	01/31/23		In Progress	Staff sent a link to the WG Self-Assessment questions as a possible survey that could go to scoping team members. Leadership to review.
17	AI	RDD8	RDA_ST	2) As part of its review of the formation and instructions to the Scoping Team, the Council will consider next steps for finding new leadership for this effort.	High	All Councilors	Marika K.	06/19/23		In Progress	Update: On #1 – leadership to review the survey questions and consider whether/how to share with Michael. On #2 – Staff to move the deadline out by 6 months.
18	AI	DNS_Abuse	MISC	DNS Abuse: Leadership of the small team to work with Council leadership on developing the respective communications as foreseen under recommendations #2, #3 and #4 in the report of the DNS Abuse small team.	High	Council Leaders Mark D. Paul M.	Marika K.	12/22/22	01/06/23	In Progress	Update: Following a number of suggested edits, Council is conducting final review of letters with the aim to send these by Friday 6 January at the latest.
19	AI	RPM	RPM_P2	RPMs Phase 1: Staff to request from ICANN GDS staff an estimate as to the duration of the RPMs Phase 1 implementation. Once that is received John McElwaine to send to the Council list the options – deferral for either for 18 months or until the IRT is complete.	High	John M.	Julie H.	01/09/23		In Progress	Update: The first meeting of the IRT was on 13 December. The timeline for the IRT was not discussed at this meeting, but will likely be discussed at subsequent meetings. John McElwaine will seek additional information at the IRT meeting in January 2023, which per GDS will likely be scheduled the week of 30 Jan.
20	AI	Expiration	MISC	Expired Domain Deletion Policy and the Expired Registration Recovery Policy Next Steps: Council leaders to create a small team to review information provided by ICANN Compliance in view of deciding next steps which could include 1) concluding that no acute issues are present and no Policy Status Report is needed, and that the two policies will be added to the "end" of the pipeline for consideration at a future date, or 2) concluding that there is reason enough to request a PSR to obtain further information on the basis of which the Council can decide whether additional work in the form of policy development or implementation guidance is necessary.	High	All Councilors	Callin T.	02/06/23		In Progress	Update: On 15 December, the GNSO Council agreed to create a small team including: Greg Dibiasi, Susan Payne, and Nacho Amador, to review the report from Contractual Compliance in detail and determine if any of the issues raised warrant further work at present – deadline changed to 05 Feb to allow more time.
23	AI	Operations	MISC	Additional Budget Requests: Leadership to identify FY24 requests.	High	Council Leaders	Marika K.	01/09/23		In Progress	Update: Staff provided draft ABR for additional Consensus Playbook educational materials for GNSO Council consideration at its meeting on 19 January to decide whether to submit for the deadline of 30 January 2023. Staff drafted an additional item on general communications support, but will need input on goal/justification.
24	AI	Operations	SCBO	SCBO: Staff to carry out the steps to evolve the SCBO as outlined in the evolution proposal at: https://docs.google.com/document/d/1dQ7cAqEvPvfmTCT1H9BfF3UyWqCvdf-szyN7kCvZRO/edit?usp=sharing .	High		Steve C.	01/31/23		In Progress	Update: Meeting scheduled and call for volunteers circulated to Council and SG/CA. Charter revisions currently in progress.
25	AI-SPS	Operations	SPS_2022	SPS: Leadership to review the draft SPS report by Thursday, 22 December.	High	Council Leaders	Marika K.	12/22/22	01/06/23	In Progress	Update: Draft SPS report reviewed by leadership. Staff support team to update report in line with input provided following which it will be circulated to the GNSO Council for review on the SPS list.