

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	2020	2021	2022	2023	2024	2025	2026	2027
1	1	GNSO Program Management Planning	1713 days	Wed 7/1/20	Fri 1/22/27		2%										
2	1.1	RDS - Program Track	1103 days	Wed 7/1/20	Fri 9/20/24		2%										
3	1.1.1	EPDP: Temporary Specification on gTLD Registration Data - Phase 2	633 days	Wed 7/1/20	Fri 12/2/22		4%										
4	1.1.1.1	Engage EPDP: Temporary Specification on gTLD Registration Data - Phase 2	23 days	Wed 7/1/20	Fri 7/31/20		100%	Policy Staff, Minrkina									
5	1.1.1.2	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 8/3/20	Fri 9/25/20		0%	Council, Policy Staff									
6	1.1.1.3	Board to deliberate and adopt consensus recommendations	50 days	Mon 9/28/20	Fri 12/4/20		0%	Board									
7	1.1.1.4	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 2	520 days	Mon 12/7/20	Fri 12/2/22		0%	GDD Staff, IRT, Policy Staff									
8	1.1.1.2	Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	585 days	Mon 9/28/20	Fri 12/23/22		0%										
9	1.1.2.1	Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	339 days	Mon 9/28/20	Thu 1/13/22		0%										
10	1.1.2.1.1	Reset EPDP-P2 and elect new Chair	23 days	Mon 9/28/20	Wed 10/28/20		0%	Council, Policy Staff									
11	1.1.2.1.2	Engage EPDP-P2 to address remaining topics	46 days	Thu 10/29/20	Thu 12/31/20		0%	Working Group									
12	1.1.2.1.3	Council to deliberate and adopt working group consensus recommendations	40 days	Fri 1/1/21	Thu 2/25/21		0%	Council, Policy Staff									
13	1.1.2.1.4	Board to deliberate and adopt consensus recommendations	50 days	Fri 2/26/21	Thu 5/6/21		0%	Board									
14	1.1.2.1.5	Engage IRT	180 days	Fri 5/7/21	Thu 1/13/22		0%	GDD Staff, IRT, Policy Staff									
15	1.1.2.2	Remaining EPDP-P2 Topics Track 2 (Accuracy)	585 days	Mon 9/28/20	Fri 12/23/22		0%										
16	1.1.2.2.1	Deliberate scope and decide to request Issues Report	45 days	Mon 9/28/20	Fri 11/27/20		0%	Council, Policy Staff									
17	1.1.2.2.2	Issues Report	60 days	Mon 11/30/20	Fri 2/19/21		0%	Policy Staff									
18	1.1.2.2.3	Council to approve PDP launch	20 days	Mon 2/22/21	Fri 3/19/21		0%	Council, Policy Staff									
19	1.1.2.2.4	Council to approve scope and charter	40 days	Mon 3/22/21	Fri 5/14/21		0%	Council, Policy Staff									
20	1.1.2.2.5	Engage RDS Accuracy PDP	150 days	Mon 5/17/21	Fri 12/10/21		0%	Working Group									
21	1.1.2.2.6	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22		0%	Council, Policy Staff									
22	1.1.2.2.7	Board to deliberate and adopt consensus recommendations	50 days	Mon 2/7/22	Fri 4/15/22		0%	Board									
23	1.1.2.2.8	Engage IRT	180 days	Mon 4/18/22	Fri 12/23/22		0%	GDD Staff, IRT, Policy Staff									
24	1.1.3	RDS2 Review Items	403 days	Thu 7/23/20	Mon 2/7/22		94%										
25	1.1.3.1	RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	403 days	Thu 7/23/20	Mon 2/7/22		83%										
26	1.1.3.1.1	Reply to Board on proposed action	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council, Policy Staff									
27	1.1.3.1.2	Determine if CC.1 can be coupled with Remaining EPDP-P2 Topics (Accuracy)	1 day	Mon 11/30/20	Mon 11/30/20	16,26	0%	Council, Policy Staff									
28	1.1.3.1.3	CC.1 Implemented	1 day	Mon 2/7/22	Mon 2/7/22	21	0%	Council, Policy Staff									
29	1.1.3.2	RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1 day	Thu 7/23/20	Wed 8/5/20		100%										
30	1.1.3.2.1	Reply to Board on proposed action	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council, Policy Staff									
31	1.1.3.2.2	Council will take no action as operating procedures already allow for this	10 days	Thu 7/23/20	Wed 8/5/20		100%	Council, Policy Staff									
32	1.1.4	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20	Tue 8/2/22		0%										
33	1.1.4.1	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 1	545 days	Wed 7/1/20	Tue 8/2/22		0%	GDD Staff, IRT, Policy Staff									
34	1.1.5	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	1103 days	Wed 7/1/20	Fri 9/20/24		0%										
35	1.1.5.1	Add Grace Period (AGP) Limits Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%										
36	1.1.5.1.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff									
37	1.1.5.2	Additional Whois Information Policy (AWIP) [LOW]	90 days	Mon 8/3/20	Fri 12/4/20		0%										
38	1.1.5.2.1	Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
39	1.1.5.2.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	38	0%	GDD Staff, IRT, Policy Staff									
40	1.1.5.2.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	39	0%	GDD Staff, IRT									
41	1.1.5.2.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	40	0%	GDD Staff									
42	1.1.5.3	Expired Domain Deletion Policy (EODP) [MEDIUM]	1 day	Thu 11/25/21	Thu 11/25/21		0%										
43	1.1.5.3.1	Migrated to Expiration Program	1 day	Thu 11/25/21	Thu 11/25/21	166	0%	Policy Staff									
44	1.1.5.4	Expired Registration Recovery Policy (ERRP) [LOW]	1 day	Thu 11/25/21	Thu 11/25/21		0%										
45	1.1.5.4.1	Migrated to Expiration Program	1 day	Thu 11/25/21	Thu 11/25/21	166	0%	Policy Staff									
46	1.1.5.5	Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%										
47	1.1.5.5.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff									
48	1.1.5.6	Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	90 days	Mon 8/3/20	Fri 12/4/20		0%										
49	1.1.5.6.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	60 days	Mon 8/3/20	Fri 10/23/20		0%	Council, Policy Staff									
50	1.1.5.6.2	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
51	1.1.5.6.3	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	50	0%	GDD Staff, IRT, Policy Staff									
52	1.1.5.6.4	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	51	0%	GDD Staff, IRT									
53	1.1.5.6.5	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	52	0%	GDD Staff									
54	1.1.5.7	Registry Services Evaluation Policy [LOW]	1 day	Wed 7/1/20	Wed 7/1/20		100%										
55	1.1.5.7.1	No impacts as a result of Registration Data Services Policy implementation	1 day	Wed 7/1/20	Wed 7/1/20		100%	GDD Staff									
56	1.1.5.8	Restored Names Accuracy Policy (RNAP) [LOW]	146 days	Mon 8/3/20	Mon 2/22/21		0%										
57	1.1.5.8.1	Track 1 - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%										
58	1.1.5.8.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
59	1.1.5.8.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	58	0%	GDD Staff, IRT, Policy Staff									
60	1.1.5.8.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	59	0%	GDD Staff, IRT									
61	1.1.5.8.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	60	0%	GDD Staff									
62	1.1.5.8.2	Track 2 - Item 2	1 day	Mon 2/22/21	Mon 2/22/21		0%										
63	1.1.5.8.2.1	Migrated to Remaining EPDP-P2 Topics Track 2 (Accuracy)	1 day	Mon 2/22/21	Mon 2/22/21	17	0%	Council, Policy Staff									
64	1.1.5.9	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]	90 days	Mon 8/3/20	Fri 12/4/20		0%										
65	1.1.5.9.1	Track 1 - Items 1 to 3	45 days	Mon 8/3/20	Fri 10/2/20		0%										
66	1.1.5.9.1.1	Request Whois IAG to consider terminology updates and if policy changes are required	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff, Working Group									
67	1.1.5.9.2	Track 2	45 days	Mon 8/3/20	Fri 10/2/20		0%										
68	1.1.5.9.2.1	Staff to review procedure based on experience and develop report	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
69	1.1.5.9.3	Council to deliberate findings and determine appropriate path	45 days	Mon 10/5/20	Fri 12/4/20	68, 68	0%	Council, Policy Staff									
70	1.1.5.10	Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]	90 days	Mon 8/3/20	Fri 12/4/20		0%										
71	1.1.5.10.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	60 days	Mon 8/3/20	Fri 10/23/20		0%	Council, Policy Staff									
72	1.1.5.10.2	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
73	1.1.5.10.3	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	72	0%	GDD Staff, IRT, Policy Staff									
74	1.1.5.10.4	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	73	0%	GDD Staff, IRT									
75	1.1.5.10.5	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	74	0%	GDD Staff									
76	1.1.5.11	Transfer Policy [HIGH]	1 day	Thu 2/4/21	Thu 2/4/21		0%										
77	1.1.5.11.1	Migrated to Transfer Program	1 day	Thu 2/4/21	Thu 2/4/21	199, 201	0%	Policy Staff									
78	1.1.5.12	Transfer Dispute Resolution Policy (TDRP) [HIGH]	1 day	Thu 2/4/21	Thu 2/4/21		0%										
79	1.1.5.12.1	Migrated to Transfer Program	1 day	Thu 2/4/21	Thu 2/4/21	207, 209	0%	Policy Staff									
80	1.1.5.13	Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]	1 day	Fri 9/20/24	Fri 9/20/24		0%										
81	1.1.5.13.1	Migrated to RPM Program	1 day	Fri 9/20													

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	2020	2021	2022	2023	2024	2025	2026	2027
89	1.1.5.16.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/2088		0%	GDD Staff,IRT,Policy Staff									
90	1.1.5.16.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/2089		0%	GDD Staff,IRT,Policy Staff									
91	1.1.5.16.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/2090		0%	GDD Staff									
92	1.1.5.16.2	Track 2 - Items 2 through 6	343 days	Mon 8/3/20	Wed 11/24/21		0%										
93	1.1.5.16.2.1	Council to determine if this issue can be coupled with Accuracy or instruct to Develop Policy Status Report	60 days	Mon 8/3/20	Fri 10/23/20		0%	GDD Staff,Policy Staff									
94	1.1.5.16.2.2	Council to deliberate findings and determine appropriate path	45 days	Thu 9/23/21	Wed 11/24/2193		0%	Council,Policy Staff									
95	1.1.5.17	Whois Marketing Restriction Policy [LOW]	90 days	Mon 8/3/20	Fri 12/4/20		0%										
96	1.1.5.17.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
97	1.1.5.17.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/2096		0%	GDD Staff,IRT,Policy Staff									
98	1.1.5.17.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/2097		0%	GDD Staff,IRT									
99	1.1.5.17.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/2098		0%	GDD Staff									
100	1.1.6	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts (pending delivery)	90 days	Fri 8/21/20	Thu 12/24/20		0%										
101	1.1.6.1	Council to consider Wave 1.5 and Wave 2 reports and determine next steps	90 days	Fri 8/21/20	Thu 12/24/20		0%	GDD Staff,Council,Policy Staff									
102	1.1.7	IRT: Privacy & Proxy Services Accreditation Issues (on-hold pending EPDP)	270 days	Mon 9/28/20	Fri 10/8/21		0%										
103	1.1.7.1	Engage IRT: Privacy & Proxy Services Accreditation Issues	270 days	Mon 9/28/20	Fri 10/8/215		0%	GDD Staff,IRT,Policy Staff									
104	1.1.8	IRT: Translation/Transliteration of gTLD Registration Data (on-hold pending EPDP + RDAP)	270 days	Mon 9/28/20	Fri 10/8/21		0%										
105	1.1.8.1	Engage IRT: Translation/Transliteration of gTLD Registration Data	270 days	Mon 9/28/20	Fri 10/8/215		0%	GDD Staff,IRT,Policy Staff									
106	1.2	RPM - Program Track	1102 days	Wed 7/1/20	Thu 9/19/24		2%										
107	1.2.1	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	447 days	Wed 7/1/20	Thu 3/17/22		6%										
108	1.2.1.1	Engage Phase 1 working group (started 4 Mar 2016)	77 days	Wed 7/1/20	Thu 10/15/20		0%	Working Group,Policy Staff									
109	1.2.1.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77 days	Wed 7/1/20	Thu 10/15/20		25%										
110	1.2.1.2.1	Track 2 - URS - Items 3 through 7	77 days	Wed 7/1/20	Thu 10/15/20		25%										
111	1.2.1.2.1.1	Determine if or easily can be addressed, else report back to Council	77 days	Wed 7/1/20	Thu 10/15/20		25%	Policy Staff,Working Group									
112	1.2.1.2.2	Track 2 - URS Rules - Items 2, 4 through 8	77 days	Wed 7/1/20	Thu 10/15/20		25%										
113	1.2.1.2.2.1	Determine if or easily can be addressed, else report back to Council	77 days	Wed 7/1/20	Thu 10/15/20		25%	Policy Staff,Working Group									
114	1.2.1.3	Council to deliberate and adopt working group consensus recommendations	40 days	Fri 10/16/20	Thu 12/10/20108,111,113		0%	Council,Policy Staff									
115	1.2.1.4	Board to deliberate and adopt consensus recommendations	60 days	Fri 12/11/20	Thu 3/4/21114		0%	Board									
116	1.2.1.5	Engage IRT	270 days	Fri 3/5/21	Thu 3/17/22115		0%	IRT,GDD Staff,Policy Staff									
117	1.2.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	244 days	Mon 8/3/20	Thu 7/8/21		0%										
118	1.2.2.1	Track 1 - URS - Item 1 & 2 & 8	90 days	Fri 3/5/21	Thu 7/8/21		0%										
119	1.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Fri 3/5/21	Thu 5/6/21115		0%	GDD Staff									
120	1.2.2.1.2	Review and confirm redlines for final changes	10 days	Fri 5/7/21	Thu 5/20/21119		0%	GDD Staff,IRT,Policy Staff									
121	1.2.2.1.3	Conduct public comment of changes	30 days	Fri 5/21/21	Thu 7/1/21120		0%	GDD Staff,IRT									
122	1.2.2.1.4	Post updated consensus policy	5 days	Fri 7/2/21	Thu 7/8/21121		0%	GDD Staff									
123	1.2.2.2	Track 1 - URS Rules - Items 1 & 3	90 days	Fri 3/5/21	Thu 7/8/21		0%										
124	1.2.2.2.1	Produce redlines of consensus policy provisions	45 days	Fri 3/5/21	Thu 5/6/21115		0%	GDD Staff									
125	1.2.2.2.2	Review and confirm redlines for final changes	10 days	Fri 5/7/21	Thu 5/20/21124		0%	GDD Staff,IRT,Policy Staff									
126	1.2.2.2.3	Conduct public comment of changes	30 days	Fri 5/21/21	Thu 7/1/21125		0%	GDD Staff,IRT									
127	1.2.2.2.4	Post updated consensus policy	5 days	Fri 7/2/21	Thu 7/8/21126		0%	GDD Staff									
128	1.2.2.3	Track 1 - UDRP - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%										
129	1.2.2.3.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
130	1.2.2.3.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20129		0%	GDD Staff,IRT,Policy Staff									
131	1.2.2.3.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20130		0%	GDD Staff,IRT									
132	1.2.2.3.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20131		0%	GDD Staff									
133	1.2.3	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	985 days	Fri 12/11/20	Thu 9/19/24		0%										
134	1.2.3.1	Drafting Team to draft new charter	90 days	Fri 12/11/20	Thu 4/15/21114		0%	Council,Policy Staff									
135	1.2.3.2	Engage Phase 2 working group	525 days	Fri 4/16/21	Thu 4/20/23134		0%	Working Group,Policy Staff									
136	1.2.3.3	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	525 days	Fri 4/16/21	Thu 4/20/23		0%										
137	1.2.3.3.1	Track 2 - UDRP - Items 2 through 11	525 days	Fri 4/16/21	Thu 4/20/23134		0%	Policy Staff,Working Group									
138	1.2.3.4	Council to deliberate and adopt working group consensus recommendations	40 days	Fri 4/21/23	Thu 6/15/23135		0%	Council,Policy Staff									
139	1.2.3.5	Board to deliberate and adopt consensus recommendations	60 days	Fri 6/16/23	Thu 9/7/23138		0%	Board									
140	1.2.3.6	Engage IRT	270 days	Fri 9/8/23	Thu 9/19/24139		0%	IRT,GDD Staff,Policy Staff									
141	1.3	gTLD - Program Track	814 days	Wed 7/1/20	Mon 8/14/23		0%										
142	1.3.1	CCWG: New gTLD Auction Proceeds Drafting Team (completed 31 May 2020)	360 days	Wed 7/1/20	Tue 11/16/21		0%										
143	1.3.1.1	Council to deliberate and adopt CCWG recommendations	20 days	Wed 7/1/20	Tue 7/28/20		0%	Council,Policy Staff									
144	1.3.1.2	Board to deliberate and adopt consensus recommendations	90 days	Wed 7/29/20	Tue 12/1/20143		0%	Board									
145	1.3.1.3	Implement program	250 days	Wed 12/2/20	Tue 11/16/21144		0%	Legal Staff,Finance Staff									
146	1.3.2	PDP: New gTLD Subsequent Procedures PDP	814 days	Wed 7/1/20	Mon 8/14/23		0%										
147	1.3.2.1	Execute New gTLD Subsequent Procedures PDP (started 21 Jan 2016)	124 days	Wed 7/1/20	Mon 12/21/20		0%	Working Group,Policy Staff									
148	1.3.2.2	Council to deliberate and adopt working group recommendations	60 days	Tue 12/22/20	Mon 3/15/21147		0%	Council,Policy Staff									
149	1.3.2.3	Board to deliberate and adopt consensus recommendations	90 days	Tue 3/16/21	Mon 7/19/21148		0%	Board									
150	1.3.2.4	Execute IRT	540 days	Tue 7/20/21	Mon 8/14/23149		0%	IRT,GDD Staff,Policy Staff									
151	1.3.3	Internationalized Domain Names	716 days	Wed 7/1/20	Wed 3/29/23		0%										
152	1.3.3.1	IDN Operational Track 1 Working Group	120 days	Mon 8/3/20	Fri 1/15/21		0%										
153	1.3.3.1.1	Determine scope of Track 1 working group	30 days	Mon 8/3/20	Fri 9/11/20		0%	Contracted Parties,GDD Staff									
154	1.3.3.1.2	Engage Operational Track 1 expert group	90 days	Mon 9/14/20	Fri 1/15/21153		0%	Contracted Parties,GDD Staff									
155	1.3.3.2	IDN Policy Track 2 EPDP Working Group	660 days	Thu 9/17/20	Wed 3/29/23		0%										
156	1.3.3.2.1	Drafting Team to draft charter	60 days	Thu 9/17/20	Wed 12/9/20		0%	Council,Policy Staff									
157	1.3.3.2.2	Engage Track 2 EPDP working group	250 days	Thu 12/10/20	Wed 11/24/21153,156		0%	GDD Staff,Policy Staff,Working Group									
158	1.3.3.2.3	Council to deliberate and adopt working group consensus recommendations	40 days	Thu 11/25/21	Wed 1/19/22157		0%	Council,Policy Staff									
159	1.3.3.2.4	Board to deliberate and adopt consensus recommendations	60 days	Thu 1/20/22	Wed 4/13/22158		0%	Board									
160	1.3.3.2.5	Engage IRT	250 days	Thu 4/14/22	Wed 3/29/23159		0%	GDD Staff,IRT									
161	1.3.3.3	IDN Track 3 Council Coordination	375 days	Wed 7/1/20	Tue 12/7/21		0%										
162	1.3.3.3.1	GNSO Council to coordinate with the CCNSO regarding IDN policy developments	375 days	Wed 7/1/20	Tue 12/7/21		0%	Council,Policy Staff									
163	1.4	Expiration - Program Track	343 days	Mon 8/3/20	Wed 11/24/21		0%										
164	1.4.1	Expired Domain Deletion Policy (EDDP) / Expired Registration Recovery Policy (ERRP) Review	105 days	Thu 7/1/21	Wed 11/24/21		0%										
165	1.4.1.1	Develop Policy Status Report	60 days	Thu 7/1/21	Wed 9/22/21		0%	GDD Staff,Policy Staff									
166	1.4.1.2	Council to deliberate findings	45 days	Thu 9/23/21	Wed 11/24/21165		0%	Council,Policy Staff									
167	1.4.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Expiration Policies) [MEDIUM, LOW]	299 days	Mon 8/3/20	Thu 9/23/21		0%										
168	1.4.2.1	Expired Domain Deletion Policy (EDDP) [MEDIUM]	299 days	Mon 8/3/20	Thu 9/23/21		0%										
169	1.4.2.1.1	Track 1 - Item 1	90 days	Mon 8/3/20	Fri 12/4/20												

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	2020	2021	2022	2023	2024	2025	2026	2027
177	1.4.2.2.1	Track 1 - Item 1 & 2	90 days	Mon 8/3/20	Fri 12/4/20		0%										
178	1.4.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
179	1.4.2.2.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	178	0%	GDD Staff,IRT,Policy Staff									
180	1.4.2.2.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	179	0%	GDD Staff,IRT									
181	1.4.2.2.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	180	0%	GDD Staff									
182	1.4.2.2.2	Track 2 - Item 3	1 day	Thu 9/23/21	Thu 9/23/21		0%										
183	1.4.2.2.2.1	Staff to include as part of Expiration Policy Status Report	1 day	Thu 9/23/21	Thu 9/23/21	182	0%	GDD Staff									
184	1.5	Transfers - Program Track	1070 days	Wed 7/1/20	Tue 8/6/24		3%										
185	1.5.1	Transfer Policy Review	1070 days	Wed 7/1/20	Tue 8/6/24		3%										
186	1.5.1.1	Issues Report	105 days	Wed 7/1/20	Tue 11/24/20		30%	Policy Staff									
187	1.5.1.2	Council to approve PDP launch	10 days	Wed 12/9/20	Tue 12/22/20	186,201	0%	Council,Policy Staff									
188	1.5.1.3	Council to approve scope and charter	35 days	Wed 12/23/20	Tue 2/9/21	187	0%	Council,Policy Staff									
189	1.5.1.4	Engage Transfer Policy Review PDP	540 days	Wed 2/10/21	Tue 3/7/23	188	0%	Working Group,Policy Staff									
190	1.5.1.5	Council to deliberate and adopt working group consensus recommendations	40 days	Wed 3/8/23	Tue 5/2/23	189	0%	Council,Policy Staff									
191	1.5.1.6	Board to deliberate and adopt consensus recommendations	60 days	Wed 5/3/23	Tue 7/25/23	190	0%	Board									
192	1.5.1.7	Engage IRT	270 days	Wed 7/26/23	Tue 8/6/24	191	0%	IRT,GDD Staff,Policy Staff									
193	1.5.2	EPDP-P1 Rec27 Wave 1 Other Policy Impacts (Transfer & TDRP Policies) [HIGH]	92 days	Mon 8/3/20	Tue 12/8/20		0%										
194	1.5.2.1	Transfer Policy [HIGH]	92 days	Mon 8/3/20	Tue 12/8/20		0%										
195	1.5.2.1.1	Track 1 - Items 1, 2, 3, & 6	90 days	Mon 8/3/20	Fri 12/4/20		0%										
196	1.5.2.1.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
197	1.5.2.1.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	196	0%	GDD Staff,IRT,Policy Staff									
198	1.5.2.1.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	197	0%	GDD Staff,IRT									
199	1.5.2.1.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	198	0%	GDD Staff									
200	1.5.2.1.2	Track 2 - Items 4 & 5	10 days	Wed 11/25/20	Tue 12/8/20		0%										
201	1.5.2.1.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 11/25/20	Tue 12/8/20	200	0%	Policy Staff									
202	1.5.2.2	Transfer Dispute Resolution Policy (TDRP) [HIGH]	92 days	Mon 8/3/20	Tue 12/8/20		0%										
203	1.5.2.2.1	Track 1 - Item 1	90 days	Mon 8/3/20	Fri 12/4/20		0%										
204	1.5.2.2.1.1	Produce redlines of consensus policy provisions	45 days	Mon 8/3/20	Fri 10/2/20		0%	GDD Staff									
205	1.5.2.2.1.2	Review and confirm redlines for final changes	10 days	Mon 10/5/20	Fri 10/16/20	204	0%	GDD Staff,IRT,Policy Staff									
206	1.5.2.2.1.3	Conduct public comment of changes	30 days	Mon 10/19/20	Fri 11/27/20	205	0%	GDD Staff,IRT									
207	1.5.2.2.1.4	Post updated consensus policy	5 days	Mon 11/30/20	Fri 12/4/20	206	0%	GDD Staff									
208	1.5.2.2.2	Track 2 - Items 2, 3, & 4	10 days	Wed 11/25/20	Tue 12/8/20		0%										
209	1.5.2.2.2.1	Staff to include as part of Transfer Review Issue Report and subsequent scoping of effort	10 days	Wed 11/25/20	Tue 12/8/20	208	0%	Policy Staff									
210	1.6	IGO - Program Track	748 days	Wed 7/1/20	Fri 5/12/23		0%										
211	1.6.1	PDP: RPM - IGO Curative Rights Work Track	748 days	Wed 7/1/20	Fri 5/12/23		0%										
212	1.6.1.1	Council to approve PDP launch	0 days	Wed 7/1/20	Wed 7/1/20		100%	Council,Policy Staff									
213	1.6.1.2	Council to approve scope and charter	0 days	Wed 7/1/20	Wed 7/1/20	212	100%	Council,Policy Staff									
214	1.6.1.3	Engage IGO-CRPM Work Track Policy Review PDP	270 days	Mon 11/30/20	Fri 12/10/21	213	0%	Working Group,Policy Staff									
215	1.6.1.4	Council to deliberate and adopt working group consensus recommendations	40 days	Mon 12/13/21	Fri 2/4/22	214	0%	Council,Policy Staff									
216	1.6.1.5	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22	215	0%	Board									
217	1.6.1.6	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	216	0%	GDD Staff,IRT,Policy Staff									
218	1.6.2	PDP: Curative Rights Protections for IGO/INGOs	330 days	Mon 2/7/22	Fri 5/12/23		0%										
219	1.6.2.1	Board to deliberate and adopt consensus recommendations	60 days	Mon 2/7/22	Fri 4/29/22	218	0%	Board									
220	1.6.2.2	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	219	0%	GDD Staff,IRT,Policy Staff									
221	1.6.3	PDP: Protection of International Organization Names in All gTLDs	270 days	Mon 5/2/22	Fri 5/12/23		0%										
222	1.6.3.1	Engage IRT	270 days	Mon 5/2/22	Fri 5/12/23	221	0%	GDD Staff,IRT,Policy Staff									
223	1.7	Accountability - Program Track	380 days	Wed 7/1/20	Tue 12/14/21		4%										
224	1.7.1	Independent Review Process - Implementation Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21		5%										
225	1.7.1.1	Engage IoT Oversight Team	250 days	Wed 7/1/20	Tue 6/15/21		5%	Working Group									
226	1.7.2	Cross Community Working Group on Enhancing ICANN Accountability - WS2	245 days	Wed 7/1/20	Tue 6/8/21		1%										
227	1.7.2.1	Council small team to review WS2	45 days	Wed 7/1/20	Tue 9/1/20		5%	Council,Policy Staff									
228	1.7.2.2	Council to determine what is required of the GNSO	200 days	Wed 9/2/20	Tue 6/8/21	227	0%	Council,Policy Staff									
229	1.7.3	Multistakeholder Model Evolution	380 days	Wed 7/1/20	Tue 12/14/21		5%										
230	1.7.3.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		5%	Council,Policy Staff									
231	1.7.4	Geo Regions Review	380 days	Wed 7/1/20	Tue 12/14/21		5%										
232	1.7.4.1	Council to determine what is required of the GNSO	380 days	Wed 7/1/20	Tue 12/14/21		5%	Council,Policy Staff									
233	1.8	Reviews - Program Track	1713 days	Wed 7/1/20	Fri 1/22/27		3%										
234	1.8.1	IANA Naming Function Review	150 days	Wed 7/1/20	Tue 1/26/21		5%										
235	1.8.1.1	Council SSC to select GNSO representatives on Review Team	0 days	Wed 7/1/20	Wed 7/1/20		100%	Policy Staff,SSC									
236	1.8.1.2	GNSO participation on IFR2	150 days	Wed 7/1/20	Tue 1/26/21	235	5%	Working Group									
237	1.8.2	GNSO Review RT3	670 days	Tue 6/1/21	Mon 12/25/23		0%										
238	1.8.2.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 6/1/21	Mon 7/12/21		0%	Policy Staff,SSC									
239	1.8.2.2	GNSO participation on GNSO-RT	270 days	Tue 7/13/21	Mon 7/25/22	238	0%	Working Group,Policy Staff									
240	1.8.2.3	Council to deliberate and adopt review team consensus recommendations	40 days	Tue 7/26/22	Mon 9/19/22	239	0%	Council,Policy Staff									
241	1.8.2.4	Board to deliberate and adopt consensus recommendations	60 days	Tue 9/20/22	Mon 12/12/22	240	0%	Board									
242	1.8.2.5	Implement GNSO Review recommendations	270 days	Tue 12/13/22	Mon 12/25/23	241	0%	Council,Policy Staff									
243	1.8.3	Customer Standing Committee Effectiveness Review	180 days	Tue 3/1/22	Mon 11/7/22		0%										
244	1.8.3.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 3/1/22	Mon 4/11/22		0%	Policy Staff,SSC									
245	1.8.3.2	GNSO participation on CSC2-ER	150 days	Tue 4/12/22	Mon 11/7/22	244	0%	Working Group									
246	1.8.4	Registration Directory Service Review RT3	300 days	Mon 9/2/24	Fri 10/24/25		0%										
247	1.8.4.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 9/2/24	Fri 10/11/24		0%	Policy Staff,SSC									
248	1.8.4.2	GNSO participation on RDS3-RT	270 days	Mon 10/14/24	Fri 10/24/25	247	0%	Working Group									
249	1.8.5	Competition, Consumer Trust and Consumer Choice RT2	300 days	Tue 1/3/23	Mon 2/26/24		0%										
250	1.8.5.1	Council SSC to select GNSO representatives on Review Team	30 days	Tue 1/3/23	Mon 2/13/23		0%	SSC,Policy Staff									
251	1.8.5.2	GNSO participation on CCT-RT2	270 days	Tue 2/14/23	Mon 2/26/24	250	0%	Working Group									
252	1.8.6	Accountability and Transparency Review 3	260 days	Wed 7/1/20	Tue 6/29/21		8%										
253	1.8.6.1	Council to form a small team to draft a public comment response to the ATR3	22 days	Wed 7/1/20	Thu 7/30/20		100%	Policy Staff,Council									
254	1.8.6.2	Council to monitor for ATR3 implementation assignments should the Board adopt ATR3 recommendations	260 days	Wed 7/1/20	Tue 6/29/21		0%	Council,Policy Staff									
255	1.8.7	Accountability and Transparency Review 4	300 days	Mon 6/2/25	Fri 7/24/26		0%										
256	1.8.7.1	Council SSC to select GNSO representatives on Review Team	30 days	Mon 6/2/25	Fri 7/11/25		0%	Policy Staff,SSC									
257	1.8.7.2	GNSO participation on ATR4	270 days	Mon 7/14/25	Fri 7/24/26	256	0%	Working Group									
258	1.8.8	Security, Stability and Resiliency of the DNS #2															

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	2019	Half 1, 2020	Half 2, 2020	Half 1, 2021	Half 2, 2021	Half 1, 2022	Half 2, 2022	Half 1, 2023	Half 2, 2023	Half 1, 2024	Half 2, 2024	Half 1, 2025	Half 2, 2025	Half 1, 2026	Half 2, 2026	Half 1, 2027
265	1.9.1	Policy & Implementation - Recommendations Review	475 days	Mon 10/5/20	Fri 7/29/22		0%																	
266	1.9.1.1	Council to decide to extend review beyond 5 years from Final Report	20 days	Mon 10/5/20	Fri 10/30/20		0%	Council																
267	1.9.1.2	Survey community (EPDP) on P&I features	60 days	Mon 1/3/22	Fri 3/25/22	266	0%	Policy Staff																
268	1.9.1.3	Review IRT principles and CPiF	90 days	Mon 1/3/22	Fri 5/6/22	266	0%	GDD Staff																
269	1.9.1.4	Determine if additional review is required	60 days	Mon 5/9/22	Fri 7/29/22	267,268	0%	Council																
270	1.9.2	Participant of Empowered Community	1406 days	Wed 7/1/20	Wed 11/19/25		2%																	
271	1.9.2.1	Perform role 2020	81 days	Wed 7/1/20	Wed 10/21/20		33%	EC Rep,EC Admin																
272	1.9.2.2	Elect new participant	15 days	Thu 10/22/20	Wed 11/11/20	271	0%	Council,Policy Staff,EC Admin																
273	1.9.2.3	Perform role 2021	250 days	Thu 11/12/20	Wed 10/27/21	272	0%	EC Admin,EC Rep																
274	1.9.2.4	Elect new participant	15 days	Thu 10/28/21	Wed 11/17/21	273	0%	Council,Policy Staff,EC Admin																
275	1.9.2.5	Perform role 2022	250 days	Thu 11/18/21	Wed 11/2/22	274	0%	EC Admin,EC Rep																
276	1.9.2.6	Elect new participant	15 days	Thu 11/3/22	Wed 11/23/22	275	0%	Council,Policy Staff,EC Admin																
277	1.9.2.7	Perform role 2023	250 days	Thu 11/24/22	Wed 11/8/23	276	0%	EC Admin,EC Rep																
278	1.9.2.8	Elect new participant	15 days	Thu 11/9/23	Wed 11/29/23	277	0%	Council,Policy Staff,EC Admin																
279	1.9.2.9	Perform role 2024	250 days	Thu 11/30/23	Wed 11/13/24	278	0%	EC Admin,EC Rep																
280	1.9.2.10	Elect new participant	15 days	Thu 11/14/24	Wed 12/4/24	279	0%	Council,Policy Staff,EC Admin																
281	1.9.2.11	Perform role 2025	250 days	Thu 12/5/24	Wed 11/19/25	280	0%	EC Admin,EC Rep																
282	1.9.3	GNSO Council	386 days	Wed 7/1/20	Wed 12/22/21		4%																	
283	1.9.3.1	GNSO Council - Monthly Meetings	366 days	Thu 7/23/20	Thu 12/16/21		11%																	
284	1.9.3.1.1	GNSO Council Meeting 1	1 day	Thu 7/23/20	Thu 7/23/20		100%	Council,Policy Staff																
285	1.9.3.1.2	GNSO Council Meeting 2	1 day	Thu 8/20/20	Thu 8/20/20		100%	Council,Policy Staff																
286	1.9.3.1.3	GNSO Council Meeting 3	1 day	Thu 9/24/20	Thu 9/24/20		0%	Council,Policy Staff																
287	1.9.3.1.4	GNSO Council Meeting 4	1 day	Wed 10/21/20	Wed 10/21/20		0%	Council,Policy Staff																
288	1.9.3.1.5	GNSO Council Meeting 5	1 day	Thu 11/19/20	Thu 11/19/20		0%	Council,Policy Staff																
289	1.9.3.1.6	GNSO Council Meeting 6	1 day	Thu 12/17/20	Thu 12/17/20		0%	Council,Policy Staff																
290	1.9.3.1.7	GNSO Council Meeting 7	1 day	Thu 1/21/21	Thu 1/21/21		0%	Council,Policy Staff																
291	1.9.3.1.8	GNSO Council Meeting 8	1 day	Thu 2/18/21	Thu 2/18/21		0%	Council,Policy Staff																
292	1.9.3.1.9	GNSO Council Meeting 9	1 day	Thu 3/18/21	Thu 3/18/21		0%	Council,Policy Staff																
293	1.9.3.1.10	GNSO Council Meeting 10	1 day	Thu 4/15/21	Thu 4/15/21		0%	Council,Policy Staff																
294	1.9.3.1.11	GNSO Council Meeting 11	1 day	Thu 5/20/21	Thu 5/20/21		0%	Council,Policy Staff																
295	1.9.3.1.12	GNSO Council Meeting 12	1 day	Thu 6/17/21	Thu 6/17/21		0%	Council,Policy Staff																
296	1.9.3.1.13	GNSO Council Meeting 13	1 day	Thu 7/15/21	Thu 7/15/21		0%	Council,Policy Staff																
297	1.9.3.1.14	GNSO Council Meeting 14	1 day	Thu 8/19/21	Thu 8/19/21		0%	Council,Policy Staff																
298	1.9.3.1.15	GNSO Council Meeting 15	1 day	Thu 9/16/21	Thu 9/16/21		0%	Council,Policy Staff																
299	1.9.3.1.16	GNSO Council Meeting 16	1 day	Thu 10/21/21	Thu 10/21/21		0%	Council,Policy Staff																
300	1.9.3.1.17	GNSO Council Meeting 17	1 day	Thu 11/18/21	Thu 11/18/21		0%	Council,Policy Staff																
301	1.9.3.1.18	GNSO Council Meeting 18	1 day	Thu 12/16/21	Thu 12/16/21		0%	Council,Policy Staff																
302	1.9.3.2	GNSO Council - Leadership Meetings	372 days	Mon 7/13/20	Tue 12/14/21		11%																	
303	1.9.3.2.1	GNSO Council - Leadership Meetings 1	2 days	Mon 7/13/20	Tue 7/14/20		100%	Council																
304	1.9.3.2.2	GNSO Council - Leadership Meetings 2	2 days	Mon 8/10/20	Tue 8/11/20		100%	Council																
305	1.9.3.2.3	GNSO Council - Leadership Meetings 3	2 days	Mon 9/14/20	Tue 9/15/20		0%	Council																
306	1.9.3.2.4	GNSO Council - Leadership Meetings 4	2 days	Mon 10/12/20	Tue 10/13/20		0%	Council																
307	1.9.3.2.5	GNSO Council - Leadership Meetings 5	2 days	Mon 11/9/20	Tue 11/10/20		0%	Council																
308	1.9.3.2.6	GNSO Council - Leadership Meetings 6	2 days	Mon 12/14/20	Tue 12/15/20		0%	Council																
309	1.9.3.2.7	GNSO Council - Leadership Meetings 7	2 days	Mon 1/11/21	Tue 1/12/21		0%	Council																
310	1.9.3.2.8	GNSO Council - Leadership Meetings 8	2 days	Mon 2/8/21	Tue 2/9/21		0%	Council																
311	1.9.3.2.9	GNSO Council - Leadership Meetings 9	2 days	Mon 3/8/21	Tue 3/9/21		0%	Council																
312	1.9.3.2.10	GNSO Council - Leadership Meetings 10	2 days	Mon 4/12/21	Tue 4/13/21		0%	Council																
313	1.9.3.2.11	GNSO Council - Leadership Meetings 11	2 days	Mon 5/10/21	Tue 5/11/21		0%	Council																
314	1.9.3.2.12	GNSO Council - Leadership Meetings 12	2 days	Mon 6/14/21	Tue 6/15/21		0%	Council																
315	1.9.3.2.13	GNSO Council - Leadership Meetings 13	2 days	Mon 7/12/21	Tue 7/13/21		0%	Council																
316	1.9.3.2.14	GNSO Council - Leadership Meetings 14	2 days	Mon 8/9/21	Tue 8/10/21		0%	Council																
317	1.9.3.2.15	GNSO Council - Leadership Meetings 15	2 days	Mon 9/13/21	Tue 9/14/21		0%	Council																
318	1.9.3.2.16	GNSO Council - Leadership Meetings 16	2 days	Mon 10/11/21	Tue 10/12/21		0%	Council																
319	1.9.3.2.17	GNSO Council - Leadership Meetings 17	2 days	Mon 11/8/21	Tue 11/9/21		0%	Council																
320	1.9.3.2.18	GNSO Council - Leadership Meetings 18	2 days	Mon 12/13/21	Tue 12/14/21		0%	Council																
321	1.9.3.3	GNSO Council - Action Items	371 days	Mon 7/13/20	Mon 12/13/21		11%																	
322	1.9.3.3.1	GNSO Council - Action Items 1	1 day	Mon 7/13/20	Mon 7/13/20		100%	Council																
323	1.9.3.3.2	GNSO Council - Action Items 2	1 day	Mon 8/10/20	Mon 8/10/20		100%	Council																
324	1.9.3.3.3	GNSO Council - Action Items 3	1 day	Mon 9/14/20	Mon 9/14/20		0%	Council																
325	1.9.3.3.4	GNSO Council - Action Items 4	1 day	Mon 10/12/20	Mon 10/12/20		0%	Council																
326	1.9.3.3.5	GNSO Council - Action Items 5	1 day	Mon 11/9/20	Mon 11/9/20		0%	Council																
327	1.9.3.3.6	GNSO Council - Action Items 6	1 day	Mon 12/14/20	Mon 12/14/20		0%	Council																
328	1.9.3.3.7	GNSO Council - Action Items 7	1 day	Mon 1/11/21	Mon 1/11/21		0%	Council																
329	1.9.3.3.8	GNSO Council - Action Items 8	1 day	Mon 2/8/21	Mon 2/8/21		0%	Council																