

Draft Policy & Implementation Working Group Work Plan & Timeline (Proposed)

Target Date	What	Deliverable / Topic for Discussion	Who
16 Oct 13	Status and Discussion of PIWG Working Plan Sub-team	Draft Sub-Team Mind Map and Proposed Working Plan Grid	PIWG Work Plan Sub-team
	Discuss PIWG Work Plan Sub-team Status	Revisions to Drafts	PI Working Group
23 Oct 13	Submission of Revised PIWG Work Plan Sub-team Mind Map and Draft Working Plan Grid to PIWG	Revised Draft Mind Map and Draft Working Plan Grid	PIWG Work Plan Sub-team
28 Oct 13	Finalize Materials for BA Discussion	List of proposed Terms for Definition; List of resources, articles, and references for study; draft directed questions for community participation	PIWG Work Plan Sub-team
30 Oct 13	Preliminary Discussion of Work Plan Mind Map and Grid; and List of proposed Terms for Definition and Materials for Review. Possible Discussion of Resources and Questions regarding Principals Underlying Policy and Implementation Process to Distribute to GNSO Council at BA Meeting	Revised list of proposed Terms for Definition and comments on PIWG Work Plan Sub-team materials;	PI Working Group
4 November 13	Draft Working Plan for review by PI Working Group	Revised Draft Work Plan and Timeline, and PIWG Work Plan Sub-team Mind Map and Grid for BA Discussion	PIWG Work Plan Sub-team
13 November	PI Working Group Telemeeting; Develop Questions regarding Principals Underlying Policy and Implementation Process to Distribute to GNSO Council at BA Meeting		PI Working Group
18 or 19 November	PI Working Group Meeting in Buenos	List of questions regarding and proposed changes to	PI Working Group

	Aires -- Discussion and Review of Draft Work Plan, Work Plan Sub-team Mind Map, and proposed Work Plan Timeline. Identify Sub-team interest and leaders.	Work Plan	
2 December	Review comments and questions from BA and finalize Work Plan.	Finalize Draft Work Plan	PIWG Work Plan Sub-team (Last Task)
4 December			
19 December			
2 January 14			
16 January			
30 January			
13 February			
27 February			
13 March			
24-25 March	PI Working Group Meeting in Singapore – Session presenting Draft Principles to Community	Draft Principles Underpinning GNSO Policy and Implementation Discussions; Proposed Work Plan and Sub-team Formation	
10 April			
24 April			
8 May			
22 May			
5 June			
19 June			
23-24 June	PI Working Group Meeting in London – Present Final Principles Report and Status Reports on Sub-teams to ACs, SOs and constituencies	Final Draft of Principles (pre or post Public Comments?) Status Reports on Deliverable I and Deliverables II-IV sub-teams	

November	PI Working Group Meeting in ---- Present Draft Process and Framework.	Draft Deliverable I “Process for Development of gTLD policy” and Deliverables II-IV “Framework for Implementation Discussions – Criteria for Determining Policy Process or Implementation – Guidance on IRTs”	
March	PI Working Group Meeting in ---- Presentation of Drafts for Public Comment and discussion at meeting	Final Draft Deliverable I “Process for Development of gTLD policy” and Deliverables II-IV “Framework for Implementation Discussions – Criteria for Determining Policy Process or Implementation – Guidance on IRTs”	

Jul,t	PI Working Group Meeting in ----		
November 2015	PI Working Group Meeting in ----	Final Report for Comments and Community Input	