

## ATRT2 Implementation Dashboard - September 2015

Milestones/Activities as of:	30					
September 2015		Staff	Board	Community	Total	%
<b>Completed</b> <input checked="" type="checkbox"/>		<b>48</b>	<b>5</b>	<b>21</b>	<b>74</b>	64%
		65%	7%	28%	100%	
<b>On schedule</b>		<b>16</b>	<b>0</b>	<b>7</b>	<b>23</b>	20%
<b>Behind schedule, expected to recover within original plan</b>		<b>0</b>	<b>0</b>	<b>2</b>	<b>2</b>	2%
<b>Behind schedule, original plan to be adjusted</b>		<b>14</b>	<b>1</b>	<b>1</b>	<b>16</b>	14%
<b>Total</b>		<b>78</b>	<b>6</b>	<b>31</b>	<b>115</b>	
		68%	5%	27%	100%	

Two unfinished Rec 3 milestones are the same as Recs 1 and 2.

