

## ATRT2 Implementation Dashboard - September 2015

Milestones/Activities as of:		15				
September 2015		Staff	Board	Community	Total	%
Completed	<input checked="" type="checkbox"/>	46	4	24	74	67%
		62%	5%	32%	100%	
On schedule		15	1	6	22	20%
Behind schedule, expected to recover within original plan		5	0	0	5	5%
Behind schedule, original plan to be adjusted		9	0	1	10	9%
<b>Total</b>		<b>75</b>	<b>5</b>	<b>31</b>	<b>111</b>	
		68%	5%	28%	100%	