


ATRT2 @ 15 Sept 2015



Milestone Completion

- 67% completed
- 20% on schedule
- 13% behind schedule

Responsibility

- Board 5%
- Community 28%
- Staff 67%



News and Announcements

Progress on Implementing ATRT2 Recommendations



Implementation of ATRT2 recommendations began June 2014. ATRT2 issued 12 recommendations consisting of 51 components, translated into 117 milestones planned using PMI best practices. To date, 67% of milestones completed, 20% on schedule, 13% are behind. Community, Board & staff are collaborating on implementation. Click link for more information.

ATRT2 Implementation Trend



Milestones/activities have been consolidated over time to improve efficiency of implementation of recommendations.