

22 October 2014

CWG – NTIA Stewardship of IANA Transition

Project Timeline

Key Milestones

- 27 Nov 2014** Complete **CWG deliberations** to develop Draft Transition Proposal
- 01 Dec 2014** **Publish Draft Transition Proposal** for public comment and submit to chartering organizations for consideration
- 08 Dec 2014** **Complete webinar outreach**
- 22 Dec 2014** **Close of Public Comment Forum** on Draft Transition Proposal / Summary of report of Public Comments
- 19 Jan 2015** **Finalize Transition Proposal and submit to Chartering Organizations**
- 30 Jan 2015** **Adoption by chartering organizations** of final transition proposal
- 31 Jan 2015** **Submission of Final Transition Proposal to ICG**



CWG Stewardship Timeline 2014-2015

