

Name	Current Priority	Current Status (Pre-Istanbul)	Proposed Status (Post-Istanbul)	Links with / Dependencies	Remaining Issues to Addressed	Deadline for delivering recommendations
DT A – SLEs	1	Submitted	Provisionally Completed	C, M, N / D	<ul style="list-style-type: none"> SLEs for emergencies (to be dealt with by DT M) Subject to confirmation that proposed SLEs are workable by IANA staff & Root Zone Maintainer 	N/A
DT B – IAP for ccTLDs	1	In Progress	In Progress			10 April
DT C – CSC	1	Submitted	In Progress	J, H, N / A, D, M	<ul style="list-style-type: none"> Input DT H (.INT) needed, to determine whether CSC has role in oversight .INT Development of a specific escalation path (Pending output of Design Team M – escalation) Management of Periodic Reviews of the IANA Functions and the IANA Statement of Work (Pending output of Design Team N) Incorporate SLA/SLE inputs of Design Team A Management of IDN Repository Issues (TBD) Consider input received in Istanbul, especially with regards to composition, charter and indemnification. 	10 April
DT D - Authorization	1	Submitted	Provisionally Completed	F	Consider whether additional verifications steps need to be put in place – to be done by DT F	
DT E – SAC69	1	Submitted	Completed	Red Team	Share SAC69 analysis with Red Team	
DT F – Relationship	1	Not started	In Progress	/ D	<ul style="list-style-type: none"> Complete scoping document Review recommendations of A and D as a starting point 	10 April

Name	Current Priority	Current Status (Pre-Istanbul)	Proposed Status (Post-Istanbul)	Links with / Dependencies	Remaining Issues to Addressed	Deadline for delivering recommendations
DT G – IANA IPR	2	To be started	To be started			
DT H - .INT	2	To be started	To be started			
DT I – Competition	2	To be started	To be started			
DT J – Conflict of Interest	2	To be started	To be started		Issue that could be dealt with by DT CSC?	
DT K – OFAC	2	To be started	To be started			
DT L – Transition	1	Ongoing	Ongoing		<ul style="list-style-type: none"> • Issues related to the transfer of IANA.org (to be moved to the end of DT-L’s work queue • IANA Functions registry data • Root Zone Automation System • Historical Data relating to IANA requests • Secure Notification System • Root KSK Transition Process (pending the DIDP release) • Management of Transition Process 	10 April

Name	Current Priority	Current Status (Pre-Istanbul)	Proposed Status (Post-Istanbul)	Links with / Dependencies	Remaining Issues to Addressed	Deadline for delivering recommendations
DT M – Escalation	1	Submitted	Ongoing	A, C	<ul style="list-style-type: none"> Consider input received during Istanbul F2F meeting Review DT A & DT C recommendations in relation to escalation and confirm the roles as envisioned for the CSC as well as ensure that these align with the DT M recommendations Finalize proposed escalation mechanisms for CWG review Confirm alignment with CCWG mechanisms 	10 April
DT N – Review	1	In progress	In progress	A, C	<ul style="list-style-type: none"> Review other DTs recommendations as well as input received from direct customers in relation to reviews 	10 April
DT O (NEW) – IANA Budget	1		To start		<ul style="list-style-type: none"> Complete scoping document Consider CWG requirements in relation to IANA budget reporting (which could potentially be transmitted to CCWG?) 	10 April
Red Team					Staff to review RFP 4 work / SAC 69 and put together initial outline to facilitate Red Team's work	10 April