

# The CWG-Stewardship: Design Teams Status

March 27, 2015 • v1.0

	Priority	Status	Proposed Status	Links/Dependencies	Deadline
<b>A</b> IANA Service Level Expectations	1	Submitted	Prov. Completed	C, M, N / D	N/A
<b>B</b> Delegations / Redelegations Appeal	1	In Progress	In Progress		10 April
<b>C</b> Customer Standing Committee	1	Submitted	In Progress	J, H, N / A, D, M	10 April
<b>D</b> Authorization Function	1	Submitted	Prov. Completed	F	–
<b>E</b> SAC 69	1	Submitted	Completed	Red Team	–
<b>F</b> Relationships NTIA/IANA/Root Zone Maintainer	1	To Be Started	In Progress	/ D	10 April
<b>G</b> IANA Intellectual Property Rights	2	To Be Started	To Be Started		–
<b>H</b> .INT Operations	2	To Be Started	To Be Started		–
<b>I</b> Competition policy and Conflicts of Interest	2	To Be Started	To Be Started		–
<b>J</b> CSC/MRT confidentiality and conflicts of interest	2	To Be Started	To Be Started		–
<b>K</b> OFAC Licensing	2	To Be Started	To Be Started		–
<b>L</b> IANA Function Separation Mechanism	1	In Progress	In Progress		10 April
<b>M</b> Escalation Mechanisms	1	Submitted	In Progress	A, C	10 April
<b>N</b> Periodic Review of the IANA Functions	1	In Progress	In Progress	A, C	10 April
<b>O</b> IANA Budget <b>[NEW!]</b>	1	To Be Started	To Be Started		10 April
● Red Team	–	In Progress	In Progress		10 April
● -	–				–