

ATRT2 Recommendation 4 Implementation

Policy/Implementation/Executive Function Distinction

30 September 2015

Implementation 4 Timeline



November 2015
Operationalized

Recommendation 4 Implementation Description

Recommendation 4 addresses supporting cross-community engagement aimed at developing an understanding of the distinction between policy development and policy implementation. Work has now been completed by the GNSO where a [working group](#) was formed and developed recommendations in relation to a set of principles that would underpin any GNSO policy and implementation-related discussions. Following the adoption of the recommendations by the GNSO Council, the ICANN Board has now adopted these recommendations and resolved that 'the Board considers ATRT2 Recommendation #4 hereby completed and invites ATRT3 to review these adopted recommendations in light of the ATRT2 findings and recommendations'.

Status of Deliverables

	Responsible	Due Date
Working Group Initial Report posted for public comment	WG/Staff	✓
Close of public comment period		✓
Review of public comments	WG	✓
Submit Final Report to GNSO Council	WG	✓
GNSO Council consideration of recommendations	GNSO Council	✓
Public comment forum prior to Board consideration	Staff	✓
ICANN Board consideration	Board	✓
Implementation of recommendations	Staff	Oct/Nov 2015



Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted

ATRT2 Recommendation 4 Implementation

Recommendation Name

8 September 2015

Project Status

Following the publication of the WG's [Initial Report](#) for [community input](#) prior to the ICANN 52 meeting, the WG reviewed the input received and finalized its report for submission to the GNSO Council. The [Final Report](#), which was adopted by the GNSO Council during its meeting in Buenos Aires in June 2015, includes the following recommendations in relation to the charter questions:

- A set of principles that would underpin any GNSO Policy & Implementation-related discussions, taking into account existing GNSO Operating Procedures. The WG recommends adhering to the principles outlined in section 4 of the Initial Recommendations Report when policy or implementation related issues arise in the implementation phase (Recommendation #1).
- The WG proposes three new standardized processes for GNSO deliberations (Recommendation #2) regarding such issues as also outlined in the high level overview in Annex B, namely: GNSO Input Process (GIP); GNSO Guidance Process (GGP), and; GNSO Expedited Policy Development.
- The WG also recommends adding a provision to the GNSO Operating Procedures that clarifies that parallel efforts on similar / identical topics should be avoided. As the manager of the process, the GNSO Council is expected to resolve which process would be the most appropriate to use (Recommendation #3).
- The WG recommends that the Policy Development Process Manual be modified to require the creation of an Implementation Review Team following the adoption of PDP recommendations by the ICANN Board, but allow the GNSO Council the flexibility to not create an IRT in exceptional circumstances (e.g. if another IRT is already in place that could deal with the PDP recommendations)(Recommendation #4) and the adoption of the implementation review team principles as outlined in Annex H are followed as part of the creation as well as operation of IRTs (Recommendation #5).

Following the adoption by the GNSO Council, the recommendations that involve changes to the ICANN Bylaws were submitted to the ICANN Board which directed ICANN Staff to post these for public comment. Following the close of the public comment forum (12 Sept 2015), the ICANN Board adopted the recommendations during its meeting on 28 September (see <https://www.icann.org/resources/board-material/resolutions-2015-09-28-en#2.f>).

Implementation Notes

Following the adoption of the recommendations by the ICANN Board, ICANN Staff will now update the ICANN Bylaws and GNSO Operating Procedures accordingly, which operationalizes the Policy & Implementation recommendations. This completes the project.